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SPECIAL NOTICES
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The bidder's attention is directed to Section 5, containing specifications for "Dispute Review Board," of the Special
Provisions, regarding establishing a Dispute Review Board (DRB) for the project.

Attention is directed to the Notice to Contractor and Section 1, "Plans and Specifications," of the special provisions
regarding references to the District and District Director's Office. The Office of the District Director for the
Northern Region is located at Marysville.

The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate
changes made by new regulations governing the DBE Program (49 CFR Part 26).

Sections 2 and 5 incorporate the changes. Bidders should read these sections to become familiar with them.
Attention is directed to the following significant changes:

Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the
counting of trucking performed by DBE firms. The section also revises the information that must be submitted to

the Department in order to receive credit for trucking.

Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to
receive credit toward the DBE goal. It also revises the criteria to demonstrate good faith efforts.

Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the
project, and information related to trucking that must be submitted throughout the project.

Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification.

Section 5, "Subcontracting” describes the efforts that must be made in the event a DBE subcontractor is terminated
or fails to complete its work for any reason.

Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors.

Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all
subcontractors.



Payment Bonds
Attention is directed to Section 5 of the Special Provisions, regarding contract bonds. The payment bond shall be in
a sum not less than one hundred percent of the total amount payable by the terms of the contract.

Federal minimum wage rates for this project are no longer included in the "Proposal and Contract" book. They will
be available through the California Department of Transportation's Electronic Project Document Distribution
Internet Web Site at http://hqidoc1.dot.ca.gov/. See Notice to Contractors.

Attention is directed to Section 1, "Specifications and Plans," of these special provisions for Amendments To July
1999 Standard Specifications. Amendments to the various sections of the Standard Specification have been
consolidated into Section 1 and dated to reflect the most recent revision.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the

project plans.

AI0A
Al10B
A20A
A20B
A20D
A24A
A24B
A24D
A24E

RSP A35B
A35C
A62A
A62B
A62F
AT3A
A73B

RSP A73C
ATTA
A77B
ATIC
ATTF
AT7TFA
RSP A77G
A7TH
RSP A77L

RSP A77TM

A85

A&7

A88A
A88B
D73

D74B
D74C
D75A
D75C
D77A
D77B
D78

D87A
D87D
D88

D94A
D97A

Abbreviations

Symbols

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings - Arrows

Pavement Markings - Arrows

Pavement Markings - Words

Pavement Markings - Words and Crosswalks

Portland Cement Concrete Pavement (Doweled Transverse Joints)

Portland Cement Concrete Pavement Joint and End Anchor Details

Excavation and Backfill - Miscellaneous Details

Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
Excavation and Backfill - Metal and Plastic Culverts

Object Markers

Markers

Delineators, Channelizers and Barricades

Metal Beam Guard Railing — Typical Wood Post With Wood Block

Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing — Wood Post and Wood Block Details

Metal Beam Guard Railing — Typical Embankment Widening for End Treatments
Metal Beam Guard Railing — Typical Line Post Installation

Metal Beam Guard Railing — End Treatment, Terminal Anchor Assembly (Type SFT)
Metal Beam Guard Railing - Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatments

Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End
Treatment

Chain Link Fence

Curbs, Dikes and Driveways

Curb Ramp Details

Curb Ramp Details

Drainage Inlets

Drainage Inlets

Drainage Inlet Details

Pipe Inlets

Pipe Inlets

Grate Details

Bicycle Proof Grate Details

Gutter Depressions

Corrugated Metal Pipe Downdrain Details

Overside Drains

Construction Loads On Culverts

Metal and Plastic Flared End Sections

Corrugated Metal Pipe Coupling Details No. 1 - Annular Coupling Band Bar and Strap and
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Angle Connectors

D97B Corrugated Metal Pipe Coupling Details No. 2 - Hat Band Coupler and Flange Details

D97C Corrugated Metal Pipe Coupling Details No. 3 - Helical and Universal Couplers

D97D Corrugated Metal Pipe Coupling Details No. 4 - Hugger Coupling Bands

D97G Corrugated Metal Pipe Coupling Details No. 7 - Positive Joints and Downdrains

D98C Grated Line Drain Details

D99A Structural Section Drainage System Details

D99D Cross Drain Interceptor Details

D102 Underdrains

TI1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T7 Construction Project Funding Identification Signs

T11 Traffic Control System for Lane Closure On Multilane Conventional Highways

T12 Traffic Control System for Lane Closure On Multilane Conventional Highways

T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways

T15 Traffic Control System for Moving Lane Closure On Multilane Highways

T16 Traffic Control System for Moving Lane Closure On Multilane Highways

T17 Traffic Control System for Moving Lane Closure On Two Lane Highways

RSP B3-1 Retaining Wall Type 1 - H=1200 Through 9100 mm

RSP B3-8 Retaining Wall Details No. 1

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

ES-1A Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-1B Signal, Lighting and Electrical Systems - Symbols and Abbreviations

ES-2A Signal, Lighting and Electrical Systems - Service Equipment

ES-2C Signal, Lighting and Electrical Systems - Service Equipment Notes, Type III Series

ES-2D Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type III-A Series

ES-2F Signal, Lighting and Electrical Systems - Service Equipment and Typical Wiring Diagram
Type I1I-C Series

ES-3B Signal, Lighting and Electrical Systems - Controller Cabinet Details

ES-3C Signal, Lighting and Electrical Systems - Controller Cabinet Details

ES-3D Signal, Lighting and Electrical Systems - Telephone Demarcation Cabinet Details, Type A

ES-4A Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-4B Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-4C Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-4D Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-4E Signal, Lighting and Electrical Systems - Signal Heads and Mountings

ES-5A Signal, Lighting and Electrical Systems - Detectors

ES-5B Signal, Lighting and Electrical Systems - Detectors

ES-5C Signal, Lighting and Electrical Systems - Detectors

ES-5E Signal, Lighting and Electrical Systems - Detectors

ES-6E Lighting Standards - Types 30 and 31

RSP ES-6F Lighting Standards - Type 30 and 31 Base Plate Details

ES-6G Lighting Standards - Type 32

ES-7A Signal Standards - Push Button Posts

ES-7B Signal and Lighting Standards - Type 1 Standards and Equipment Numbering

RSP ES-7E Signal and Lighting Standards - Case 3 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 4.6 mto 13.7 m

ES-7F Signal and Lighting Standards - Case 4 Arm Loading, Wind Velocity = 129 km/h, Arm
Lengths 7.6 m to 13.7 m

ES-TM Signal and Lighting Standards - Details No. 1

ES-7N Signal and Lighting Standards - Details No. 2

ES-70 Sign Illumination - Internally Illuminated Street Name Sign
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ES-7P
ES-8
ES-10
ES-11
ES-13A
ES-13B
ES-16A

Signal, Lighting and Electrical Systems - Pedestrian Barricades

Signal, Lighting and Electrical Systems - Pull Box Details

Signal, Lighting and Electrical Systems - Isolux Diagrams

Signal, Lighting and Electrical Systems - Foundation Installations

Signal, Lighting and Electrical Systems - Splicing Details

Signal, Lighting and Electrical Systems - Wiring Details and Fuse Ratings
Closed Circuit Television Pole Details
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Federal Project with DBE Goals (12-01-99)
DEPARTMENT OF TRANSPORTATION

NOTICE TO CONTRACTORS

CONTRACT NO. 02-261204
02-Sha-299-32.5/38.3

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION
ON STATE HIGHWAY IN SHASTA COUNTY IN AND NEAR REDDING FROM 0.1 KM WEST OF IRON
MOUNTAIN ROAD TO COURT STREET

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA 95814, until
2 o'clock p.m. on August 20, 2002, at which time they will be publicly opened and read in Room 0100 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
CONSTRUCTION ON STATE HIGHWAY IN SHASTA COUNTY IN AND NEAR REDDING FROM 0.1 KM
WEST OF IRON MOUNTAIN ROAD TO COURT STREET

General work description: To rehabilitate the pavement along a portion of Route 299 in Shasta County.

This project has a goal of 13 percent disadvantaged business enterprise (DBE) participation.
No prebid meeting is scheduled for this project.

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE
TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C
licenses which constitutes a majority of the work.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in the special provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region is located at Marysville.

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490. Use FAX orders to expedite orders for project
plans, special provisions and proposal forms. FAX orders must include credit card charge number, card expiration date and
authorizing signature. Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated. Standard Specifications and Standard Plans are available through the State of California, Department of
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA 95815, Telephone No. (916) 445-3520.

The successful bidder shall furnish a payment bond and a performance bond.
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The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered
into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in
response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities. Bid
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No.
1-800-424-9071. Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use
the "hotline" to report these activities. The "hotline" is part of the DOT's continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General. All
information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the
work is to be done have been determined by the Director of the California Department of Industrial Relations. These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov. The Federal minimum wage rates for this
project as predetermined by the United States Secretary of Labor are available through the California Department of
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidocl.dot.ca.gov/. Addenda to
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract” books. Future
effective general prevailing wage rates which have been predetermined and are on file with the California Department of
Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate. The Department will
not accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage
determinations. Where Federal wage determinations do not contain the State wage rate determination otherwise available for
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum
wage rate which most closely approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated July 15, 2002

REG
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COPY OF ENGINEER'S ESTIMATE
(NOT TO BE USED FOR BIDDING PURPOSES)

02-261204
Item Item Code Item Unit of Measure | Estimated Quantity
1 070010 PROGRESS SCHEDULE (CRITICAL PATH) LS LUMP SUM
2 070018 TIME-RELATED OVERHEAD WDAY 140
3 071301 TEMPORARY FENCE M 210
4 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN
5 074020 WATER POLLUTION CONTROL LS LUMP SUM
6 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
7 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
8 120116 TYPE Il BARRICADE EA 60
9 120120 TYPE III BARRICADE EA 11
10 128650 PORTABLE CHANGEABLE MESSAGE SIGN EA 9
11 129000 TEMPORARY RAILING (TYPE K) M 160
12 129110 TEMPORARY CRASH CUSHION EA 10
13 150206 ABANDON CULVERT M 360
14 150630 REMOVE MARKER EA 30
15 150645 REMOVE BARRICADE M 11
16 150646 REMOVE PEDESTRIAN BARRICADE EA 2
17 150662 REMOVE METAL BEAM GUARD RAILING M 110
18 150722 REMOVE PAVEMENT MARKER EA 3900
19 150742 REMOVE ROADSIDE SIGN EA 59
20 150763 REMOVE SIGN PANEL EA 3
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Item Item Code Item Unit of Measure | Estimated Quantity
21 150771 REMOVE ASPHALT CONCRETE DIKE M 910

22 150801 REMOVE OVERSIDE DRAIN EA 5

23 150805 REMOVE CULVERT M 4

24 150820 REMOVE INLET EA 3

25 150859 REMOVE ASPHALT CONCRETE OVERSIDE DRAIN | EA 6

26 151224 REMOVE DELINEATOR EA 100

27 152370 RELOCATE MAILBOX EA 4

28 152402 ADJUST WATER VALVE COVER TO GRADE EA 28

29 024248 ADJUST GAS VALVE COVER TO GRADE EA 2

30 024249 ADJUST MONITORING WELL COVER TO GRADE EA 3

31 152440 ADJUST MANHOLE TO GRADE EA 19

32 152453 ADJUST VALVE BOX EA 2

33 153154 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 13 300

) (60 MM MAXIMUM)

34 153156 COLD PLANE ASPHALT CONCRETE PAVEMENT M2 470

S) AND BASE (90 MM MAXIMUM)

35 153210 REMOVE CONCRETE M3 0.5

36 160101 CLEARING AND GRUBBING LS LUMP SUM
37 170101 DEVELOP WATER SUPPLY LS LUMP SUM
38 190101 ROADWAY EXCAVATION M3 15 600

39 190185 SHOULDER BACKING STA 87

40 192037 STRUCTURE EXCAVATION (RETAINING WALL) M3 440
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Item Item Code Item Unit of Measure | Estimated Quantity

41 193013 STRUCTURE BACKFILL (RETAINING WALL) M3 230

42 193031 PERVIOUS BACKFILL MATERIAL (RETAINING M3 25
WALL)

43 193114 SAND BACKFILL M3 94

44 198001 IMPORTED BORROW M3 1880

45 198007 IMPORTED MATERIAL (SHOULDER BACKING) TONN 1700

46 198200 SUBGRADE ENHANCEMENT FABRIC M2 22 600

47 024250 HIGHWAY PLANTING(REMOVE NOXIOUS WEED) ([ M2 3540

()

48 202011 MULCH M3 159

)

49 203003 STRAW (EROSION CONTROL) TONN 65

)

50 203014 FIBER (EROSION CONTROL) KG 13 000

)

51 203021 FIBER ROLLS M 320

)

52 203024 COMPOST (EROSION CONTROL) KG 19 500

)

53 203045 PURE LIVE SEED (EROSION CONTROL) KG 1320

()

54 203056 COMMERCIAL FERTILIZER (EROSION CONTROL) | KG 4060

()

55 203061 STABILIZING EMULSION (EROSION CONTROL) KG 2190

)

56 220101 FINISHING ROADWAY LS LUMP SUM

57 260201 CLASS 2 AGGREGATE BASE M3 2850

58 374206 SEAL RANDOM CRACKS LNKM 17

59 390095 REPLACE ASPHALT CONCRETE SURFACING M3 910

60 390152 ASPHALT CONCRETE TONN 24 600
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Item Item Code Item Unit of Measure | Estimated Quantity

61 394001 PLACE ASPHALT CONCRETE DIKE M 2650

62 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS M2 3710
AREA)

63 024251 RUMBLE STRIP (AC, GROUND-IN INDENTATIONS) | M 4230

64 024252 CONCRETE PAVEMENT (RAPID STRENGTH) M3 9170

65 024253 CONCRETE COLOR PIGMENT (GRAY) KG 78 900

66 024254 CONCRETE COLOR PIGMENT (BRICK RED) KG 6900

67 404092 SEAL PAVEMENT JOINT M 5030

68 024255 GRIND CONCRETE PAVEMENT M2 22 600

)

69 490663 1.5 M CAST-IN-DRILLED-HOLE CONCRETE PILING |M 14

)

70 510408 CLASS 1 CONCRETE (RETAINING WALL) M3 157

71 510502 MINOR CONCRETE (MINOR STRUCTURE) M3 22.3

72 510510 MINOR CONCRETE (INVERT PAVING) M3 40

73 511035 ARCHITECTURAL TREATMENT M2 210

74 511048 APPLY ANTI-GRAFFITI COATING M2 210

75 520103 BAR REINFORCING STEEL (RETAINING WALL) KG 5385

(8-F)

76 560218 FURNISH SIGN STRUCTURE (TRUSS) KG 15202

(8-F)

77 560219 INSTALL SIGN STRUCTURE (TRUSS) KG 15202

(8-F)

78 566011 ROADSIDE SIGN - ONE POST EA 40

79 566012 ROADSIDE SIGN - TWO POST EA 14

()

80 568015 INSTALL SIGN (MAST-ARM HANGER METHOD) EA 9

(S)
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Item Item Code Item Unit of Measure | Estimated Quantity

81 568016 INSTALL SIGN PANEL ON EXISTING FRAME EA 1

)

82 597401 PAINT CURB (2-COAT) M 270

()

83 664015 450 MM CORRUGATED STEEL PIPE (2.01 MM M 70
THICK)

84 664020 600 MM CORRUGATED STEEL PIPE (2.01 MM M 220
THICK)

85 664028 750 MM CORRUGATED STEEL PIPE (2.01 MM M 1
THICK)

86 664033 900 MM CORRUGATED STEEL PIPE (2.01 MM M 3
THICK)

87 680259 80 MM SLOTTED PLASTIC PIPE M 150

88 680469 300 MM PERFORATED STEEL PIPE UNDERDRAIN M 240
(2.01 MM THICK)

89 690155 200 MM CORRUGATED STEEL PIPE DOWNDRAIN M 25
(1.63 MM THICK)

90 690170 600 MM CORRUGATED STEEL PIPE DOWNDRAIN M 29
(2.01 MM THICK)

91 692001 ENTRANCE TAPER EA 2

92 700658 900 MM CORRUGATED STEEL PIPE INLET (2.01 M 3.6

(F) MM THICK)

93 703233 GRATED LINE DRAIN M 29

704189 JACKED 600 MM WELDED STEEL PIPE (6.35 MM M 200

\94 THICK)

95 704191 JACKED 750 MM WELDED STEEL PIPE (6.07 MM M 32
THICK)

96 705044 450 MM STEEL FLARED END SECTION EA 2

97 705045 600 MM STEEL FLARED END SECTION EA 13

98 705047 750 MM STEEL FLARED END SECTION EA 5

99 705048 900 MM STEEL FLARED END SECTION EA 4

100 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) M3 190
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Item Item Code Item Unit of Measure | Estimated Quantity

101 721010 ROCK SLOPE PROTECTION (BACKING NO. 1, M3 260
METHOD B)

102 721024 ROCK SLOPE PROTECTION (1/4T, METHOD B) M3 80

103 729010 ROCK SLOPE PROTECTION FABRIC M2 1160

104 731502 MINOR CONCRETE (MISCELLANEOUS M3 380
CONSTRUCTION)

105 750001 MISCELLANEOUS IRON AND STEEL KG 2119

(F)

106 800385 CHAIN LINK FENCE (TYPE CL-1.2) M 150

()

107 820107 DELINEATOR (CLASS 1) EA 100

108 024256 HIGHWAY POST MARKER EA 8

109 820112 MARKER (CULVERT) EA 30

110 024257 OBJECT MARKER (TYPE Q) EA 1

111 820132 OBJECT MARKER (TYPE L) EA 2

112 820134 OBJECT MARKER (TYPE P) EA 2

113 832001 METAL BEAM GUARD RAILING M 44

()

114 833077 PEDESTRIAN BARRICADE EA 2

()

115 839559 TERMINAL SYSTEM (TYPE ET) EA 2

)

116 839565 TERMINAL SYSTEM (TYPE SRT) EA 5

)

117 840515 THERMOPLASTIC PAVEMENT MARKING M2 690

)

118 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |M 37 000

()

119 850122 PAVEMENT MARKER (RETROREFLECTIVE- EA 2900

) RECESSED)

120 024258 LIGHTING(CITY STREET, LS LUMP SUM

(S) LOCATION 4)
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Item Item Code Item Unit of Measure | Estimated Quantity
121 024259 HIGHWAY LIGHTING(LOCATION 1) LS LUMP SUM
S

122 024260 HIGHWAY LIGHTING(LOCATION 2) LS LUMP SUM
S

123 024261 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
) (LOCATION 3)

124 924262 CHANGEABLE MESSAGE SIGN SYSTEM LS LUMP SUM
S) (LOCATION 6)

125 024263 CONDUIT BUNDLE (FUTURE USE) M 160

(S)

126 024264 DETECTOR LOOPS(LOCATION 9) LS LUMP SUM
(S

127 024265 DETECTOR LOOPS(LOCATION 10) LS LUMP SUM
(S

128 024266 TRAFFIC MONITORING STATION(LOCATION 3) LS LUMP SUM
S

129 024267 CLOSED CIRCUIT TELEVISION SYSTEM LS LUMP SUM
S) (LOCATION 5)

130 861505 MODIFY SIGNAL AND LIGHTING (LOCATION 5) LS LUMP SUM
(S)

131 861507 MODIFY SIGNAL AND LIGHTING (LOCATION 7) LS LUMP SUM
(S)

132 861508 MODIFY SIGNAL AND LIGHTING (LOCATION 8) LS LUMP SUM
(S

133 869036 NO. 6 PULL BOX EA 14

134 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

Annexed to Contract No. 02-261204

SECTION 1. SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the
Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special
provisions.

The District in which the work for this project is located has been incorporated into the Department's Northern Region.
References in the Standard Specifications or in these special provisions to the district shall be deemed to mean the Northern
Region. The office of the District Director for the Northern Region is located at Marysville.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take
precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD
SPECIFICATIONS

UPDATED JUNE 13, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard
Specifications and Special Provisions," of the Standard Specifications. Whenever either the term "Standard Specifications is
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the
term shall be considered an amendment to the Standard Specifications. In case of conflict between such amendments and the
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date: June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is
amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

e The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal
and contract forms therefor. The submission of a bid shall be conclusive evidence that the bidder has investigated and is
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the
contract.

*  The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid
documents, as well as from the plans and specifications made a part of the contract.
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*  Where the Department has made investigations of site conditions including subsurface conditions in areas where
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources,
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to
and upon the conditions hereinafter set forth.

*  Where there has been prior construction by the Department or other public agencies within the project limits,
records of the prior construction that are currently in the possession of the Department and which have been used by, or are
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors,
upon written request, subject to the conditions hereinafter set forth. The records may include, but are not limited to, as-built
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the
investigation, design, construction and maintenance of the prior projects.

* Inspection of the records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in
Sacramento, California.

*  When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03.

* In some instances, information considered by the Department to be of possible interest to bidders or contractors has
been compiled as "Materials Information." The use of the "Materials Information" shall be subject to the conditions and
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials."

*  When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross
sections and obtain copies for their use, at their expense.

*  When cross sections are included with the contract plans, it is expressly understood and agreed that the cross
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character,
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their
use is subject to the conditions and limitations set forth in this Section 2-1.03.

*  When contour maps were used in the design of the project, the bidders may inspect those maps, and if available,
they may obtain copies for their use.

e The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance
of the work and, with respect to possible local material sources, the quality and quantity of material available from the
property and the type and extent of processing that may be required in order to produce material conforming to the
requirements of the specifications.

e The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based
on the information or data made available by the Department. The Department does not assume responsibility for
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions,
unless that representation is expressly stated in the contract.

e No conclusions or interpretations made by a bidder or contractor from the information and data made available by
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5-1.02A Excavation Safety Plans

* The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.
For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design
and details of the protective systems to be provided for worker protection from the hazard of caving ground during
excavation. The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

e Detailed plans of protective systems for which the Construction Safety Orders require design by a registered
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability
of the protective system, and any other design calculations used in the preparation of the plan.

* No plan shall allow the use of a protective system less effective than that required by the Construction Safety
Orders.
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. If the detailed plan includes designs of protective systems developed only from the allowable configurations and
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the
Contractor intends to begin excavation. If the detailed plan includes designs of protective systems developed from tabulated
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3
weeks before the Contractor intends to begin excavation.

*  Attention is directed to Section 7-1.01E, "Trench Safety."

SECTION 19: EARTHWORK

Issue Date: December 31, 2001
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read:

* In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety
Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for
adequacy of protection provided for railroad facilities, property, and traffic. These plans shall be submitted at least 9 weeks
before the Contractor intends to begin excavation requiring the protective systems. Approval by the Engineer of the detailed
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard
Specifications is amended to read:

After grinding has been completed, the pavement shall conform to the straightedge and profile requirements
specified in Section 40-1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001

Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph
after the seventh paragraph:

¢ The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the
Engineer. When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read:
e Cast-in-place concrete piles shall consist of one of the following:

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete.
B. Steel casings installed permanently to the required penetration and filled with concrete.

C. Drilled holes filled with concrete.

D. Rock sockets filled with concrete.

e The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa. At
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading,
the 12.5-mm maximum grading, or the 9.5-mm maximum grading. Concrete shall conform to the provisions in Section 90,
"Portland Cement Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in
Section 52, "Reinforcement."
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The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read:

*  After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned. The Contractor
shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read:

* The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the
Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: December 31, 2001

Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the
second paragraph:

*  Each working drawing submittal shall consist of plans for a single bridge or portion thereof. For multi-frame
bridges, each frame shall require a separate working drawing submittal.

Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

*  Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421, including
Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A 416; or uncoated
high-strength steel bars conforming to the requirements in ASTM Designation: A 722, including all supplementary
requirements. The maximum mass requirement of ASTM Designation: A 722 will not apply.

e In addition to the requirements of ASTM Designation: A 722, for deformed bars, the reduction of area shall be
determined from a bar from which the deformations have been removed. The bar shall be machined no more than necessary
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

* In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit
impregnated and filled in conformance with the requirements in ASTM Designation: A 882/A 882M, including Supplement
I, and the following:

A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand,
available from the Transportation Laboratory.

B. The film thickness of the coating after curing shall be 381 pm to 1143 pm.

C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g
sample from each batch of epoxy coating material to be used. Each sample shall be packaged in an airtight
container identified with the manufacturer's name and batch number.

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand

and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.

These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

Epoxy-coated strand shall be cut using an abrasive saw.

All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be

repaired in conformance with the requirements in ASTM Designation: A 882/A 882M. The patching material shall

be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's
written recommendations. The patching material shall be compatible with the original epoxy coating material and
shall be inert in concrete.

o
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*  All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

e When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars. Failure of any one sample to meet this
requirement will be cause for rejection of the heat of bars and lot of couplers. The location of couplers in the member shall
be subject to approval by the Engineer.

*  Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

*  Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire. No cold forming process shall be
used that causes indentations in the wire. Buttonheads shall not contain wide open splits, more than 2 splits per head, or
splits not parallel with the axis of the wire.

*  Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from
manufacture to grouting or encasing in concrete. Prestressing steel that has sustained physical damage at any time shall be
rejected. The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the
Engineer.

*  Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable
protective material to protect the strand from exposure to sunlight, salt spray, and weather. For stacked coils, the protective
covering shall be draped around the perimeter of the stack. The covering shall be adequately secured; however, it should
allow for air circulation around the strand to prevent condensation under the covering. Epoxy-coated strand shall not be
stored within 300 m of ocean or tidal water for more than 2 months.

*  Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical
damage and corrosion during shipping and storage. Except for epoxy-coated strand, a corrosion inhibitor which prevents rust
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier
type packaging material, or when permitted by the Engineer, may be applied directly to the steel. The corrosion inhibitor
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete. Packaging or forms damaged
from any cause shall be immediately replaced or restored to original condition.

* The shipping package or form shall be clearly marked with a statement that the package contains high-strength
prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

*  Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct. The corrosion inhibitor shall conform to the
provisions specified herein.

*  When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is
completed.

e Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in
the amount of 0.01-kg/L. Compressed air used to blow out ducts shall be oil free.

*  When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form
during those 10 days will not be cause for rejection of the steel. Prestressing steel installed, tensioned, and grouted in this
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the
prestressing steel. Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements
in this section pertaining to corrosion protection and rejection because of rust. The requirements in this section pertaining to
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

*  Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the
Engineer, to protect the steel from contamination or corrosion.

e After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed
on the prestressing steel. Whenever electric welding is performed on or near members containing prestressing steel, the
welding ground shall be attached directly to the steel being welded.

*  Pretensioned prestressing steel shall be cut off flush with the end of the member. For epoxy-coated prestressing
steel, only abrasive saws shall be used to cut the steel. The exposed ends of the prestressing steel and a 25-mm strip of
adjoining concrete shall be cleaned and painted. Cleaning shall be by wire brushing or abrasive blast cleaning to remove all
dirt and residue on the metal or concrete surfaces. Immediately after cleaning, the surfaces shall be covered with one
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar. Aerosol cans shall not be
used. The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing
tendons.
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The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read:

»  Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained
a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater. In addition to these
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until
the temperature of the concrete surrounding the strand is less than 65°C, and falling.

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read:

*  The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or
jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for
each heat or reel.

For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel.

If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be
furnished.

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read:

e The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 31, 2001

The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications
are amended to read:

*  The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for
use at bridges. For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is
registered as a Civil Engineer in the State of California. Six sets of the working drawings and 2 copies of the design
calculations shall be furnished. Additional working drawings and design calculations shall be submitted to the Engineer
when specified in "Railroad Relations and Insurance" of the special provisions.

*  The falsework drawings shall include details of the falsework erection and removal operations showing the methods
and sequences of erection and removal and the equipment to be used. The details of the falsework erection and removal
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal
operations.

The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is
amended to read:

* In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review
before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which
the plans are to be reviewed. In such event, the time to be provided for the review of any plan in the sequence shall be not
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under
review. A falsework plan submittal shall consist of plans for a single bridge or portion thereof. For multi-frame bridges,
each frame shall require a separate falsework plan submittal.
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Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following
paragraphs:

e If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural
composite lumber members by grade (E value), species, and type. The Contractor shall provide technical data from the
manufacturer showing the tabulated working stress values of the composite lumber. The Contractor shall furnish a certificate
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber
to the project site.

*  For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the
calculations shall be submitted to the Engineer.

The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

e The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal
load. The minimum total design load for any falsework, including members that support walkways, shall be not less than

4800 N/m? for the combined live and dead load regardless of slab thickness.
The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

e In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with
internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs. Falsework comprised of
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist
overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

*  When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance
with the provisions in Section 49, "Piling."

Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following
paragraphs:

*  For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic
monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis. These analyses
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer
prior to completion of falsework erection.

e Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be
installed.

Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

*  The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet
removed remains in a stable condition at all times.

The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read:

*  Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel
shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel.
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The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the
Standard Specifications is amended to read:

Tensile strength, percent -15

Elongation at break, percent | -40; but not less than 300% total
elongation of the material
Hardness, points +10

Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and
fourteenth paragraphs.

The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and
injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read:

e A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also
be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement." The Certificate of Compliance shall include all of the
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon,
Pennsylvania.

The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:
e The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to

20 MPa shall not exceed the values listed in the following table. The slip shall be measured between gage points that are
clear of the splice sleeve.

Reinforcing Bar Number Total Slip (um)
13 250
16 250
19 250
22 350
25 350
29 350
32 450
36 450
43 600
57 750

The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard
Specifications is amended to read:

*  The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with
centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing
bars. The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the
inside of the sleeve.

Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh
paragraph.

Contract No. 02-261204
17



SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth
paragraph:

« If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies
to the required tension, both the multiplier and the wrench shall be calibrated together as a system. The same length input
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system. The
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of
the true output torque. When this system is used in the work to perform any installation tension testing, rotational capacity
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read:

e If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and
Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated,
whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are
amended to read:

*  High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14,
"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and
direct tension indicator shall be used.

*  High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process.

*  An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used. Once
tensioned, high-strength fastener components and direct tension indicators shall not be reused.

*  For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the
nominal bolt diameter. For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more
than 1.6 mm larger than the nominal bolt diameter.

*  Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

* Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap
screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute,
Standard IFI-114, Grade 51. The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of
material being connected.

*  Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

*  Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to
the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws. As a minimum, the
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.
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SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first
paragraph:

e Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council)
certifications in good standing:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to
Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings
from Complex Structures)" (SSPC-QP 2).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting
Applicators" (SSPC-QP 3). The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered
equivalent to SSPC-QP 3.

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

*  Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in
Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 um as measured in
conformance with the requirements in ASTM Designation: D 4417.

The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

*  Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance
with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for
Protective Coatings." Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read:

e The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage
in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings."
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SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is

amended to read:

Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575,
A 576 (AISI or M Grades 1016 through 1030
except Grade 1017)

Steel fastener components for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts | ASTM Designation: A 307, Grade B, including
S1 supplementary requirements

Nonheaded anchor | ASTM Designation: A 307, Grade C, including

bolts S1 supplementary requirements and S1.6 of

AASHTO Designation: M 314 supplementary
requirements

or AASHTO Designation: M 314, Grade 36 or
55, including S1 supplementary requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded

ASTM Designation: A 449, Type 1

anchor bolts
Nuts ASTM Designation: A 563, including
Appendix X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including
Appendix X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325,
zinc-coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs,
threaded rods, and

ASTM Designation: F 593 or F 738M

nonheaded  anchor

bolts

Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and

ANSI B 18.22M

Carbon-steel castings

ASTM Designation: A 27/A 27M, Grade 65-35
[450-240], Class 1

Malleable iron castings

ASTM Designation: A 47, Grade 32510 or
A 47M, Grade 22010

Gray iron castings

ASTM Designation: A 48, Class 30B

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall
be furnished with a dyed dry lubricant conforming to Supplementary
Requirement S2 in ASTM Designation: A 563.
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Sustained Tension
Stud Diameter Test Load
(millimeters) (kilonewtons)
29.01-33.00 137.9
23.01-29.00 79.6
21.01-23.00 64.1
*18.01-21.00 22.2
15.01-18.00 18.2
12.01-15.00 14.2
9.01-12.00 9.34
6.00-9.00 4.23
*  Maximum stud diameter permitted for mechanical expansion
anchors.

The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications
is amended to read:

Ultimate
Stud Diameter Tensile Load
(millimeters) (kilonewtons)
30.01-33.00 112.1
27.01-30.00 88.1
23.01-27.00 71.2
20.01-23.00 51.6
16.01-20.00 32.0
14.01-16.00 294
12.00-14.00 18.7

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard
Specifications is amended to read:

Installation Torque Values, (newton meters)

Shell Type | Integral Stud Type Resin Capsule
Mechanical Mechanical Anchors
Stud Diameter | Expansion Expansion and
(millimeters) Anchors Anchors Cast-in-Place Inserts
29.01-33.00 — — 540
23.01-29.00 — — 315
21.01-23.00 — — 235
18.01-21.00 110 235 200
15.01-18.00 45 120 100
12.01-15.00 30 65 40
9.01-12.00 15 35 24
6.00-9.00 5 10 —
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SECTION 83: RAILINGS AND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

e The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir
or No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to
read:

*  Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m®, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Forms shall be true to line and grade. Tops of foundations for posts and standards, except special foundations, shall
be finished to curb or sidewalk grade or as directed by the Engineer. Forms shall be rigid and securely braced in place.
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place
by means of rigid templates. Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

*  Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before
the foundation is finished to final grade. Shims, or other similar devices shall not be used for plumbing or raking of posts,
standards or pedestals. After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made,
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after
the first paragraph:

« Ifa portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals,
Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both-Sacramento and Los Angeles,
additional shop inspection expenses will be sustained by the State. Whereas it is and will be impracticable and extremely
difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for
furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total
per site).
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SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

e Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched,
thermally bonded on one side, and conform to the following:

Specification Requirement
Weight, grams per square meter
ASTM Designation: D 5261 140
Grab tensile strength
(25-mm grip), kilonewtons, min. in each direction

ASTM Designation: D 4632 0.45
Elongation at break, percent min.

ASTM Designation: D 4632 50
Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation: D 6140 900
Note: Weight, grab, elongation and asphalt retention are based on Minimum Average
Roll Value (MARYV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE
90-1 GENERAL

90-1.01 DESCRIPTION

*  Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures
if used, and water, proportioned and mixed as specified in these specifications.

e The Contractor shall determine the mix proportions for all concrete except pavement concrete. The Engineer will
determine the mix proportions for pavement concrete. Concrete for which the mix proportions are determined either by the
Contractor or the Engineer shall conform to the requirements of this Section 90.

e Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.
Cementitious material shall be either:

1. "Type IP (MS) Modified" cement; or
2. A combination of "Type II Modified" portland cement and mineral admixture; or
3. A combination of Type V portland cement and mineral admixture.

* Type II portland cement shall be used only as allowed in the special provisions or with the approval of the
Engineer.

e C(lass 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

e (lass 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

e (Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

e Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

*  Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise
specified in these specifications or the special provisions.
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*  Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of
cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use Cementitious Material Content
(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges 400 min., 475 max.

Roof sections of exposed top box culverts 400 min., 475 max.

Other portions of structures 350 min., 475 max.
Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges 400 min.

Roof sections of exposed top box culverts 400 min.

Prestressed members 400 min.

Seal courses 400 min.

Other portions of structures 350 min.
Concrete for precast members 350 min., 550 max.

e Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be
designated by compressive strength. If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional
14 days will be allowed to obtain the specified strength. The 28-day compressive strengths shown on the plans that are
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

*  Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength
shown on the plans or specified in the special provisions.

*  Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

* Compliance with cementitious material content requirements will be verified in conformance with procedures
described in California Test 518 for cement content. For testing purposes, mineral admixture shall be considered to be
cement. Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material
content.

« If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the
minimum required, the concrete shall be removed. However, if the Engineer determines that the concrete is structurally
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious
material, portland cement, or mineral admixture that is less than the minimum required. The Department may deduct the
amount from any moneys due, or that may become due, the Contractor under the contract. The deductions will not be made
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by
Section 90-5, "Proportioning." No deductions will be made based on the results of California Test 518.

e The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90-2 MATERIALS

90-2.01 CEMENT

e Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement, "Type II Modified" portland
cement or Type V portland cement.

e "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM
Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent
by mass of mineral admixture. The type and minimum amount of mineral admixture used in the manufacture of "Type IP
(MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral
Admixtures."

* "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM
Designation: C 150.

* In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the
following requirements:

A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na,O plus
0.658 times the percentage of K,O, when determined by either direct intensity flame photometry or by the atomic
absorption method. The instrument and procedure used shall be qualified as to precision and accuracy in
conformance with the requirements in ASTM Designation: C 114;

B. The autoclave expansion shall not exceed 0.50 percent; and
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C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527,
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam
cured concrete products, the mortar shall not contract in air more than 0.053 percent.

* Type III and Type V portland cements shall conform to the requirements in ASTM Designation: C 150 and the
additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

*  Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall
be from the same cement mill.

e Cement shall be protected from exposure to moisture until used. Sacked cement shall be piled to permit access for
tally, inspection, and identification of each shipment.

* Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work. Safe and
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the
hopper, in conformance with California Test 125.

* If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer
or supplier of the cement. If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

*  Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had
sufficient time to make appropriate tests and has approved the cement for use.

90-2.02 AGGREGATES

*  Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

*  Natural aggregates shall be thoroughly and uniformly washed before use.

e The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting
devices for obtaining samples of aggregates, in conformance with California Test 125.

e Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water
content provided in Section 90-6.06, "Amount of Water and Penetration."

e Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the
requirements in California Test 214. The soundness requirement for fine aggregate will be waived, provided that the
durability index, Dy, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test
229.

o If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next
material to be used in the work will comply with the requirements specified for "Operating Range."

»  If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed. However, if the Engineer
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented
by these tests and left in place. The Department may deduct the amount from any moneys due, or that may become due, the
Contractor under the contract.

« If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed. However, if the
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete
represented by these tests and left in place. The Department may deduct the amount from any moneys due, or that may
become due, the Contractor under the contract.

e The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and
fine aggregate. When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements,
both paragraphs shall apply. The payments specified in those paragraphs shall be in addition to any payments made in
conformance with the provisions in Section 90-1.01, "Description."

«  No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m® of concrete
or one day's pour, whichever is smaller.

*  Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.
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*  The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least
4 months before intended use. Should the Contractor later propose a different source of concrete aggregates, the Contractor
shall again notify the Engineer at least 4 months before intended use. Blending of fine or coarse aggregates from untested
sources with acceptable aggregates will not be permitted. Provisions for the time of submission of samples as provided in
Section 40-1.015, "Cement Content," are superseded by the foregoing.

*  Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall
furnish samples in the quantity ordered by the Engineer. The samples shall be secured under the direct supervision of the
Engineer. Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly
damp. Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure
the presence of the full quantity of ground water. Excavations for the purpose of securing samples shall be made to the full
depth of intended source operations. Samples shall be protected against loss of contained water until they are delivered to the
Engineer.

e The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section,
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently
applicable.

*  No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

*  When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix
proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates. When the source of
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the
aggregates shall not be used until necessary adjustments are made.

90-2.02A Coarse Aggregate

»  Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or
combinations thereof. Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

*  Coarse aggregate shall conform to the following quality requirements:

California
Tests Test Requirements
Loss in Los Angeles Rattler (after 500 211 45% max.
revolutions)
Cleanness Value
Operating Range 227 75 min.
Contract Compliance 227 71 min.

* In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and
a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value
of not less than 82 when tested by California Test 227; and

2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not
greater than 105 percent, based on concrete.

90-2.02B Fine Aggregate

* Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination
thereof. Manufactured sand shall be well graded.
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»  Fine aggregate shall conform to the following quality requirements:

California
Test Test Requirements
Organic Impurities 213 Satisfactory®
Mortar Strengths Relative to Ottawa Sand 515 95%., min.
Sand Equivalent:
Operating Range 217 75, min.
Contract Compliance 217 71, min.

a Fine aggregate developing a color darker than the reference standard color
solution may be accepted if it is determined by the Engineer, from mortar
strength tests, that a darker color is acceptable.

* Inlieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a
Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of
Compliance," certifying that:

1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent
value of not less than 82 when tested by California Test 217; and

2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop
a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent,
based on concrete.

90-2.03 WATER

e In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with
California Test 422, nor more than 1300 parts per million of sulfates as SO,4, when tested in conformance with California Test
417. In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and
shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422,
nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417. In no case
shall the water contain an amount of impurities that will cause either: 1) a change in the setting time of cement of more than
25 percent when tested in conformance with the requirements in ASTM Designation: C 191 or ASTM Designation: C 266
or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with
the requirements in ASTM Designation: C 109, when compared to the results obtained with distilled water or deionized
water, tested in conformance with the requirements in ASTM Designation: C 109.

* In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil
and shall not contain more than 2000 parts per million of chlorides as CI, when tested in conformance with California Test
422, or more than 1500 parts per million of sulfates as SO,, when tested in conformance with California Test 417.

* In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to
cause discoloration of the concrete or produce etching of the surface.

*  Water reclaimed from mixer wash-out operations may be used in mixing concrete. The water shall not contain
coloring agents or more than 300 parts per million of alkalis (Na,O + 0.658 K,0) as determined on the filtrate. The specific
gravity of the water shall not exceed 1.03 and shall not vary more than £0.010 during a day's operations.

90-2.04 ADMIXTURE MATERIALS
*  Admixture materials shall conform to the requirements in the following ASTM Designations:

Chemical Admixtures—ASTM Designation: C 494.

Air-entraining Admixtures—ASTM Designation: C 260.

Calcium Chloride—ASTM Designation: D 98.

Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation: C618;
silica fume conforming to the requirements in ASTM Designation: C1240, with reduction of mortar expansion of
80 percent, minimum, using the cement from the proposed mix design.

SCawp

e Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the
provisions in Section 90-4.08, "Required Use of Mineral Admixtures."
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90-3 AGGREGATE GRADINGS

90-3.01 GENERAL

*  Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary
aggregate nominal sizes that the Contractor proposes to furnish. If a primary coarse aggregate or the fine aggregate is
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed
proportions of each individual size, combined mathematically to indicate one proposed gradation. The proposed gradation
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve
sizes used in determining the end result.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02,
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

*  Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size | Sieve Size Limits of Proposed Gradation
37.5-mm x 19-mm 25-mm 19 - 41
25-mm x 4.75-mm 19-mm 52-85
25-mm x 4.75-mm 9.5-mm 15-38
12.5-mm x 4.75-mm 9.5-mm 40 - 78
9.5-mm x 2.36-mm 9.5-mm 50 -85
Fine Aggregate 1.18-mm 55-75
Fine Aggregate 600-pum 34 -46
Fine Aggregate 300-pm 16 -29

*  Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new
gradations before their intended use.

90-3.02 COARSE AGGREGATE GRADING
*  The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

Percentage Passing Primary Aggregate Nominal Sizes
37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm
Operating | Contract | Operating| Contract | Operating| Contract |Operating| Contract
Sieve Sizes | Range | Compliance | Range |Compliance | Range | Compliance| Range | Compliance
50-mm 100 100 — — — — — —
37.5-mm 88-100 85-100 100 100 — — — —
25-mm x+18 X +25 88-100 86-100 — — — —
19-mm 0-17 0-20 X+15 X +£22 100 100 — —
12.5-mm — — — — 82-100 80-100 100 100
9.5-mm 0-7 0-9 X+£15 X +22 X+£15 X +22 X+£15 X +20
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

*  Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04,
"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes. Each primary aggregate
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the
grading requirements for that particular primary aggregate nominal size.

*  When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size.
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90-3.03 FINE AGGREGATE GRADING
*  Fine aggregate shall be graded within the following limits:

Percentage Passing
Sieve Sizes Operating Range Contract Compliance
9.5-mm 100 100
4.75-mm 95-100 93-100
2.36-mm 65-95 61-99
1.18-mm X+£10 X+£13
600-um X+9 X+12
300-um X+6 X+9
150-um 2-12 1-15
75-pm 0-8 0-10

* In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as
provided in Section 90-3.01, "General."

» In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the
difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-um sieve shall be
between 10 and 40, and the difference between the percentage passing the 600-um and 300-um sieves shall be between 10
and 40.

» Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material
conforms to the grading requirements specified in this Section 90-3.03.

90-3.04 COMBINED AGGREGATE GRADINGS

e Combined aggregate grading limits shall be used only for the design of concrete mixes. Concrete mixes shall be
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined
aggregates as specified herein. Within these limitations, the relative proportions shall be as ordered by the Engineer, except
as otherwise provided in Section 90-1.01, "Description."

e The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum
grading.

*  The combined aggregate grading used in concrete for structures and other concrete items, except when specified
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm,
maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates

Percentage Passing
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max.

50-mm 100 — — —
37.5-mm 90-100 100 —
25-mm 50-86 90-100 —
19-mm 45-75 55-100 100 —
12.5-mm — — 90-100 100
9.5-mm 38-55 45-75 55-86 50 - 100
4.75-mm 30-45 35-60 45-63 45 -63
2.36-mm 23-38 27-45 35-49 35-49
1.18-mm 17-33 20-35 25-37 25-37
600-pm 10-22 12-25 15-25 15-25
300-pm 4-10 5-15 5-15 5-15
150-um 1-6 1-8 1-8 1-8
75-um 0-3 0-4 0-4 0-4

*  Changes from one grading to another shall not be made during the progress of the work unless permitted by the
Engineer.
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90-4 ADMIXTURES
90-4.01 GENERAL

e Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in
this Section 90-4 and the special provisions. Admixtures shall be used when specified or ordered by the Engineer and may be
used at the Contractor's option as provided herein.

*  Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

e Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

¢ Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same
source and of the same percentage.

e Admixtures shall be uniform in properties throughout their use in the work. Should it be found that an admixture as
furnished is not uniform in properties, its use shall be discontinued.

e If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects
of all admixtures used will be realized.

90-4.02 MATERIALS
e Admixture materials shall conform to the provisions in Section 90-2.04, "Admixture Materials."

90-4.03 ADMIXTURE APPROVAL

*  No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the
type of admixture involved.

e  Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits
to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the
admixture complies with the requirements in the appropriate ASTM Designation and these specifications. The sample shall
be sufficient to permit performance of all required tests. Approval of admixture brands will be dependent upon a
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the
Department may elect to perform.

*  When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07,
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved. If a previously
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use. The Engineer may
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

e If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by
the manufacturer or supplier of the mineral admixture. If the mineral admixture is used in ready-mix concrete or in precast
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of
the concrete or product.

90-4.04 REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

*  When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used
at the dosage normally recommended by the manufacturer of the admixture.

e Calcium chloride shall be dispensed in liquid, flake, or pellet form. Calcium chloride dispensed in liquid form shall
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid
Admixtures."

90-4.05 OPTIONAL USE OF CHEMICAL ADMIXTURES

e The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation: C 494 to conserve cementitious material or to
facilitate any concrete construction application subject to the following conditions:

A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material
content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant
cementitious material content shall be not less than 300 kilograms per cubic meter; and

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in
determining approval of the admixture.
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*  Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM
Designation: C 494, may be used in portland cement concrete. Inclusion in the mix design submitted for approval will not be
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90-4.06 REQUIRED USE OF AIR-ENTRAINING ADMIXTURES

*  When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts
to produce a concrete having the specified air content as determined by California Test 504.

90-4.07 OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES

e When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value
exceeds 5.5 percent. If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content."

90-4.08 REQUIRED USE OF MINERAL ADMIXTURES

e Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

e The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium
oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:
C618.

e The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05,
"Optional Use of Chemical Admixtures," and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content;

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix;

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in
the mix;

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total
amount of cementitious material to be used in the mix

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," specifies a maximum cementitious content in
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the
specified maximum cementitious material content.

90-4.09 BLANK

90-4.10 PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

e Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form. Dispensers for liquid
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within +5 percent of
the prescribed quantity for each batch. Dispensers shall be located and maintained so that the graduations can be accurately
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to
discharge. Each measuring unit shall be clearly marked for the type and quantity of admixture.

e Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.
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e If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at
high concentrations and do not interfere with the effectiveness of each other. When air-entraining admixtures are used in
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix.

e When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall
operate automatically with the batching control equipment. The dispensers shall be equipped with an automatic warning
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of
concrete.

e Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the
air content of the concrete can be maintained.

«  Liquid admixtures requiring dosages greater than 2.5 L/m’ shall be considered to be water when determining the
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration.”

*  Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90-4.11 STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

e Mineral admixtures shall be protected from exposure to moisture until used. Sacked material shall be piled to permit
access for tally, inspection and identification for each shipment.

e Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line
immediately in advance of the hopper.

e Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement
weigh hoppers, and charging and discharging mechanisms in ASTM Designation: C 94, in Section 90-5.03, "Proportioning,"
and in this Section 90-4.11.

*  When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously
into the mixer proportionately with the aggregate. If the mineral admixture is not weighed in a separate weigh hopper, the
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and
water uniformly prior to discharge. Certification shall contain the following:

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from
the stationary paving mixer. Strength tests and cylinder preparation will be in conformance with the provisions of
Section 90-9, "Compressive Strength;"

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the
concrete discharged from a single batch from the stationary paving mixer. Strength tests and cylinder preparation
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the
requirements above.

90-5 PROPORTIONING

90-5.01 STORAGE OF AGGREGATES

*  Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size
shall be avoided and also that the various sizes shall not become intermixed before proportioning.

*  Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign
materials. In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the
contract and that furnish concrete to the project shall conform to the following:

A. Intermingling of the different sizes of aggregates shall be positively prevented. The Contractor shall take the
necessary measures to prevent intermingling. The preventive measures may include, but are not necessarily limited
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and
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B. Contamination of aggregates by contact with the ground shall be positively prevented. The Contractor shall take the
necessary measures to prevent contamination. The preventive measures shall include, but are not necessarily limited
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt
concrete, or cement treated material.

* In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant,
any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued. Any method of
handling aggregates that results in excessive breakage of particles shall be discontinued. The use of suitable devices to
reduce impact of falling aggregates may be required by the Engineer.

90-5.02 PROPORTIONING DEVICES

*  Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02. In addition, automatic weighing systems shall
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement."
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates,
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

e Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem
necessary to ensure their accuracy.

*  Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by
more than the tolerances specified herein.

*  Equipment for cumulative weighing of aggregate shall have a zero tolerance of +0.5 percent of the designated total
batch mass of the aggregate. For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance
shall be +0.5 percent of the individual batch mass designated for each size of aggregate. Equipment for cumulative weighing
of cement and mineral admixtures shall have a zero tolerance of £0.5 percent of the designated total batch mass of the cement
and mineral admixture. Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of
+0.5 percent of their designated individual batch masses. Equipment for measuring water shall have a zero tolerance of
+0.5 percent of its designated mass or volume.

e The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the
following:

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B. Cement shall be within 1.0 percent of its designated batch mass. When weighed individually, mineral admixture
shall be within 1.0 percent of its designated batch mass. When mineral admixture and cement are permitted to be
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C. Water shall be within 1.5 percent of its designated mass or volume.

e Each scale graduation shall be approximately 0.001 of the total capacity of the scale. The capacity of scales for
weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above,
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations.

90-5.03 PROPORTIONING

e Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture, and water as provided in these specifications. Aggregates shall be
proportioned by mass.

* At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to
the point of mixing. In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent
of its saturated, surface-dry mass.

»  Should separate supplies of aggregate material of the same size group, but of different moisture content or specific
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made
from one supply exclusively and the materials therein completely exhausted before starting upon another.

e Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the
aggregates until the ingredients are released for discharge into the mixer.
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*  Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the
mixer. Ifthe cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

e When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh
systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and
independent material weighing device. The cement and the mineral admixture shall be discharged into the mixer
simultaneously with the aggregate.

*  The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall
be separate and distinct from the aggregate weighing equipment.

e  For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following
combinations:

A. Separate boxes and separate scale and indicator for weighing each size of aggregate.
B. Single box and scale indicator for all aggregates.
C. Single box or separate boxes and automatic weighing mechanism for all aggregates.

* In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck
agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer. The equipment shall be
weighed at the Contractor’s expense on scales designated by the Engineer.

90-5.03A Proportioning for Pavement

*  Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be
proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

e The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of
0.5 percent by mass of the fine aggregate.

e The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and
the discharge gates are closed. The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are
within the tolerances specified in Section 90-5.02, "Proportioning Devices."

*  When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02,
"Proportioning Devices."

*  The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate
as directed by the Engineer.

*  When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow
of each size of aggregate as directed by the Engineer.

e Material discharged from the several bins shall be controlled by gates or by mechanical conveyors. The means of
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has
been deposited therein. Should a separate weigh box be used for each size of aggregate, all may be operated and discharged
simultaneously.

*  When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the
required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

* The automatic weighing system shall be designed so that all proportions required may be set on the weighing
controller at the same time.

90-6 MIXING AND TRANSPORTING

90-6.01 GENERAL

e Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not
exceeding 0.25 m® may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing."
*  Equipment having components made of aluminum or magnesium alloys that would have contact with plastic
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.
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e Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed
cement, mineral admixture, or cement plus mineral admixture.

e Uniformity of concrete mixtures will be determined by differences in penetration as determined by California
Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as
determined by California Test 529.

*  When the mix design specifies a penetration value, the difference in penetration, determined by comparing
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm. When
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below. Variation in the
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump Maximum Permissible Difference
Less than 100-mm 25-mm
100-mm to 150-mm 38-mm
Greater than 150-mm to 225-mm 50-mm

¢ The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide
satisfactory facilities for obtaining the samples.

90-6.02 MACHINE MIXING

*  Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be
operated uniformly at the mixing speed recommended by the manufacturer. Mixers and agitators that have an accumulation
of hard concrete or mortar shall not be used.

e The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits. Neither
aggregates nor mixing water shall be heated to exceed 65°C. If ice is used to cool the concrete, discharge of the mixer will
not be permitted until all ice is melted.

e The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and
aggregates. All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

e Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

* Paving and stationary mixers shall be operated with an automatic timing device. The timing device and discharge
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified
mixing time has elapsed.

e The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of
mixing shall not exceed 30 minutes.

*  The size of batch shall not exceed the manufacturer's guaranteed capacity.

e When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good
operating condition at jobsite batching plants and stationary mixers. The batch counters shall indicate the exact number of
batches proportioned and mixed.

*  Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators
or in non-agitating hauling equipment (central-mixed concrete).

B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete).

C. Mixed completely in a truck mixer (transit-mixed concrete).

D. Mixed completely in a paving mixer.

e Agitators may be truck mixers operating at agitating speed or truck agitators. Each mixer and agitator shall have
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed
concrete and the speed of rotation of the mixing drum or blades.

*  Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number
of revolutions of the drum or blades may readily be verified.
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*  When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply. No credit in the number of
revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90-6.03 TRANSPORTING MIXED CONCRETE

*  Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in
Section 90-6.01, "General."

*  Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed
concrete in a thoroughly mixed and uniform mass during hauling.

*  Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part
thereof, will not occur at any time.

*  Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for
more than 20 minutes when the ambient temperature exceeds 24°C.

e No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery
point, unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is
commenced.

*  The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the
drum in the discharge direction with the discharge gate fully open.

*  When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement
to the aggregates. Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete
is 30°C or above, the time allowed may be less than 1.5 hours.

*  When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
completed within one hour after the addition of the cement to the aggregates. Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

* Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is
charged with cement. This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients
batched. Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

*  Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a
capacity of at least 1.4 megabytes. Captured data, for the ingredients represented by each batch shall be "line feed, carriage
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by
these specifications.

e The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load.

*  Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01,
"Measurement of Quantities."

90-6.04 TIME OR AMOUNT OF MIXING

e Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients,
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch
is released. Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

e The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the
requirements of the following paragraph shall apply.

*  The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not
less than 50 seconds or more than 5 minutes.

e The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General."
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90-6.05 HAND-MIXING

+  Hand-mixed concrete shall be made in batches of not more than 0.25 m® and shall be mixed on a watertight, level
platform. The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth. On this mixture shall
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the
carriers or forms.

90-6.06 AMOUNT OF WATER AND PENETRATION

*  The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal"
values shown in the following table. When the penetration or slump of the concrete is found to exceed the nominal values
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal
range shown. Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the
work. When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and
the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work Nominal Maximum

Penetration Slump Penetration Slump

(mm) (mm) (mm) (mm)
Concrete Pavement 0-25 — 40 —
Non-reinforced concrete facilities 0-35 — 50 —

Reinforced concrete structures

Sections over 300-mm thick 0-35 — 65 —
Sections 300-mm thick or less 0-50 — 75 —
Concrete placed under water — 150-200 — 225
Cast-in-place concrete piles 65-90 130-180 100 200

«  The amount of free water used in concrete shall not exceed 183 kg/m’, plus 20 kg for each required 100 kg of
cementitious material in excess of 325 kg/m’.

e The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in
reaching a saturated surface-dry condition.

*  Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration
and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing
to increase the cementitious material content per cubic meter of concrete. The increase in water and cementitious material
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter. The cost of
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no
additional compensation will be allowed therefor.

e The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added
can be measured accurately. Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent
of the quantity of water required to be added to the mix for any position of the mixer. Tanks used to measure water shall be
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made
rapidly in one operation without dribbling. All equipment shall be arranged so as to permit checking the amount of water
delivered by discharging into measured containers.

90-7 CURING CONCRETE

90-7.01 METHODS OF CURING
*  Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions.

90-7.01A Water Method
e The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after
the concrete has been placed.
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*  When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the
moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium. The moisture from the
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete
in a quantity sufficient to cause a flow or wash the surface. At the expiration of the curing period, the concrete surfaces shall
be cleared of all curing mediums.

*  When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water
for a period of not less than 7 days.

90-7.01B Curing Compound Method

*  Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.
*  Curing compounds to be used shall be as follows:

1. Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B, except
the resin type shall be poly-alpha-methylstyrene.

Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class B.
Pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 2, Class A.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class B.
Non-pigmented curing compound conforming to the requirements in ASTM Designation: C 309, Type 1, Class A.
Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation: C 309,
Type 1-D, Class A.

SAIRANE ol A

e The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the
Transportation Laboratory.

e The loss of water for each type of curing compound, when tested in conformance with the requirements in California
Test 534, shall not be more than 0.15-kg/m” in 24 hours or more than 0.45-kg/m” in 72 hours.

*  The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

*  When the use of curing compound is required or permitted elsewhere in these specifications or in the special
provisions and no specific kind is specified, any of the curing compounds listed above may be used.

*  Curing compound shall be applied at a nominal rate of 3.7 m?/L, unless otherwise specified.

« At any point, the application rate shall be within £1.2 m*L of the nominal rate specified, and the average application
rate shall be within +£0.5 m*/L of the nominal rate specified when tested in conformance with the requirements in California
Test 535. Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is
not satisfactory.

e Curing compounds shall be applied using power operated spray equipment. The power operated spraying
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure. Hand spraying of
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer,
may be permitted.

e The curing compound shall be applied to the concrete following the surface finishing operation, immediately before
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear. In the event
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A,
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started;
however, the compound shall not be applied over any resulting freestanding water. Should the film of compound be
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in
the case of pavement, the damaged portion shall be repaired immediately with additional compound.

e At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment
uniformly dispersed throughout the vehicle. A paddle shall be used to loosen all settled pigment from the bottom of the
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

*  Agitation shall not introduce air or other foreign substance into the curing compound.

e The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment
settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material. Pigmented curing
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and
does not become granular or curdled. Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the
complete and easy vertical penetration of a paddle. Settled pigment shall be easily redispersed, with minimum resistance to
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper
consistency.
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*  Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after
manufacture.

*  The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a
suitable storage tank located at the jobsite. The containers shall comply with "Title 49, Code of Federal Regulations,
Hazardous Materials Regulations." The 210-L barrels shall have removable lids and airtight fasteners. The 19-L containers
shall be round and have standard full open head and bail. Lids with bungholes shall not be permitted. On-site storage tanks
shall be kept clean and free of contaminants. Each tank shall have a permanent system designed to completely redisperse
settled material without introducing air or other foreign substances.

*  Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or
chemical agents in the air space above the compound. The coating shall not come off the container or lid as skins.
Containers shall be filled in a manner that will prevent skinning. Plastic containers shall not react with the compound.

*  Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date
of manufacture, and volatile organic compound (VOC) content. The label shall also warn that the curing compound
containing pigment shall be well stirred before use. Precautions concerning the handling and the application of curing
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety
Orders and General Industry Safety Orders of the State of California.

*  Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and
regulations concerning air pollution control in the State of California.

*  When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load. The
invoice shall contain the same information as that required herein for container labels.

*  Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

e Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year. The
Engineer may require additional testing before use to determine compliance with these specifications if the compound has not
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

e Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the
Transportation Laboratory.

90-7.01C Waterproof Membrane Method

*  The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that
a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed. The curing
membrane shall remain in place for a period of not less than 72 hours.

*  Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white
reflective materials.

e The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire
concrete surface. Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.
The joint seams shall have a minimum lap of 100 mm.

*  The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means
satisfactory to the Engineer.

e Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

e Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render
them unfit for curing the concrete shall not be used.

90-7.01D Forms-In-Place Method

e Formed surfaces of concrete may be cured by retaining the forms in place. The forms shall remain in place for a
minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the
forms shall remain in place for a minimum period of 5 days.

* Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the
curing period. Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the
approval of the Engineer.

90-7.02 CURING PAVEMENT

* The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or
curing compound method using curing compound (1) or (2) as the Contractor may elect. Should the side forms be removed
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured. If the
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have
been disturbed by sawing operations shall be restored by spraying with additional curing compound.
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*  Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been
completed. The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing."

*  When the curing compound method is used, the compound shall be applied to the entire pavement surface by
mechanical sprayers. Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for
continual agitation of the curing compound during the time of application. The spray shall be adequately protected against
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of
coverage being applied uniformly on exposed faces. Hand spraying of small and irregular areas, and areas inaccessible to
mechanical spraying equipment, in the opinion of the Engineer, will be permitted. When the ambient air temperature is
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A,
"Water Method." The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day
the concrete is placed. However, the fogging done after the curing compound has been applied shall not begin until the
compound has set sufficiently to prevent displacement. Fogging shall be discontinued if ordered in writing by the Engineer.

90-7.03 CURING STRUCTURES

*  Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the
provisions in Section 90-7.01, "Methods of Curing."

e The curing compound method using a pigmented curing compound may be used on concrete surfaces of
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be
applied and on which a uniform color is not required and that will not be visible from a public traveled way. If the
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be
curing compound (1).

*  The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.
The curing compound shall be curing compound (1).

*  Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water
method, the forms-in-place method or the curing compound method.

*  When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling
effect is no longer required. Application of water for this purpose will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

90-7.04 CURING PRECAST CONCRETE MEMBERS

e Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing." Curing shall be provided for the minimum time specified for each method or until the concrete reaches
its design strength, whichever is less. Steam curing may also be used for precast members and shall conform to the following
provisions:

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period. If the ambient
air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the
member at a temperature between 10°C and 32°C.

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to
contain the live steam with a minimum moisture loss. The use of tarpaulins or similar flexible covers will be
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and
moisture.

D. Steam at the jets shall be at low pressure and in a saturated condition. Steam jets shall not impinge directly on the
concrete, test cylinders, or forms. During application of the steam, the temperature rise within the enclosure shall
not exceed 22°C per hour. The curing temperature throughout the enclosure shall not exceed 65°C and shall be
maintained at a constant level for a sufficient time necessary to develop the required transfer strength. Control
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is
representative of the average temperature of the enclosure.

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing
temperature shall be provided. A minimum of one temperature recording device per 60 m of continuous bed length
will be required for checking temperature.

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the
stress is transferred to the concrete.
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G. Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90-7.05 CURING PRECAST PRESTRESSED CONCRETE PILES

*  Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in
Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion
resistant) shall be cured as follows:

A. Piles shall be either steam cured or water cured. If water curing is used, the piles shall be kept continuously wet by
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method."

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days,
including the holding and steam curing periods.

90-7.06 CURING SLOPE PROTECTION

e Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01,
"Methods of Curing."

*  Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water
every 2 hours during the daytime for a period of 3 days.

90-7.07 CURING MISCELLANEOUS CONCRETE WORK

»  Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing
Compound Method."

*  Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing."

*  Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the
methods provided in Section 90-7.01, "Methods of Curing."

e Mortar and grout shall be cured by keeping the surface damp for 3 days.

e After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be
cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section
90-7.01, "Methods of Curing."

90-8 PROTECTING CONCRETE

90-8.01 GENERAL

* In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the
Contractor shall protect concrete as provided in this Section 90-8.

*  Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel,
structural steel, conduits, precast members, or construction joints.

*  Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection
against damage.

e Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and
replaced by the Contractor at the Contractor's expense.

90-8.02 PROTECTING CONCRETE STRUCTURES

e Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C
for 72 hours after placing and at not less than 4°C for an additional 4 days. When required by the Engineer, the Contractor
shall submit a written outline of the proposed methods for protecting the concrete.

90-8.03 PROTECTING CONCRETE PAVEMENT

* Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours. When required by the
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.
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»  Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise
damage the surface. Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special
provisions or permitted by the Engineer.

*  When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall
be constructed for the convenience of public traffic. The material and work necessary for the construction of the crossings,
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in
Section 4-1.03D, "Extra Work.". Where public traffic will be required to cross over the new pavement, Type III portland
cement may be used in concrete, if permitted in writing by the Engineer. The pavement may be opened to traffic as soon as
the concrete has developed a modulus of rupture of 3.8 MPa. The modulus of rupture will be determined by California
Test 523.

* No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture
of at least 3.8 MPa. Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic
until directed by the Engineer.

*  Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B,
"Weakened Plane Joints."

*  When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent
protective material, so that the pavement is not damaged; and

C. No part of the track shall be closer than 0.3-m from the edge of pavement.

* In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement
shall be immediately discontinued.

* Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above
shall be repaired by the Contractor at the Contractor's expense.

*  The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at
the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90-9 COMPRESSIVE STRENGTH

90-9.01 GENERAL

e Concrete compressive strength requirements consist of a minimum strength that shall be attained before various
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of
28 days or at the age otherwise allowed in Section 90-1.01, "Description." The various strengths required are specified in
these specifications or the special provisions or are shown on the plans.

¢ The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete
sampled in conformance with the requirements of California Test 539. Test cylinders will be molded and initially field cured
in conformance with California Test 540. Test cylinders will be cured and tested after receipt at the testing laboratory in
conformance with the requirements of California Test 521. A strength test shall consist of the average strength of 2 cylinders
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the
remaining cylinder.

*  When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of
California Test 540. The compressive strength of concrete determined for these purposes will be evaluated on the basis of
individual tests.
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*  When concrete is designated by 28-day compressive strength rather than by cementitious material content, the
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders
cured in conformance with Method 1 of California Test 540. If the result of a single compressive strength test at the
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for
each in-place cubic meter of concrete represented by the deficient test. If the result of a single compressive strength test at
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in
place cubic meter of concrete represented by the deficient test. In addition, such corrective changes shall be made when the
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain
the required compressive strength at the maximum age specified or allowed. Concrete represented by a single test that
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in
conformance with the provisions in Section 6-1.04, "Defective Materials."

e If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made,
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength. If the test result indicates a
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer
that the strength and quality of the concrete placed in the work are acceptable. If the evidence consists of tests made on cores
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:
C42.

+  No single compressive strength test shall represent more than 250 m’.

*  When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from
test cylinders that have been handled and stored in conformance with Method 3 of California Test 540. The compressive
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of
production. When the concrete is designated by 28-day compressive strength rather than by cementitious material content,
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the
member is cast.

*  When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing
equipment, and procedures proposed for use will be required prior to placement of the concrete. Prequalification shall be
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor. Prequalification data
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in
the work.

e Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less
than 95 percent of specified strength. Strength tests included in the data shall be the most recent tests made on concrete of
the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

e Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have
a strength less than the specified strength at the maximum age specified or allowed. Data contained in the report shall be
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified
for the concrete without reduction due to tolerances.

e Tests shall be performed in conformance with either the appropriate California Test methods or the comparable
ASTM test methods. Equipment employed in testing shall be in good condition and shall be properly calibrated. If the tests
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in
order to witness the test procedures.

e The certified test data and trial batch test reports shall include the following information:

Date of mixing.
Mixing equipment and procedures used.
The size of batch in cubic meters and the mass, type, and source of all ingredients used.
Penetration of the concrete.
The air content of the concrete if an air-entraining admixture is used.
The age at time of testing and strength of all concrete cylinders tested.
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*  Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

e When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of
a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

*  After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use,
additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the
Engineer, could result in a strength of concrete below that specified.

*  The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

*  When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of
the materials, mix proportions, mixing equipment, and procedures will not be required.

90-10 MINOR CONCRETE

90-10.01 GENERAL

*  Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

*  The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90-10.02 MATERIALS
*  Minor concrete shall conform to the following requirements:

90-10.02A Cementitious Material
*  Cementitious material shall conform to the provisions in Section 90-1.01, "Description."

90-10.02B Aggregate

*  Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

e The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in
the minor concrete. After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading,
unless a change is authorized in writing by the Engineer.

e The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished. The
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than
37.5 mm or smaller than 19 mm.

*  The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90-10.02C Water

*  Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or
etch the surface or have an adverse affect on the quality of the concrete.

90-10.02D Admixtures
*  The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures."

90-10.03 PRODUCTION

e Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and
discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute,
AASHTO, or the Department.

* The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01,
"Description."

¢ The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06,
"Amount of Water and Penetration." Additional mixing water shall not be incorporated into the concrete during hauling or
after arrival at the delivery point, unless authorized by the Engineer.
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»  Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and
before stiffening occurs. An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete. The Contractor
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

¢ The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

¢ The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed
concrete.

* Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer. The weighmaster certificate
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or
agitators, the time the mixing cycle started.

e A Certificate of Compliance conforming to the provisions in Section 6—1.07, "Certificates of Compliance," shall be
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90-10.04 CURING MINOR CONCRETE
e Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete."

90-10.05 PROTECTING MINOR CONCRETE

*  Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the
concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90-10.06 MEASUREMENT AND PAYMENT

*  Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections
of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the
plans, or indicated by contract item in the Engineer's Estimate.

90-11 MEASUREMENT AND PAYMENT

90-11.01 MEASUREMENT

*  Portland cement concrete will be measured in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter. The total mass
of the batch shall be calculated as the sum of all materials, including water, entering the batch. The density of the concrete
will be determined in conformance with the requirements in California Test 518.

90-11.02 PAYMENT

* Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of
these specifications covering construction requiring concrete.

*  Full compensation for furnishing and incorporating admixtures required by these specifications or the special
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation
will be allowed therefor.

e Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work."

e Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS
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SECTION 2. PROPOSAL REQUIREMENTS AND CONDITIONS
2-1.01 GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will
be performed by each subcontractor listed.

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard
Specifications will be found following the signature page of the Proposal.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of
Transportation, P.O. Box 911, Marysville, CA 95901, Attn: NRCO/Contract Administration Engineer, so that the request is
received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays,
following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal. Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in
the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and
administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is a material breach of
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.
Each subcontract signed by the bidder must include this assurance.

2-1.015 FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the
entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract,
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid
documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in
the Proposal. Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard
Form is also included in the Proposal. Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any
lower-tier contracts exceeding $100,000. All disclosure forms, but not certifications, shall be forwarded from tier to tier until
received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors. An event
that materially affects the accuracy of the information reported includes:

A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to
influence a covered Federal action; or

B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered
Federal action.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged
Business Enterprises in Department of Transportation Financial Assistance Programs." The Regulations in their entirety are
incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following
matters:

A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant
regulations promulgated pursuant thereto.
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A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,
vendor of material or supplies, or as a trucking company.

A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of
the following:

1. The bidder will meet the goal by performing work with its own forces.
The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking
companies.

3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.
Responsibility means actually performing, managing and supervising the work with its own forces. The DBE joint
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form
required in the Section entitled "Submission of DBE Information" of these special provisions.

A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct
element of the work and must carry out its responsibility by actually performing, managing and supervising the
work.

DBEs must be certified by either the California Department of Transportation, or by a participating State of
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of
the date of bid opening. It is the Contractor's responsibility to verify that DBEs are certified. Listings of DBEs
certified by the Department are available from the following sources:

1. The Department's DBE Directory, which is published quarterly. This Directory may be obtained from the
Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks
Drive, Sacramento, California 95815, Telephone: (916) 445-3520.

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated
weekly. The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program
at Telephone: (916) 227-8937 and obtaining a user identification and password.

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.

4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

Credit for materials or supplies purchased from DBEs will be as follows:

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE manufacturer is a firm that operates or maintains a factory or
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the
contract and of the general character described by the specifications.

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or
supplies will count toward the DBE goal. A DBE regular dealer is a firm that owns, operates, or maintains a
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the contract are bought, kept in stock, and regularly
sold or leased to the public in the usual course of business. To be a DBE regular dealer, the firm must be an
established, regular business that engages, as its principal business and under its own name, in the purchase and
sale or lease of the products in question. A person may be a DBE regular dealer in such bulk items as
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the
products. Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease
agreement and not on an ad hoc or contract-by-contract basis. Packagers, brokers, manufacturers'
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the
meaning of this paragraph G.2.

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.
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H. Credit for DBE trucking companies will be as follows:

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting
the DBE goal.

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the
contract.

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks
its owns, insures, and operates using drivers it employs.

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services
the lessee DBE provides on the contract.

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator. The DBE who leases
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease
arrangement. The DBE does not receive credit for the total value of the transportation services provided by the
lessee, since these services are not provided by a DBE.

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over
the truck. This does not preclude the leased truck from working for others during the term of the lease with the
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased
trucks must display the name and identification number of the DBE.

I.  Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and
may result in termination of the contract or other appropriate remedy for a breach of this contract.

J.  Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2-1.02A DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this
project:

Disadvantaged Business Enterprise (DBE): 13 percent

Bidders may use the services of the following firms to contact interested DBEs. These firms are available to assist DBEs
in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

Districts 04, 05 (except San Luis Obispo
and Santa Barbara Counties),

06 (except Kern County) and 10: Districts 08, 11 and 12:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Oakland - San Diego
2725 Congress Street,
1545 Willow Street, 1st Floor Suite 1-D
Oakland, CA 94607 San Diego, CA 92110
Telephone - (510) 286-1313 Telephone - (619) 543-5109
FAX No. - (510) 286-6792 FAX No. - (619) 543-5108

Districts 07 and 08;
in San Luis Obispo and Santa Barbara Counties

in District 05; and in Kern County in District 06: Districts 01, 02, 03 and 09:
Triaxial Management Services, Inc. Triaxial Management Services, Inc.
- Los Angeles - Sacramento

2594 Industry Way, Suite 101 930 Alhambra Blvd., #205
Lynwood, CA 90262 Sacramento, CA 95816

Telephone - (310) 537-6677 Telephone - (916) 553-4172

FAX No. - (310) 637-0128 FAX No. - (916) 553-4173
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2-1.02B SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form
included in the Proposal. If the DBE information is not submitted with the bid, the DBE Information form shall be removed
from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to
establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26,
Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not
including Saturdays, Sundays and legal holidays, following bid opening. DBE information sent by U.S. Postal Service
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays,
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid
opening. Failure to submit the required DBE information by the time specified will be grounds for finding the bid or
proposal nonresponsive. Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made. To establish
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts
to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal
should also include their adequate good faith efforts information along with their DBE goal information to protect their
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate,
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a
written confirmation from the DBE that it is participating in the contract. A copy of the DBE's quote will serve as written
confirmation that the DBE is participating in the contract. When 100 percent of a contract item of work is not to be
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE
shall be included in the DBE information, including the planned location of that work. The work that a DBE prime
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by
DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A. The names and dates of each publication in which a request for DBE participation for this project was placed by the
bidder.

B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down
of the contract work items (including those items normally performed by the bidder with its own forces) into
economically feasible units to facilitate DBE participation. It is the bidder's responsibility to demonstrate that
sufficient work to meet the DBE goal was made available to DBE firms.

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and the reasons
for the bidder's choice.

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical
assistance or information related to the plans, specifications and requirements for the work which was provided to
DBEs.

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or

services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or

its affiliate.

The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

Any additional data to support a demonstration of good faith efforts.

T O

SECTION 3. AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the
requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the
Department, adequate good faith efforts to do so. Meeting the goal for DBE participation or demonstrating, to the
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.
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A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder. The
purpose of the form is to facilitate the collection of taxpayer identification data. The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds. For the purposes of the form, payee
shall be deemed to mean the successful bidder. The form is not to be completed for subcontractors or suppliers. Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31
percent of payments due the contractor and penalties of up to $20,000. This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion,"
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 140 WORKING DAYS beginning on
the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $8200 per day, for each and every calendar day's delay in
finishing the work in excess of the number of working days prescribed above.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS

5-1.01 PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings
shall be submitted to: Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA
95816, Telephone 916 227-8252.

5-1.011 EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information
obtained by the Department's investigation of site conditions.

5-1.012 DIFFERING SITE CONDITIONS

Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from
those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of
the Engineer shall be deemed to have been accepted by the Contractor as correct. The notice of potential claim shall set forth
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data. The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid: a review of the
contract, a review of the "Materials Information," a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site. Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

5-1.013 LINES AND GRADES

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications.
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction
Surveys," of the Department's Surveys Manual.
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5-1.015 LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories
authorized by the Department to test materials and work involved in the contract. When a reference is made in the
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom
Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.

5-1.017 CONTRACT BONDS

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions.
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the
contract.

5-1.019 COST REDUCTION INCENTIVE

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss
the proposal in concept. Items of discussion will also include permit issues, impact on other projects, impact on the project
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract
working days, not including plant establishment. Attention is directed to "Beginning of Work, Time of Completion and
Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in
construction costs attributable to the cost reduction proposal will be paid to the Contractor. In addition to the requirements in
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and
congestion.

5-1.02 LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of
Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard
California Nondiscrimination Construction Contract Specifications" set forth therein. The specifications are applicable to all
nonexempt State construction contracts and subcontracts of $5000 or more.

5-1.022 PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard
Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or
deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5-1.03 INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and
claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after
the Engineer prepares the payment estimate.
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B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following
receipt of a properly submitted and undisputed extra work bill. To be properly submitted, the bill must be submitted
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C,
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications. An undisputed extra work bill
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the
preparation of the second pay estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra
work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum. Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.

5-1.031 FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that
administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract. The claim position letter will delineate the District's position on the
Contractor's claims. If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter. The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter. The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement. Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute. The Contractor's request for a meeting shall
identify the claims that remain in dispute. If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting. Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5-1.04 PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09,
"Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by
traffic or the public.

2. Excavations less than 0.3-m deep.

3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6. Excavations protected by existing barrier or railing.
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B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane. If the 4.6-m
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the
Standard Specifications. Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be
used. Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be
used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these
special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Kilometers Per Hour)
Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety,” including furnishing and installing
temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid
for the various items of work involved and no additional compensation will be allowed therefor.

5-1.05 TESTING

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications
and these special provisions.

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall
mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for
the work, from moneys due or to become due to the Contractor. The amount deducted will be determined by the Engineer.

5-1.06 REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe. The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.
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In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

5-1.07 YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or
create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999. The year 2000 is
recognized and processed as a leap year. The product shall operate accurately in the manner in which the product was
intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished
for the project.

5-1.075 BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the
regulations adopted pursuant thereto. In conformance with the law and regulations, all manufacturing processes for steel and
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the
domestic manufacturing process for such steel and iron materials. The application of coatings, such as epoxy coating,
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a
manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the
Standard Specifications shall be furnished for steel and iron materials. The certificates, in addition to certifying that the
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred
in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost
or $2500, whichever is greater. The Contractor shall furnish the Engineer acceptable documentation of the quantity and
value of the foreign steel and iron prior to incorporating the materials into the work.

5-1.08 SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor. The
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE
trucking company, regardless of tier. The records shall show the date of payment and the total dollar figure paid to all of
these firms. DBE prime contractors shall also show the date of work performed by their own forces along with the
corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer. The form shall
be furnished to the Engineer within 90 days from the date of contract acceptance. $10,000 will be withheld from payment
until the Form CEM-2402 (F) is submitted. The amount will be returned to the Contractor when a satisfactory Form CEM-
2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid
to DBE trucking companies listed in the Contractor's DBE information. This monthly documentation shall indicate the
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation. The Contractor shall
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms,
including owner-operators, for the leasing of trucks. The DBE who leases trucks from a non-DBE is entitled to credit only
for the fee or commission it receives as a result of the lease arrangement. The records must confirm that the amount of credit
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special
provisions.

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name,
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all
trucks used during that month for which DBE participation will be claimed. This documentation shall be submitted on Form
CEM-2404 (F).
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5-1.083 DBE CERTIFICATION STATUS

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the
Contractor in writing with the date of decertification. If a subcontractor becomes a certified DBE during the life of the
project, the subcontractor shall notify the Contractor in writing with the date of certification. The Contractor shall furnish the
written documentation to the Engineer.

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed
and certified correct by the Contractor. The certified form shall be furnished to the Engineer within 90 days from the date of
contract acceptance.

5-1.086 PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has
received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract,
when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B. The listed DBE becomes bankrupt or insolvent.

C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor
fails or refuses to meet the bond requirements of the Contractor.

E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the
work.
F. It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5-1.09 SUBCONTRACTING

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2,
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project. This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of
the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions. This requirement shall be enforced
as follows:

A. Noncompliance shall be corrected. Payment for subcontracted work involved will be withheld from progress
payments due, or to become due, until correction is made. Failure to comply may result in termination of the
contract.
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In conformance with the Federal DBE regulations Sections 26.53(f)(1) and 26.53(f)(2) Part 26, Title 49 CFR:

A. The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B,
"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without
the written consent of the Department, and

B. If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent
needed to meet the contract goal.

The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs
must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5-1.10 PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of
the Business and Professions Code concerning prompt payment to subcontractors.

5-1.102 PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving
payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications. This requirement shall not be
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract
performance or noncompliance by a subcontractor.

5-1.103 RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a
clear distinction between, the following six categories of costs of work during the life of the contract:

A. Direct costs of contract item work.

B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the
Standard Specifications.

Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
Direct costs of work not required by the contract and performed for others.

Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section
9-1.04, "Notice of Potential Claim," of the Standard Specifications.

F. Indirect costs of overhead.

mon

Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C,
"Records," of the Standard Specifications. The requirements for furnishing the Engineer completed daily extra work reports
shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the
contract, and for a period of not less than 3 years after the date of acceptance of the contract. If the Contractor intends to file
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete
resolution of all claims has been reached.

5-1.11 PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete
the contract to the benefit of both parties. The purpose of this relationship is to maintain a cooperative communication and to
mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the
Engineer after approval of the contract. If the Contractor's request for "Partnering” is approved by the Engineer, scheduling
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be
as agreed to by both parties. If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed
throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the
State and the Contractor. The division of cost will be made by determining the cost in providing the "Partnering Workshop"
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups
will be allowed.
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All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as
wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and
will not relieve either party of the legal requirements of the contract.

5-1.114 VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop. The purpose for
having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications
that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential
functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of
maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project
after approval of the contract. If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer,
scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined
cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis
Team Guide" available at the Department's web site at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers
(SAVE) International, which may be contacted as follows:

SAVE International, 60 Revere Drive, Northbrook, IL 60062
Telephone 1-847-480-1730, FAX 1-847-480-9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for approval by the Engineer
as cost reduction incentive proposals in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of
the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and
the Contractor. The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and
workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special
Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be
allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs,
such as wages and travel expenses, and no additional compensation will be allowed therefor.

5-1.12 FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard
Specifications, shall not apply.

Attention is directed to "Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will
be added the following markups:

Cost Percent Markup
Labor 28
Materials 10
Equipment Rental 10

The above markups shall be applied to all work performed on a force account basis,
regardless of whether the work revises the current contract completion date.
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The above markups, together with payments made for time-related overhead pursuant to "Overhead" of these special
provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis. These
overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in
conformance with the provisions in Sections 9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment
Rental," of the Standard Specifications. The total payment made as provided above and in the first paragraph of Section
9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work
performed on a force account basis, and shall constitute full compensation therefor. Full compensation for all overhead costs
for work performed on a force account basis, and for which no adjustment is made to the quantity of time-related overhead
pursuant to “Overhead” of these special provisions, shall be considered as included in the markups specified above, and no
additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with
the provisions in Section 8-1.01, “Subcontracting,” of the Standard Specifications, an additional markup of 7 percent will be
added to the total cost of that extra work including all markups specified in this section "Force Account Payment". The
additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional
payment will be made by reason of performance of the extra work by a subcontractor.

5-1.13 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Clearing and Grubbing $15 000
B. Develop Water Supply $5,000
C. Progress Schedule (Critical Path)  $10,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

Culvert pipe and appurtenances.

Metal beam guard railing and appurtenances and terminal end systems.
Luminaires

Signal and Lighting Standards

Signal Heads and Mounting Brackets

moONOwy

5-1.14 RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME

A portion of this project is located within the jurisdiction of the California Department of Fish and Game. An agreement
regarding a stream or lake has been entered into by the Department of Transportation and the Department of Fish and Game.
The Contractor shall be fully informed of the requirements of this agreement as well as rules, regulations, and conditions that
may govern the Contractor's operations in these areas and shall conduct the work accordingly.

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS
26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490.

It is unlawful for any person to divert, obstruct or change the natural flow of the bed, channel or bank of a stream, river
or lake without first notifying the Department of Fish and Game, unless the project or activity is noticed and constructed in
conformance with conditions imposed under Fish and Game Code Section 1601.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the agreement between the Department of Transportation and the Department of Fish and Game which
are proposed by the Contractor shall be submitted in writing to the Engineer for transmittal to the Department of Fish and
Game for their consideration.
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When the Contractor is notified by the Engineer that a modification to the agreement is under consideration, no work
shall be performed which is inconsistent with the original agreement or proposed modification until the Departments take
action on the proposed modifications. Compensation for delay will be determined in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

Modifications to any agreement between the Department of Transportation and the Department of Fish and Game will be
fully binding on the Contractor. The provisions of this section shall be made a part of every subcontract executed pursuant to
this contract.

5-1.15 RELATIONS WITH UNITED STATES ARMY CORPS OF ENGINEERS

A portion of this project is located within the jurisdiction of the United States Army Corps of Engineers. A nationwide
permit has been issued by the Army Corp of Engineers regarding this project. The Contractor shall be fully informed of the
requirements of this permit as well as rules, regulations, and conditions that may govern the Contractor's operations in these
areas and shall conduct the work accordingly.

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26,
1120 N Street, Room 200, Sacramento, CA 95814, Telephone 916-654-4490.

Attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.01G, "Water Pollution," and 7-1.12,
"Indemnification and Insurance," of the Standard Specifications.

Modifications to the nationwide permit which are proposed by the Contractor shall be submitted in writing to the
Engineer for transmittal to the United States Army Corps of Engineers for their consideration.

The provisions of this section shall be made a part of every subcontract executed pursuant to this contract.

5-1.16 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

The location of the project is within an area controlled by the Regional Water Quality Control Board. Regional Water
Quality Control Board has issued a waiver of waste discharge and water quality certification covering work to be performed
under this contract. The Contractor shall be fully informed of rules, regulations, and conditions that may govern the
Contractor's operations in the areas and shall conduct the work accordingly.

Copies of the waiver of waste discharge and water quality certification may be obtained at the Department of
Transportation, Plans and Bid Documents Section, MS 26, 1120 N Street, Room 200, Sacramento, CA 95814, Telephone
916-654-4490.

Attention is directed to Section 7-1.11, "Preservation of Property," and Section 7-1.12, "Indemnification and Insurance,"
of the Standard Specifications.

Changes in the above listed conditions proposed by the Contractor shall be submitted to the Engineer for transmittal to
the Regional Water Quality Control Board for their approval. Changes shall not be implemented until approved in writing by
the Regional Water Quality Control Board.

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications. Days during which the
Contractor's operations are restricted in the floodway by the requirements of this section shall be considered to be
nonworking days if these restrictions cause a delay in the current controlling operation or operations.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the United States Standard Measures which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following provisions:

A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.
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B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the
Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are
equal to or better than the materials and products specified or detailed on the plans. The burden of proof as to the
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary
information as required by the Engineer. The Engineer will be the sole judge as to the quality and suitability of the
substituted materials and products and the Engineer's decision will be final.

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions
to be made and contract items involved. In addition, for a change in design or details, the Contractor shall submit
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings,"
of the Standard Specifications. The plans and working drawings shall be submitted at least 7 days before the
Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS
ASTM Designation: A 325M

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm X thread pitch inch
M16x2 5/8
M20x 2.5 3/4
M22x2.5 7/8
M24 x 3 1
M27x3 1-1/8
M30x3.5 1-1/4
M36 x 4 1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT
ASTM Designation: A 82

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm’ inch’ x 100
MW9 W1.4
MWI10 WI1.6
MWI13 W2.0
MWI5 W2.3
MWI19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MWS55 WS.5, except W8.0 in piles only
MW60 W9.3
MW70 W10.9, except W11.0 in piles only
MW280 Wwi2.4
MW90 W14.0
MW100 W15.5
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION BAR DESIGNATION
NUMBER' SHOWN ON THE PLANS NUMBER’ TO BE SUBSTITUTED
10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18
'Bar designation numbers approximate the number of millimeters of the nominal diameter of the
bars.
*Bar numbers are based on the number of eighths of an inch included in the nominal diameter of
the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference
in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation: A 307 or AASHTO
Designation: M 314, Grade 36 or 55), and
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation: A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS SIZE TO BE SUBSTITUTED
mm inch
6 or 6.35 1/4
8 or 7.94 5/16
10 or 9.52 3/8
11orll.11 7/16
13 or 12.70 1/2
14 or 14.29 9/16
16 or 15.88 5/8
19 or 19.05 3/4
22 or 22.22 7/8
24,25, or 25.40 1
29 or 28.58 1-1/8
32 or 31.75 1-1/4
35 or 34.93 1-3/8
38 or 38.10 1-1/2
44 or 44.45 1-3/4
51 or 50.80 2
57 or 57.15 2-1/4
64 or 63.50 2-1/2
70 or 69.85 2-3/4
76 or 76.20 3
83 or 82.55 3-1/4
89 or 88.90 3-1/2
95 or 95.25 3-3/4
102 or 101.60 4
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS

HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)
METRIC THICKNESS GAGE TO BE METRIC THICKNESS GAGE TO BE
SHOWN ON THE PLANS SUBSTITUTED SHOWN ON THE PLANS SUBSTITUTED

mm inch mm inch

7.94 0.3125 4.270 0.1681
6.07 0.2391 3.891 0.1532
5.69 0.2242 3.510 0.1382
5.31 0.2092 3.132 0.1233
4.94 0.1943 2.753 0.1084
4.55 0.1793 2.372 0.0934
4.18 0.1644 1.994 0.0785
3.80 0.1495 1.803 0.0710
342 0.1345 1.613 0.0635
3.04 0.1196 1.461 0.0575
2.66 0.1046 1.311 0.0516
2.28 0.0897 1.158 0.0456
1.90 0.0747 1.006 or 1.016 0.0396
1.71 0.0673 0.930 0.0366
1.52 0.0598 0.853 0.0336
1.37 0.0538 0.777 0.0306
1.21 0.0478 0.701 0.0276
1.06 0.0418 0.627 0.0247
0.91 0.0359 0.551 0.0217
0.84 0.0329 0.513 0.0202
0.76 0.0299 0.475 0.0187
0.68 0.0269 || e e
0.61 0.0239 || e e
0.53 0.0209 || e e
0.45 0.0179 || e e
0.42 0.0164 || e e
0.38 0.0149 || e e
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SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS WIRE THICKNESS
SHOWN ON THE PLANS TO BE SUBSTITUTED GAGE NO.
mm inch
6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20
SUBSTITUTION TABLE FOR PIPE PILES
METRIC SIZE SIZE
SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm inch x inch
PP 360 x 4.55 NPS 14x0.179
PP 360 x 6.35 NPS 14 x 0.250
PP 360 x 9.53 NPS 14 x 0.375
PP360x11.12 NPS 14 x 0.438
PP 406 x 12.70 NPS 16 x 0.500
PP 460x T NPS 18 x T"
PP 508 x T NPS20x T"
PP559x T NPS22x T"
PP610xT NPS 24 x T"
PP 660 x T NPS 26 x T"
PP711xT NPS 28 x T"
PP762xT NPS30x T"
PP8I3xT NPS32x T"
PP 864 x T NPS 34 x T"
PP914x T NPS 36 x T"
PP 965 x T NPS 38 x T"
PP 1016 x T NPS 40 x T"
PP 1067 x T NPS 42 x T"
PP1118xT NPS 44 x T"
PP 1219x T NPS 48 x T"
PP 1524 x T NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion
of the thickness in inches (T").
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER

METRIC MINIMUM METRIC MINIMUM NOMINAL
DRESSED DRY, DRESSED GREEN, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS TO BE SUBSTITUTED
mm X mm mm X mm inch x inch
19x89 20x90 1x4
38x89 40x90 2x4
64x89 65x90 3x4
89x89 90x90 4x4
140x140 143x143 6x6
140x184 143x190 6x8
184x184 190x190 8x8
235x235 241x241 10x10
286x286 292x292 12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL, METRIC BOX NAIL, METRIC SPIKE, SIZE
SHOWN ON THE PLANS SHOWN ON THE PLANS SHOWN ON THE TO BE
PLANS SUBSTITUTED
Length, mm Length, mm Length, mm Penny-weight
Diameter, mm Diameter, mm Diameter, mm
50.80 50.80 6d
2.87 2.51
63.50 63.50 8d
3.33 2.87
76.20 76.20 76.20 10d
3.76 3.25 4.88
82.55 82.55 82.55 12d
3.76 3.25 4.88
88.90 88.90 88.90 16d
4.11 343 5.26
101.60 101.60 101.60 20d
4.88 3.76 5.72
114.30 114.30 114.30 30d
5.26 3.76 6.20
127.00 127.00 127.00 40d
5.72 4.11 6.68
139.70 50d
7.19
152.40 60d
7.19
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SUBSTITUTION TABLE FOR IRRIGATION

COMPONENTS
METRIC NOMINAL
WATER METERS, TRUCK SIZE
LOADING STANDPIPES, TO BE SUBSTITUTED
VALVES, BACKFLOW
PREVENTERS, FLOW
SENSORS, WYE
STRAINERS, FILTER
ASSEMBLY UNITS, PIPE
SUPPLY LINES, AND PIPE
IRRIGATION SUPPLY
LINES
SHOWN ON THE PLANS
DIAMETER NOMINAL (DN)
mm inch
15 1/2
20 3/4
25 1
32 1-1/4
40 1-1/2
50 2
65 2-1/2
75 3
100 4
150 6
200 8
250 10
300 12
350 14
400 16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to
the metric designations shown on the plans and in conformance with the requirements in ASTM Designation: A 6/A 6M,

Annex 2, will be allowed.

8-1.02 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included in the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to

perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (100 mm x 100 mm)

Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

Stimsonite, Models 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)
3M Series 290 (89 mm x 100 mm)

oWy

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

Stimsonite, Model 948 (58 mm x 119 mm)
Ray-O-Lite, Model 2002 (58 mm x 117 mm)
Stimsonite, Model 944SB (51 mm x 100 mm)
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*
*For use only in 114 mm wide (older) recessed slots

oOow

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

Apex Universal (Ceramic)
Highway Ceramics, Inc. (Ceramic)

w >

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

Alpine Products, "D-Dot" and "ANR" (ABS)

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)
Highway Ceramics, Inc. (Ceramic)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)
Road Creations, Model RCB4NR (Acrylic)

Zumar Industries, "Titan TM40A" (ABS)

SrEommUO®R

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (6 months or less)

Apex Universal, Model 924 (100 mm x 100 mm)

Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm x 100 mm)
Road Creations, Model R41C (100 mm x 100 mm)

Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Saw»

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
A. Apex Universal, Model 932
B. Bunzl (formerly Davidson Plastics, Models) T.O.M., T.R.P.M., and "HH" (High Heat)
C. Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

Qmmoaw>
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

Trelleborg Industri, R140 Series

3M, Series 620 and Series A750

3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)
J.  Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

T ommUnwp

—

Preformed Thermoplastic (Heated in place)

Flint Trading, "Premark" and "Premark 20/20 Flex"
Avery Dennison, "Hotape"

w >

Removable Traffic Paint
A. Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm
A. Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 1700 mm

Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

Bunzl (Formerly Davidson Plastics), "Flexi-Guide Models 400 and 566"
FlexStake, Model 654 TM

GreenLine Models HWD1-66 and CGD1-66

J. Miller Industries, Model JMI-375 (with soil anchor)

mmoaw>

Special Use Flexible Type, 1700 mm

Carsonite, "Survivor" (with 450 mm U-Channel base)

FlexStake, Model 604

GreenLine Models HWD and CGD (with 450 mm U-Channel base)

Safe-Hit with 200 mm pavement anchor (SH248-GP1)

Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3)

Mo 0w

Surface Mount Flexible Type, 1200 mm

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Super Duck 11"
FlexStake, Surface Mount, Models 704 and 754 TM

Qwp>
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CHANNELIZERS
Surface Mount Type, 900 mm

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

Bunzl (Formerly Davidson Plastics), Flex-Guide Models FG300LD and FG300UR
FlexStake, Surface Mount, Models 703 and 753 TM

GreenLine, Model SMD-36

Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

The Line Connection, "Dura-Post" Model DP36-3 (Permanent)

The Line Connection, "Dura-Post" Model DP36-3C (Temporary)

Repo, Models 300 and 400

Safe-Hit, Guide Post, Model SH236SMA

RECEOTMHOOWR

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)
Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

Radiator Specialty Company "Enforcer"

Roadmaker Company "Stacker"

TrafFix Devices "Grabber"

MO 0w

OBJECT MARKERS
Type "K", 450 mm

Carsonite, Model SMD 615

FlexStake, Model 701 KM

Repo, Models 300 and 400

Safe-Hit, Model SH718SMA

The Line Connection, Model DP21-4K

Mo 0w

Type "K-4" / "Q" Object Markers, 600 mm

Bent Manufacturing "Masterflex" Model MF-360-24
Carsonite, Super Duck 11

FlexStake, Model 701KM

Repo, Models 300 and 400

Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3 WA
The Line Connection, Model DP21-4Q

THOOW >

TEMPORARY RAILING (TYPE K) REFLECTORS AND
CONCRETE BARRIER MARKERS
Impactable Type

ARTUK, "FB"

Bunzl (Formerly Davidson Plastics), Model PCBM-12
Duraflex Corp., "Flexx 2020" and "Electriflexx"
Hi-Way Safety, Inc., Model GMKRM100

oWy

Non-Impactable Type

ARTUK, JD Series

Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)
Stimsonite, Model 967LS

Vega Molded Products, Models GBM and JD

oWy

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A. Duraflex Corp., "Railrider"

B. Bunzl (Formerly Davidson Plastics), "Mini" (75 mm x 254 mm)
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CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic. When mounted on top of barrier, place top of reflective element at 1200 mm)
A. Bunzl (Formerly Davidson Plastics), Model PCBM T-16

B. Safe-Hit, Model SH216RBM

C. Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm)
A. Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically. Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)
A. Bunzl (Formerly Davidson Plastics), PCBM S-36

B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR
(Place top of reflective element at 1200 mm above plane of roadway)
Wood Post Type, 686 mm

Carsonite, Model 427

Bunzl (Formerly Davidson Plastics), FG 427 and FG 527
FlexStake, Model 102 GR

GreenLine GRD 27

J.Miller Model IMI-375G

Safe-Hit, Model SH227GRD

THOOW >

Steel Post Type
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

3M, High Intensity

Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)
Nippon Carbide, Flexible Ultralite Grade (ULG) II

a@mmoaw>

Traffic Cones, 330 mm Sleeves
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

3M Series 3840
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalight"
Nippon Carbide, Flexible Ultralite Grade (ULG) II

0w

Barrels and Drums

'

Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting'
3M Series 3810

Nippon Carbide, Flexible Ultralite Grade (ULG) II

Avery Dennison W-6100

oOowy

Barricades: Type I, Engineer Grade

American Decal, Adcolite
Avery Dennison, T-1500 and T-1600 series
3M, Engineer Grade, Series 3170

0w
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Barricades: Type II, Super Engineer Grade

A. Avery Dennison, T-2500 Series
B. Kiwalite Type II
C. Nikkalite 1800 Series
Signs: Type II, Super Engineer Grade
A. Avery Dennison, T-2500 Series
B. Kiwalite, Type II
C. Nikkalite 1800 Series
Signs: Type III, High-Intensity Grade
A. 3M Series 3800
B. Nippon Carbide, Nikkalite Brand Ultralite Grade I1

Signs: Type IV, High-Intensity Prismatic Grade
A. Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade
A. 3M Series 3900

Signs: Type VI, Roll-Up Signs
Reflexite, Vinyl (Orange)
Reflexite "SuperBright" (Fluorescent orange)

Reflexite "Marathon" (Fluorescent orange)
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

oOowy

SPECIALTY SIGN (All Plastic)
A. All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS
Aluminum

Fiberglass Reinforced Plastic (FRP)

A. Sequentia, "Polyplate"
B. Fiber-Brite

8-1.03 STATE-FURNISHED MATERIALS

Attention is directed to Section 6-1.02, "State-Furnished Materials," of the Standard Specifications and these special
provisions.
The following materials will be furnished to the Contractor:

Sign panels for roadside signs.

Mast arm sign hanger assemblies

Model 170 controller assemblies, including controller unit, completely wired controller cabinet, and inductive loop
detector sensor units.

VIPS, including cameras and controller

CCTYV, including camera, cables, controller cabinet and modem

Flashing beacon battery backup system

Emergency vehicle preemption system, including sensors and cable

LEDs for signal and pedestrian faces

mQmmo QW

Sign panels for roadside signs will be furnished to the Contractor at 1000 Center Street, Redding, CA 96001.

Emergency vehicle preemption system, including sensors and cables, will be furnished to the Contractor at 5065
Mountain Lakes Boulevard, Redding, CA 96003.

Completely wired controller cabinets, with auxiliary equipment but without controller unit, will be furnished to the
Contractor at 5065 Mountain Lakes Boulevard, Redding, CA 96003.
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Model 500 changeable message sign, wiring harness, and controller assembly, including the controller unit, modem and
completely wired cabinet, will be furnished to the Contractor at 5065 Mountain Lakes Boulevard, Redding, CA 96003.

The Contractor shall notify the Engineer not less than 48 hours before State-furnished material is to be picked up by the
Contractor. A full description of the material and the time the material will be picked up shall be provided.

8-1.04 ASPHALT

The first paragraph and tables following the first paragraph in Section 92-1.02, "Grades," of the Standard Specifications
shall not apply.

The grade of asphalt to be used will be specified in "Asphalt Concrete" of these special provisions. The safe
transportation, storage, use, and disposal of the asphalt specified shall be the responsibility of the Contractor.

A Certificate of Compliance, as specified in Section 92-1.03, "Test Report," of the Standard Specifications, shall
accompany each shipment of asphalt to the project. When PBA Grade 6a, 6b or 7 is specified, the Certificate of Compliance
shall include actual results of tests completed by the producer in addition to the items enumerated in Section 92-1.03 of the
Standard Specifications. The Certificate of Compliance shall verify that the results of AASHTO Test Method T240 (Mass
Loss after Rolling Thin Film Oven Test) indicate a maximum mass loss of 0.6 percent and that AASHTO Test Method T48
(Flash Point, Cleveland Open Cup) indicate a minimum flash point of 232°C. The actual formulation used by the asphalt
producer shall be available to the Department upon written request. The Department will execute a non-disclosure agreement
if requested by the asphalt producer.

For PBA Grades 6a, 6b or 7, if the results of mass loss after Rolling Thin Film Oven Test (AASHTO Test Method T240)
or Flash Point, Cleveland Open Cup (AASHTO Test Method T48), shown on the Certificate of Compliance are not within
the limits specified in the table entitled "PERFORMANCE BASED ASPHALT BINDER GRADES" or if the results are not
shown on the Certificate of Compliance, the individual shipment of asphalt will be rejected. Rejected asphalt shall not be
used on the project. Should rejected asphalt be unloaded into bulk storage tanks, asphalt from the tanks shall not be used on
the project until tests and a Certificate of Compliance are furnished for the material and indicate compliance with the
specifications.

Asphalt to be used as a binder for asphalt concrete will be sampled using the sampling device specified in Section
39-3.01C, "Asphalt Binder Storage," of the Standard Specifications. Two samples per operating day, each consisting of 2
one-liter containers, will be taken from the bulk storage tank feeder line.

For PBA Grades 6a, 6b or 7, if the test result of samples taken from the bulk storage tank, indicate mass loss greater
than 0.6 percent, the material containing the paving asphalt represented by the tests shall be removed. However, if requested
in writing by the Contractor and approved by the Engineer, the material containing the paving asphalt with mass loss greater
than 0.6 percent may remain in place, and the Contractor shall pay to the State the amount calculated by the formulae listed
below.

A. For mass loss test results over 0.6 percent but less than or equal to 1.0 percent:
1. (25 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt)
B. For mass loss test results over 1.0 percent:

1. (100 percent multiplied by 25 tonne average multiplied by the invoice price of paving asphalt).
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C. The Department may deduct this amount from any moneys due, or that may become due, the Contractor under the
contract. Each sample from the bulk storage shall represent 25 tonne average. The delivered price of the paving
asphalt shall be based on a certified invoice provided by the Contractor.

PERFORMANCE BASED ASPHALT BINDER GRADES

AASHTO
Test PBA Grade

Specification Designation Method 1 4 6a 6b 7
Penetration

(25°C, 100 g, 5 s), dmm
RTFO Aged Residue, Min (Notel) T49 25 20 — — —
Absolute Viscosity

(60°C), Paes(x10™") (Note 2)

Original Binder, min T202 800 2800 2000 2000 1100

RTFO Aged Residue T202 2500-5000 | 14000 Max | 5000 Min | 5000 Min | 3000 Min

(Note 3)

Kinematic Viscosity

(135°C), m*/s(x10°)

Original Binder, Max T201 — — 2000 2000 2000

RTFO Aged Residue, Min T201 275 350 275 275 275
Absolute Viscosity Ratio

(60°C), Max

RTFO Visc./Orig. Visc. — 4.0 4.0 4.0 4.0 4.0
Flash Point, Cleveland Open Cup,

°C, (Note 4)

Original Binder, Min T48 232 232 232 232 232
Mass Loss After RTFO Test, % T240 Report Report 0.60 0.60 0.60

(Note 5) (Note 6)
Solubility in Trichloroethylene, %

Original Binder, Min T44 99.0 99.0 Report Report Report
Ductility

(25°C, 5 cm/min), cm

RTFO Aged Residue, Min T51 75 50 60 60 75
On Residue from Pav @: or PP1 90°C 100°C 100°C 100°C 110°C
Residue from Tilt Oven @

113°C for: (hours) (Note 7) 18 36 36 36 72
SSD > -115(SSV)-50.6 (Note 9) — — — — 25°C
Stiffness, 300 MPa, Max @: TP1 -6°C -6°C -24°C -30°C -6°C

and M-value, 0.30, Min

Notes:

1. "RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test
(RTFO Test), AASHTO Test Method T240 or ASTM Designation: D 2827.
2. The Absolute Viscosity (60°C) of PBA 6a, 6b, and 7 will be determined at 1 sec-1 using
ASTM Designation: D 4957 with Asphalt Institute Vacuum Capillary Viscometers.
3. Where actual limits (e.g., 2500-500) are indicated, the actual test results shall be part of the certified
copy of test results, or shall be furnished with the Certificate of Compliance.
4. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable flash point shall be
included with the Certificate of Compliance.
5. Actual results of the test shall be part of the certified copy of test results and when
PBA Grade 6a, 6b, or 7 is used an additional statement verifying an acceptable mass loss shall be
included with the Certificate of Compliance.
6. Where "Report" is indicated, there is no requirement; however the actual results of the test shall be part
of the certified copy of test results, or shall be furnished with the Certificate of Compliance.
7. "Tilt Oven Residue" means the asphalt obtained using California Test 374, Method B, "Method for

Determining Asphalt Durability Using the California Tilt-Oven Durability Test."

8. SSD = Shear susceptibility of Delta, SSV = Shear susceptibility of Viscosity.

9. California Test 381.
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8-1.05 ENGINEERING FABRICS

Except for subgrade enhancement fabric, engineering fabrics shall conform to the provisions in Section 88, "Engineering
Fabrics," of the Standard Specifications and these special provisions.

Subgrade enhancement fabric shall conform to the provisions in "Subgrade Enhancement Fabric," elsewhere in these
special provisions

The requirement that ultraviolet (UV) treated fabrics be submitted to the Transportation Laboratory at least 45 days prior
to use shall not apply.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement,"
of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside
Signs," of the Standard Specifications.

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of mineral admixture in the total amount of cementitious material to be used. A source of aggregate will be
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified
test results from a qualified testing laboratory that verify the aggregate complies with the requirements. Prior to starting the
testing, the aggregate test shall be registered with the Department. A registration number can be obtained by calling (916)
227-7228. The registration number shall be used as the identification for the aggregate sample in correspondence with the
Department. Upon request, a split of the tested sample shall be provided to the Department. Approval of aggregate will
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate
testing the Department may elect to perform. Approval will expire 3 years from the date the most recent registered and
evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests
of the previous 2 sets of concrete samples.

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum
cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of
Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious
material content.
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B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the
following criteria:

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be
used in the mix.

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be
used in the mix.

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than
10 percent by mass of the total amount of cementitious material to be used in the mix.

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved
list as specified in these special provisions, then the amount of mineral admixture shall not be less than
7 percent by mass of the total amount of cementitious material to be used in the mix.

C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious
material to be used in the mix. Where Section 90-1.01, "Description," of the Standard Specifications specifies a
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per
cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type Il portland cement for concrete used in the manufacture of precast
concrete members.

8-2.02 FREEZE-THAW REQUIREMENTS

Aggregates proposed for use in portland cement concrete and precast portland cement concrete products shall pass the
freezing and thawing test specified in Section 90-2.02, "Aggregates," of the Standard Specifications and these special
provisions.

A list of sources of aggregates which have previously passed the freeze-thaw test is available at the District Materials
Office at 1657 Riverside Drive, Redding CA 96001.

Attention is directed to the fact that California Test 528, "Test for Freeze-Thaw Resistance of Aggregates in Air-
Entrained Concrete," does not include procedures that determine compliance of the aggregates with the other requirements of
the plans and specifications.

The mortar strength of fine aggregate relative to the mortar strength of Ottawa sand shall be 100 percent, minimum, as
determined by California Test 515.

Unless a higher cement content is otherwise required, the minimum cement content for all portland cement concrete and
for all precast portland cement concrete products shall be 350 kilograms per cubic meter.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform any type of welding for this project.
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Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2000
D1.4 1992
D1.5 1995
D1.5 (metric only) 1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through
6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as
necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QCl, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI1, "Standard and
Guide for Qualification of Welding Inspectors," or has equivalent qualifications. The QC Inspector shall monitor the
Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification,” of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the
American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written Practice of
the NDT firm. The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended
Practice No. SNT-TC-1A. Only individuals who are 1) qualified for NDT Level II, or 2) Level III technicians who have been
directly certified by the ASNT and are authorized to perform the work of Level II technicians, shall perform NDT, review the
results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and
performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code
and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of
Sections 3 and 9.21. The size and contour of welds shall be measured using suitable gages. Visual inspection for cracks in
welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4
and Section 6.6.5 of AWS D 1.5 shall not apply.
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For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions. Additional NDT
required by the Engineer, will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.
Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra
work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or
by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing
these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being
performed. Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any
welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations
that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding
30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder,
welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is
performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using
these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in
production. The test plate shall be the maximum thickness to be used in production. The test plate shall be mechanically or
radiographically tested as directed by the Engineer. Mechanical and radiographic testing and acceptance criteria shall be as
specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same
weld process, welding position, and weld type. A valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and
these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56-1, "Overhead Sign
Structures," Section 75-1.035, "Bridge Joint Restrainer Units," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of
the Standard Specifications.

In addition, welding quality control shall apply when welding is performed for the following work:

A.
B.
C.

The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan
(FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all
correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by
subcontractors, who will provide other services or materials for the project. The QCM may be an employee of the
Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Cbr, Major Steel Bridges.
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B. The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification
Program, Category Sbd, Conventional Steel Building Structures. This condition shall apply only for work welded in
conformance with the provisions in Section 56-1, "Overhead Sign Structures" or Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or
compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the
Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the
WQCP.

Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with
the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate
WQCP for each item of work for which welding is to be performed.

Prior to furnishing materials welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02,
"Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each fabrication facility
supplying these materials or proof of previous Engineer approval of a WQCP for such a facility no more than one year prior
to the delivery of materials for inspection.

As a minimum, each WQCP shall include the following:

A. The name of the welding firm and any required NDT firms;

B. A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the
Written Practice of the NDT firm, and the names, qualifications, and documentation of certifications for all
personnel to be used;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and
Assistant QC Inspectors to be used;

D. An organizational chart showing all QC personnel and their assigned QC responsibilities;

E. The methods and frequencies for performing all required quality control procedures, including QC inspection forms
to be used, as required by the specifications including:

1. all visual inspections;
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing,
radiograph identification and marking system, and film interpretation and reports; and

3. calibration procedures and calibration frequency for all NDT equipment;

F. A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the
reinspection of repaired welds. The system shall have provisions for 1) permanently identifying each weld and the
person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a
method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and
reinspection of nonconforming welds;

G. Standard procedures for performing noncritical repair welds. Noncritical repair welds are defined as welds to
deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that
were performed to remove unacceptable edge or surface discontinuities, rollover or undercut. The depth of these
excavations shall not exceed 65 percent of the specified weld size;

H. The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and
the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS. The submitted
WPS shall be within the allowable period of effectiveness;

I.  Documentation of all certifications for welders for each weld process and position that will be used. Certifications
shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.
All certifications shall be within the allowable period of effectiveness;

J. One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed. These
codes and the FCP shall become the permanent property of the Department; and

K. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.
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The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.
Except for work that is welded in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications, no welding shall be performed until the WQCP is approved in writing by the Engineer. No materials welded
in conformance with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, shall be
incorporated into the work until the WQCP is approved in writing by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for proposed revisions
to the approved WQCP. An amended WQCP or addendum will be required for revisions to the WQCP, including but not
limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated
systems for tracking and identifying welds. The Engineer shall have 3 working days to complete the review of the amended
WQCP or addendum. Work that is affected by any of the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved. Should the Engineer fail to complete the review within this time allowance and if;
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the
provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans
and specifications. The Engineer's approval shall not constitute a waiver of any requirement of the plans and specifications
nor relieve the Contractor of any obligation thereunder, and defective work, materials, and equipment may be rejected
notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed. The log shall
clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance
with Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications. The log shall include the
welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work
performed, at each location. The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days
following the performance of any welding. For work welded in conformance with Section 86-2.04, "Standards, Steel
Pedestals and Posts," of the Standard Specifications, the following items shall be included in a Welding Report that is to be
submitted to the Engineer 48 hours prior to the Contractor furnishing a Certificate of Compliance for the material:

A. Reports of all visual weld inspections and NDT;

B. Radiographs and radiographic reports, and other required NDT reports;

C. Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

D. Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information: name of the
QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers or a report number, as detailed in the WQCP. In addition, all innerleaves shall have clearly
written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that
performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.
Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Unless
otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the
Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.
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The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems,
deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the
proposed repair procedures to correct them. The Engineer shall have 5 working days to review these procedures. No
remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to
complete the review within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation
is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered
a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans and the
provisions of the Standard Specifications and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor
shall furnish and erect 2 Type 1 Construction Project Information signs at the locations designated by the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and
shall conform to the details shown on the plans.

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details
shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange shall conform to PR
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The sign message to be used for type of work shall consist of the following:

| HIGHWAY REPAIR |

The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer. The
Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited to that
shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

10-1.02 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Concrete Pavement (Rapid Strength)," of these special provisions regarding just in time training
and test strip requirements.
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Attention is directed to “Shoulder Backing” of these special provisions regarding the use of portable delineators and C31
signs.

The Contractor shall notify the Engineer not less than 20 days before the anticipated start of work which reduces the
width of, or the vertical clearance over, the traveled way and or shoulders.

Attention is directed to "Miscellaneous Concrete Construction" of these special provisions regarding constructing a 600
mm by 600 mm test panel prior to constructing curb ramps with detectable warning surfaces.

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which
the temporary railing and crash cushions are required.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have been
installed.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal control
shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to
the stage construction sheets of the plans.

Between Station "A" 11+10 to "A" 41+00 (beginning of work to Buenaventura Boulevard), only one lane closure will
be allowed at any one time.

Between Station "A" 41+00 to "A" 59+80 (Buenaventura Boulevard to Pioneer Drive) only one lane closure will be
allowed at any one time.

Between Station "A" 59+80 to "A" 70+75 (Pioneer Drive to end of work) only one stage of construction, as defined by
the work limits in the stage construction plan sheets, shall be under traffic control at an one time.

Between Station "A" 59+80 to "A" 70+75 (Pioneer Drive to end of work) the curb and gutter reconstruction work, plus
any needed sidewalk reconstruction work, shall be continuous and completed prior to the start of any adjacent pavement
replacement work.

Concurrent lane closures in adjoining project segments, as defined in the previous paragraphs, are not allowed.

Installation of the changeable message signs at Station "A" 38+14.8 and "A" 50+09.5 and the installation of the closed
circuit television at "A" 43+65 shall be completed prior to commencing portland cement pavement operations, except for test
strip construction.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying asphalt concrete), the Contractor shall cover all manholes, valve and monument covers, grates, or other
exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the
facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the asphalt concrete has been placed. After completion of the paving
operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full compensation for
covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and removing temporary
cover shall be considered as included in the contract price paid per tonne for asphalt concrete, and no additional
compensation will be allowed therefor.
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At the end of each working day if a difference in excess of 0.045-meter exists between the elevation of the existing
pavement and the elevation of excavations within 1.5 m of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the
bottom of the excavation. Treated base shall not be used for the taper. Full compensation for placing the material on a 1:4
slope, regardless of the number of times the material is required, and subsequent removing or reshaping of the material to the
lines and grades shown on the plans shall be considered as included in the contract price paid for the materials involved and
no additional compensation will be allowed therefor. No payment will be made for material placed in excess of that required
for the structural section.

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and
mounted thereon.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that
the order for the seed required for this contract has been received and accepted by the vendor. The statement from the vendor
shall include the names and quantity of seed ordered and the anticipated date of delivery.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be installed by the open trench
method for sprinkler control crossovers shall be installed prior to the installation of sidewalk .

10-1.03 WATER POLLUTION CONTROL (STORM WATER POLLUTION PREVENTION PLAN)

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications and these special provisions.

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board and shall conform to
the requirements of the National Pollutant Discharge Elimination System (NPDES) Permit for General Construction
Activities No. CAS000002, Order No, 99-08-DWQ, including State Water Resources Control Board (SWRCB) Resolution
No. 2001-046, and the NPDES Permit for the State of California Department of Transportation Properties, Facilities, and
Activities, No. CAS000003, Order No, 99-06-DWQ issued by the SWRCB. These permits, hereafter referred to as the
"Permits," regulate storm water discharges associated with construction activities.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals." In
addition, water pollution control work shall conform to the requirements in the Sampling and Analysis Bulletin. Copies of
the Manuals and the Permits may be obtained from the Department of Transportation, Material Operations Branch,
Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 95815, Telephone: (916) 445-3520. Copies of
the Manuals and the Sampling and Analysis Bulletin may also be obtained from the Department's Internet Web Site at:
http://www.dot.ca.gov/hg/construc/stormwater.html.

The Contractor shall know and fully comply with the applicable provisions of the Manuals, Permits, and Federal, State,
and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas
of disturbance outside the project limits during construction. The Contractor shall maintain copies of the Permits at the
project site and shall make the Permits available during construction.

Unless arrangements for disturbance or use of areas outside the project limits are made by the Department and made part
of the contract, it is expressly agreed that the Department assumes no responsibility for the Contractor or property owner with
respect to any arrangements made between the Contractor and property owner. The Contractor shall implement, inspect and
maintain all necessary water pollution control practices to satisfy all applicable Federal, State, and Local laws and regulations
that govern water quality for areas used outside of the highway right-of-way or areas arranged for the specific use of the
Contractor for this project. Installing, inspecting, and maintaining water pollution control practices on areas outside the
highway right-of-way not specifically arranged for and provided for by the Department for the execution of this contract will
not be paid for.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure
to comply with the provisions set forth in this section "Water Pollution Control (Storm Water Pollution Prevention Plan)",
including but not limited to, compliance with the applicable provisions of the Manuals, Permits and Federal, State and local
regulations. Costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the
State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality
Act.

In addition to the remedies authorized by law, money due the Contractor under the contract, in an amount determined by
the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.
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When a regulatory agency or other third party identifies a failure to comply with the permit or any other local, State, or
federal requirement, the Engineer may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract. Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest
on the amount retained for the period of the retention, and the rate of interest payable shall be 6 percent per annum.

Conformance with the provisions of this section "Water Pollution Control (Storm Water Pollution Prevention Plan)"
shall not relieve the Contractor from the Contractor's responsibilities, as provided in Section 7, "Legal Relations and
Responsibility," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor or otherwise access the project site or the Contractor's records pertaining to water pollution control work.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan, hereafter referred to as the
"SWPPP," is required for this contract. The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution,"
of the Standard Specifications, the requirements in the Manuals, the requirements of the Permits, and these special
provisions. Upon the Engineer's approval of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section
7-1.01G, "Water Pollution," of the Standard Specifications for development and submittal of a Water Pollution Control
Program.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the SWPPP
has been approved by the Engineer.

The Contractor shall designate a Water Pollution Control Manager. The Water Pollution Control Manager shall be
responsible for the preparation of the SWPPP and any required modifications or amendments and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed. The Water Pollution
Control Manager shall serve as the primary contact for all issues related to the SWPPP or its implementation. The Contractor
shall submit to the Engineer a statement of qualifications, describing the training, previous work history and expertise of the
individual selected by the Contractor to serve as Water Pollution Control Manager. The Engineer will reject the Contractor’s
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the
Engineer. The Engineer will have 15 days to review the SWPPP. If revisions are required, as determined by the Engineer,
the Contractor shall revise and resubmit the SWPPP within 15 days of receipt of the Engineer's comments. The Engineer will
have 10 days to review the revisions. Upon the Engineer's approval of the SWPPP, 4 approved copies of the SWPPP,
incorporating the required changes, shall be submitted to the Engineer. In order to allow construction activities to proceed,
the Engineer may conditionally approve the SWPPP while minor revisions are being completed. If the Engineer does not
review or approve the SWPPP within the time specified, compensation will be made in conformance with the provisions in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The SWPPP shall apply to all areas that are directly related to construction including, but not limited to, staging areas,
storage yards, material borrow areas, and access roads within or outside of the highway right-of-way.

The SWPPP shall incorporate water pollution control practices in the following six categories:

Soil stabilization;

Sediment control;

Wind erosion control;

Tracking control;

Non-storm water control; and

Waste management and material pollution control.

THOOwW>

The Contractor shall develop a Water Pollution Control Schedule that shall describe the timing of grading or other work
activities that could affect water pollution. The Water Pollution Control Schedule shall be updated by the Contractor to
reflect any changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.
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The Contractor shall incorporate the "Minimum Requirements" presented in the Preparation Manual into the SWPPP. In
addition to the "Minimum Requirements" presented in the Preparation Manual, the Contractor shall complete the BMP
Consideration Checklist presented in the Preparation Manual. The Contractor shall identify and incorporate into the SWPPP
the water pollution control practices selected by the Contractor or as directed by the Engineer.

The following contract items of work, shall be incorporated into the SWPPP as "Temporary Water Pollution Control
Practices": the individual items comprising temporary erosion control as specified in "Temporary Erosion Control," of these
special provisions.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits, and related information
contained in the contract documents. In addition, the SWPPP shall include a copy of the following: Notification of
Construction, California Department of Fish and Game Streambed Alteration Permit, U.S. Army Corps of Engineers
Nationwide Permit Number 23, and Regional Water Quality Control Board Water Quality Certification and Waiver of Waste
Discharge.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the
Contractor's activities or operations violate any condition of the Permits, or when directed by the Engineer. Amendments
shall show additional water pollution control practices or revised operations, including those areas or operations not shown in
the initially approved SWPPP. Amendments to the SWPPP shall be prepared, and submitted for review and approval in the
same manner as specified for the SWPPP approval. Subsequent amendments shall be submitted within a time approved by
the Engineer, but in no case longer than the time specified for the initial submittal and review of the SWPPP. At a minimum,
the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined rainy season.

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site. The SWPPP
shall be made available upon request of a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency or the local storm water management agency. Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall submit to the Engineer a cost break-down for the contract lump sum item of water pollution control,
together with the SWPPP.

The cost break-down shall be completed and furnished in the format shown in the example of the cost break-down
included in this section. Unit descriptions and quantities shall be designated by the Contractor, except for the specified
special requirements shown in the example. The units and quantities given in the example, if provided, are special
requirements specified for the SWPPP, and shall be included in the cost break-down furnished to the Engineer. The
Contractor shall verify the estimated quantities of the special requirements and submit revised quantities in the cost
break-down.

The Contractor shall determine the quantities required to complete the work of water pollution control. The quantities
and their values shall be included in the cost break-down submitted to the Engineer for approval. The Contractor shall be
responsible for the accuracy of the quantities and values used in the cost break-down submitted for approval. The cost
break-down shall not include water pollution control practices which are shown on the plans and for which there is a separate
contract item.

The sum of the amounts for the units of work listed in the cost break-down shall be equal to the contract lump sum price
paid for water pollution control. Profit shall be included in each individual unit listed in the cost break-down. The cost
break-down shall be submitted and approved within the same times specified for the SWPPP. Partial payment for the item of
water pollution control will not be made until the cost break-down is approved, in writing, by the Engineer. Attention is
directed to "Overhead," of these special provisions.

Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to
address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made in the contract lump sum price paid for water pollution control due to
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work
as shown on the approved SWPPP. No adjustment in compensation will be made for ordered changes to correct SWPPP
work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of
quantities ordered by the Engineer. When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications. If an ordered change requires a new item not on the approved cost break-down,
the adjustment in compensation will be determined in the same manner specified for extra work in conformance with Section
4-1.03D, "Extra Work," of the Standard Specifications.
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If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including the addition of new water pollution control practices, will be allowed. The changes
shall be included in an approved amendment to the SWPPP. If the changes to the water pollution control practices requested
by the Contractor would result in a net cost increase to the lump sum price for water pollution control, an adjustment in
compensation will be made without change to the item of water pollution control. The net cost increase to the item of water
pollution control resulting from changes requested by the Contractor will be paid for as extra work as provided in Section
4-1.03D, "Extra Work," of the Standard Specifications.
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WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 02-261204

UNIT DESCRIPTION

UNIT

APPROXIMATE
QUANTITY

VALUE

AMOUNT

TOTAL
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SWPPP IMPLEMENTATION

Upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing,
constructing, inspecting, maintaining, removing, and disposing of the water pollution control practices included in the
SWPPP and any amendments. Unless otherwise directed by the Engineer, the Contractor's responsibility for SWPPP
implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in
Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. Requirements for installation,
construction, inspection, maintenance, removal, and disposal of water pollution control practices are specified in the Manuals
and these special provisions.

If the Contractor or the Engineer identifies a deficiency in any aspect of the implementation of the approved SWPPP or
amendments, the deficiency shall be corrected immediately. The deficiency may be corrected at a later date and time if
requested by the Contractor and approved by the Engineer in writing, but not later than the onset of precipitation. If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation the project shall be
in noncompliance. Attention is directed to Section 5-1.01, "Authority of the Engineer," of the Standard Specifications and
the payment sections of these special provisions for possible noncompliance penalties.

If the Contractor fails to conform to the provisions of "Water Pollution Control (Storm Water Pollution Prevention
Plan)," the Engineer may order the suspension of construction operations which create water pollution.

Implementation of water pollution control practices may vary by season. The Construction Site BMP Manual and these
special provisions shall be followed for control practice selection of year round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control
practices for wind erosion control, tracking control, non-storm water control, and waste management and materials pollution
control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis. An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer. If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days. Non-active areas shall be protected as prescribed in the Construction Site BMP
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

In order to provide effective erosion control the Contractor may be directed to apply permanent erosion control in small
or multiple units as disturbed soil areas are deemed substantially complete by the Engineer. The Contractor’s attention is
directed to "Erosion Control (Type D)" of these special provisions.

Rainy Season Requirements

Soil stabilization and sediment control practices conforming to the requirements in the Special Requirements and
applicable Preparation Manual Minimum Requirements, shall be provided throughout the rainy season, defined as between
October 15 and April 15

Rainy Season Requirements

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed not later than 20 days prior to the beginning of each rainy season. The implementation schedule shall identify the
soil stabilization and sediment control practices to be implemented and the dates on which the implementation will be
25 percent, 50 percent, and 100 percent complete, respectively. Construction activities beginning during the rainy season
shall implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 2 hectares.
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit. Soil stabilization and
sediment control materials shall be maintained on site sufficient to protect the unprotected disturbed soil area. A detailed
plan for the mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices
required to protect the project site prior to the onset of precipitation events.

Non-Rainy Season Requirements

The non-rainy season shall be defined as all days outside the defined rainy season. The Contractor’s attention is directed
to the Construction Site BMP Manual for soil stabilization and sediment control implementation requirements on disturbed
soil areas during the non-rainy season. Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMP Manual with an effective combination of soil stabilization and sediment control.
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MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly
inspect and maintain the construction site for the water pollution control practices identified in the SWPPP. The construction
site shall be inspected by the Contractor as follows:

Prior to a forecast storm;

After a precipitation event which causes site runoff;

At 24 hour intervals during extended precipitation events;

Routinely, a minimum of once every two weeks outside of the defined rainy season;
Routinely, a minimum of once every week during the defined rainy season.
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The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies any discharge into receiving waters in a manner causing, or potentially causing, a condition of
pollution, or if the project receives a written notice or order from any regulatory agency, the Contractor shall immediately
inform the Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge event,
notice, or order. The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after
receiving the notice, or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D. An implementation and maintenance schedule for any affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of each first-time non-storm water discharge event,
excluding exempted discharges. The Contractor shall notify the Engineer of each different operation causing a non-storm
water discharge and shall obtain field approval for each first-time non-storm water discharge. Non-storm water discharges
shall be monitored at each first-time occurrence and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Construction Activity Certification as
contained in the Preparation Manual to the Engineer.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing,
obtaining approval of, revising, and amending the SWPPP, including the sampling and analysis plan, as shown on the plans,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the
Standard Specifications. Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly partial payment estimate; and

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07.
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The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and
disposing of water pollution control practices, including non-storm water and waste management and materials pollution
water pollution control practices, except those shown on the plans and for which there is a contract item of work, and
excluding developing, preparing, obtaining approval of, revising, and amending the SWPPP, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

The cost of maintaining the temporary water pollution control practices shall be divided equally by the State and the
Contractor as follows:

Soil Stabilization

All temporary water pollution control practices except:
SS-1 Scheduling
SS-2 Preservation of Existing Vegetation

Sediment Control
All temporary water pollution control practices.

Tracking Control

All temporary water pollution control practices except:
SC-7 Street Sweeping and Vacuuming

Wind Erosion Control
All temporary water pollution control practices.

Non-Storm Water Control
No sharing of maintenance costs will be allowed.

Waste Management & Material Control
No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining temporary water pollution control practices in
conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to
the Contractor one-half of that cost. Clean-up, repair, removal, disposal, improper installation, and replacement of temporary
water pollution control practices damaged by the Contractor's negligence shall not be considered as included in the cost for
performing maintenance and no additional compensation will be allowed therefor.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing
appropriate maintenance on those items where maintenance costs are not shared.

Full compensation for maintenance costs of water pollution control practices not shared, as specified in these special
provisions, shall be considered as included in the contract lump sum price paid for water pollution control and no additional
compensation will be allowed therefor.

Those water pollution control practices which are shown on the plans and for which there is a contract item of work will
be measured and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during
estimate periods in which the Contractor fails to conform to the provisions of this section "Water Pollution Control (Storm
Water Pollution Prevention Plan)," as determined by the Engineer.

Retention for failure to conform to the provisions in this section "Water Pollution Control (Storm Water Pollution
Prevention Plan)" shall be in addition to the other retention provided for in the contract. The amounts retained for failure of
the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for
partial payment following the date that an approved SWPPP has been implemented and maintained, and water pollution is
adequately controlled, as determined by the Engineer.

10-1.04 TEMPORARY EROSION CONTROL

Temporary erosion control shall conform to the provisions for erosion control in Section 20-3, "Erosion Control," of the
Standard Specifications and these special provisions.
Attention is directed to "Water Pollution Control" of these special provisions.
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Temporary erosion control work shall consist of applying erosion control materials to embankment slopes, excavation
slopes and other areas designated on the plans, which are anticipated to be re-disturbed during the following construction
season activities. Temporary erosion control work shall be completed in the designated areas during the period starting Oct.
15 and ending April 15, or within 20 days after an area becomes inactive during this period as defined in "Water Pollution
Control" of these special provisions.

Materials, application rates and payment for temporary erosion control shall conform to the requirements in "Erosion
Control (Type D)," of these special provisions, except as otherwise noted.

Temporary erosion control placed at locations other than as shown in the Contractor's Storm Water Pollution Prevention
Plan, will not be measured and will be paid for as specified in "Water Pollution Control" of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary erosion control
required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B, "Increased or Decreased
Quantities," of the Standard Specifications shall not apply to temporary erosion control.

10-1.05 TEMPORARY FENCE

Temporary fence shall be furnished, constructed, maintained, and later removed as shown on the plans, as specified in
these special provisions and as directed by the Engineer.

Where temporary fence is constructed adjacent to protected areas, the fence shall be constructed as shown on the plans
and as directed by the Engineer.

Areas fenced off by temporary fence shall be off limits to the Contractor and the Contractor's forces.

Temporary fence shall consist of orange colored polymer fabric attached to posts. Polymer fabric shall be polyethylene
or polypropylene material, ultraviolet stabilized and having a minimum tensile strength rating of 820 kilograms per meter.
Polymer fabric fence shall be constructed in accordance with the manufacturer's recommendations.

Temporary fence shall be at least 1.2 m in height.

Used materials may be installed provided the used materials are good, sound and are suitable for the purpose intended, as
determined by the Engineer.

Materials may be commercial quality provided the dimensions and sizes of the materials are equal to, or greater than, the
dimensions and sizes shown on the plans or specified herein.

Posts shall be either metal or wood at the Contractor's option.

Galvanizing and painting of steel items will not be required.

Treating wood with a wood preservative will not be required.

Concrete footings for metal posts will not be required.

Temporary fence that is damaged during the progress of the work shall be repaired or replaced by the Contractor at the
Contractor's expense.

When no longer required for the work, as determined by the Engineer, temporary fence shall be removed. Removed
facilities shall become the property of the Contractor and shall be removed from the site of the work, except as otherwise
provided in this section.

Holes caused by the removal of temporary fence shall be backfilled in conformance with the provisions in the second
paragraph of Section 15-1.02, "Preservation of Property," of the Standard Specifications.

Temporary fence will be measured by the meter along the top of fence parallel with the ground surface.

The contract price paid per meter for temporary fence shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in temporary fence, complete in place, including
removal and disposal, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.06 COOPERATION

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the
Standard Specifications and these special provisions.

It is anticipated that work by other contractors may be in progress adjacent to, or within, the limits of this project during
progress of the work on this contract as follows:

Contract Number 02-373204 to re-designate routes and replace signs on Route 299 from KP 37.8 to KP 41.8.

Encroachment Permit Number 0201-NSN-0509 to install signal at 11th Street on Route 299 at KP 38.0.

Encroachment Permit Number 0201-6RC-0258 to widen roadway for local development on Route 299 at KP 38.4

10-1.07 PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance
with these special provisions. Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.

The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply.
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DEFINITIONS
The following definitions shall apply to this section:

A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration and one or more logic ties.

B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of
the project.

C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the
weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06,
"Time of Completion," of the Standard Specifications.

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float
of all chains. In general, a delay on the critical path will extend the scheduled completion date.

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the
relationships between activities to mathematically calculate a schedule for the entire project.

F. DATA DATE.—The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the
contract completion date.

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

J.  NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project
progress and scheduling.

K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no
more than 10 working days of total float.

L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the
State. It is the last activity prior to the scheduled completion date.

N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a
proposed change or delay has on the current scheduled completion date.

O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular
monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all
respects with the time and order of work requirements of the contract. The project work shall be executed in the sequence
indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or
operations. The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's
exclusive possession and use. The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule
data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:

A.

ocaow

amm

Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion.

Project start date, scheduled completion date and other milestones.

Work performed by the Contractor, subcontractors and suppliers.

Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and
suppliers.

Procurement, delivery, installation and testing of materials, plants and equipment.

Testing and settlement periods.

Utility notification and relocation.
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Erection and removal of falsework and shoring.

Major traffic stage switches.

Finishing roadway and final cleanup.

State-owned float as the predecessor activity to the scheduled completion date.

kel

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer. The
number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of
progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A. A clear and legible description.

B. Start and finish dates.

C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

At least one predecessor and one successor activity, except for project start and finish milestones.

Required constraints.

Codes for responsibility, stage, work shifts, location and contract pay item numbers.

mmo

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.
Early completion time shall be considered a resource for the exclusive use of the Contractor. The Contractor may increase
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities
concurrently or by completing activities earlier than planned. The Contractor may also submit for approval a cost reduction
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard
Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update
schedule, after the baseline schedule is accepted. The Contractor shall provide an explanation for a late scheduled
completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State. The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path. The
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in
conformance with the provisions in "Time Impact Analysis" specified herein. The Engineer will document State-owned float
by directing the Contractor to update the State-owned float activity on the next update schedule. The Contractor shall include
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report. The
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for
contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications. The Contractor shall prepare
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis"
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule. Changes that do not
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment. Changes that do
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an
extension of time for completion of the contract. Time extensions will only be granted if the total float is absorbed and the
scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information. Schedules that
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the
Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified
for completion of the contract. If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update
schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery. The
software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible
with Windows NT (version 4.0) operating system. If software other than SureTrak is proposed, it shall be capable of
generating files that can be imported into SureTrak.
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The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with
submittal of the baseline schedule. The furnished schedule software shall become the property of the State and will not be
returned to the Contractor. The State will compensate the Contractor in conformance with the provisions in Section 4-1.03,
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to
the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is
accepted. Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session
for 2 Department employees in the use of the software at a location acceptable to the Engineer. It is recommended that the
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and
skills in the use of the software. If software other than SureTrak is furnished, then the training session shall be a total of
16-hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA
The Contractor shall include the following for each schedule submittal:

A.
B.
C.
D.

Two sets of originally plotted, time-scaled network diagrams.

Two copies of a narrative report.

Two copies of each of 3 sorts of the CPM software-generated tabular reports.

One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

moOnOwyx

Show a continuous flow of information from left to right.

Be based on early start and early finish dates of activities.

Clearly show the primary paths of criticality using graphical presentation.
Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).
Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

a@mmo Qawp

Contractor's transmittal letter.

Work completed during the period.

Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours.

Description of the current critical path.

Changes to the critical path and scheduled completion date since the last schedule submittal.

Description of problem areas.

Current and anticipated delays:

1. Cause of delay.
2. Impact of delay on other activities, milestones and completion dates.
3. Corrective action and schedule adjustments to correct the delay.

Pending items and status thereof:

Permits

Change orders

Time adjustments
Non-compliance notices

bl el e

Reasons for an early or late scheduled completion date in comparison to the contract completion date.
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Tabular reports shall be software-generated and provide information for each activity included in the project schedule.
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float. Tabular reports shall be
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A. Data date

Activity number and description

Predecessor and successor activity numbers and descriptions

Activity codes

Scheduled, or actual and remaining durations (work days) for each activity
Earliest start (calendar) date

Earliest finish (calendar) date

Actual start (calendar) date

Actual finish (calendar) date

Latest start (calendar) date

Latest finish (calendar) date

Free float (work days)

Total float (work days)

Percentage of activity complete and remaining duration for incomplete activities.
Lags

Required constraints

mozZZIrRATTEQEEUDO®

Schedule submittals will only be considered complete when all documents and data have been provided as described
above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the
Contractor's project manager and construction scheduler within 10 working days of the approval of the contract. At this
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the
requirements of these special provisions. If the Contractor proposes deviations to the construction staging of the project, then
the general time-scaled logic diagram shall also display the deviations and resulting time impacts. The Contractor shall be
prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification
system for labeling the work activities. To easily identify relationships, each activity description shall indicate its associated
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line
descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any
required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer
weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract. The
Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted. In
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and
installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work
contemplated. The baseline schedule shall show the activities that define the critical path. Multiple critical paths and near-
critical paths shall be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities shall be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions. The
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.
The baseline schedule shall not attribute negative float or negative lag to any activity.
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If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations
for every task activity and include time-scaled resource histograms. The resource allocations shall be shown to a level of
detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.
The Contractor shall use average composite crews to display the labor loading of on-site construction activities. The
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure
that resources are not duplicated in concurrent activities. The time-scaled resource histograms shall show labor crafts and
equipment classes to be utilized on the contract. The Engineer may review the baseline schedule activity resource allocations
using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the
first day of each month, beginning one month after the baseline schedule is accepted. The Contractor shall allow 2 weeks for
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start
until the previous month's required schedule is accepted. Update schedules that are not accepted or rejected within the review
period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete and finish dates shall be shown as applicable. Durations for work that has been
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and
Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared
to that shown on the current accepted schedule. The Contractor shall state in writing the reasons for any changes to planned
work. If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact
analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of
contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical
path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis shall use the accepted schedule that has a data date closest to and prior to the event.
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event,
the accepted schedule shall be updated to the day before the event being analyzed. The TIA shall include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
shall be equal to the adjustment of contract time. The Engineer may construct and utilize an appropriate project schedule or
other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the
Engineer. The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA. All
approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss
and resolve issues related to the TTA. If agreement is not reached, the Contractor will be allowed 15 days from the meeting
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the
Standard Specifications. The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in
subsequent update schedules. If agreement is reached at a later date, approved TIA schedule changes shall be shown on the
next update schedule. The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by
the Engineer and not submitted by the Contractor within 15 working days. The schedule item payment will resume on the
next estimate after the requested TIA is submitted. No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within
30 days after completion of contract work. The Contractor shall provide a written certificate with this submittal signed by the
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update
schedule reflects the actual start and finish dates of the actual activities for the project contained herein." An officer of the
company may delegate in writing the authority to sign the certificate to a responsible manager.
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RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each
estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these
special provisions as determined by the Engineer. Schedule retentions will be released for payment on the next monthly
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise
specified herein. Upon completion of all contract work and submittal of the final update schedule and certification, any
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for
payment. Retentions held in conformance with this section shall be in addition to other retentions provided for in the
contract. No interest will be due the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment,
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving
all of the following:

Completion of 5 percent of all contract item work.

Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.
Delivery of schedule software to the Engineer.

Completion of required schedule software training.
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B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
25 percent of all contract item work is complete.

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when
50 percent of all contract item work is complete.

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract
item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer
shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of
Work," of the Standard Specifications for the work not performed. Adjustments in compensation for schedules will not be
made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.08 OVERHEAD

Overhead shall conform to these special provisions. The Contractor will be compensated for time-related overhead in
conformance with these special provisions.

Attention is directed to "Force Account Payment" and "Progress Schedule (Critical Path Method)" of these special
provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and any other charges incurred only once during the
contract.
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Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to any of the work of the contract. Such time-related
costs include, but are not limited to, the salaries and benefits of project managers, general superintendents, field office
managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies and equipment
costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. The rate of home office overhead shall
exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination,
material deliveries, and consultant and legal fees.

The quantity of time-related overhead to be paid will be measured by the working day, as specified in the Engineer's
Estimate as WDAY. The estimated amount will be based on the number of working days, excluding any days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions. In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of
these special provisions, is submitted by the Contractor and approved by the Engineer, the quantity of time-related overhead
eligible for payment will be based on the total number of working days as specified in "Beginning of Work, Time of
Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress
schedule. The quantity of time-related overhead, as measured above, will be adjusted only as a result of suspensions and
adjustments of time which revise the current contract completion date and which are also any of the following:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations; or

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform any
provision of the contract; or

3. Any other suspensions mutually agreed upon between the Engineer and the Contractor.

B. Extensions of time granted by the State in conformance with the provisions in the fifth paragraph in Section 8-1.07,
"Liquidated Damages," of the Standard Specifications; or

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

In the event a cost reduction proposal is submitted by the Contractor, and is subsequently approved by the Engineer,
which provides for a reduction in contract time, the contract amount of time-related overhead associated with the reduction
in contract time shall be considered as a net savings in the total cost of time-related overhead. The Contractor will be paid
50 percent of the estimated net savings of the time-related overhead, in conformance with the provisions in Section 5-1.14,
"Cost Reduction Incentive," of the Standard Specifications.

If the quantity of time-related overhead, measured as specified in this special provision, exceeds 149 percent of the
number of working days specified in the Engineer's Estimate, the Contractor shall, within 60 days of the Engineer's written
request, submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of
the Contractor's actual overhead costs. The independent Certified Public Accountant's audit examination shall be performed
in conformance with the requirements of the American Institute of Certified Public Accountants Attestation Standards. The
audit examination and report shall depict the Contractor's project and company-wide financial records and shall specify the
actual overall average daily rates for both field and home office overhead for the entire duration of the project, and whether
the costs have been properly allocated. The rates of field and home office overhead shall exclude all unallowable costs as
determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31. The audit examination shall determine if the
rates of field and home office overhead:

A. are allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part
31;

B. are adequately supported by reliable documentation; and

C. related solely to the project under examination.

Upon the Engineer's written request, the Contractor shall make its financial records available for audit by the State for
the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the Contractor. The actual
rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.
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If the Engineer elects, or if requested in writing by the Contractor, contract item payments for time-related overhead, in
excess of 149 percent of the number of working days designated in the Engineer's Estimate, will be adjusted to reflect the
actual rate.

The cost of performing an audit examination and submitting the report, requested by the Engineer, will be borne equally
by the State and the Contractor. The division of the cost will be made by determining the cost of providing an audit
examination in conformance with the provisions of Section 9-1.03B, "Work performed by Special Forces or Other Special
Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.

The contract price paid per working day for time-related overhead shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in time-related overhead, complete in
place, including all field and home office overhead costs incurred by the Contractor and by any joint venture partner,
subcontractor, supplier or other party associated with the Contractor, and the Contractor's share of costs of audits of overhead
costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer. The provisions in
Sections 4-1.03B, "Increased or Decreased Quantities," 4-1.03C, "Changes in Character of the Work," of the Standard
Specifications shall not apply to time-related overhead.

Full compensation for additional overhead costs involved in the performance of extra work at force account shall be
considered as included in the markups specified in "Force Account Payment," of these special provisions.

Full compensation for additional overhead cost involved in performing additional contract item work that is not a
controlling operation and for all overhead, other than the time-related overhead measured and paid for as specified in this
section "Overhead", shall be considered as included in the various items of work involved, and no additional compensation
will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment, that occurred during that monthly estimate
period. The amount earned per working day for time-related overhead shall be either the contract item price, or 20 percent of
the original total contract amount divided by the number of working days specified in "Beginning of Work, Time of
Completion and Liquidated Damages," of these special provisions, whichever is the lesser.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance," of the Standard Specifications.

10-1.09 OBSTRUCTIONS

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway
Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by
the Contractor to protect the health, safety and welfare of workers and of the public. Facilities requiring special precautions
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work
close to any underground pipeline, conduit, duct, wire or other structure. Regional notification centers include, but are not
limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600
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10-1.10 MOBILIZATION
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10-1.11 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have
been in common use for many years. The devices shall be known to be crashworthy by crash testing, crash testing of similar
devices, or years of demonstrable safe performance. Category 1 traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
traffic control devices. Self-certification shall be provided by the manufacturer or Contractor and shall include the following:
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of
certifying person; and an indication of which Category 1 traffic control devices will be used on the project. The Contractor
may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous. Category 2 traffic
control devices include: barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA)
Acceptable Crashworthy Category 2 Hardware for Work Zones list. This list is maintained by FHWA and can be located at
the following internet address: http://safety.thwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdffiles.htm.

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue
to be used until they complete their useful service life or until January 1, 2003, whichever comes first. Category 2 devices in
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the
manufacturer by the start of the project. The label shall be readable. After January 1, 2003, all Category 2 devices without a
label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at
least 5 days prior to beginning any work using the devices. For each type of device, the list shall indicate the FHWA
acceptance letter number and the name of the manufacturer.

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices and for
providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as
included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic
control devices and no additional compensation will be allowed therefor.

10-1.12 CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these
special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels.

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts. The
regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert-Northern California (USA) 1-800-642-2444
1-800-227-2600
Underground Service Alert-Southern California (USA) 1-800-422-4133
1-800-227-2600
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Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work. Signs that are no longer required
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be
corrected. Covers for construction area signs shall be of sufficient size and density to completely block out the complete face
of the signs. The retroreflective face of the covered signs shall not be visible either during the day or at night. Covers shall
be fastened securely so that the signs remain covered during inclement weather. Covers shall be replaced when they no
longer cover the signs properly.

10-1.13 MAINTAINING TRAFFIC

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" and "Portable Changeable
Message Signs" of these special provisions and these special provisions. Nothing in these special provisions shall be
construed as relieving the Contractor from the responsibilities specified in Section 7-1.09.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special
provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any
section closed to public traffic.

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements
relative to keeping the working area clear of parked vehicles.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be
closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the parked vehicles or equipment
and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last vehicle or piece of
equipment. A minimum of 9 cones or portable delineators shall be used for the taper. A C23 (Road Work Ahead) or C24
(Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags. The sign shall be placed where designated
by the Engineer.

During construction operations, the road may be closed and public traffic stopped for periods not to exceed 9 minutes.
All accumulated traffic shall be allowed to pass through the work without being stopped before another closure is made. The
Contractor's operations shall be conducted so that the delay to public traffic shall not exceed 11 minutes. The lane closure
length shall be reduced when traffic volumes cause more than a maximum 11 minute allowable delay. Delay is defined as
the difference between the normal number of minutes it takes traffic to travel through the project when no work is in progress
at the posted speed limit, and the number of minutes it takes traffic to travel through the project when the Contractor's
operations are in progress.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic." Except
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the
hours shown for lane closures.

During portland cement concrete pavement placement operations, staging of construction shall be as shown on the plans.
The Contractor shall limit pcc pavement placement operations to one (1) block lengths. All lanes in both directions shall be
completed in one (1) block before the next block is begin. The Contractor shall provide sufficient forces and equipment to
ensure that an entire block can be completed during the weekend period that construction of an individual block is
commenced.

No lane closures, shoulder closures, or other traffic restrictions will be allowed on the following day(s): Kool April
Nights during the 3rd weekend in April; Redding Rodeo during the 3rd weekend in May; 4th of July Freedom Fest on the
4th of July; Old Time Christmas in Shasta during December at a date as yet undetermined. The exact dates of the above
listed events are tentative only and will be confirmed by the Engineer..

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day and the following Friday, and December 24th and 25th. When a
designated legal holiday falls on a Sunday, the preceding Saturday and the following Monday shall be designated legal
holidays. When a designated legal holiday falls on a Saturday, the preceding Friday shall be a designated legal holiday.
When a designated legal holiday falls on a Friday or Monday, the entire weekend (Saturday and Sunday) shall be designated
legal holidays.
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Minor deviations from the requirements of this section concerning hours of work which do not significantly change the
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic
will be better served and the work expedited. These deviations shall not be adopted by the Contractor until the Engineer has
approved the deviations in writing. Other modifications will be made by contract change order.

Chart No. 1A
Two-Lane Conventional Highway Lane Requirements
Location: Beginning Station Limit "A" 11+10, End Station Limit "A" 41+00
(Iron Mountain Road to Buenaventura Boulevard) EASTBOUND ONLY
a.m. | p.m.

FROM HOUR TO HOUR 121 234567 8 91011121 2 3 45 6 7 8 9101112

Mondays through Thursdays R{R|R|R|R|R R{R|R|R|R[R[R|R|R|R|R[R[R|R
Fridays R|R|R[R[R|R R|R|R[R|R R|R|R[R|R
Saturdays R|R|R[R[R|R|R R|R|R[R|R
Sundays R|R|R|R[R|R|R R|R|R[R|R
Day before designated legal holiday[R|R[R|R[R|R|[R|R|R|R|[R|R|R|R|R
Designated legal holidays

Legend:
R A minimum of one paved traffic lane, not less than 3.6 m wide, plus one 1.2 m wide paved shoulder, shall
be open for use by public traffic. (Reversing Control).

No work that interferes with public traffic will be allowed

REMARKS: Daytime weekday closure length limited to 0.8 km maximum. Daytime is considered to be
between 6 a.m. and 6 p.m. All other closure lengths limited to 3.0 km maximum. Standard Plan T-17 closures
will be allowed at all times except during designated legal holidays and special events.

Chart No. 1B
Two-Lane Conventional Highway Lane Requirements
Location: Beginning Station Limit "A" 11+10, End Station Limit "A" 41+00
(Iron Mountain Road to Buenaventura Boulevard) WESTBOUND ONLY
a.m. | p-m.

FROM HOUR TO HOUR 12123456 7891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays R|{RR |[R|R|R|R[R[R|[R|R|R|R|R|R R|R|R|R|R
Fridays R|R|R[R[R|R|R[R[R|R|R|R[R|R|R R|R|R[R|R
Saturdays R|IR|R|R|R|R|R R|R|R[R|R
Sundays R|IR|R|R|R|R|R R|R|R[R|R
Day before designated legal holiday|R|R[R|R|R|R|R|[R|[R|R|R|R[R|R|R
Designated legal holidays

Legend:
R A minimum of one paved traffic lane, not less than 3.6 m wide, plus one 1.2 m wide shoulder, shall be
open for use by public traffic. (Reversing Control).

No work that interferes with public traffic will be allowed

REMARKS: Daytime weekday closure length limited to 0.8 km maximum. Daytime is considered to be
between 6 a.m. and 6 p.m. All other closure lengths limited to 3.0 km maximum. Standard Plan T-17 closures
will be allowed at all times except during designated legal holidays and special events.
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Chart No. 2A
Multilane Lane Requirements

Location: Beginning Station Limit "A" 41+00, End Station Limit "A" 59+80
(Buenaventura Boulevard to Pioneer/Walnut Street) WESTBOUND AND EASTBOUND

a.m. | p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays Lfryrjrjrfrfryryprjrferf{r{zj2)2f{2f(2(2)1)1j1f{rfr|1
Fridays Ljr|1f1f{r|r)2(2{2y212|12(2(2|2|2(2(2]2|2|1|1]1]1
Saturdays Ly ryrjr)pryrprjefrjrfrjrfrjrfrjrfrjr|1
Sundays Ljrrfrfrjr)rfrfrjryryrfrjrjryrfrfrjrjrfrfrj1j1

Day before designated legal holiday| 1| 1|1 |1]|1]1
Designated legal holidays

Legend:
1 One paved lane, not less than 3.6 m wide plus a 1.2 m wide shoulder, open in each direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS: This chart to be used during months when Shasta High School is not in session (1st week in June
to 3rd week in August). Closure length limited to 0.8 km maximum. Standard Plan T-17 closures will be
allowed at all times except during designated legal holidays and special events.

Chart No. 2B
Multilane Lane Requirements

Location: Beginning Station Limit "A" 41+00, End Station Limit "A" 59+80
(Buenaventura Boulevard to Pioneer/Walnut Street) WESTBOUND AND EASTBOUND

a.m. | p.m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays L{ryrjryrfrf{z|z)2y2(2(2(2|1212(2(2(2|1|1j1f{rf1j|1
Fridays Ljr|1rf1f{r|r)2(2{2y212|12(2(2|2|2(2(2|2|1|1|1]1]1
Saturdays Ljrprfrfrjr)rfrfrjryrjrfrjrjrprfrfrjrjrfrfrjr|i
Sundays Ljrprfrfrjr)rfrfrjryryrfrjrjryrfrfrjrjrfrfrj1y1

Day before designated legal holiday |1 |1|1]|1[1]1
Designated legal holidays

Legend:
1 One paved lane, not less than 3.6 m wide plus a 1.2 m wide shoulder, open in each direction of travel

2 Two adjacent lanes open in direction of travel

No lane closure allowed

REMARKS: This chart to be used during months when Shasta High School is in session (3rd week in August to
1st week in June). Closure length limited to 0.8 km maximum. Standard Plan T-17 closures will be allowed at
all times except during designated legal holidays and special events.
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Chart No. 3A
Multilane Lane Requirements

Location: Beginning Station Limit "A" 59+80, End Station Limit "A" 70+75
(Pioneer/Walnut Street to end of project limits) WESTBOUND AND EASTBOUND

a.m. | p-m.
FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays Ljryrjryrfrf{z|2)2y2(2(2(2|12|12(2(2(2|)1|1j1f{rf1|1
Fridays LpLp1f1fr|r|2f2{2({2|2(2(2(2|2|2(2]2]|2(|2(2]2]|2]|2
Saturdays 212(2(2)2)12(2(2]2]|2|2(2(2]|2|2|2|2]|2]|2(|2|2]|2]|2]|2
Sundays 21212(2(2(2|12(2(2]2]|2]|2(2|2|2|2|2|2|1|1|1|1]1]1
Day before designated legal holiday |1 |1|1]|1[1]1
Designated legal holidays

Legend:
1 One paved lane, not less than 3.6 m wide, open in each direction of travel

2 Two adjacent lanes open in each direction of travel

No lane closure allowed

REMARKS: THIS CHART NO. 3A APPLICABLE FOR ALL OPERATIONS OTHER THAN PCC
PAVEMENT OPERATIONS. Closures within the limits of this lane closure chart shall be spaced no closer
than 0.5 km. and shall be limited to a maximum of 2 within these work limits. The lane closure lengths shall be
limited to the work limits identified on the Stage Construction Plan Sheets. Standard Plan T-17 closures will be
allowed at all times except during designated legal holidays and special events.
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Chart No. 3B
Multilane Lane Requirements
Location: Beginning Station Limit "A" 59+80, End Station Limit "A" 70+75
(Pioneer/Walnut Street to just east of Court Street) WESTBOUND AND EASTBOUND

a.m. | p-m.

FROM HOUR TO HOUR 121234567 891011121 2 3 45 6 7 8 9101112

Mondays through Thursdays 212(21212)2(2(2(2)|2]2|2(2(2]|2]|2|2(2(2|2]|2|2|2|2
Fridays 21212(2(2(2|12(2(2]2]|2]|2(2|2|2|2|2|2|1|1|1|1]1]1
Saturdays Ljrprfrfrjr)rfrfrjryrjrfrjrjryprfrfrjrjrfrfr|r|i
Sundays Ljrrfrfrjr)rfrfrjryryrfrjrjryrfrfrjrjrfrfrj1j1
Mondays LILp1f1fr|r|2f2{2({2|2(2(2(2|2|2(2]2]|2(|2(2]2]|2]|2

Day before designated legal holiday
Designated legal holidays

Legend:
1 One paved lane, not less than 3.6 m wide, open in each direction of travel

2 Two adjacent lanes open in each direction of travel

No lane closure allowed

REMARKS: FOR PCC PAVEMENT CONSTRUCTION OPERATIONS, STAGES A THROUGH G. The
lane closure length for each construction stage shall be limited to the work limits shown on the stage
construction plans. Signals within the work limits of each Stage may be shut down or placed on red flash only
during those times when 1 lane is provided for each direction of travel. Standard Plan T-17 closures will be
allowed at all times except during designated legal holidays and special events.

10-1.14 CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes,
within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect. The Contractor
shall use the Closure Schedule request forms furnished by the Engineer. Closure Schedules submitted to the Engineer with
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal. The Contractor will be
notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in
writing, at least 3 working days in advance of a planned closure. Approval of amendments to the Closure Schedule will be at
the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the
date on which the closure is to be made. Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2
working days prior to the date on which the closure is to be made. Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for
the following working day.

Contract No. 02-261204
103



CONTINGENCY PLAN

The Contractor shall prepare a contingency plan for reopening closures to public traffic. The Contractor shall submit the
contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

Attention is directed to "Concrete Pavement (Rapid Strength)," of these special provisions regarding a contingency plan
for reopening lanes during pcc pavement operations. In addition to the requirements for a contingency plan for pcc pavement
operations as specified in "Concrete Pavement" of these special provisions, the Contractor shall also provide a minimum of 5
portable changeable message signs on standby during pcc pavement operations.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. The Contractor shall not
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that
future closures will be reopened to public traffic at the specified time. The Engineer will have 2 working days to accept or
reject the Contractor's proposed work plan. The Contractor will not be entitled to any compensation for the suspension of
work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
$1000 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and
if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the
provisions in Section 8-1.09:

A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
any compensation for amendments to the Closure Schedule that are not approved.

B. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure
Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance
with the provisions in Section 8-1.09.

10-1.15 CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance
with these special provisions. Construction zone enhanced enforcement shall consist of the presence of the California
Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of
public traffic within the work zone. A total of 320 hours of California Highway Patrol support is available.

The Engineer will provide CHP support as deemed appropriate by the Engineer.

The Contractor may request additional CHP support for other times and in support of other work activities. The
Contractor shall bear the costs and expenses for additional CHP support. The CHP shall be compensated at an agreed rate of
$55 per hour per CHP Officer. The agreed rate shall be considered full compensation for each hour, or portion thereof, that a
CHP Officer is performing construction area enhanced enforcement. There will be no markup applied to any expenses
connected with CHP support. The costs and expenses for requested additional CHP support will be deducted from moneys
due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone
enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these
special provisions. The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of
the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place. Written notices of
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through
Friday, excluding designated legal holidays.
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Cancellations with less than the 36-hour written notice may result in charges from the CHP. The Contractor shall bear
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to
weather or circumstances beyond the control of the Contractor, as determined by the Engineer. The CHP shall be
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to
participate in the construction zone enhancement enforcement that is cancelled. The costs and expenses incurred for late
cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety
of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the
responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the
Standard Specifications.

10-1.16 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved in placing,
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution
display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

On two-lane, two-way highways, one-way traffic shall be controlled through the project in conformance with the plan
entitled "Traffic Control System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Additional flaggers will be required for stage construction work between kp 37.3 and kp 38.3 when lane closures are in
effect. The flaggers shall maintain traffic through intersections when signals are not in operation. At a minimum, one
flagger for each direction of travel shall be provided.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per hour (25 mph).

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 2.1 m above the
ground, but should be as high as practicable.
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Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL 60601-2076, Telephone (312) 467-6750.

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, Telephone
1-800-884-8274, FAX (916) 387-9734.

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA 92805, Telephone
1-800-222-8274.

B. Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, Telephone (510) 828-4200.

C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 1582
Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, Telephone 1-800-654-8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The
bottom of this TMA shall be mm + mm above the ground at all points for proper impact performance." A TMA
which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The Engineer
shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be certified by
the manufacturer to meet the requirements for TMAs in conformance with the standards established by the Transportation
Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.17 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls
published by the Department or as relieving the Contractor from his responsibility as provided in Section 7-1.09, "Public
Safety," of the Standard Specifications.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be
in place prior to opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided at
all times for traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline delineation
shall be provided at all times for traveled ways open to public traffic.

Contract No. 02-261204
106



Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be
performed by the Contractor. Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose
material. Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary
pavement delineation. Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern
of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the
direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall
be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m. The temporary raised
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary raised pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to
place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on
longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days. Prior to
the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is not
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense. The
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent
pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic. C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK
AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones. R63 (DO NOT PASS) signs shall be
installed at the beginning and at every 600-m interval within "no passing" zones. For continuous zones longer than 3 km,
W71 (NEXT MILES) signs shall be installed beneath the C18 or C23 signs installed ahead of "no passing" zones.
R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone
signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline
pavement delineation has been applied. The signing for "no passing" zones shall be removed when no longer required for the
direction of public traffic. The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs"
of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for
temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment
will be made therefor.

10-1.18 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on
barricades shall be considered as included in the contract unit price paid for the type of barricade involved and no separate
payment will be made therefor.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.
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10-1.19 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic
Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall provide portable changeable message signs as follows:

2 PCMS for Court Street Detour.

5 PCMS for PCC pavement construction/contingency plan at the following locations: 1 PCMS for each direction of
travel on Eureka Way for 7 day notification and during lane closures; 1 PCMS for each direction of travel of Court Street; 1
PCMS for northbound direction of Buenaventura Boulevard.

2 PCMS for each direction of travel during night time closures. Only 1 PCMS required in eastbound direction during
day time closures.

The message displayed on the portable changeable message sign, as specified in these special provisions or as directed
by the Engineer, shall not be displayed until 5 minutes prior to the actual closure installation.

The Contractor shall provide an employee on the job site with a cellular phone who is capable of modifying the message
as directed by the Engineer for each work shift which requires a portable changeable message sign.

10-1.20 TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area
Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3. Temporary railing (Type K)
fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be used, provided the fabrication date
is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions
will be neither measured nor paid for.

10-1.21 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no longer
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,
Inc., One East Wacker Drive, Chicago, IL 60601-2076. Telephone 1-312-467-6750,
FAX 1-800-770-6755

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,
CA 95828. Telephone 1-800-884-8274, FAX 1-916-387-9734

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA 92805. Telephone 1-800-222-8274, FAX 1-714-937-1070
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B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San
Clemente, CA 92672. Telephone 1-949 361-5663, FAX 1-949 361-9205

1. Distributor (North): United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.
Telephone 1-408 287-4303, FAX 1-408 287-1929

2. Distributor (South): Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,
CA 93448. Telephone 1-800-559-7080, FAX 1-805 929-5786

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
kilograms for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on
the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets
or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 3.6 m of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with the
provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.22 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

ABANDON CULVERT

Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of. Resulting openings into existing structures that are to remain in
place shall be plugged with commercial quality concrete containing not less than 300 kg of cement per cubic meter.
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Abandoning culverts in place shall conform to the following:

A. Culverts that intersect the side slopes shall be removed to a depth of not less than one meter measured normal to the
plane of the finished side slope, before being abandoned.

B. Culverts 300 mm in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

C. The ends of culverts shall be securely closed by a 150 mm thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended culvert abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the culvert has been abandoned in place.

Backfill will be measured by the cubic meter determined from the dimensions of the culverts and pipelines to be
abandoned.

The contract price paid per cubic meter for sand backfill shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in backfilling culverts and pipelines with
sand, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic meter as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill shall be considered as included in
the contract price paid per meter for abandon culvert and pipeline and no additional compensation will be allowed therefor.

REMOVE BARRICADE
Existing barricades, where shown on the plans to be removed, shall be removed and disposed of.

REMOVE MARKER AND DELINEATOR
Existing markers and delineators, where shown on the plans to be removed, shall be removed and disposed of.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full compensation for
removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard
railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will
be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

REMOVE DRAINAGE FACILITY

Existing culverts, inlets, overside drains, where any portion of these structures is within one meter of the grading plane in
excavation areas, or within 0.3-m of original ground in embankment areas, or where shown on the plans to be removed, shall
be completely removed and disposed of.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a
minimum depth of 50 mm.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.
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The dike may be buried in embankments in the same manner provided for burying concrete in embankments in Section
15-3, "Removing Concrete," of the Standard Specifications.

REMOVE ROADSIDE SIGN

Existing roadside signs and sign panels, at those locations shown on the plans to be removed, shall be removed and
disposed of.

Existing roadside signs and sign panels shall not be removed until replacement signs have been installed or until the
existing signs are no longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RELOCATE MAILBOX

Existing mailboxes shall be removed and relocated in conformance with the details shown on the plans.

During construction operations, the mailboxes shall be moved as necessary to clear the way for the Contractor's
operations, but shall be accessible for delivery at all times. During construction, the mailboxes shall be installed on posts set
in the ground or the mailboxes may be installed on temporary supports approved by the Engineer.

When construction is complete, the mailboxes shall be installed in the final position on new redwood posts.

Redwood posts shall conform to the provisions for sign posts in Section 56-2.02B, "Wood Posts," of the Standard
Specifications.

Mounting hardware shall conform to the details as shown on the plans and Section 75 "Miscellaneous Metal" of the
Standard Specifications except for payment.

The space around the posts shall be backfilled with earthy material. The backfill material shall be placed in layers
approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.

Existing posts, mounts, and hardware shall be disposed of outside the highway right of way in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

A multiple-box installation shall consist of 2 mailboxes installed on a single post. Each multi-box installation shall be
considered as 2 units for payment purposes.

Newspaper boxes on individual posts will be considered as mailboxes for measurement and payment.

Newspaper boxes attached to existing mailbox posts shall be removed and fastened to the new mailbox posts and no
separate payment will be made therefor.

Full compensation for disposing of existing posts, mounts, and hardware; moving and maintaining the mailboxes
(regardless of the number of moves required); and for furnishing new posts, planks, and hardware shall be considered as
included in the contract unit price paid for relocate mailbox and no additional compensation will be allowed therefor.

ADJUST MANHOLE AND UTILITY COVER TO GRADE

Existing manholes and utility covers shall be adjusted as shown on the plans.
Adjustment of manholes and utility covers shall be performed prior to paving and shall be limited to the area to be paved
or surfaced during the working day in which the adjustment is performed.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

Planing asphalt concrete pavement shall be performed by the cold planing method. Planing of the asphalt concrete
pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that
no fumes or smoke will be produced. The cold planing machine shall plane the pavement without requiring the use of a
heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.
The final cut shall result in a uniform surface conforming to the typical cross sections. The outside lines of the planed area
shall be neat and uniform. Planing asphalt concrete pavement operations shall be performed without damage to the surfacing
to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried
around the corners and through the conform lines. Following planing operations, a drop-off of more than 45 mm will not be
allowed between adjacent lanes open to public traffic.

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing
pavement and the planed area when the pavement is opened to public traffic. If asphalt concrete has not been placed to the
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be
constructed. Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a
slope of 1:200 (Vertical: Horizontal) or flatter to the level of the planed area.

Asphalt concrete for temporary tapers shall conform to the requirements in "Temporary Asphalt Concrete Tapers" of
these special provisions.
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The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent
traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. Removal
operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless
otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter for the depth (maximum) designated in the
Engineer's Estimate. The quantity to be paid for will be the actual area of surface cold planed for the depth (maximum)
designated in the Engineer's Estimate, irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement for the depth (maximum) designated
in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material,
as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

The pay quantities of concrete to be removed will be measured by the cubic meter, measured before and during removal
operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where no joint exists between concrete to be removed and concrete to remain in place, the concrete shall be cut on a neat
line to a minimum depth of 50 mm with a power driven saw before the concrete is removed.

Where concrete has been removed outside the roadway prism, the backfilled areas shall be graded to drain and blend in
with the surrounding terrain.

10-1.23 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

At locations where there is no grading adjacent to a bridge or other structure, clearing and grubbing of vegetation shall
be limited to 1.5 m outside the physical limits of the bridge or structure.

Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from
the Contractor's operations.

Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas
of the roadway.

Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the
highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

10-1.24 WATERING

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the
Standard Specifications.

10-1.25 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Final excavation slopes shall be left in a rough condition. Slope dressing will not be required. Cutting edges, such as
motor grader blades, shall not be used for the final cutting of slopes.

All embankment slopes shall be trackwalked using treaded equipment approved by the Engineer, prior to the application
of erosion control materials. Trackwalking shall be performed so that a minimum of 1/4 width overlap is obtained on each
pass over the previously rolled area. If ordered by the Engineer, the Contractor shall apply water to the slopes before
trackwalking. Water for such use shall be applied in a fine spray to avoid erosion. Operate tracked machinery up and down
the slope to leave horizontal depressions in the soil.

Full compensation for trackwalking slopes as specified herein, shall be considered as included in the contract price paid
per cubic yard for roadway excavation and no additional compensation will be allowed therefore.
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10-1.26 UTILITY CONDUIT CROSSOVERS

Utility conduit crossovers shall conform to details as shown on the plans and these special provisions.

Conduits shall conform to the requirements in Section 86-2.05 "Conduit" of the Standard Specifications for Type 3
conduit.

Pull boxes shall conform to the provisions in Section 86-2.06 of the Standard Specifications.

The contract unit price paid for conduit bundle (future use) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in utility conduits, complete in place,
including excavation and backfill, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

The contract unit price paid for number 6 pull box shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in pull boxes for utility conduits, complete in place,
including excavation and backfill and connecting conduit bundles, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and
no additional compensation will be allowed therefor.

The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less
than 30.

10-1.27 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of the new surfacing in conformance with
the details shown on the plans and these special provisions.

The material for shoulder backing shall be imported material conforming to the following grading and quality
requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement
50-mm 100 Sand Equivalent 217 10 min.
25-mm 65 - 100 Resistance (R-value) 301 50 min.
4.75-mm 35-80 Plasticity Index 204 1 min.
600-um 15-55
75-pm 5-25

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass and debris. Removed weeds and
grass shall be disposed of uniformly over adjacent slope areas and removed debris shall be disposed of outside the highway
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

Shoulder backing material shall be watered and rolled to form a smooth, firmly compacted surface. Watering shall
conform to the provisions in Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on the new surfacing prior to placing the material in the final position
nor shall the material be deposited onto the new surfacing during mixing, watering, and blading operations.

Shoulder backing construction shall be completed along the edges of a portion of new surfacing within 5 days after
completion of that portion of the new surfacing. Prior to opening a lane, adjacent to uncompleted shoulder backing, to
uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators and C31 (Low Shoulder)
signs off of and adjacent to the new surfacing. Portable delineators shall be placed at the beginning and along the drop-off of
the edge of pavement, in the direction of travel, at successive maximum intervals of 150 m on tangents and 60 m on curves.
C31 signs shall be placed at the beginning and along the drop-off at successive maximum intervals of 600 m. The portable
delineators and C31 signs shall be maintained in place at each location until shoulder backing is completed at that location.
Portable delineators and signs shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of
the Standard Specifications, except the signs may be set on temporary portable supports or on barricades.

Shoulder backing will be measured by the station along each edge of surfacing where shoulder backing is constructed. A
station shall be considered to be 100 meters. The length of shoulder backing to be paid for will be determined from actual
measurement or calculated from centerline stationing or kilometer post distance determined by the Engineer.
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The contract price paid per station for shoulder backing shall include full compensation for furnishing all labor, materials
(except imported material), tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder
backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and
temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

Quantities of imported material (shoulder backing) will be measured by the tonne in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the mass of water in the aggregate
will not be determined and no deduction will be made from the mass of material delivered to the work.

The contract price paid per tonne for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, hauling, and
depositing imported material for shoulder backing, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.28 SUBGRADE ENHANCEMENT FABRIC

This work shall consist of furnishing and placing subgrade enhancement fabric in accordance with the details and at the
locations shown on the plans and in conformance with these special provisions and as directed by the Engineer.
Subgrade enhancement fabric shall be manufactured from one or more of the following materials: polyester, nylon or

polypropylene.
Subgrade enhancement fabric shall conform to the following:

Woven
Weight, Grams per Square Meter, Min. 200
ASTM Designation: D3776
Grab Tensile Strength, Kilograms, Min. 90
ASTM Designation: D4632
Modulus (Tensile Strength at 10% 50
Elongation) Kilograms, Min.
ASTM Designation: D4632
Elongation at Break, Percent, Maximum 35 Max.
ASTM Designation: D4632

Subgrade enhancement fabric shall be furnished in an appropriate protective cover which shall protect it from ultraviolet
radiation and from abrasion due to shipping and handling, and shall remain in said cover until installation.

Subgrade enhancement fabric shall be accompanied by a Certificate of Compliance conforming to the provisions in
Section 6-1.07, "Certificate of Compliance," of the Standard Specifications.

The subgrade to receive the fabric, immediately prior to placing, shall conform to the compaction and elevation tolerance
specified in Section 25-1.03, "Subgrade," of the Standard Specifications and these special provisions and shall be free of
loose or extraneous material and sharp objects that may damage the fabric during installation.

Subgrade enhancement fabric shall be handled and placed in accordance with the manufacturer's recommendation and
shall be positioned longitudinally along the alignment, pulled taut to form a tight wrinkle-free mat.

Adjacent borders of the fabric shall be overlapped a minimum of 450 mm.

The amount of subgrade enhancement fabric placed shall be limited to that which can be covered with aggregate subbase
material within 72 hours.

Should the fabric be damaged during placing, the damaged section shall be repaired by placing a new piece of fabric
over the damaged area. Said piece of fabric shall be large enough to cover the damaged area and provide a minimum 900
mm overlap on all edges.

Damage to the fabric resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the
Contractor's expense.

During spreading and compaction of the aggregate subbase material, vehicles or equipment shall not be driven directly
on the fabric. A sufficient thickness of material shall be maintained between the fabric and the equipment to prevent damage
to the fabric.

The quantity of subgrade enhancement fabric to be paid for will be measured by the square meter of area covered, not
including additional fabric for overlap.
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The contract price paid per square meter for subgrade enhancement fabric shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals, and for doing all the work involved in placing the fabric, complete in
place as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

Erosion control for both Type-D and temporary erosion control shall equal 3.1 hectares.

10-1.29 EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20-3, "Erosion Control," of the Standard
Specifications and these special provisions and shall consist of applying erosion control materials to embankment and
excavation slopes and other areas disturbed by construction activities.

Attention is directed to "Temporary Erosion Control," of these special provisions.

If the slope on which the erosion control is to be placed is finished during the rainy season as specified in "Water
Pollution Control" of these special provisions, the erosion control shall be applied immediately to the slope.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19-2.05,
"Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.
Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion
control.

MATERIALS

Materials shall conform to the provisions in Section 20-2, "Materials," of the Standard Specifications and these special
provisions.

Seed

Seed shall conform to the provisions in Section 20-2.10, "Seed," of the Standard Specifications. Individual seed species
shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached. Containers without
a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed
Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A. Inoculated seed shall be inoculated in conformance with the provisions in Section 20-2.10, "Seed," of the Standard
Specifications.

B. Inoculated seed shall have a calcium carbonate coating.
C. Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a
manufacturer whose principal business is seed coating and seed inoculation.
D. Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.
E. Legume seed shall consist of the following:
LEGUME SEED
Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Lupinus bicolor 50 10
Pygmy-leaf Lupine
Lupinus succelentus 50 10
Arroyo Lupine
Lotus purshianus 60 3
Spanish Clover
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Non-Legume Seed
Non-legume seed shall consist of the following:

NON-LEGUME SEED

Botanical Name Percent Germination | Kilograms Pure Live Seed Per Hectare
(Common Name) (Minimum) (Slope Measurement)
Bromus carinatus 60 8

Native California Brome
Elymus glaucus 60 5
Blue Wild Rye
Eschscholzia californica 60 20
California Poppy
Triticum X elymus 60 10
Wheat X Wheatgrass
Phacelia campanularia 60 15
California Blue Bells

Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20-2.02, "Commercial Fertilizer," of the Standard
Specifications and shall have polymer coating specifically formulated for hydroseeding application and shall be slow release
and have a guaranteed chemical analysis of 20 percent nitrogen, 10 percent phosphoric acid and 10 percent water soluble
potash.

Straw

Straw shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications and these special
provisions.

Wheat and barley straw shall be derived from irrigated crops.

Prior to delivery of wheat or barley straw to the project site, the Contractor shall provide the name, address and telephone
number of the grower.

Straw shall be derived from wheat or barley.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed
recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental
Protection Agency (EPA), 40 CFR, Part 503¢ regulations or a combination of green material and biosolids compost. The
compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain
paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.
Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume. A minimum
internal temperature of 57°C shall be maintained for at least 15 continuous days during the composting process. The compost
shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90-day
curing period after the 15-day thermophilic compost process has been completed. Compost shall be screened through a
maximum 9.5-mm screen. The moisture content of the compost shall not exceed 35 percent. Compost products with a
higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture
content of 35 percent. Moist samples of compost on an as received basis shall be dried in an oven at a temperature between
105°C and 115°C until a constant dry weight of the sample is achieved. The percentage of moisture will be determined by
dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100. Compost will be tested
for maturity and stability with a Solvita test kit. The compost shall measure a minimum of 6 on the maturity and stability
scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20-2.11, "Stabilizing Emulsion," of the Standard
Specifications and these special provisions.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive
used as a soil tackifier.
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APPLICATION
Erosion control materials shall be applied in separate applications in the following sequence:

A. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes
after the seed has been added to the mixture:

Material Kilograms Per Hectare

(Slope Measurement)
Legume Seed 23
Non-Legume Seed 58
Fiber 400
Compost 600
Commercial Fertilizer 125

B. The Contractor may dry apply compost at the total of the rates specified in the preceding table and the following
table instead of including it as part of the hydro-seeding operations. In areas where the compost is dry applied, all
compost for that area shall be applied before the next operation.

C. Straw shall be applied at the rate of 4.0 tonnes per hectare based on slope measurements. Incorporation of straw
will not be required. Straw shall be distributed evenly without clumping or piling.

D. The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

Material Kilograms Per Hectare

(Slope Measurement)
Fiber 400
Compost 600
Commercial Fertilizer 125
Stabilizing Emulsion (Solids) 135

The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

Once straw work is started in an area, stabilizing emulsion applications shall be completed in that area on the same
working day.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram or tonne, whichever unit is designated in the Engineer's
Estimate The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion
control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.30 FIBER ROLLS
Fiber rolls shall conform to the details shown on the plans and these special provisions.

MATERIALS
Fiber rolls shall consist of one of the following:

A. Fiber rolls shall be constructed on the project site with manufactured blankets consisting of one or a combination of
wood excelsior, rice, wheat or coconut fibers. The blanket shall measure approximately 3.5 m wide by 26 m to 29 m
in length. Wood excelsior material shall have individual fibers, 80 percent of which shall be 150 mm or longer in
fiber length. The blanket shall have a photodegradable plastic netting. The blanket shall be rolled on the blanket's
width and secured with jute twine spaced 2 m apart along the roll for the full length and 150 mm from each end of
the individual rolls. The blanket shall be rolled so that the netting is on the outside of the finished roll. The finished
roll diameter shall be a minimum of 175 mm and a maximum of 225 mm and shall weigh not less than 1.3 kg/m.

B. Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within
a photodegradable plastic netting. Each roll shall be a minimum of 175 mm and a maximum of 225 mm in diameter
and 7 m to 9 m in length and shall weigh not less than 1.3 kg/m. The netting shall be ultraviolet (UV) degradable
plastic. The netting shall have a minimum durability of one year after installation. The netting shall be secured
tightly at each end of the individual rolls.
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C. Stakes shall be fir or pine and shall be a minimum of 25 mm x 25 mm x 600 mm in length. Metal stakes may be
used as an alternative. The Contractor shall submit a sample of the metal stake to the Engineer prior to installation.
The tops of the metal stakes shall be bent over at a 90-degree angle. No additional compensation will be allowed for
the use of a metal stake.

INSTALLATION

Fiber rolls shall be joined tightly together to form a single linear roll that is installed approximately parallel to the slope
contour. Fiber rolls shall be installed prior to the application of other erosion control materials.

Furrows shall be constructed at a slight angle to the slope contour as shown on the plans, to a depth of 50 mm to
100 mm, and at a sufficient width to hold the fiber rolls.

Rolls shall be installed in the furrows with the first row installed 1.5 m above the toe of slope. Individual rolls shall be
placed with adjacent ends butted firmly to each other to create a continuous linear roll.

Stakes shall be installed as shown on the plans.

MEASUREMENT AND PAYMENT

Fiber rolls will be measured by the meter from end to end along the centerline of the installed rolls.

The contract price paid per meter for fiber rolls shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including stakes,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.31 IRRIGATION CONDUIT

Irrigation conduit shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

Conduits shall be placed in open trenches as shown on plans and in conformance with the provisions in Section
20-5.03B, "Conduit for Irrigation Crossovers," of the Standard Specifications.

Conduits shall be of a material as shown on the plans

Full compensation for furnishing and installing irrigation conduit shall be considered as included in the contract price
paid per cubic meter for minor concrete (sidewalk) and no additional compensation will be allowed therefor.

10-1.32 MULCH
Mulch work shall consist of providing and applying mulch at the rate shown on the plans.

MATERIALS

Mulch shall be shredded bark.

Shredded bark shall be a mixture of shredded bark and wood; shall have a particle size between 3 mm and 40 mm in
thickness and 25 mm to 210 mm in length; and shall be free of salt and deleterious materials such as clods, coarse objects and
rocks. At least 75 percent, by volume, of shredded bark shall conform to the sizes specified.

Mulch materials produced from pine trees grown in Alameda, Monterey, Santa Clara, Santa Cruz, San Luis Obispo or
San Mateo Counties shall not be used.

A Certificate of Compliance for mulch shall be furnished to the Engineer in conformance with the provisions in Section
6-1.07, "Certificates of Compliance."

APPLICATION
Mulch shall be applied at a uniform depth.

MEASUREMENT AND PAYMENT

Quantities of mulch to be paid for by the cubic meter will be determined in conformance with the provisions in Section
9-1.01, "Measurement of Quantities," and will be measured in the vehicle at the point of delivery.

The contract price paid per cubic meter for mulch shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in providing and applying mulch, complete in place, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.33 REMOVE NOXIOUS WEED (SCOTCH BROOM)
Remove noxious weed work shall consist of cutting and killing, with a systemic herbicide, Scotch Broom and Spanish

Broom vegetation where shown on the plans to be removed. Removal work shall be performed between September 15™ and
November 30™, or as otherwise directed by the Engineer.
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Existing Cytisus (Scotch Broom or Spanish Broom) species shall be cut within 150 mm of the ground.

A systemic herbicide, Triclophyr, shall be applied to the remaining root base by a wicking, or spray apparatus to the
freshly cut portion of the plant tissue. Triclophyr shall be applied per manufacturers recommendations and not applied when
temperatures exceed 27 degrees Celsius for a 24 hour period. If the Contractor elects to request the use of other pesticides on
this project, the request shall be submitted, in writing, to the Engineer not less than 15 days prior to the intended use of the
other pesticides. Except for the pesticides listed in these special provisions, no pesticides shall be used or applied without
prior written approval of the Engineer.

Removed vegetation shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Remove noxious weed work shall not include work required to be performed as clearing and grubbing as specified in
Section 16, "Clearing and Grubbing," of the Standard Specifications.

Remove noxious weed work shall be measured by the square meter.

The contract price paid per square meter for remove noxious weed shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in removing noxious weeds, complete
in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.34 FINISHING ROADWAY
Finishing roadway shall conform to the provisions in Section 22, "Finishing Roadway," of the Standard Specifications.

10-1.35 AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard
Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the
total volume of the aggregate used shall not apply. Aggregate for Class 2 aggregate base may include reclaimed glass.
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the
aggregate base.

10-1.36 SEAL RANDOM CRACKS IN EXISTING SURFACING

Cracks in the existing asphalt concrete surfacing of the traffic lanes and shoulders shall be prepared and filled with crack
sealant as shown on the plans and in accordance with these special provisions.

Cracks in the existing asphalt concrete surfacing and shoulders that are 6-mm wide and wider shall be prepared and
sealed. The limits of the lanes and shoulders to be prepared and sealed shall be as designated on the plans or as directed by
the Engineer.

The Contractor shall provide the Engineer with a Certificate of Compliance conforming to the provisions in Section
6-1.07, "Certificate of Compliance," of the Standard Specifications with each shipment of crack sealant. Said certificate shall
also certify that the sealant complies with the specifications and shall be accompanied with storage and heating instructions
and cautions for the material.

MATERIALS

The modified asphalt crack sealant shall be a mixture of paving asphalt and ground rubber or ground rubber and
polymer.

The gradation of the ground rubber shall be such that 100 percent will pass a 2.36-mm sieve.

The modified asphalt crack sealant shall conform to the following requirements:

Test ASTM Designation Requirements
Softening Point D 36 82°C min.
Cone Penetration @ 25°C D 3407 30 dmm min.
Resilience @ 25°C D 3407 40 percent min.
Flow D 3407 3 mm max.

The modified asphalt crack sealant material shall be furnished premixed in containers with an inside liner of
polyethylene. Packaged material shall not exceed 30 Kg in mass.

The modified asphalt crack sealant material shall be capable of being melted and applied to cracks at temperatures below
204°C. When heated, it shall readily penetrate cracks 6-mm wide or wider.
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Cracks that are 25-mm wide or wider shall be filled with sealant flush with the existing asphalt concrete surfacing and
shoulders. While the sealant is still hot, these cracks shall be covered with crushed aggregate conforming to the provisions
for Type II slurry seal in Section 37-2.02C, "Aggregate," of the Standard Specifications and compacted with a wetted steel
wheel roller or vibrating plate compactor large enough to compact the sealant to the cross section shown on the plans.

PREPARATION

Cracks to be filled and adjacent asphalt concrete surfacing shall be cleaned and shall be free of dirt, vegetation, debris
and loose sealant. Cleaning shall be done by air blasting. Old sealant which protrudes above the asphalt concrete surfacing
shall be completely removed. Routing will not be required.

When moisture is present, hot compressed air or other means, approved by the Engineer, shall be used to clean and dry
the crack immediately prior to application of material.

APPLICATION

The crack sealant material shall be applied only after the cracks and adjacent asphalt concrete surfacing have been
cleaned.

Crack sealant material shall be spread with any type nozzle or device approved for use by the Engineer that will place the
material within the specified temperature range and to the dimensions shown on the plans.

All cracks shall be squeegeed when necessary after application of the crack sealant material.

Within 2 days after application of sealant, sealed cracks that reopen or in which the sealant material sags below the
surrounding asphalt concrete surfacing and shoulders shall be resealed.

MEASUREMENT AND PAYMENT

Seal random cracks in the existing asphalt concrete surfacing will be measured and paid for by the lane-kilometers.

Seal random cracks will be measured along the edge of each paved lane, to which sealant is applied. The length of lane
kilometers to be paid for will be determined from actual measurement. Such measurement will be made parallel to the
gradient of the pavement, or by kilometer-post, as determined by the Engineer.

The contract price paid per lane kilometer for seal random cracks shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in sealing random cracks, complete in place
including furnishing and applying aggregate, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

Full compensation for cleaning and sealing random cracks in adjacent paved shoulders shall be considered as included in
the contract price paid per lane kilometer for seal random cracks and no separate payment will be made therefor.

10-1.37 ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions and these special provisions.

Surfacing of miscellaneous areas with asphalt concrete shall conform to the provisions in "Asphalt Concrete
(Miscellaneous Areas)" of these special provisions.

For asphalt concrete placed between Stations "A" 43+60 to "A" 59+80, the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of Section 11-1, of these special provisions, shall
not apply. In the computation of the composite pay factor (PF¢)for the lot composed of this asphalt concrete, an individual
pay factor of 1.0 for the relative compaction (PFy¢s) shall be used.

Vibratory rollers shall not be used in these areas.

The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be PBA Grade 6a and shall
conform to the provisions for "Asphalt" in Section 8, "Materials," of these special provisions, except at the Contractor's
option asphalt binder used in asphalt concrete placed in constructing private road connections, miscellaneous areas, and dikes
may be either PBA Grade 1 or Grade 6a.

California Test 367 is modified by amending Section C, "Optimum Bitumen Content," as follows:

C. OPTIMUM BITUMEN CONTENT

1. Plot asphalt content versus void content for each specimen on Form TL-306 (Figure 3), and connect adjacent points
with straight lines.

2. Modify Form TL-306 (Figure 3) to show stability on the vertical axis beginning with a stability value of 20 on the
bottom horizontal line and ending with a value of 60 on the top horizontal line.

3. Plot stability versus asphalt content for each specimen on Form TL-306 (Figure 3) as modified in step 2 above and
connect adjacent points with straight lines.
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4. Select the theoretical asphalt content which is at the point passing through the minimum specification for stability
from modified Figure 3.
5. Optimum asphalt content is determined as follows:

a. Ifvoids are less than 4.0% at the asphalt content selected in Step 4, then select the asphalt content at 4.0% voids
from Figure 3. Selected optimum asphalt content should be as close to 4.0% voids as possible.

6. To establish a recommended range, use the Optimum Bitumen Content (OBC) as the high value and 0.3% less as the
low value where the OBC is 7.9% or less. When the OBC is between 8.0% and 8.6%, use it as the high value of the
range and use 7.6% as the low value. When the OBC is greater than 8.6%, use it as the high value and 1.0% less as
the low value.

The aggregate for Type A asphalt concrete shall be lime treated in conformance with "Lime Treated Aggregates" of
these special provisions.

The Contractor may obtain a copy of the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete" at www.dot.ca.gov/hg/construc/qcqa.html.

The aggregate for Type A asphalt concrete shall conform to the 19 mm maximum, medium grading specified in
Section 39-2.02, "Aggregate," in Section 11-1, "Quality Control / Quality Assurance," of these special provisions, except
that, aggregate for asphalt concrete used for cross slope correction may conform to the 12.5 mm maximum, medium grading,
at the Contractor's option.

In addition to aggregate quality requirements specified in Section 39-2.02, "Aggregate," in Section 11-1, "Quality
Control / Quality Assurance," elsewhere in these special provisions, aggregate from each source shall also conform to the
following quality requirements:

Test California | Asphalt Concrete
Test Type A
Los Angeles Rattler 211
Loss at 500 Rev. (Max) 25%

Fine aggregate shall be obtained from a source or sources that meet the requirements for California Test Method 211
specified for coarse aggregate and shall also conform to the following quality requirement:

Test California Test Requirement

Durability Index (Df) 229 50 Min

Asphaltic emulsion for paint binder (tack coat) shall be, at the Contractors option, either Grade PMCRS2 cationic
polymer modified asphaltic emulsion, Grade CRS2 cationic asphaltic emulsion or paving asphalt grade AR-4000.

Asphalt concrete shall not be placed when the existing or underlying pavement surface temperature is below 8°C or when
weather conditions will prevent proper handling, finishing, or compaction of the material.

In addition to the provisions in Section 39-9.01, "Spreading Equipment,” in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, asphalt paving equipment shall be equipped with automatic screed controls and a
sensing device or devices.

When placing asphalt concrete to lines and grades established by the Engineer, the automatic controls shall control the
longitudinal grade and transverse slope of the screed. Grade and slope references shall be furnished, installed, and
maintained by the Contractor. Should the Contractor elect to use a ski device, the minimum length of the ski device shall be
9 m. The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall
be controlled by a sensor activated by a ski device not less than 9 m long. The end of the screed farthest from centerline shall
be controlled by a sensor activated by a similar ski device.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall
be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat
within a 3 mm tolerance. The end of the screed farthest from the previously placed mat shall be controlled in the same
manner the screed was controlled when placing the initial mat.
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If the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the
provisions, including straightedge tolerance, in Section 39-10.04, "Compacting," in Section 11-1, "Quality Control / Quality
Assurance," of these special provisions, the paving operations shall be discontinued and the Contractor shall modify the
equipment or methods, or furnish substitute equipment.

If the automatic screed controls fail to operate properly during a day's work, the Contractor may use manual control of
the spreading equipment for the remainder of that day. However, the equipment shall be corrected or replaced with
alternative automatically controlled equipment conforming to the requirements in this section before starting another day's
work.

In addition to the straightedge requirements in Section 39-10.04, "Compacting," in Section 11-1, "Quality
Control / Quality Assurance," of these special provisions, asphalt concrete pavement shall conform to the surface tolerances
specified herein.

The top surface of the uppermost layer of asphalt concrete surfacing shall be profiled, in the presence of the Engineer,
using a California Profilograph or equivalent in conformance with California Test 526 and as specified in these special
provisions. Prior to beginning profiles, the profilograph shall be calibrated in the presence of the Engineer. Profiles shall be
made on the traveled way one meter from and parallel to each edge of traveled way and at the approximate location of the
planned lane lines.

Pavement so profiled shall conform to the following Profile Index requirements:

A. Pavement on tangent alignment and pavement on horizontal curves having a centerline radius curve of 600 m or
more shall have a Profile Index of 80 mm per kilometer or less for each 160 m section profiled.

B. Pavement on horizontal curves having a centerline radius curve of 300 m or more but less than 600 m including the
pavement within the superelevation transition of such curves, shall have a Profile Index of 160 mm per kilometer or
less for each 160 m section profiled.

C. Pavement shall not have individual deviations in excess of 8 mm, as determined by California Test 526. The
location of the profiles for determining deviations shall be designated by the Engineer.

Checking the following areas of pavement surface with the California Profilograph or equivalent will not be required:

A. Pavement on horizontal curves having a centerline radius curve of less than 300 m and pavement within the
superelevation transition of such curves.

B. Pavement with a total thickness of 61 mm or less, or pavement with extensive grade correction which does not
receive advance leveling operations as specified in Section 39-10.03, "Spreading," in Section 11-1, "Quality
Control / Quality Assurance," of these special provisions, or where the edge of asphalt concrete conforms to curbs or
gutters with a Profile Index greater than 80 mm per kilometer.

C. Pavement for ramps and connectors with steep grades and high rates of superelevation and short sections of city or
county streets and roads.

D. Pavement within 15 m of a transverse joint that separates the pavement from an existing pavement not constructed
under the contract.

E. Shoulders and miscellaneous areas.

The Contractor shall schedule paving operations such that final rolling of asphalt concrete pavement is completed and
initial runs of the profilograph are completed prior to opening new pavement to public traffic. Scheduling of these operations
shall conform to the provisions for lane closures in "Maintaining Traffic" of these special provisions. In the event that initial
profiles are not made prior to opening the pavement to public traffic, the initial profilograph runs shall be made the next day
that traffic control is permitted for the area to be profiled.

The top surface of the uppermost layer of asphalt concrete surfacing that does not meet specified surface tolerances shall
be brought within tolerance by abrasive grinding. Areas which have been subject to abrasive grinding shall receive a fog seal
coat. Deviations in excess of 8 mm which cannot be brought into specified surface tolerances by abrasive grinding shall be
corrected by either (1) removal and replacement or (2) placing an overlay of asphalt concrete. The corrective method for
each area shall be selected by the Contractor and shall be as approved by the Engineer prior to beginning the corrective work.
Replacement or overlay pavement not meeting specified tolerances shall be corrected by the methods specified above.
Corrective work shall be at the Contractor's expense except that flagging costs will be paid for in conformance with the
provisions in Section 12-2, "Flagging," of the Standard Specifications.

After abrasive grinding has been completed to reduce individual deviations in excess of 8 mm, additional grinding or
corrections to the surface as specified above shall be performed as necessary to reduce the Profile Index of the pavement to
the specified Profile Index value required for the area. The Contractor shall run profilograms of areas that have been subject
to abrasive grinding or corrective work until the final profilograms indicate the Profile Index of the area is within the
specified tolerance.
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When abrasive grinding is used to bring the top surface of the uppermost layer of asphalt concrete surfacing within
specified surface tolerances, additional abrasive grinding shall be performed as necessary to extend the area ground in each
lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel to the nearest lane line or
pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement
centerline, within any ground area. Ground areas shall be neat rectangular areas of uniform surface appearance.

Abrasive grinding shall conform to the provisions in the first paragraph and the last 4 paragraphs in Section 42-2.02,
"Construction," of the Standard Specifications, except that the grinding residue shall be disposed of outside the highway right
of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of
the Standard Specifications.

The original of final profilograms that indicate the pavement surface is within the Profile Index specified shall become
the property of the State and shall be delivered to the Engineer prior to acceptance of the contract.

Full compensation for performing all profile checks for Profile Index and furnishing final profilograms to the Engineer,
for performing corrective work to the pavement surface including abrasive grinding, removing and replacing asphalt concrete
or placing asphalt concrete overlay to bring the surface within the tolerance specified shall be considered as included in the
contract price paid per tonne for asphalt concrete and no separate payment will be made therefor.

The area to which paint binder has been applied shall be closed to public traffic. Care shall be taken to avoid tracking
binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule his paving operations such that each layer of asphalt concrete is placed on contiguous
lanes of a traveled way each work shift. At the end of each work shift, the distance between the ends of the layers of asphalt
concrete on adjacent lanes shall not be greater than 3 m nor less than 1.5 m. Additional asphalt concrete shall be placed along
the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and
compacted to form temporary conforms. Kraft paper, or other approved bond breaker, may be placed under the conform
tapers to facilitate the removal of the taper when paving operations resume.

Shoulders or median borders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts,
left turn pockets, and public and private road connections shown on the plans, unless otherwise directed by the Engineer.

Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and
private drives, hand raked, if necessary, and compacted to form smooth tapered conforms. Full compensation for furnishing
all labor and tools and doing all the work necessary to hand rake said conforms shall be considered as included in the contract
prices paid per tonne for the various contract items of asphalt concrete surfacing involved and no additional compensation
will be allowed therefor.

10-1.38 ASPHALT CONCRETE (MISCELLANEOUS AREAS)

Surfacing of miscellaneous areas with asphalt concrete shall conform to the provisions for miscellaneous areas in Section
39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

Asphalt concrete placed in miscellaneous areas may be produced in conformance with the requirements for asphalt
concrete placed on the traveled way in Section 11-1, "Quality Control / Quality Assurance," of these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains, and aprons
at the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder
determined for use in asphalt concrete placed on the traveled way.

Aggregate for asphalt concrete dikes shall conform to the 9.5-mm maximum grading specified in Section 39-2.02,
"Aggregate," of the Standard Specifications.

The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous
area) in addition to the prices paid for the materials involved shall be limited to the areas listed on the plans.

Asphalt concrete placed in miscellaneous areas will be paid for at the contract price per tonne for asphalt concrete in
conformance with the provisions in Section 11-1, "Quality Control / Quality Assurance," of these special provisions. Section
39-11.02, "Statistical Evaluation and Determination of Pay Factor," in Section 11-1, "Quality Control / Quality Assurance,"
of these special provisions, shall not apply to asphalt concrete placed in miscellaneous areas. Payment for placing asphalt
concrete in miscellaneous areas and dikes will be in conformance with the provisions in Section 39-8.02, "Payment," of the
Standard Specifications.

10-1.39 REPLACE ASPHALT CONCRETE SURFACING

This work shall consist of removing existing asphalt concrete surfacing and underlying base and replacing the removed
surfacing and base with new asphalt concrete as shown on the plans and in conformance with these special provisions.

The exact limits of asphalt concrete surfacing to be removed and replaced will be determined by the Engineer.

Existing asphalt concrete surfacing and underlying base material removed during a work period shall be replaced before
the time the lane is to be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.
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The outline of the asphalt concrete surfacing to be removed shall be cut with a power-driven saw to a depth of not less
than 46 mm before removing the surfacing. Surfacing and base shall be removed without damage to surfacing that is to
remain in place. Damage to pavement which is to remain in place shall be repaired to a condition satisfactory to the Engineer
or the damaged pavement shall be removed and replaced with new asphalt concrete if ordered by the Engineer. Repairing or
removing and replacing pavement damaged outside the limits of pavement to be replaced shall be at the Contractor's expense
and will not be measured or paid for.

Removed materials shall be disposed of outside the highway right of way in conformance with the provisions in Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The material remaining in place, after removing asphalt concrete surfacing and base to the required depth, shall be
graded to a plane, watered, and compacted. The finished surface of the remaining material shall not extend above the grade
established by the Engineer.

Areas of the base material which are low as a result of over excavation shall be filled, at the Contractor's expense, with
asphalt concrete.

Asphalt concrete used for replace asphalt concrete surfacing shall conform to the provisions for Type A asphalt concrete
in Section 39, "Asphalt Concrete," of the Standard Specifications.

At the Contractor's option, asphalt concrete used for replace asphalt concrete surfacing may be produced in conformance
with the provisions for asphalt concrete placed on the traveled way in Section 11-1, "Quality Control / Quality Assurance," of
these special provisions.

The quantity of replace asphalt concrete surfacing to be paid for will be measured by the cubic meter. The volume to be
paid for will be calculated on the basis of the dimensions shown on the plans adjusted by the amount of any change ordered
by the Engineer.

The contract price paid per cubic meter for replace asphalt concrete surfacing shall include full compensation for
furnishing all labor, materials (including asphalt concrete), tools, equipment, and incidentals, and for doing all the work
involved in replacing asphalt concrete surfacing, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.40 RUMBLE STRIPS (GROUND-IN)

This work shall consist of constructing rumble strip depressions in paved shoulders in accordance with the details shown
on the plans and in conformance with these special provisions.

Should the methods used or equipment furnished by the Contractor fail to produce rumble strip depressions without
tearing or snagging or damaging the pavement that is to remain in place, the rumble strip operation shall be discontinued and
the Contractor shall provide other suitable equipment, or modify the equipment or method of constructing the rumble strip
depressions.

Residue from constructing rumble strip depressions shall be immediately vacuumed up and shall be disposed of outside
the highway right of way as provided in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

A fog seal coat shall be applied to the completed rumble strip in accordance with the provisions in Section 37,
“Bituminous Seals,” of the Standard Specifications, except for payment.

Constructing rumble strips shall be performed without damage to the new or existing stripe or pavement markers that are
to remain in place. Damage to existing stripe shall be repaired and damaged pavement markers shall be replaced at the
Contractor's expense and will not be measured nor paid for.

Rumble strips will be measured by the meter, with no deduction for required gaps, along the line of the rumble strip
constructed.

The contract price paid per meter for rumble strip (ac, ground-in indentations) shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the
rumble strips, including vacuuming up and disposing of the residue and furnishing and applying fog seal coat, as shown on
the plans, as specified in the Standard Specifications these special provisions, and as directed by the Engineer.

10-1.41 TEMPORARY ASPHALT CONCRETE TAPERS

This work shall consist of constructing temporary asphalt concrete tapers in accordance with the details shown on the
plans and as specified in these special provisions.

Where transverse joints are planed in the pavement at conform lines or where asphalt concrete has not been placed to
match the elevation of the existing pavement, the Contractor shall construct asphalt concrete tapers prior to opening the
traveled way to public traffic.

Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a slope of
1:200 (Vertical: Horizontal) or flatter to the level of the planed area or adjacent pavement surface.

Asphalt concrete shall be commercial quality, hot or cold mix, produced at an established commercial mixing plant.
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Aggregate shall conform to the 9.5 mm or 12.5 mm maximum grading specified in Section 39-2.02, "Aggregate," of the
Standard Specifications, or as approved by the Engineer.

Asphalt concrete tapers shall be spread with paving equipment as specified in Section 39-5.01, "Spreading Equipment,"
of the Standard Specifications.

Compaction shall be performed with a steel-tired tandem roller weighing not less than 7.2 tonnes. Compaction shall
consist of 3 complete coverage's.

Rolling shall be performed so that cracking, shoving, or displacement shall not occur.

The completed surface shall be of uniform smoothness and texture, compacted firmly and free from depressions, humps
or irregularities. When a straightedge 3.6m +/- 0.06m long is laid on the finished surface parallel with the centerline, the
surface shall not vary more than 9 mm from the lower edge of the straightedge.

The above requirements shall not apply to temporary transverse cold joints to remain in place less than 72 hours,
constructed during ongoing paving operations or when the approach speed of public traffic is 45 miles per hour or less.

Temporary asphalt concrete tapers shall be completely removed, including the removal of all loose material from the
underlying surface, before placing the permanent surfacing. The removed material shall be disposed of outside the highway
right of way in accordance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

Temporary asphalt concrete tapers will be measured and paid for by the tonne as asphalt concrete.

Full compensation for constructing, maintaining, and removing temporary asphalt concrete tapers shall be considered as
included in the contract price paid per tonne for asphalt concrete and no additional compensation will be allowed therefor.

10-1.42 LIME TREATED AGGREGATES

This work shall consist of furnishing and treating aggregates with lime in conformance with these special provisions.
Prior to being incorporated into Type A asphalt concrete, aggregate shall be treated with a slurry of lime and water in
conformance with these special provisions.

MATERIALS

Lime shall conform to the provisions in Section 24-1.02, "Materials," of the Standard Specifications and shall be a high-
calcium hydrated lime. Water for mixing with aggregate and lime shall be free from oil and other impurities and shall
contain not more than 650 parts per million of chlorides as Cl, and not more than 1300 parts per million of sulfates as SO,.

Lime shall be added to the aggregate as slurry. The slurry of dry lime and water shall be prepared at a ratio of one part
lime to 3 parts water.

Aggregate for Type A asphalt concrete shall conform to the aggregate quality requirements specified in Section 11,
"Asphalt Concrete," and these special provisions prior to the aggregate being treated with lime.

Combined aggregate gradation for Type A asphalt concrete will be determined after the aggregate has been treated with
lime. Sampling of the combined aggregates shall be in conformance with the sampling requirements of the proportioning
process being used for asphalt concrete production in conformance with the provisions in Section 11, "Asphalt Concrete,"
and these special provisions.

The lime ratio for the combined aggregates shall be not less than 1.2 percent and not more than 1.5 percent. The lime
ratio is the kilograms of dry hydrated lime per 100 kg of dry aggregate expressed as a percent of the dry aggregate. The exact
proportion shall be determined by the Contractor and approved by the Engineer. The lime ratio of the combined aggregate
shall not deviate from the approved lime ratio for combined aggregate by more than 0.2-percent when the individual sizes of
aggregate are combined in the proportions designated in the approved asphalt concrete mix design. The water content of the
slurry or the untreated aggregate shall have no bearing on the lime ratio.

Aggregate sizes shall be lime treated and cured separately. Lime shall be added to the separate sizes of aggregate in the
following proportions:

Aggregate Sizes Lime Ratio
Coarse Retained on 4.75-mm sieve 0.5t0 1.0
Fine Passing the 4.75-mm sieve 1.5t02.0

The exact proportions of lime and fine or coarse aggregates for Type A asphalt concrete shall be determined by the
Contractor and reviewed by the Engineer as part of the proposed mix design submitted in conformance with the provisions in
Section 11, "Asphalt Concrete," and these special provisions.

The lime ratio for individual aggregate sizes shall not vary by more than 0.2-percent above or below the agreed lime
ratio.

At the time of mixing the slurry with the aggregate, the moisture content of the aggregate shall be of sufficient quantity
that complete coating of the aggregate with slurry is assured. Aggregate shall have been dried or drained such that no visible
separation of water from the aggregate will take place.
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Lime treated aggregate shall be free of lime balls and clods.
Once aggregate has been treated with lime, the aggregate shall not be treated with lime again.

PROPORTIONING

Weighing and measuring devices used for the proportioning of ingredients, except continuous weigh belts, shall have
been Type-approved by the Division of Measurement Standards, Department of Food and Agriculture, State of California.
Weighing and measuring devices used in the proportioning of slurry shall be tested in conformance with California Test 109
and these special provisions.

Scales used to calibrate proportioning devices used in the production of lime slurry or lime treated aggregates shall
conform to the provisions in Section 9-1.01, "Measurement of Quantities" of the Standard Specifications and shall be error
tested in conformance with California Test 109 within 24 hours of calibrating the proportioning devices.

Slurry of dry lime and water shall be proportioned by mass or by volume as specified in these Special Provisions. The
proportioning of lime and water shall be of either a continuous or a batch type operation.

Proportioning for Lime Slurry by Continuous Mixing

When a continuous proportioning operation for the production of slurry is used the proportioning device shall determine
the exact ratio of water to lime at all production rates. Rate-of-flow indicators and totalizers for like materials shall be
accurate within 0.5-percent when compared directly. The following methods shall be used:

A. Dry lime shall be weighed using a belt scale. Belt scale accuracy shall be such that, when operating between 30
percent and 100 percent of production capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered will not exceed 0.5-percent of the actual mass for 3 individual runs. For any
of the 3 individual runs, the indicated mass of material delivered shall not vary from the actual mass delivered by
more than one percent of the actual mass. Test run duration shall be for at least 0.5-tonne of dry lime. Tests shall be
run using hydrated lime and shall be weighed on a platform scale located at the slurry proportioning plant. The
platform scale shall have a maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg.

B. Water to be used in the slurry shall be measured with a meter. Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be
for at least 1150 L.

C. Meters and scales used for the continuous proportioning of dry lime and water shall be equipped with rate-of-flow
indicators to show the rates of delivery of dry lime and water and resettable totalizers so that the total amounts of dry
lime and water introduced into slurry storage tank can be determined. Individual feeds for water and dry lime shall
be equipped with no-flow devices which shall stop slurry production when either of the individual ingredients is not
being delivered to the slurry storage tank.

Proportioning for Lime Slurry by Batch Mixing
When a batch type proportioning operation for the production of slurry is used the following methods shall be used:

A. Dry lime shall be proportioned by mass. The weighing of the dry lime shall be performed at the slurry production
site. The scale shall be appropriate for the amount of lime draft used. When the proportioning operation uses a dry
lime draft of less than 10 tonnes, an automatic batch controller shall be utilized. Automatic batch controllers used
for Type A asphalt concrete shall conform to the provisions in Section 11, "Asphalt Concrete," of these special
provisions. Automatic batch controllers used for Type A asphalt concrete, shall conform to the provisions in Section
39, "Asphalt Concrete," of the Standard Specifications.

B. Water to be used in the slurry shall be measured with a meter. Meter accuracy shall be such that, when operating
between 50 percent and 100 percent of production capacity, the difference between the indicated mass of water
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual runs. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a
maximum capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be
for at least 1150 L.

C. The water meter shall be equipped with a resettable totalizer. When an automatic controller is used to batch the dry
lime it shall also control the proportioning of the water. When an automatic controller is used to proportion the
water the indicated draft of the water shall be within one percent of its total draft mass.

Contract No. 02-261204
126



Proportioning for Lime Treated Aggregate Production

Slurry and aggregate proportioning shall be of the continuous type.

Slurry shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01, "Measurement
of Quantities," of the Standard Specifications. The meter shall be the mass flow of Coriolis effect type. The system shall be
capable of varying the rate of delivery of slurry proportionate with the delivery of aggregate.

The slurry meter shall function with such accuracy that, when operated at rates commensurate with aggregate delivery,
the average difference between the indicated mass of material delivered and the actual mass delivered shall not exceed 0.5-
percent of the actual mass for 3 runs of at least 3.75 tonnes. For any of 3 individual runs of at least 3.75 tonnes, the indicated
mass of material delivered shall not vary from the actual mass delivered by more than one percent of the actual mass. Tests
shall be weighed on a platform scale located at the slurry proportioning plant. The platform scale shall have a maximum
capacity not exceeding 2.5 tonnes with a maximum graduation size of 0.5-kg. Test run duration shall be for at least 1150 L.

The aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the plant is
operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of material
delivered and the actual mass delivered shall not exceed one percent of the actual mass for 3 individual 3-minute runs. For
any of the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass delivered
by more than 2 percent of the actual mass.

The actual mass of material delivered for aggregate weigh belt calibrations shall be determined by a vehicle scale
conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications. The vehicle
scale shall be located at the plant site and shall be error checked within 24 hours of checking the plant's proportioning
devices. The meters and belt scales used for proportioning aggregates and slurry shall be equipped to facilitate accuracy
checks. These accuracy checks shall be performed before production begins and at other times determined by the Engineer.

The belt scale for the aggregate and the slurry meter shall be interlocked so that the rates of feed of the aggregates and
slurry are adjusted automatically at all production rates and production rate changes to maintain the agreed lime ratio. The
plant shall not be operated unless this automatic system is operating and in good working condition.

The slurry meter and the aggregate feeder shall be equipped with devices by which the rate of feed can be determined
while the plant is in full operation. Meters and belt scales used for proportioning aggregates and slurry shall be equipped
with rate-of-flow indicators to show the rates of delivery of slurry and aggregate, and resettable totalizers so that the total
amounts of slurry and aggregate introduced into the mixer can be determined. Rate-of-flow indicators and totalizers for like
materials shall be accurate to within 0.5-percent when compared directly. The slurry totalizer shall not register when the
slurry metering system is not delivering material to the mixer.

A monitoring device shall be located either in the stream of aggregate feed or where the device will monitor movement
of the belt by detecting revolutions of the tail pulley on the belt feeder. The device for monitoring no flow or belt movement,
as the case may be, shall stop the slurry and aggregate proportioning automatically and immediately when there is no flow.

MIXING AND STORAGE

The lime slurry shall be stored in a central mixing tank provided with an agitator that both mixes and keeps the lime in
suspension until applied to the aggregate. Agitation shall be continuous while the slurry is in storage and the storage time
shall not exceed 24 hours. Agitation shall be such that a build-up of consolidated lime on the bottom or sides of the storage
tank is prevented. The storage tank for slurry shall be equipped with a float-type device for automatic and immediate cut-off
of the proportioning of slurry and aggregate when the level of slurry is lowered sufficiently to expose the pump suction line.

The rate of feed to the continuous mixer used for production of the lime treated aggregate shall not exceed the rate of
feed that will permit complete mixing of all the material. Dead areas in the mixer, in which the material does not move or is
not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments. The mixer shall
be equipped with paddles of a type and arrangement that provides sufficient mixing action and movement to the mixture.
The mixer shall produce a homogeneous mixture of thoroughly and uniformly coated aggregates at discharge from the mixer.

After the slurry has been added to the aggregate, the lime treated aggregate shall be placed in stockpiles and cured for not
less than 24 hours but not more than 24 days before being incorporated into the asphalt concrete. Lime treated aggregate
stored in excess of 24 days shall not be used in the work.

PRODUCTION DATA COLLECTION

The device that controls the proportioning of slurry to aggregate shall produce a log of production data. The log of
production data shall consist of a series of sets of data captured at 10-minute intervals throughout the period of daily
production. Each set of production data shall be a register of production activity at that time and not a summation of the data
over the preceding 10 minutes. The amount of material represented by each set of data shall be that amount produced for the
period of time from 5 minutes before and 5 minutes after the capture time. Collected data shall be held in storage by the
plant control device for the duration of the contract. The daily log shall be submitted to the Engineer, in electronic and
printed media, at the end of each production shift, or as requested by the Engineer, and shall include the following:
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Date of production.

Time of day the data is captured.

Aggregate size being treated.

Rate of flow of the wet aggregate, collected directly from the aggregate weigh belt.

Moisture content of the aggregate about to be treated, expressed as a percent of the dry aggregate.
Rate of flow of the dry aggregate calculated from the wet aggregate flow rate.

Rate of flow of the lime slurry measured by the slurry meter.

Rate of flow of dry lime, calculated from the slurry meter output.

Agreed lime ratio for the individual aggregate size being treated.

Actual lime ratio calculated from the aggregate weigh belt and the slurry meter output, expressed as a percent of the
dry aggregate.

Calculated difference between the agreed lime ratio and the actual lime ratio.

Portions of dry lime and water as proportioned at the time of the slurry production.
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Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette
with a capacity of at least 1.44 megabytes. Each set of continuous production data shall be LFCR (line feed carriage return,
one line, separate record) with allowances for sufficient fields to satisfy the amount of data required by these specifications.
The reported data shall be in the above order and shall include data titles at least once per report.

CONTRACTOR QUALITY CONTROL

The Contractor shall control the lime treatment operation. Should it become evident that the Contractor does not have
control of the process, lime treatment of aggregates for the contract shall cease until such time as the problem is identified
and corrected. Evidence that the Contractor is not controlling the production shall include, but not be limited to, the
following:

Data has not been submitted to the Engineer.

Collected data has not been complete, timely, or in the correct format.

The Contractor has not taken corrective actions when necessary.

Corrective actions taken have not been successful or timely.

Plant production has not been stopped when proportioning tolerances have been exceeded.

Any of the devices used for the production of lime treated aggregates has failed to function during production.

MmO Owe

The Contractor shall determine the moisture content of the aggregate at least once during each 2 hours of production and
shall adjust the slurry to aggregate proportioning accordingly. Aggregate moisture content determinations shall be
representative of the amount of moisture in the aggregate being treated. Moisture content shall be calculated in conformance
with California Test 226 or 370 and as a percent of the dry mass of the aggregate. The Engineer will use the same California
Test for the verification of moisture content.

The following actions shall be taken by the Contractor:

A. When 3 consecutive sets of recorded production data indicates deviation greater than 0.2-percent above or below the
agreed lime ratio, production of lime treated aggregates shall cease.

B. When a set of recorded production data indicates a deviation of greater than 0.4-percent above or below the agreed
lime ratio, production of lime treated aggregates shall cease and the material represented by that set of data shall not
be used for the manufacture of asphalt concrete.

C. When 20 percent or more of the total daily production indicates deviation of greater than 0.2-percent above or below
the agreed lime ratio, production shall cease and the total day's production shall not be used for the manufacture of
asphalt concrete.

When production is stopped for failure to conform to these special provisions, the Contractor shall implement corrective
measures, shall notify the Engineer before proceeding, and shall conduct a successful 15-minute test run prior to resuming
production.

PAYMENT

Full compensation for lime treated aggregates for use in the manufacture of Type A asphalt concrete shall be considered
as included in the contract price paid per tonne for asphalt concrete and no separate payment will be made therefor.
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10-1.43 CONCRETE PAVEMENT (RAPID STRENGTH CONCRETE WITH DOWELED TRANSVERSE
WEAKENED PLANE JOINTS)

GENERAL

Rapid strength concrete pavement shall conform to the provisions in Section 40, "Portland Cement Concrete Pavement,"
of the Standard Specifications and these special provisions.

Attention is directed to "Concrete Pavement Coloring," of these special provisions.

Insert method for forming joints in pavement shall not be used.

DEFINITIONS
The following definitions shall apply to this section:

A. EARLY AGE. — A time less than 10 times the final set time of the concrete.

B. FINAL SET TIME. — The eclapsed time after initial contact of cement and water, or accelerator, if used, at which a
specific penetration resistance of 27.6 MPa is achieved in conformance with the requirements in ASTM
Designation: C 403.

C. OPENING AGE. — The age at which the concrete will achieve the specified strength for opening to public or
Contractor traffic.

PREPAVING CONFERENCE

Supervisory personnel of the Contractor and any subcontractor who are to be involved in the concrete paving work shall
meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of accomplishing all phases
of the construction operation, contingency planning, and standards of workmanship for the completed item of work.

The Contractor shall provide the facility for the prepaving conference. Attendance at the prepaving conference is
mandatory for the Contractor's project superintendent, paving construction foreman, paving subcontractors, concrete plant
operations personnel (including plant supervisors, manager, and operator) and paving operators. The Contractor shall submit
a list of participants to the Engineer for approval. The complete listing shall identify each participant's name, employer, title
and role in construction of RSC. The pre-operation conference shall be held for no less than 2 hours. All conference
attendees will sign an attendance sheet provided by the Engineer. Production and placement shall not begin nor proceed
unless the above-mentioned personnel have attended the mandatory prepaving conference.

The above-mentioned personnel along with the Engineer's representatives shall attend a 4-hour training class on portland
cement concrete and paving techniques as part of the prepaving conference. This training class time will be in addition to the
regular conference time. The class shall be scheduled no more than 2 weeks prior to the placement of portland cement
concrete pavement. The class shall be held during normal working hours. Selection of the instructor of the class shall be as
agreed to by the Engineer and the Contractor.

JUST-IN-TIME TRAINING

Just-In-Time Training (JITT) shall be mandatory, and consist of a formal joint training class on rapid strength concrete.
Construction operations for rapid strength concrete shall not begin until the Contractor's and the Engineer's personnel have
completed the mandatory JITT. The Contractor's personnel included in the list of participants for the Pre-Operation
Conference along with the Engineer's representatives shall attend JITT.

The JITT session will be conducted for not less than 4 hours on rapid strength concrete. The training class may be an
extension of the Pre-Operation Conference and shall be conducted at the project field location convenient for both the
Contractor's and the Engineer's project staffs. Scheduling and completion of the JITT session shall be completed at least 5
working days prior to the start of construction of rapid strength concrete. The class shall be held during normal working
hours.

The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with rapid
strength concrete. The instructor shall not be an employee of the Contractor or a member of the Engineer's field staff. A
copy of the syllabus, handouts, and presentation material shall be submitted to the Engineer at least 7 days before the day of
the training. Selection of the course instructor, the course content and training site shall be as mutually agreed to by the
Contractor and the Engineer. The instructor shall issue a certificate of completion to the participants upon the completion of
the class. The certificate shall include the course title, date and location of the class, the name of the participant, instructor's
name, location and phone number.
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The Contractor's or Engineer's personnel involved with rapid strength concrete operations will not be required to attend
JITT if they have completed similar training within the previous 12 months of the date of the JITT for this project. The
Contractor shall provide a certificate of class completion as described above for each staff member to be excluded from the
JITT session. The final determination for exclusion of any staff member's participation will be as determined by the
Engineer. All attendees of the JITT shall complete, and submit to the Engineer, an evaluation of the training. The course
evaluation form will be provided by the Engineer.

It is expressly understood that Just-In-Time Training shall not relieve the Contractor of any responsibility under the
contract for the successful completion of the work in conformity with the requirements of the plans and specifications.

MATERIALS

RAPID STRENGTH CONCRETE

Rapid Strength Concrete (RSC) shall be a concrete made with hydraulic cement that develops opening age and 7-day
specified modulus of rupture strengths.

Requirements of Sections 40-1.015, "Cement Content," 40-1.05, "Proportioning," and 90-1.01, "Description," of the
Standard Specifications shall not apply.

Combined aggregate grading used in RSC shall be either the 37.5-mm, maximum grading, or 25-mm, maximum grading,
at the option of the Contractor.

Cement for RSC shall be hydraulic cement as defined in ASTM Designation: C 219 and shall conform to the following
requirements:

Test Description Test Method Requirement
Contraction in Air California Test 527,W/C Ratio = 0.39 = 0.010 0.053 %, max.
Mortar Expansion in Water ASTM Designation: C 1038 0.04 %, max.
Soluble Chloride* California Test 422 0.05 %, max.
Soluble Sulfates* California Test 417 0.30 %, max.
Thermal Stability California Test 553 60 %, min.
Compressive Strength @ 3 days ASTM Designation: C 109 17 MPa

*Test is to be done on a cube specimen, fabricated in conformance with the requirements in ASTM
Designation: C 109, cured at least 14 days and then pulverized to 100% passing the 300-[1m sieve

At least 45 days prior to intended use, the Contractor shall furnish a sample of cement from each lot proposed for use and
all admixtures proposed for use in the quantities ordered by the Engineer.

The Contractor shall submit uniformity reports for cement used in RSC to the Engineer. Uniformity reports shall
conform to the requirements in ASTM Designation: C 917, except that testing age and water content may be modified to suit
the particular material. Uniformity reports shall be submitted at least every 30 days during RSC pavement operations.

Type C accelerating chemical admixtures conforming to the provisions in Section 90-4, "Admixtures," of the Standard
Specifications may be used. In addition to the admixtures listed on the Department's current list of approved admixtures,
citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is submitted to the
Engineer. Chemical admixtures, if used, shall be included in the testing for requirements listed in the table above.

At least 10 days prior to use in the test strip, the Contractor shall submit a mix design for RSC that shall include the
following:

A. Opening age

Proposed aggregate gradings

Mix proportions of hydraulic cement and aggregate

Types and amounts of chemical admixtures

Maximum time allowed between batching RSC and placing roadway pavement

Range of ambient temperatures over which the mix design is effective (10°C maximum range)

Final set time of the concrete

Any special instructions or conditions, including but not limited to, water temperature requirements when
appropriate
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The Contractor shall submit more than one mix design to plan for ambient temperature variations anticipated during
placement of the roadway pavement. Each mix shall be designed for a maximum ambient temperature range of 10°C. The
Contractor shall develop and furnish modulus of rupture development data for each proposed mix design. Modulus of
rupture development data for up to 7 days shall be provided to the Engineer prior to beginning paving operations. Modulus
of rupture development data may be developed from laboratory prepared samples. The testing ages for modulus of rupture
development data shall include one hour before opening age, opening age, one hour after opening age, 24 hours, 7 days and
28 days.

Concrete pavement penetration requirements in Section 90-6.06, "Amount of Water and Penetration," of the Standard
Specifications shall not apply to RSC.

RSC pavement shall develop a minimum modulus of rupture of as specified in "Pay Factor Adjustment for Low Modulus
of Rupture" of these special provisions before opening to public or Contractor traffic. In addition, RSC pavement shall
develop a minimum modulus of rupture of 4.2 MPa in 7 days after placement. RSC pavement that attains a modulus of
rupture of less than specified may be accepted in conformance with "Pay Factor Adjustment for Low Modulus of Rupture"
specified herein. Modulus of rupture shall be determined by averaging results from 3 beam specimens tested in conformance
with the requirements in California Test 523. Beam specimens may be fabricated using an internal vibrator in conformance
with the requirements in ASTM Designation: C 31. No single test shall represent more than the production of that day or
100 cubic meters, whichever is less.

Pay Factor Adjustment for Low Modulus of Rupture

Where planned pavement nominal thickness is 255 mm or greater, payment for concrete pavement (Rapid Strength) will
be adjusted for low modulus of rupture tests as follows:

A. Concrete pavement (Rapid Strength) with modulus of rupture of 2.3 MPa or greater before the lane is opened to the
traffic and 7-day modulus of rupture of 4.2 MPa or greater will be paid for at the contract price per cubic meter for
concrete pavement (Rapid Strength).

B. Concrete pavement (Rapid Strength) with a 7-day modulus of rupture of less than 3.4 MPa will not be paid for, and
shall be removed and replaced, at the Contractor's expense with concrete pavement (Rapid Strength) conforming to
the requirements of these special provisions.

C. Concrete pavement (Rapid Strength) with modulus of rupture of 1.8 MPa or greater before the lane is opened to
traffic and a 7-day modulus of rupture of equal to or greater than 3.4 MPa will be paid for at a percentage of the
contract price per cubic meter for concrete pavement (Rapid Strength) in conformance with the percentages in the
pay table below.

D. Concrete pavement (Rapid Strength) with modulus of rupture of less than 1.8 MPa when the lane is opened to traffic
will be rejected and shall be removed and replaced at the Contractor's expense with concrete pavement (Rapid
Strength) conforming to the requirements of these special provisions.

Percentage Pay Table
Modulus of Rupture (MPa) at 7-Day Modulus of Rupture (MPa)
opening to traffic Greater than or | Less than 4.2 and greater Less than 3.8 and greater
equal to 4.2 than or equal to 3.8 than or equal to 3.4
Greater than or equal to 2.3 100% 95% 90%
Less than 2.3 and greater than 95% 95% 90%
or equal to 2.0
Less than 2.0 and greater than 80%* 80%* 80%*
or equal to 1.8

* Any panels that develops one or more transverse cracks within 21 days after placement shall be removed and
replaced at the Contractor's expense with concrete pavement (Rapid Strength) conforming to the requirements of
these special provisions. A transverse crack is defined as a crack running from one longitudinal edge of the panel to
the other.

The Contractor shall pay to the State adjustments in payment for low modulus of rupture tests in conformance with the
requirements specified in the tables in this section. The Department will deduct the amount of the adjustments from moneys
due or that may become due, the Contractor under the contract.

Proportioning

Weighing, measuring and metering devices used for proportioning materials shall conform to the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications and these special provisions.
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Over and under dials, and other indicators for weighing and measuring systems used in proportioning materials shall be
grouped so that the smallest increment for each indicator can be accurately read from the point at which the proportioning
operation is controlled for ingredients batched at a central batch plant. In addition, indicators for weighing and measuring
cement batched from a remote weighing system shall also be placed so that each indicator can be accurately read from the
point at which the proportioning operation is controlled

Aggregates shall be handled and stored in conformance with the provisions in Section 90-5.01, "Storage of Aggregates,"
of the Standard Specifications. Liquid admixtures shall be proportioned in conformance with the provisions in
Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications. Mineral admixtures
shall be protected from exposure to moisture until used. Adequate facilities shall be provided to assure that mineral
admixtures meeting the specified requirements are kept separate from other mineral admixtures to easily track the materials
that are entering the work. Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper
or in the feed line immediately in advance of the hopper.

Weighing equipment shall be insulated against vibration or movement of other operating equipment. When the plant is
in operation, the mass of each draft of material shall not vary from the designated mass by more than the tolerances specified
herein. Each scale graduation shall be 0.001 of the usable scale capacity.

Aggregate shall be weighed cumulatively and equipment for the weighing of aggregate shall have a zero tolerance of
+0.5 percent of the designated total batch mass of the aggregate. Equipment for the separate weighing of the cement or
mineral admixture shall have a zero tolerance of +0.5 percent of their designated individual batch drafts. Equipment for
measuring water shall have a zero tolerance of £0.5 percent of its designated mass or volume.

The mass indicated for any individual batch of material shall not vary from the preselected scale setting by more than the
following:

Material Tolerance
Aggregate + 1.0 percent of designated batch mass
Cement + (0.5 percent of designated batch mass
Mineral Admixture | £ 1.0 percent of designated batch mass
Water + 1.5 percent of designated batch mass or volume

Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and
combining them with cement, mineral admixture and water as provided in these special provisions. Dry ingredients shall be
proportioned by mass. Liquid ingredients shall be proportioned by mass or volume.

At the time of batching, aggregates shall have been dried or drained sufficiently to result in stable moisture content, so
that no visible separation of water from aggregate will take place during the proportioning process. In no event shall the free
moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or
surface characteristics affecting workability are available at the proportioning plant, withdrawals shall be made from one
supply exclusively and the materials therein completely exhausted before starting upon another supply.

Cement shall be kept separate from the aggregates until released for discharge into the mixer. Cement shall be free of
lumps and clods when discharged into the mixer. Fabric containers used for transportation or proportioning of cement shall
be clean and free of residue before reuse.

Weigh systems for proportioning aggregate, cement, and mineral admixture shall be individual and distinct from all other
weigh systems. Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an
individual and distinct material-weighing device.

For batches with a volume of one cubic meter or more, proportioning equipment shall conform to one of the following
methods:

A. All ingredients shall be batched at a central batch plant and charged into a mixer truck for transportation to the pour
site. Ingredient proportioning shall meet the requirements of Section 90-5, "Proportioning," of the Standard
Specifications.

B. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for
transportation to a remote located silo and weigh system for the proportioning of the cement. The remote system
shall proportion cement for charging the mixer truck.

C. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for
transportation to a remote location where pre-weighed, containerized cement shall be added to the mixer truck. The
cement pre-weighing operation shall utilize a platform scale. The platform scale shall have a maximum capacity of
2.5 tonnes with a maximum graduation size of 0.5 kilograms. Cement shall be pre-weighed into a fabric container.
The minimum amount of cement to be proportioned into any single container shall be one half of the total amount
required for the load of RSC being produced.
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D. Cement, water, and aggregate shall be proportioned volumetrically in conformance with these special provisions.

In order to check the accuracy of batch masses, the gross mass and tare mass of truck mixers shall be determined when
ordered by the Engineer. The equipment shall be weighed at the Contractor's expense on scales designated by the Engineer.

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter. The meter shall
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched. The meter shall
have a sensitivity of 0.5 percent by mass of the fine aggregate.

No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point,
unless authorized by the Engineer. If the Engineer authorizes additional water to be incorporated into the concrete, the drum
shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.
Water added to the truck mixer at the job site shall be measured through a meter that conforms to the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

Aggregate discharged from several bins shall be controlled by gates or by mechanical conveyors. The means of
discharge from the bins and from the weigh hopper shall be interlocked so that no more than one bin can discharge at a time,
and so that the weigh hopper can not be discharged until the required quantity from each of the bins has been deposited in the
weigh hopper.

Weighmaster Certificates

Weighmaster certificates for RSC, regardless of the proportioning method used, shall include all information necessary
to trace the manufacturer, and manufacturer's lot number for the cement being used. When proportioned into fabric
containers the weighmaster certificates for the cement shall contain date of proportioning, location of proportioning and
actual net draft mass of the cement. When proportioned at the pour site from a storage silo the weighmaster certificates shall
contain date of proportioning, location of proportioning and the net draft mass of the cement used in the load.

Volumetric Proportioning

When RSC is proportioned by volume, the method shall conform to requirements specified herein.

Aggregates shall be handled and stored in conformance with the provisions in Section 90-5.01, "Storage of Aggregates,"
of the Standard Specifications. Liquid admixtures shall be proportioned in conformance with the provisions in
Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications. Mineral admixtures
shall be protected from exposure to moisture until used. Adequate facilities shall be provided to assure that mineral
admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but
the specified mineral admixtures from entering the work. Safe and suitable facilities for sampling mineral admixtures shall
be provided at the batch-mixer storage hopper or in the feed line.

Batch-mixer trucks shall be equipped to proportion cement, water, aggregate and additives by volume. Aggregate
feeders shall be connected directly to the drive on the cement vane feeder. The cement feed rate shall be tied directly to the
feed rate for the aggregate and other ingredients. Any change in the ratio of cement to aggregate shall be accomplished by
changing the gate opening for the aggregate feed. The drive shaft of the aggregate feeder shall be equipped with a revolution
counter reading to the nearest full or partial revolution of the aggregate delivery belt.

Aggregate shall be proportioned using a belt feeder operated with an adjustable cutoff gate delineated to the nearest
quarter increment. Height of the gate opening shall be readily determinable. Cement shall be proportioned by a method that
conforms to the accuracy requirements of these special provisions. Water shall be proportioned by a meter conforming to the
provisions in Section 9-1.01, "Measurement and Payment," of the Standard Specifications and these special provisions.

Delivery rate of aggregate and cement per revolution of the aggregate feeder shall be calibrated at appropriate gate
settings for each batch-mixer truck used on the project and for each aggregate source. Batch-mixer trucks shall be calibrated
at 3 different aggregate gate settings that are commensurate with production needs. Two or more calibration runs shall be
required at each of the different aggregate gate openings. The actual mass of material delivered for aggregate proportioning
device calibrations shall be determined by a platform scale as specified in these special provisions.

Aggregate belt feeder shall deliver aggregate to the mixer with volumetric consistency so that deviation for any
individual aggregate delivery rate check-run shall not exceed 1.0 percent of the mathematical average of all runs for the same
gate opening and aggregate type. Each test run shall be at least 500 kg. Fine aggregate used for calibration shall not be
reused for device calibration.

At the time of batching, aggregates shall be dried or drained sufficiently to result in stable moisture content, so that no
visible separation of water from aggregate takes place during the proportioning process. In no event shall the free moisture
content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or
surface characteristics affecting workability are available at the proportioning plant, withdrawals shall be made from one
supply exclusively and the materials therein completely exhausted before starting another supply.

Rotating and reciprocating equipment on batch-mixer trucks shall be covered with metal guards.
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The cement proportioning system shall deliver cement to the mixer with a volumetric consistency so that the deviation
for any individual delivery rate check-run shall not exceed 1.0 percent of the mathematical average of 3 runs of at least
500 kg each. Cement used for calibration shall not be reused for device calibration.

Water meter accuracy shall be such that, when operating between 50 percent and 100 percent of production capacity, the
difference between the indicated mass of water delivered and the actual mass delivered shall not exceed 1.5 percent of the
actual mass for each of two individual runs of 1200 liters. The water meter shall be calibrated in conformance with the
requirements of California Test 109 and shall be equipped with a resettable totalizer and display the operating rate.

Calibration tests for aggregate, cement and water proportioning devices shall be conducted with a platform scale located
at the calibration site. Weighing of test run calibration material shall be performed on a platform scale having a maximum
capacity not exceeding 2.5 tonnes with maximum graduations of 0.5-kg. The platform scale shall be error tested within
8 hours of calibration of batch-mixer truck proportioning devices. Error testing shall be performed with test masses
conforming to California Test 109 and shall produce a witness scale that is within 2 graduations of the test mass load. The
scale shall be available for use at the production site throughout the production period. Equipment needed for the calibration
of proportioning systems shall remain available at the production site throughout the production period. A Certificate of
Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," shall be furnished with each
delivery of aggregate, cement, and admixtures used for calibration tests and shall be submitted to the Engineer with a
certified copies of the mass of each delivery. The Certificate of Compliance shall state that the source of materials used for
the calibration tests is from the same source as to be used for the planned work. The Certificate of Compliance shall state
that the material supplied conforms to the Standard Specifications and these Special Provisions and shall be signed by an
authorized representative who shall have the authority to represent and act for the Contractor.

The batch-mixer truck shall be equipped so that an accuracy check can be made prior to the first operation for the project
and at any other time as directed by the Engineer. Further calibration of proportioning devices shall be required every 30
days after production begins or when the source or type of any ingredient is changed. A spot calibration shall consist of
calibration of the cement proportioning system only. A two run spot re-calibration of the cement proportioning system shall
be performed each time 50 tonnes of cement has passed through the batch-mixer truck. Should the spot re-calibration of the
cement proportioning system fall outside the limitations specified herein, a full calibration of the cement proportioning
system shall be completed before the resumption of production.

Liquid admixtures shall be proportioned by a meter.

Cement storage shall be located immediately before the cement feeder and shall be equipped with a device that will
automatically shut down the power to the cement feeder and aggregate belt feeder when the cement storage level is lowered
to a point where less than 20 percent of the total volume is left in storage.

The Contractor shall furnish aggregate moisture determinations, made in conformance with the requirements of
California Test 223, at least every 2 hours during proportioning and mixing operations. Moisture determinations shall be
recorded and presented to the Engineer at the end of the production shift.

Each aggregate bin shall be equipped with a device that will automatically shut down the power to the cement feeder and
the aggregate belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate of any bin.

Indicators specified herein shall be in working order prior to commencing proportioning and mixing operations and shall
be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks shall be at least 75 mm in height, and be located on the front and rear of the
vehicles.

Volumetric proportioned RSC shall be mixed in a mechanically operated mixer of adequate size and power for the type
of RSC to be placed. Mixers may be of the auger type and shall be operated uniformly at the mixing speed recommended by
the manufacturer. Mixers that have an accumulation of hard concrete or mortar shall be removed from service until cleaned.
Other types of mixers may be used provided mixing quality will meet the requirements of these special provisions.

Charge or rate of feed to the mixer shall not exceed that which will permit complete mixing of the materials. Dead areas
in the mixer, where material does not move or is not sufficiently agitated, shall be corrected by a reduction in the volume of
material or by other adjustments. The mixer shall be designed to provide sufficient mixing action and movement to produce
properly mixed RSC. Mixing shall continue until a homogeneous mixture is produced at discharge from the mixer. There
shall be no lumps or evidence of non-dispersed cement at discharge from the mixer. No water shall be added to the RSC
after discharge from the mixer.

Equipment having components made of aluminum or magnesium alloys, which may have contact with plastic concrete
during mixing or transporting of RSC, shall not be used.

Uniformity of concrete mixtures will be determined by differences in penetration measurement made in conformance
with the requirements in California Test 533. Difference in penetration, determined by comparing penetration tests on
2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 15 mm. The Contractor shall furnish
samples of freshly mixed concrete and provide facilities for obtaining the samples. Sampling facilities shall be safe,
accessible, clean and produce a sample which is representative of production. Sample devices and sampling methods shall
also conform to the requirements of California Test 125.
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Ice shall not be used to cool RSC directly. When ice is used to cool water used in the mix, all of the ice shall be melted
before entering the mixer.

Cement shall be proportioned and charged into the mixer by means that will result in no losses of cement due to wind, or
due to accumulation on equipment, or other conditions which will vary the required quantity of cement.

Each mixer shall have a metal plate or plates, prominently attached, on which the following information is provided:

A. Uses for which the equipment is designed.
B. Manufacturer's guaranteed capacity of the mixer in terms of the volume of mixed concrete.
C. Speed of rotation of the mixer.

Consistency and workability of mixed concrete when discharged at the delivery point shall be suitable for placement and
consolidation.

Information generated by volumetric devices will not be used for payment calculations.

The device that controls the proportioning of cement, aggregate and water shall produce a log of production data. The
log of production data shall consist of a series of snapshots captured at 15-minute intervals throughout the period of daily
production. Each snapshot of production data shall be a register of production activity at that time and not a summation of
the data over the preceding 15 minutes. The amount of material represented by each snapshot shall be the amount produced
in the period of time from 7.5 minutes before to 7.5 minutes after the capture time. The daily log shall be submitted to the
Engineer, in electronic or printed media, at the end of each production shift or as requested by the Engineer, and shall include
the following:

A. Mass of cement per revolution count.

Mass of each aggregate size per revolution count.

Gate openings for each aggregate size being used.

Mass of water added to the concrete per revolution count.
Moisture content of each aggregate size being used.
Individual volume of all other admixtures per revolution count.
Time of day.

Day of week.

Production start and stop times.

Batch-mixer truck identification.

Name of supplier.

Specific type, size, or designation of concrete being produced.
Source of the individual aggregate sizes being used.

Source, brand and type of cement being used.

Source, brand and type of individual admixtures being used.
Name and signature of operator.
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Required report items may be input by hand into a pre-printed form or captured and printed by the proportioning device.
Electronic media containing recorded production data shall be presented in a tab delimited format on a 90-mm diskette with a
capacity of at least 1.4 megabytes. Each snapshot of the continuous production shall be followed by a line-feed carriage-
return with allowances for sufficient fields to satisfy the amount of data required by these specifications. The reported data
shall be in the above order and shall include data titles at least once per report.

Tie Bars

Tie bars shall be deformed reinforcing steel bars conforming to the requirements of ASTM Designation: A 615/A 615M,
Grade 300 or 420, and shall be epoxy-coated in conformance with the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963 shall be deemed
to mean ASTM Designation A 934 or A 775. Epoxy-coated tie bars shall not be bent after installation.

Dowels

Dowels shall be smooth, round, epoxy-coated steel conforming to the requirements of ASTM Designation:
A 615/A 615M, Grade 300 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated
Reinforcement," of the Standard Specifications, except that references made to ASTM Designation D 3963/D 3963M shall be
deemed to mean ASTM Designation A 934/A 934M.

Dowels shall be plain, smooth, round bars. Dowels shall be free from burrs or other deformations detrimental to free
movement of the bars in the concrete.
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Bond Breaker

Dowels shall be lubricated with a bond breaker over the entire bar. A bond breaker application of petroleum paraffin
based lubricant or white pigmented curing compound shall be used to coat the dowels completely prior to placement. Oil and
asphalt based bond breakers shall not be used. Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or Valvoline
Tectyl 506 or an approved equal. Paraffin based lubricant shall be factory applied. White pigmented curing compound shall
conform to the requirements of ASTM Designation: C309, Type 2, Class A, and shall contain 22 percent minimum
nonvolatile vehicles consisting of at least 50 percent paraffin wax. Curing compound shall be applied in two separate
applications. Each application of curing compound shall be applied at the approximate rate of one liter per 3.7 m’.

Load Transfer Assemblies (Dowel Basket)

Load transfer assemblies shall be manufactured with a minimum welded wire gage number of 3/0 (9.2 mm). Assemblies
shall be either a U- or a A-frame. J-frame shapes shall not be used. Assemblies shall be fabricated in conformance with the
requirements of ASTM Designation: A 82. Welding of assemblies shall conform to the requirements of AWS DI1.1. A
broken weld will be a cause for rejection of the assembly. Assemblies shall be epoxy coated in conformance with the
requirements of ASTM Designation: A 884/A 884M.

Wire for staking pins shall conform to the requirements of ASTM Designation: A 82. Staking pins shall not be less than
7 mm wire diameter.

Concrete fasteners shall be driven fasteners (concrete nails) used specifically for fastening to hardened concrete
conforming to the requirements of ASTM Designation: F1667. Shank diameter shall be a minimum of 4 mm with a
minimum shank length of 64 mm. Clips shall be commercial quality manufactured for use with dowel assemblies.

Surface of staking pins, concrete fasteners and clips shall be either zinc electroplated or galvanized with a minimum
coating thickness of 0.005 mm.

Asphalt Rubber Joint Sealant

Asphalt rubber joint sealant shall conform to the requirements of ASTM Designation: D 3405 as modified herein or to
the following:

1. Asphalt rubber joint sealant shall be a mixture of paving asphalt and ground rubber. Ground rubber shall be
vulcanized or a combination of vulcanized and devulcanized materials ground so that 100 percent will pass a
2.36-mm sieve. The mixture shall contain not less than 22 percent ground rubber, by mass. Modifiers may be used
to facilitate blending.

2. The asphalt rubber sealant shall have a Ring and Ball softening point of 57°C minimum, when tested in
conformance with the requirements in AASHTO Designation: T 53.

3. The asphalt rubber sealant material shall be capable of being melted and applied to cracks and joints at temperatures
below 204°C.

The penetration requirement of Section 4.2 of ASTM Designation: D 3405 shall not apply. The required penetration at
25°C, 150g, 5s, shall not exceed 120.

The resilience requirement of Section 4.5 of ASTM Designation: D 3405 shall not apply. The required resilience, when
tested at 25°C, shall have a minimum of 50 percent recovery.

Each lot of asphalt rubber joint sealant shipped to the job site, whether as specified herein or conforming to the
requirements of ASTM Designation: D 3405, as modified herein, shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications, and shall be
accompanied with storage and heating instructions and precautionary instructions for use. The Certificate of Compliance
shall be provided to the Engineer at the prepaving conference.

Asphalt rubber joint sealant materials shall be heated and placed in conformance with the manufacturer's written
instructions and the details shown on the plans. The manufacturer's instructions shall be provided to the Engineer at the
prepaving conference. Asphalt rubber joint-sealant materials shall not be placed when the pavement surface temperature is
below 10°C.

Backer Rods

Backer rods shall have a diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be
expanded, crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse
reaction occurs between the rod and sealant. In no case shall the Contractor use a hot pour sealant that will melt the backer
rod. The Contractor shall submit a manufacturer's data sheet verifying that the backer rod is compatible with the sealant to be
used.
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Joint Filler Material

Joint filler material shall be preformed expansion joint filler for concrete (bituminous type), conforming to the
requirements of ASTM Designation: D 994.

Temporary Roadway Structural Section

Asphalt concrete and aggregate base, equal to the quantity of pavement removed during the work shift, shall be provided
for construction of a temporary roadway structural section where existing pavement is to be replaced. The quantity and
location of standby material shall be included in the Contractor's contingency plan in conformance with the requirements of
these special provisions. Temporary roadway structural section shall be maintained and later removed as the first order of
work when concrete pavement (Rapid Strength) operations resume. The temporary roadway structural section shall consist
of 90-mm thick asphalt concrete over aggregate base. Rapid strength concrete not conforming to these special provisions for
rapid strength concrete may be used for temporary roadway structural section with the Engineer's approval.

Aggregate base for temporary roadway structural section shall be produced from commercial quality aggregates
consisting of broken stone, crushed gravel, natural rough-surfaced gravel, reclaimed concrete and sand, or any combination
thereof. Grading of aggregate base shall conform to the 19-mm maximum grading specified in Section 26-1.02A, "Class 2
Aggregate Base," of the Standard Specifications.

Asphalt concrete for temporary roadway structural section shall be produced from commercial quality aggregates and
asphalt binder. Grading of aggregate shall conform to the 19-mm maximum, medium grading in Section 39-2.02,
"Aggregate," of the Standard Specifications and asphalt binder shall conform to requirements for liquid asphalt SC-800 in
Section 93, "Liquid Asphalts," of the Standard Specifications. Amount of asphalt binder to be mixed with the aggregate shall
be approximately 0.3 percent less than the optimum bitumen content determined in conformance with the requirements in
California Test 367.

Aggregate base and asphalt concrete for the temporary roadway structural section shall be spread and compacted by
methods that will produce a well-compacted, uniform base, with a surface of uniform smoothness, texture and density.
Surfaces shall be free from pockets of coarse or fine material. Aggregate base may be spread and compacted in one layer.
Asphalt concrete may be spread and compacted in one layer. Finished surface of asphalt concrete shall not vary more than
15 mm from the lower edge of a 3.6-m +0.06 m long straightedge placed parallel with the centerline and shall match the
elevation of existing concrete pavement along the joints between the existing pavement and temporary surfacing.

Removed temporary roadway structural section materials shall be disposed of in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, except that
removed aggregate base may be stockpiled at the project site and reused for construction of temporary roadway structural
sections. When no longer required, standby material or stockpiled material for construction of temporary roadway structural
sections shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

SUBMITTALS

Samples of the following materials used in the work shall be submitted for the Engineer's approval, 10 days prior to
installation or placement of the materials:

Dowel Bars

Bond Breaker

Tie Bars

Epoxy

Load Transfer Assemblies
Staking Pins

Concrete Nails and clips
Joint Sealant

Backer Rods

Joint Filler Material

QUALITY CONTROL PROGRAM
General

The Contractor shall establish, provide and maintain a quality control program that will provide assurance to the
Engineer that all materials and completed construction conform to the contract requirements specified herein.
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At least 21 days prior to the placement of the test strip the Contractor shall submit to the Engineer for approval a written
Quality Control Plan (QCP) that shall be used to ensure the quality of the product and the work. At the request of the
Engineer or Contractor, the Contractor and Quality Control Managers (QCMs) shall meet with the Engineer to discuss the
QCP. The Engineer will have 14 days to approve the Quality Control Plan (QCP). Should the Engineer fail to complete the
review of the Quality Control Plan (QCP) within the time allowance and if, in the opinion of the Engineer, the Contractor's
controlling operation is delayed or interfered with by reason of the delay in reviewing the Quality Control Plan (QCP), the
delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

If in the judgement of the Engineer, the Contractor has not implemented or is not complying with the approved QCP,
production and placement shall be suspended. Production and placement shall not resume until approved by the Engineer.

Quality Control Plan

The Contractor shall provide a QCP that describes the procedures that the Contractor will use to control the production
process, to determine when changes to the production process are needed, and to propose procedures for implementing
changes for pavement operations. The QCP shall also include an outline for the placement and testing of the test strip.

Pavement production and placement shall not begin until the QCP has been approved by the Engineer. Approval of the
QCP will be based on the inclusion of all required information. Approval of the QCP does not imply any warranty by the
Engineer that adherence to the QCP will result in pavement that complies with these specifications. It shall remain the
responsibility of the Contractor to demonstrate this compliance.

The QCP shall include the names and qualifications of the lead QCM and the assistant QCM. The lead QCM shall be
responsible for the administration of the QCP. The lead QCM shall have current American Concrete Institute (ACI)
certification as "Concrete Field Testing Technician-Grade " and "Concrete Laboratory Testing Technician-Grade I1." The
assistant QCM shall have current ACI certification as "Concrete Field Testing Technician-Grade 1" and either "Concrete
Laboratory Testing Technician-Grade 1" or "Concrete Laboratory Testing Technician-Grade I1." All sampling, inspection
and test reports shall be reviewed and signed by the QCM responsible for the production period involved prior to submittal to
the Engineer. At least one QCM shall be present for each stage of mix design, test strip construction, during production and
construction of pavement and for all meetings between the Contractor and Engineer relating to production, placement or
testing of pavement. The QCMs shall not be members of production or paving crews, inspectors or testers on the project
during production or placement of pavement. QCMs shall have no duties other than those referenced in these special
provisions during the production and placement of pavement.

The QCP shall include an outline of the production, transportation and placement of the pavement. The QCP shall
include a contingency plan for correcting situations if there is a problem in production, transportation or placement. The
Contractor shall have equipment and personnel present to meet the requirements of the contingency plan. The QCP shall
contain provisions for determining when placement of the pavement will be suspended and temporary roadway will be
substituted.

The QCP shall include the names of quality control personnel to be used and an outline of sampling, testing to be
performed during and after construction of pavement. At the time of submission of the QCP, quality control samplers and
testers must be Caltrans qualified by the Department through the Independent Assurance Program (IAP) for the sampling and
testing for which they will be responsible.

Before production and placement begins, the Contractor, QCMs and Engineer shall have a meeting with all production,
transportation, placement, inspection, sampling and testing personnel to familiarize them with the requirements of the project.
Items to be discussed include the production, transportation and placement processes for pavement; contingency plan; and
sampling and testing. The Contractor shall provide the facility for this meeting. The meeting date and location will be
approved by the Engineer. Attendance at this meeting is mandatory for key personnel including the project manager, QCMs,
production plant manager, plant inspector, all concrete delivery truck drivers, paving superintendent, paving foreman, paving
machine operator, and all inspectors, samplers and testers. All meeting attendees shall sign in at the meeting. Production and
placement operations shall not begin unless the above key personnel have attended the mandatory meeting.

Quality Control Inspection, Sampling and Testing

The Contractor shall perform quality control inspection, sampling and testing to ensure that pavement production and
placement conform to the provisions specified herein.

The Contractor shall provide the required sampling, testing and inspection during all phases of pavement production and
placement. The Contractor shall provide a minimum of two working days notice to the Engineer, so the Engineer can witness
all sampling and testing. The Engineer shall be given unrestricted access to the Contractor's quality control inspectors,
samplers, testers and laboratories. During the production and placement period, the Contractor shall provide results of all
testing to the Engineer within 15 minutes of completion of testing. The Contractor shall record all inspection, sampling and
testing on forms approved by the Engineer. The Contractor shall provide written results of all inspection and testing to the
Engineer within 48 hours of completion of each shift of paving and within 24 hours for all 7-day strength tests.
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The Contractor shall provide a testing laboratory with adequate equipment and personnel for the performance of the
quality control tests. This laboratory shall be located at a location approved by the Engineer and so that prompt testing
requirements will be achieved. All sampling and testing equipment shall be maintained in proper working condition.
Sampling shall be performed in conformance with the requirements of California Test 125. The QCP shall include a list of
the equipment to be used including date of last calibration, the names and certifications of sampling and testing personnel,
and the location of the laboratory and testing equipment during and after paving operations.

Testing laboratories, testing equipment, and sampling and testing personnel shall conform to the requirements of the
Department's IAP.

Test Strip and Process Control Testing

Prior to construction of RSC pavement, the Contractor shall construct a test strip under conditions similar to those that
will exist during pavement to show that personnel, equipment, and mixing, placing, curing, and sawing techniques will
produce a concrete pavement conforming to these special provisions in the anticipated time period under similar atmospheric
and temperature conditions as pavement construction and to establish the correlation described below.  The test strip shall
be located at the CHP truck inspection area between Stations "A" 43+10 and 43+60, consisting of two-3.6 m wide lanes, with
pavement end anchors at each end, as shown on the plans. During production and placement, the Contractor shall conform to
the requirements of these special provisions and to the procedure outlined in the QCP to ensure that mixing, transporting,
placing, finishing, curing and sawing techniques and that personnel and equipment to be used will produce pavement
conforming to these special provisions.

A test strip shall be constructed using the approved mix design, admixtures and conditions for batching. During
construction of test strip, the Contractor shall demonstrate placement at the minimum and maximum times allowed from
batching to placement. RSC pavement within the roadway shall not proceed until a test strip meeting the requirements of
these special provisions has been constructed.

During test strip construction, the Contractor shall sample and split the aggregate for gradings, cleanness value, and sand
equivalent testing with the Engineer, at the Contractor's cost. Both sets of test results of these samples shall conform to the
provisions in Section 90-2.02, "Aggregates," of the Standard Specifications. If test results do not conform to the
requirements, the test strip will be rejected.

The Contractor shall perform coring of the test strip, as directed by the Engineer, as part of the dowel or tie bar
placement tolerance verification. A minimum of six dowel bars shall be cored for each test strip. After removal of cores,
voids in concrete pavement shall be cleaned and filled with hydraulic cement grout conforming to the provisions in "Core
Drilling for Dowel Placement Alignment Assurance Testing" of these special provisions.

Regardless of the placement method [load transfer assemblies (dowel baskets) or mechanical inserters] chosen by the
Contractor, after the initial test strip is placed, operations shall be suspended until the Engineer has sufficient time to inspect
dowel positioning to insure that proper alignment of dowels is being achieved. Dowel alignment tolerance allowance shall be
in conformance to the requirements of these special provisions.

If mechanical inserters are to be used, the Contractor shall demonstrate that the insertion equipment will not leave
surface irregularities such as depressions, dips, or high areas adjacent to the dowel insertion point.

Prior to placement of the test strip, the Contractor shall submit a written procedure to locate transverse weakened plane
joints that will coincide with the center of the dowels being placed. This procedure shall take into account inadvertent
covering of paint markings after applying curing compound, misalignment by transferring marking spots, and inadequate
staking of joints.

During test strip construction and within 20 minutes of RSC delivery, beams shall be fabricated in conformance with the
requirements in California Test 523. Beams shall be used to determine early age and 7-day modulus of rupture values.
Beams fabricated for early age testing shall be cured so that the monitored temperature in the beams and the test strip are
within 3°C at all times. Internal temperatures of the test strip and early age beams shall be monitored and recorded at
minimum time intervals of 5 minutes by installing thermocouples and or thermistors connected to strip-chart recorders or
digital data loggers. Temperature recording devices shall be accurate to within +1°C. Internal temperature readings shall be
measured at 25 mm from the top and 25 mm from the bottom, no closer than 75 mm from any edge of the concrete elements,
until the early age testing is completed. Beams fabricated for 7-day testing shall be cured in conformance with the
requirements in California Test 523, except beams shall be placed into sand at between 5 and 10 times the final set time or
24 hours, whichever is earlier. Testing shall be performed by the Contractor and witnessed by the Engineer. At the
Engineer's request, the Contractor shall produce samples for the Engineer to test. Strength results from beams shall be the
basis for determining whether RSC pavement operations may proceed. Test strips shall have an opening age modulus of
rupture of not less than 2.3 MPa and a 7-day modulus of rupture of not less than 4.2 MPa. Beams failing opening age or
7-day modulus of rupture requirements shall be cause for the rejection of the test strip.
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When proposed by the Contractor, in writing, and approved by the Engineer, ASTM Designation: C 805 or C 900 shall
be used to estimate the modulus of rupture of the pavement at early ages. The selected test method shall be used to determine
modulus of rupture until 7 days after the Contractor notifies the Engineer of withdrawal of the proposal or 7 days after the
Engineer notifies the Contractor of withdrawal of approval, in writing. During test strip curing, correlation testing shall be
performed to determine the relation between the modulus of rupture and ASTM Designation: C 805 or C 900 performed on
the test strip. The correlation shall be established by testing at 4 or more time intervals. At a minimum, tests shall be
performed one hour before and one hour after the opening age and two others within 15 minutes of the opening age.
Modulus of rupture estimates shall be calculated with either a linear, exponential or logarithmic, least squares best-fit
equation, whichever provides the best correlation coefficient.

The Contractor shall state in detail the intended location and time; procedure for production, placement and finishing of
RSC pavement; sampling, sample curing and sample transportation; testing and reporting of test results for the test strip in the
QCP.

If the test strip conforms to specifications, it will become part of the project's paving surface and will be measured and
paid for as concrete pavement and seal pavement joint. The Contractor shall use the same equipment for the remainder of the
paving operations. The Contractor shall not perform further paving until the test strip is evaluated in conformance with the
provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications regarding surface straight edge and profile
requirements; for dowel and tie bar alignment verification; concrete quality; and pavement thickness. An additional test strip
will be required when:

1. The Contractor proposes using different paving equipment including the batch plant, paver, dowel inserter, tie bar
inserter, tining, or curing equipment, or

2. Any portion of a test strip fails to conform to the provisions in Section 40-1.10, "Final Finishing," of the Standard

Specifications for straight edge and profile requirements without the use of grinding or other corrective method, or

The dowel tolerances are not met, or

The pavement thickness deficiency is greater than 15 mm, or

A change in concrete mix design has occurred, or

The Contractor's forces cannot place the test strip within anticipated time periods, or

Test beams taken from the same concrete batches as the test strip fail to meet minimum strength requirements within

the specified time limits.

NNk

The Contractor shall change methods or equipment and remove and replace the test strip until a test strip conforms to the
provisions in Section 40-1.10, "Final Finishing," of the Standard Specifications, and dowel bar alignment verification,
without grinding or other corrective work.

If test strip fails to conform to the specifications, before grinding, test strip shall be removed at the Contractor's expense.
Additional test strips shall be constructed until the Contractor can demonstrate that test strip will conform to the requirements
of these specifications.

Materials resulting from the construction of all rejected test strips and from test specimens shall become the property of
the Contractor and shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Process Control and Quality Control Testing

The Contractor shall provide continuous process control and quality control sampling and testing throughout production
and placement of pavement.

During production of RSC for pavement operations, the Contractor shall sample and test aggregates at least once every
500 cubic meters of RSC produced but not less than once per placement shift. Aggregates shall be tested for conformance
with gradations, cleanness value and sand equivalent requirements.

During placement of RSC pavement, the Contractor shall fabricate specimens and test for modulus of rupture within the
first 25 cubic meters, within the final truckload and at least once every 100 cubic meters.

During placement of RSC, the Contractor shall sample and test for yield, penetration, air content and unit weight at least
once in every 500 cubic meters RSC produced but not less than twice per placement shift.

At the Engineer's request, the Contractor shall provide split samples and fabricate beams for the Engineer to test. The
cost of sampling, fabricating and transporting extra samples will be paid for as extra work in conformance with the provisions
in Section 4-1.03D, "Extra Work," of the Standard Specifications. When, in the opinion of the Engineer, RSC fails to
conform to the mix design requirements or the requirements of these special provisions, the Contractor shall provide samples
and testing at the direction of the Engineer. If the material fails to meet requirements of these special provisions, cost of
sampling and testing shall be at the Contractor's expense. If the material meets the requirements of these special provisions,
the cost of sampling and testing will be paid for as extra work in conformance with the provisions in Section 4-1.03D, "Extra
Work," of the Standard Specifications.
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Beams used for determining early age modulus of rupture shall be temperature match cured, £3°C to the pavement, until
one hour prior to testing. Beams fabricated for the 7-day test shall be temperature match cured until moved, at an age of 5 to
10 times the set time, or 24 hours, whenever is earlier, to a sand cure in conformance with California Test 523. Modulus of
rupture test results will be used for accepting or rejecting the pavement and pay factor adjustment for low modulus of rupture.

Materials resulting from the construction of the test specimens, temporary roadway structural section, and all rejected
pavement shall become the property of the Contractor and shall be removed and disposed of in conformance with the
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

INSTALLING TIE BARS

Tie bars shall be installed at longitudinal contact joints and longitudinal weakened plane joints as shown on the plans. In
no case, shall any consecutive width of new portland cement concrete pavement tied together with tie bars exceed 15 meters.
In no case shall tie bars be used at a joint where portland cement concrete and asphalt concrete pavements abut.

Tie bars shall be installed at longitudinal joints by one of the 3 following methods:

1. Tie bars shall be installed at longitudinal joints by drilling and bonding with epoxy. Epoxy shall be a two-component,
epoxy-resin, conforming to the requirements of ASTM Designation: C 881, Type V, Grade 3 (None-Sagging). The
class used shall be dependent on the internal temperature of the existing hardened concrete at the time of tie bar
installation as follows: Class A for below 4.5°C, Class B for 4.5°C to 15.5°C, and Class C for above 15.5°C. Epoxy
shall be accompanied by a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. A copy of the manufacturer's recommended
installation procedure shall be provided to the Engineer at least 7 days prior to the start of work. Drilled holes shall
be cleaned in conformance with the epoxy manufacturer's instructions and shall be dry at the time of placing the
epoxy and tie bars. Immediately after inserting the tie bars into the epoxy, the tie bars shall be supported as
necessary to prevent movement during curing and shall remain undisturbed until epoxy has cured a minimum time
as specified by the manufacturer. Tie bars that are improperly bonded, as determined by the Engineer, will be
rejected. If rejected, new holes shall be drilled adjacent to the rejected holes, as directed by the Engineer, and new
tie bars shall be placed and securely bonded to the concrete. Work necessary to correct improperly bonded tie bars
shall be performed at the Contractor's expense.

2. By inserting the tie bars into the plastic slipformed concrete before finishing the concrete. Inserted tie bars shall have
full contact between the bar and the concrete. When tie bars are inserted through the pavement surface, the concrete
over the tie bars shall be reworked and refinished to such an extent that there is no evidence on the surface of the
completed pavement that there has been any insertion performed. Any loose tie bars shall be replaced by drilling
and grouting into place with epoxy as described in method 1 above at the Contractor's expense.

3. By using threaded dowel splice couplers fabricated from deformed bar reinforcement material, free of external
welding or machining. Threaded dowel splice couplers shall be accompanied by a Certificate of Compliance in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications,
and shall be accompanied with installation instructions. The Certificate of Compliance shall be provided to the
Engineer at the prepaving conference. Installation of threaded dowel splice couplers shall conform to the
requirements of the manufacturer's recommendations.

DOWEL PLACEMENT

Dowels at transverse weakened plane joints and at transverse contact joints shall be placed as shown on the plans. Prior
to placement of the dowels, the Contractor shall submit to the Engineer in writing, a daily procedure to identify the transverse
weakened plane joint location relative to the middle of the dowel bars. This procedure shall be verified by either coring, or
any other method that is approved by the Engineer. Sawcuts for transverse weakened plane joints that are not directly over
the center of the dowel bar (tolerance 25 mm) will be rejected and shall be corrected in conformance with "Core Drilling for
Dowel Placement Alignment Assurance Testing" of these special provisions.

Dowels shall be placed by using load transfer assemblies (dowel baskets) or by mechanical insertion. Dowels shall be
oriented parallel to the pavement lane centerline and surface of the pavement at mid slab depth. Dowel alignment shall be
+6 mm per 300 mm of dowel length in both horizontal and vertical planes.
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When dowels are placed by mechanical insertion, the concrete over the tie bars shall be reworked and refinished to such
an extent that there is no evidence on the surface of the completed pavement that there has been any insertion performed.
load transfer assemblies (dowel baskets) are used, they shall be securely anchored firmly to the base to hold all the dowel
bars at the specified depth and alignment during concrete placement without displacement. For granular or non-stabilized
bases, a minimum of 8§ alternating, equally spaced, steel staking pins with a welded hook shall be used to anchor each 3.6 m
assembly (4 per lower runner wire). Staking pins shall penetrate at least 300 mm into the granular base. For stabilized base
such as cement treated base or lean concrete base, a minimum of 8 alternating, equally spaced, concrete fasteners with clips
shall be used to anchor each 3.6 m assembly (4 per lower runner wire). At least 10 staking pins or concrete fasteners shall be
used for assembly sections greater than 3.6 m and less than or equal to 4.9 m. Temporary spacer wires connecting load
transfer assemblies shall be cut or removed after the assemblies are anchored into position prior to concrete placement.
Paving shall be suspended when approved assemblies are not in place at least 60 m in advance of the concrete placement
operation. The Engineer may waive this requirement upon written request by the Contractor, in areas where access is
restricted, or other construction limitations are encountered.

If load transfer assemblies are to be used, the Contractor shall submit working drawings in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The Contractor shall submit the
working drawings 14 days prior to installation or at the prepaving conference.

Approval of the initial placement of load transfer assemblies shall not constitute acceptance of the final position of the
dowel bars.

CORE DRILLING FOR DOWEL PLACEMENT ALIGNMENT ASSURANCE TESTING

Coring, to confirm dowel placement, shall be provided by the Contractor throughout the project and, as directed by the
Engineer. Immediately after coring, the concrete cores shall be identified by the Contractor with a location description and
submitted to the Engineer for inspection. The holes shall be cored by methods that will not shatter or damage the concrete
adjacent to the holes.

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout
conforming to ASTM Designation: C1107. At the Contractor's option, the grout shall be extended with clean pea gravel by
an amount not exceeding that printed on the grout's packaging.

After placement of hydraulic cement grout, the material while still plastic shall be trowelled smooth to match the
pavement surface. The backfill material shall not evidence any depressions or surplus material above the level surface of the
pavement.

Water for core drilling operations shall be from a local domestic water supply. Water used for coring shall not contain
more than 1000 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4 nor shall it
contain any impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes
occupied by public traffic, or to flow into gutters or other drainage facilities.

The Engineer will randomly check dowel positioning by coring or other methods. Each day's paving will be checked by
the Engineer within 2 calendar days by performing one test for every 1670 square meters of doweled pavement or fraction
thereof. One test shall consist of drilling 2 cores, one on each end of a dowel bar to expose both ends and allow measurement
for proper alignment. If the dowel bars are located incorrectly or air voids exist surrounding the dowel bars, additional cores
will be required to determine the severity. The Engineer will select the location for performing the test.

Dowel alignment shall conform to the specified tolerances. If at any time dowels are found to be installed improperly,
the paving operations will be suspended and operations shall not begin until the Contractor has demonstrated to the Engineer
that the problem which causes the improper dowel positioning has been corrected.

Joints containing dowels that do not conform to specifications will be rejected. The Contractor shall replace rejected
joints by saw cutting on each side of the joint a minimum of 0.9-m, lifting out concrete to be removed, installing dowels,
placing concrete, and installing new joints. New dowel holes shall be drilled by the use of an automatic dowel-drilling rig for
the dowels to be installed at the contact joint. Dowels shall be placed at the locations as shown on the plans for 2 new contact
joints. No additional payment will be made for replacement of slabs and joints required due to joints (dowel placement) not
conforming to the specified tolerances.

LIQUID JOINT SEALANT INSTALLATION

The joint sealant detail for transverse and longitudinal joints, as shown on the plans, shall apply only to weakened plane
joints. Weakened plane joints shall be constructed by the sawing method. Should grinding or grooving be required over or
adjacent to any joint after sealant has been placed, the joint materials shall be completely removed and disposed of, and
replaced at the Contractor's expense. Joints shall have a sealant recessed below the final finished surface as shown on the
plans.

At the Contractor's option, transverse weakened plane joints shall be either Type DSC or Type SSC as shown on the
plans. Longitudinal weakened plane joints shall be Type SSC only as shown on the plans.
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Seven days after the concrete pavement placement and not more than 4 hours before placing backer rods and joint
sealant materials, the joint walls shall be cleaned by the dry sand blast method and other means as necessary to completely
remove from the joint all objectionable material such as soil, asphalt, curing compound, paint and rust. After cleaning the
joint, all traces of sand, dust and loose material shall be removed from and near the joint for a distance along the pavement
surfaces of at least 50 mm on each side of the joint by the use of a vacuum device. Surface moisture shall be removed at the
joints by means of compressed air or moderate hot compressed air or other means approved by the Engineer. Drying
procedures that leave a residue or film on the joint wall shall not be used. Sandblasting equipment shall have a maximum
nozzle diameter size of 6 £ 1 mm and a minimum pressure of 0.62-MPa.

Backer rod shall be installed when the temperature of the portland cement concrete pavement is above the dew point of
the air and when the air temperature is 4°C or above. Backer rod shall be installed when the joints to be sealed have been
properly patched, cleaned and dried, as determined by the Engineer. Methods of placing backer rod that leave a residue or
film on the joint walls, shall not be used.

Immediately after placement of the backer rod, joint sealant shall be placed in the clean, dry, prepared joints as shown on
the plans. The joint sealant shall be applied by a mechanical device with a nozzle shaped to fit inside the joint to introduce
the sealant from inside the joint. Adequate pressure shall be applied to the sealant to ensure that the sealant material is
extruded evenly and that full continuous contact is made with the joint walls. After application of the sealant the surface of
the sealant shall be recessed as shown on the plans.

Any failure of the joint material in either adhesion or cohesion of the material will be cause for rejection of the joint.
The finished surface of joint sealant shall conform to the dimensions and allowable tolerances shown on the plans. Rejected
joint materials or joint material whose finished surface does not conform to the dimensions shown on the plans, as
determined by the Engineer, shall be repaired or replaced, at the Contractor's expense, with joint material that conforms to the
requirements.

After each joint is sealed, all surplus joint sealer on the pavement surface shall be removed. Traffic shall not be
permitted over the sealed joints until the sealant is tack free and set sufficiently to prevent embedment of roadway debris into
the sealant.

CONSTRUCTING TRANSVERSE CONTACT JOINTS

A transverse (contact) construction joint shall be constructed at the end of each day's work or where concrete placement
is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location.

If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption
occurs, the excess concrete shall be removed and disposed of back to the last preceding joint. The cost of removing and
disposing of any excess concrete shall be at the Contractor's expense. Any excess material shall be become the property of
the Contractor and shall be properly disposed of.

A metal or wooden bulkhead (header) shall be used to form the joint. The bulkhead shall be designed to accommodate
the installation of dowel bars.

MEASUREMENT AND PAYMENT

Concrete pavement (Rapid Strength) will be measured and paid for in the same manner specified for concrete pavement
in Sections 40-1.13, "Measurement," and 40-1.14, "Payment," of the Standard Specifications, and these special provisions.

Concrete pavement (Rapid Strength) payments will be subject to the pay factor values listed in "Pay Factor Adjustment
for Low Modulus of Rupture" of these special provisions.

Full compensation for the pre-operation conference, including furnishing the facility to hold the pre-operation conference
in, shall be considered as included in the contract prices paid for the item involving RSC and no additional compensation will
be made therefor.

Costs for providing JITT will be made in conformance with the provisions in Section 9-1.03, "Force Account Payment,"
of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of the JITT
cost. Costs for providing JITT shall include training materials, class site, and the JITT instructor including the JITT
instructor's travel, lodging, meals and presentation materials. All costs incurred by the Contractor or Engineer for attending
JITT shall be borne by the party incurring the costs.

Full compensation for furnishing and disposing of standby materials for temporary roadway structural section, and
constructing, maintaining, removing and disposing of temporary roadway structural section, shall be considered as included
in the contract price paid per cubic meter for concrete pavement (Rapid Strength), and no additional compensation will be
allowed therefor.

If calibration of volumetric batch-trucks is performed more than 160 km from the project limits, additional inspection
expenses will be sustained by the State. Whereas it is and will be impracticable and extremely difficult to ascertain and
determine the actual increase in these expenses, it is agreed that payment to the Contractor for concrete pavement (Rapid
Strength) will be reduced $1000.
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Sealing longitudinal and transverse weakened plane joints in portland cement concrete pavement will be measured by the
meter.

The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place,
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing
and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and placing epoxy-coated tie bars and lubricated epoxy- coated dowels with epoxy—
coated dowel assemblies with fasteners or staking pins in portland cement concrete pavement shall be considered as included
in the contract price paid per cubic meter for concrete pavement (rapid strength) and no separate payment will be made
therefor.

Full compensation for drilling holes and bonding tie bars with epoxy resin shall be considered as included in the contract
price paid per cubic meter for concrete pavement (rapid strength) and no additional compensation will be allowed therefor.

Full compensation for constructing test strips and coring the test strip shall be considered as included in the contract
price paid per cubic meter for concrete pavement (rapid strength) and no additional compensation will be allowed therefor.

Full compensation for providing the prepaving conference facility and the required Contractor personnel at the
conference, and for doing all the work involved in arranging for the prepaving conference (except for the costs involved in
providing an instructor for the training class) shall be considered as included in the contract price paid per cubic meter for
concrete pavement (rapid strength) and no additional compensation will be allowed therefor.

The costs involved in providing an instructor at the 4-hour training class as part of the prepaving conference will be paid
for as extra work in conformance with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications
except that if payment is made by force account as provided in Section 9-1.03, "Force Account Payment," of the Standard
Specifications, no markups will be added to the costs involved.

Full compensation for core drilling and backfilling with hydraulic cement grout shall be shall be included in the contract
price per cubic meter for concrete pavement (rapid strength) and no additional compensation will be allowed therefor.

If the cores show that the dowels are within alignment tolerances and the Engineer orders more dowel coring than the
one test for every 1670 square meter of doweled pavement, the additional cores will be paid for as extra work in conformance
with the provisions in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the cores show the dowels are out of alignment and the Engineer orders more dowel coring, the additional drilling for
the cores shall be included in the contract price per cubic meter for concrete pavement (rapid strength) and no additional
compensation will be allowed therefor.

10-1.44 CONCRETE PAVEMENT COLORING

Coloring of concrete pavement shall conform to these special provisions.

Attention is directed to "Concrete Pavement (Rapid Strength Cement With Doweled Transverse Weakened Plane
Joints)," of these special provisions.

Coloring pigments shall be thoroughly mixed with the concrete pavement during batching and shall conform to the
following:

Pigments for gray coloring of concrete for mainline pavement shall be iron oxide based and shall conform to either
pigment Number CC86 of QC Construction Products Bayferrox Colors at a rate of 12 kg per cubic meter, or
pigment Number 860 of Davis Colors at a rate of 12 kg per cubic meter, or an approved equal.

Pigments for brick red coloring of concrete for crosswalk pavement shall be iron oxide based and shall conform to either
"Salsa Red (CC16)" of QC Construction Products Bayferrox Colors at a rate of 19 kg per cubic meter, or "Brick Red
(160)" of Davis Colors at a rate of 19 kg per cubic meter, or an approved equal.

The contract price paid per kilogram for concrete coloring pigment of the color shown in the Engineer's Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in coloring concrete pavement, complete in place, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.45 GRIND CONCRETE PAVEMENT

Grinding portland cement concrete shall conform to the provisions in Section 42-2, "Grinding," of the Standard
Specifications and these special provisions.
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Grinding shall be performed at for all pcc pavement placed as a part of this project. Grinding of portland cement
pavement shall occur over the entire surface of the portland cement concrete pavement after the finished surface of the
portland cement concrete pavement has been constructed true to grade, including any grinding necessary to conform to
surface tolerances has been completed.

10-1.46 PILING
GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49, "Piling,"
of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Foundation recommendations are included in the "Information Handout" available to the Contractor as provided for in
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications.

Attention is directed to "Welding " of these special provisions.

At the option of the Contractor, vibratory hammers or oscillators may be used to install piles or permanent casings.:

Difficult pile installation is anticipated due to the presence of caving soils, high ground water, and hard rock.

CAST-IN-DRILLED-HOLE CONCRETE PILES

Cast-in-drilled-hole concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place Concrete Piles," of
the Standard Specifications and these special provisions.

The provisions of "Welding " of these special provisions shall not apply to temporary steel casings.

Cast-in-drilled-hole concrete piles 600 mm in diameter or larger may be constructed by excavation and depositing
concrete under slurry.

Materials

Concrete deposited under slurry shall have a nominal penetration equal to or greater than 90 mm. Concrete shall be
proportioned to prevent excessive bleed water and segregation.

Concrete deposited under slurry shall contain not less than 400 kg of cementitious material per cubic meter.

The combined aggregate grading used in concrete for cast-in-drilled-hole concrete piling shall be either the 25-mm
maximum grading, the 12.5-mm maximum grading, or the 9.5-mm maximum grading and shall conform to the requirements
in Section 90-3 "Aggregate Gradings," of the Standard Specifications.

Concrete for portions of cast-in-drilled-hole concrete piles to be formed shall contain not less than 400 kg of
cementitious material per cubic meter and shall contain 6 + 1 1/2 percent air entrainment in the freshly mixed concrete.

Mineral Slurry

Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the slurry tanks
and tested before placement in the drilled hole.

Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.

Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the drilled
hole. When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning its use until
tests show that the samples taken from the slurry tank and from near the bottom of the hole have consistent specified
properties. Subsequently, slurry shall be sampled at least twice per shift as long as the specified properties remain consistent.

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after beginning its use.
The slurry shall be sampled midheight and near the bottom of the hole. Slurry shall be recirculated when tests show that the
samples taken from midheight and near the bottom of the hole do not have consistent specified properties.

Slurry shall also be sampled and tested prior to final cleaning of the bottom of the hole and again just prior to placing
concrete. Samples shall be taken from midheight and near the bottom of the hole. Cleaning of the bottom of the hole and
placement of the concrete shall not start until tests show that the samples taken from midheight and near the bottom of the
hole have consistent specified properties.
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Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY

PROPERTY REQUIREMENT TEST
Density (kg/m3)
- before placement 1030* to 1110* .
in the drilled hole Mud Weight
- during drilling (Density)
API 13B-1
1030* to 1200* Section 1

- prior to final
cleaning

- immediately prior
to placing concrete

Viscosity
(seconds/liter) Marsh Funnel and
Cup
bentonite 29 to 53 API 13B-1
Section 2.2
attapulgite 29 to 42
pH 8t010.5 Glass Electrode pH
Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

cleaning
- immediately prior
to placing concrete

4.0

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when

tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement. If concrete is not placed
immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the sides of the drilled
hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete placement.
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Synthetic Slurry

Synthetic slurries shall be used in conformance with the manufacturer’s recommendations and these special provisions.
The following synthetic slurries may be used:

PRODUCT MANUFACTURER
SlurryPro CDP KB Technologies Ltd.
Suite 216
735 Broad Street

Chattanooga, TN 37402
(800) 525-5237
Super Mud PDS Company
¢/o0 Champion Equipment Company
8140 East Rosecrans Ave.
Paramount, CA 90723
(562) 634-8180
Shore Pac GCV CETCO Dirilling Products Group
1350 West Shure Drive
Arlington Heights, IL 60004
(847) 392-5800

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for synthetic
slurries. The requirements can be obtained from the Office of Structure Design, P.O. Box 942874, Sacramento, CA 94274-
0001.

Synthetic slurries listed may not be appropriate for a given site.

Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by the
Engineer.

A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of their
product, shall be at the site prior to introduction of the synthetic slurry into a drilled hole, and shall remain at the site until
released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole. Samples shall
be taken and tested during drilling as necessary to verify the control of the properties of the slurry. Samples shall be taken
and tested when drilling is complete, but prior to final cleaning of the bottom of the hole. When samples are in conformance
with the requirements shown in the following tables for each slurry product, the bottom of the hole shall be cleaned and any
loose or settled material removed. Samples shall be obtained and tested after final cleaning with steel reinforcement in place
and just prior to placing concrete.
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SlurryPro CDP synthetic slurries shall be tested for conformance to the requirements shown in the following table:

cleaning
- just prior to
placing concrete

0.5

SLURRYPRO CDP
KB Technologies Ltd.
PROPERTY REQUIREMENT TEST
i 3
Density (kg/m°) Mud Weight
- during drilling less than or equal to (Density)
1075% API 13B-1
Section 1
- prior to final
cleaning less than or equal to
- just prior to 1025*
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 53 to 127 Cup
API 13B-1
Section 2.2
-prior  to  final
cleaning less than or equal to
- just prior to 74
placing concrete
Glass Electrode pH
pH 6to11.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

kg/m3.

tested.

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

Slurry temperature shall be at least 4 degrees Celsius when
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Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company
PROPERTY REQUIREMENT TEST
i 3
Density (kg/m~) Mud Weight
- prior to final less than or equal to (Density)
cleaning 1025% API 13B-1
- just prior to Section 1
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 34 to 64 Cup
API 13B-1
Section 2.2
- prior to final | less than or equal to
cleaning 64
- just prior to
placing concrete
Glass Electrode pH
pH 8t0 10.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

cleaning
-just prior to placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when

tested.
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Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following table:

Shore Pac GCV
CETCO Dirilling Products Group
PROPERTY REQUIREMENT TEST
i 3
Density (kg/m~) Mud Weight
- prior to final less than or equal to (Density)
cleaning 1025% API 13B-1
- just prior to Section 1
placing concrete
Viscosity
(seconds/liter)
Marsh Funnel and
- during drilling 35t0 78 Cup
API 13B-1
Section 2.2
- prior to final less than or equal to
cleaning 60
- just prior to
placing concrete
Glass Electrode pH
pH 8.0to 11.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5

cleaning
-just prior to placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 32

kg/m3.

Slurry temperature shall be at least 4 degrees Celsius when

tested.
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Water Slurry

At the option of the Contractor water may be used as slurry when casing is used for the entire length of the drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST
Density
(kg /m3) Mud Weight
(Density)
- prior to final 1017 * API 1.3B-1
cleaning Section 1
- just prior to
placing concrete
Sand Content
(percent) Sand
API 13B-1
- prior to final less than or equal to Section 5
cleaning 0.5
-just prior to placing
concrete
*When approved by the Engineer, salt water slurry may be used,
and the allowable densities may be increased up to 32 kg/m3.

Construction

The Contractor shall submit a placing plan to the Engineer for approval prior to producing the test batch for cast-in-
drilled-hole concrete piling and at least 10 working days prior to constructing piling. The plan shall include complete
description, details, and supporting calculations as listed below:

A. Requirements for all cast-in-drilled hole concrete piling:

ANl o

~

Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Plan view drawing of pile showing reinforcement and inspection pipes, if required.

Methods for placing, positioning, and supporting bar reinforcement.

Methods and equipment for accurately determining the depth of concrete and actual and theoretical volume
placed, including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean prior to placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's means
of detecting and measuring upward movement during concrete placement operations.

B. Additional requirements when concrete is placed under slurry:

1.

2.

Concrete batching, delivery, and placing systems including time schedules and capacities therefor. Time
schedules shall include the time required for each concrete placing operation at each pile.

Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the initial
pump pressures or static head on the concrete and losses throughout the placing system, including anticipated
head of slurry and concrete to be displaced.

Suppliers test reports on the physical and chemical properties of the slurry and any proposed slurry chemical
additives including Material Safety Data Sheet.

Slurry testing equipment and procedures.

Removal and disposal of excavation, slurry, and contaminated concrete, including methods and rates of
removal.

Slurry agitating, recirculating, and cleaning methods and equipment.
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In addition to compressive strength requirements, the consistency of the concrete to be deposited under slurry shall be
verified before use by producing a batch to be tested. The test batch shall be produced and delivered to the project under
conditions and in time periods similar to those expected during the placement of concrete in the piles. Concrete for the test
batch shall be placed in an excavated hole or suitable container of adequate size to allow testing in conformance with
California Test 533. Depositing of test batch concrete under slurry will not be required. For piles where the time required for
each concrete placing operation, as submitted in the placing plan, will be 2 hours or less, the test batch shall demonstrate that
the proposed concrete mix design achieves both the specified nominal penetration and a penetration of at least 50 mm after
twice that time has elapsed. For piles where the time required for each concrete placing operation, as submitted in the placing
plan, will be more than 2 hours, the test batch shall demonstrate that the proposed concrete mix design achieves both the
specified nominal penetration and a penetration of at least 50 mm after that time plus 2 hours has elapsed. The time period
shall begin at the start of placement. The concrete shall not be vibrated or agitated during the test period. Upon completion
of testing, the concrete shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Concrete deposited under slurry shall not be vibrated until all temporary casing is removed and concrete contaminated
with soil, slurry, or other materials is removed. Concrete deposited under slurry shall be vibrated in the upper 2 m of the pile.

The concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that will
prevent washing of the concrete. Placing concrete shall be a continuous operation lasting not more than the time required for
each concrete placing operation at each pile, as submitted in the placing plan, unless otherwise approved in writing by the
Engineer. The concrete shall be placed with concrete pumps and delivery tube system of adequate number and size to
complete the placing of concrete in the time specified. The delivery tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 250 mm in diameter, fed by one or more concrete pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the mass of
concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the center of the
drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel reinforcing cage shall
accommodate the delivery tube system. Tremies shall not be used for piles without space for a 250-mm tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall be
capped with a water tight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that will expel
the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be released as the tube is
charged. The pump discharge or tremie tube shall extend to the bottom of the hole before charging the tube with concrete.
After charging the delivery tube system with concrete, the flow of concrete through a tube shall be induced by slightly raising
the discharge end. During concrete placement, the tip of the delivery tube shall be maintained to prevent reentry of the slurry
into the tube. Until at least 3 m of concrete has been placed, the tip of the delivery tube shall be within 150 mm of the bottom
of the drilled hole, and then the embedment of the tip shall be maintained at least 3 m below the top surface of the concrete.
Rapid raising or lowering of the delivery tube shall not be permitted. If the seal is lost or the delivery tube becomes plugged
and must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent entrance of the
slurry, and the operation restarted by pushing the capped tube 3 m into the concrete and then reinitiating the flow of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time specified,
shall be provided at the site during concrete placement. The slurry level shall be maintained within 300 mm of the top of the
drilled hole.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is deposited under
slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete placement, total quantity of
concrete deposited, length and tip elevation of any casing, and details of any hole stabilization method and materials used.
The log shall include a 215 mm x 280 mm sized graph of the concrete placed versus depth of hole filled. The graph shall be
plotted continuously throughout placing of concrete. The depth of drilled hole filled shall be plotted vertically with the pile
tip oriented at the bottom and the quantity of concrete shall be plotted horizontally. Readings shall be made at least at each
1.5 m of pile depth, and the time of the reading shall be indicated. The graph shall be labeled with the pile location, tip
elevation, cutoff elevation, and the dates of excavation and concrete placement. The log shall be delivered to the Engineer
within one working day of completion of placing concrete in the pile.

After placing reinforcement and prior to placing concrete in the drilled hole, if drill cuttings settle out of slurry, the
bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole is clean.

If temporary casing is used, concrete placed under slurry shall be maintained at a level at least 1.5 m above the bottom of
the casing. The withdrawal of casings shall not cause contamination of the concrete with slurry.

Any pile which has been increased in diameter as provided above will be paid for at the contract price per meter for the
size of cast-in-drilled-hole concrete piling shown on the plans at that location.
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Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all cast-in-drilled-hole concrete piles that are
600 mm in diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing to control the groundwater.

Inspection pipes shall be Schedule 40 polyvinyl chloride pipe with a nominal inside diameter of 50 mm. Each inspection
pipe shall be capped top and bottom and shall have watertight couplers to provide a clean, dry and unobstructed 50-mm
diameter clear opening from 1.0 m above the pile cutoff down to the bottom of the reinforcing cage.

If the Contractor drills the hole below the specified tip elevation, the reinforcement and the inspection pipes shall be
extended to 75 mm clear of the bottom of the drilled hole.

Inspection pipes shall be placed around the pile, inside the outermost spiral or hoop reinforcement, and 75 mm clear of
the vertical reinforcement, at a uniform spacing not exceeding 840 mm measured along the circle passing through the centers
of inspection pipes. A minimum of 2 inspection pipes per pile shall be used. When the vertical reinforcement is not bundled
and each bar is not more than 26 mm in diameter, inspection pipes may be placed 50 mm clear of the vertical reinforcement.
The inspection pipes shall be placed to provide the maximum diameter circle that passes through the centers of the inspection
pipes while maintaining the clear spacing required herein. The pipes shall be installed in straight alignment, parallel to the
main reinforcement, and securely fastened in place to prevent misalignment during installation of the reinforcement and
placing of concrete in the hole.

The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut off, and these
logs shall be delivered to the Engineer upon completion of the placement of concrete in the drilled hole.

After placing concrete and before requesting acceptance tests, each inspection pipe shall be tested by the Contractor in
the presence of the Engineer by passing a 48.3-mm diameter rigid cylinder 610 mm long through the complete length of pipe.
If the 48.3-mm diameter rigid cylinder fails to pass any of the inspection pipes, the Contractor shall attempt to pass a
32.0-mm diameter rigid cylinder 1.375 m long through the complete length of those pipes in the presence of the Engineer. If
an inspection pipe fails to pass the 32.0-mm diameter cylinder, the Contractor shall immediately fill all inspection pipes in
the pile with water.

The Contractor shall replace each inspection pipe that does not pass the 32.0-mm diameter cylinder with a 50.8-mm
diameter hole cored through the concrete for the entire length of the pile. Cored holes shall be located as close as possible to
the inspection pipes they are replacing, no more than 150 mm inside the reinforcement, and coring shall not damage the pile
reinforcement. Cored holes shall be made with a double wall core barrel system utilizing a split tube type inner barrel.
Coring with a solid type inner barrel will not be allowed. Coring methods and equipment shall provide intact cores for the
entire length of the pile concrete. The coring operation shall be logged by an Engineering Geologist or Civil Engineer
licensed in the State of California and experienced in core logging. Coring logs shall include complete descriptions of
inclusions and voids encountered during coring, and shall be delivered to the Engineer upon completion. Concrete cores
shall be preserved, identified with the exact location the core was recovered from within the pile, and made available for
inspection by the Engineer.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests will
evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging. Tests may also include
crosshole sonic logging and other means of inspection selected by the Engineer. The Contractor shall not conduct operations
within 8.0 m of the gamma-gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow
the Engineer access to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting
acceptance tests and providing access to the piling, the Contractor shall allow 3 weeks for the Engineer to conduct these tests
and make determination of acceptance if the 48.3-mm diameter cylinder passed all inspection pipes, and 4 weeks if only the
32.0-mm diameter cylinder passed all inspection pipes. Should the Engineer fail to complete these tests within the time
allowance, and if in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason
of the delay in inspection, the delay will be considered a right of way delay as specified in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

All inspection pipes and cored holes in a pile shall be dewatered and filled with grout after notification by the Engineer
that the pile is acceptable. Placement and removal of water in the inspection pipes shall be at the Contractors expense. Grout
shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications. The inspection
pipes and holes shall be filled using grout tubes that extend to the bottom of the pipe or hole or into the grout already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications, then that pile will be rejected and all depositing of concrete under slurry or concrete placed using temporary
casing for the purpose of controlling groundwater shall be suspended until written changes to the methods of pile
construction are approved in writing by the Engineer.
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The Contractor shall submit to the Engineer for approval a mitigation plan for repair, supplementation, or replacement
for each rejected cast-in-drilled-hole concrete pile, and this plan shall conform to the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications. Prior to submitting this mitigation plan, the Engineer will hold a repair
feasibility meeting with the Contractor to discuss the feasibility of repairing rejected piling. The Engineer will consider the
size of the defect, the location of the defect, and the design information and corrosion protection considerations for the pile.
This information will be made available to the Contractor, if appropriate, for the development of the mitigation plan. If the
Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a means of
mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of the rejected pile.

If the Engineer determines that a rejected pile does not require mitigation due to structural, geotechnical, or corrosion
concerns, the Contractor may elect to 1) repair the pile per the approved mitigation plan, or 2) not repair anomalies found
during acceptance testing of that pile. For such unrepaired piles, the Contractor shall pay to the State, $400 per cubic meter
for the portion of the pile affected by the anomalies. The volume, in cubic meters, of the portion of the pile affected by the
anomalies, shall be calculated as the area of the cross-section of the pile affected by each anomaly, in square meters, as
determined by the Engineer, multiplied by the distance, in meters, from the top of each anomaly to the specified tip of the
pile. If the volume calculated for one anomaly overlaps the volume calculated for additional anomalies within the pile, the
calculated volume for the overlap shall only be counted once. In no case shall the amount of the payment to the State for any
such pile be less than $400. The Department may deduct the amount from any moneys due, or that may become due the
Contractor under the contract.

Pile mitigation plans shall include the following:

The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion design
requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during mitigation.
The State assigned contract number, bridge number, full name of the structure as shown on the contract plans,
District-County-Route-Kilometer Post , and the Contractor's (and Subcontractor's if applicable) name on each sheet.
A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the mitigation
work.

The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California.

SCawp
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For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following additional
information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that contains the
following additional information:

A. The proposed location and size of additional piling.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piling.

All provisions for cast-in-drilled-hole concrete piling shall apply to replacement piling.

The Contractor shall allow the Engineer 3 weeks to review the mitigation plan after a complete submittal has been
received.

Should the Engineer fail to review the complete pile mitigation submittal within the time specified, and if, in the opinion
of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the
pile mitigation plan, an extension of time commensurate with the delay in completion of the work thus caused will be granted
in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.
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When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair. This report shall state exactly what repair work was performed and quantify the success of the
repairs relative to the submitted mitigation plan. The mitigation report shall be stamped and signed by an engineer that is
licensed as a Civil Engineer by the State of California. The mitigation report shall show the State assigned contract number,
bridge number, full name of the structure as shown on the contract plans, District-County-Route-Kilometer Post, and the
Contractor (and Subcontractor if applicable) name on each sheet. The Engineer will be the sole judge as to whether a
mitigation proposal is acceptable, the mitigation efforts are successful, and to whether additional repairs, removal and
replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections 49-6.01,
"Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions.

Payment for cast-in-place concrete piling shall conform to the provisions in Section 49-6.02, "Payment," of the Standard
Specifications except that, when the diameter of cast-in-place concrete piling is shown on the plans as 600 mm or larger,
reinforcement in the piling will be paid for by the kilogram as bar reinforcing steel (bridge).

Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for cutting
off test piles as specified, shall be considered as included in the contract price paid for piling of the type or class shown in the
Engineer's Estimate, and no additional compensation will be allowed.

No additional compensation or extension of time will be made for additional foundation investigation, installation and
testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review of
request by the Engineer.

Full compensation for slurry, depositing concrete under slurry, test batches, inspection pipes, filling inspection holes and
pipes with grout, drilling oversized cast-in-drilled-hole concrete piling, filling cave-ins and oversized piles with concrete, and
redrilling through concrete, shall be considered as included in the contract prices paid per meter for cast-in-drilled-hole
concrete piling of the types and sizes listed in the Engineer's Estimate, and no additional compensation will be allowed
therefor.

10-1.47 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.
Portland cement concrete shall conform to the provisions in "Freeze-Thaw Requirements" of these special provisions.

In addition to other requirements, concrete in superstructures and concrete barriers at the above bridges shall conform to
the following requirements:

A. The concrete shall contain not more than 213 kilogram of total water per cubic meter. Total water is defined as the
combined total of free water and the water absorbed by the aggregates in reaching a saturated surface-dry condition.

B. Prequalification of concrete to be used in the work will be required before use. Prequalification shall conform to the
provisions for concrete specified by compressive strength in Section 90-9, "Compressive Strength," of the Standard
Specifications. The water absorbed by the aggregates and the free water shall be included in certified test data and
trial batch test reports for prequalifying concrete. A Certificate of Compliance certifying concrete workability shall
accompany the data and reports for prequalifying concrete or the Contractor shall demonstrate the workability of the
trial batches in the presence of the Engineer.

C. When approved by the Engineer, concrete from the trial batches may be used in the structures at locations where
concrete without the total water requirement is permitted and such concrete will be paid for as the type or class of
concrete required at that location. Concrete from trial batches that is used in structures at locations where air
entrainment is not required shall have air entrainment as specified for the trial batch in lieu of the requirements in
Section 90-4.07, "Optional Use of Air-entraining Admixtures," of the Standard Specifications.

10-1.48 ARCHITECTURAL SURFACE (TEXTURED CONCRETE)

Architectural texture for concrete surfaces shall conform to the details shown on the plans and the provisions in
Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

Formed relief (Fieldstone) texture is required at concrete surfaces shown on the plans.

The architectural texture shall simulate a Fieldstone formed relief constructed to the dimensions and shapes shown on the
plans. Corners at the intersection of plane surfaces shall be sharp and crisp without easing or rounding. A Class 1 surface
finish shall be applied to the architectural texture.
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REFEREE SAMPLE

The architectural texture shall match the texture and pattern of the referee sample available for inspection by bidders at
the Structures Design, Bridge Aesthetics and Models Branch, Third Floor, 1801 30th Street, Sacramento, California.

TEST PANEL

A test panel at least 1.25 m x 1.25 m in size shall be successfully completed at a location approved by the Engineer
before beginning work on architectural textures. The test panel shall be constructed and finished with the materials, tools,
equipment and methods to be used in constructing the architectural texture. If ordered by the Engineer, additional test panels
shall be constructed and finished until the specified finish, texture and color are obtained, as determined by the Engineer.

The test panel approved by the Engineer shall be used as the standard of comparison in determining acceptability of
architectural texture for concrete surfaces.

FORM LINERS

Form liners shall be used for textured concrete surfaces and shall be installed in conformance with the manufacturer's
recommendations, unless other methods of forming textured concrete surfaces are approved by the Engineer. Form liners
shall be manufactured from an elastomeric material or a semi-elastomeric polyurethane material by a manufacturer of
commercially available concrete form liners. No substitution of other types of formliner material will be allowed. Form
liners shall leave crisp, sharp definition of the architectural surface. Recurring textural configurations exhibited by repeating,
recognizable shadow patterns shall be prevented by proper casting of form liner patterns. Textured concrete surfaces with
such recurring textural configurations shall be reworked to remove such patterns as approved by the Engineer or the concrete
shall be replaced.

Form liners shall have the following properties:

ASTM Designation:
Description Range

Elastomeric
material

Shore A D 2240 20 to 65
hardness

Tensile D412 0.9t06.2

strength (MPa)
Semi-elastomeric
polyurethane

Shore D
hardness D 2240 55 to 65

Tensile
strength (MPa) D 2370 18 minimum

Cuts and tears in form liners shall be sealed and repaired in conformance with the manufacturer's recommendations.
Form liners that are delaminated from the form shall not be used. Form liners with deformations to the manufactured surface
caused by improper storage practices or any other reason shall not be used.

Form liners shall extend the full length of texturing with transverse joints at 2.5 m minimum spacing. Small pieces of
form liners shall not be used. Grooves shall be aligned straight and true. Grooves shall match at joints between form liners.
Joints in the direction of grooves in grooved patterns shall be located only in the depressed portion of the textured concrete.
Adjoining liners shall be butted together without distortion, open cracks or offsets at the joints. Joints between liners shall be
cleaned before each use to remove any mortar in the joint.

Adhesives shall be compatible with the form liner material and with concrete. Adhesives shall be approved by the liner
manufacturer. Adhesives shall not cause swelling of the liner material.

Contract No. 02-261204
156



RELEASING FORM LINERS

Products and application procedures for form release agents shall be approved by the form liner manufacturer. Release
agents shall not cause swelling of the liner material or delamination from the forms. Release agents shall not stain the
concrete or react with the liner material. For reliefs simulating fractured concrete or wood grain surfaces the application
method shall include the scrubbing method using a natural bristle scrub brush in the direction of grooves or grain The
release agent shall coat the liner with a thin film. Following application of form release agent, the liner surfaces shall be
cleaned of excess amounts of agent using compressed air. Buildup of form release agent caused by the reuse of a liner shall
be removed at least every 5 uses.

Form liners shall release without leaving particles or pieces of liner material on the concrete and without pulling or
breaking concrete from the textured surface. The concrete surfaces exposed by removing forms shall be protected from
damage.

ABRASIVE BLASTING

The architectural texture shall be abrasive blasted with fine abrasive to remove the sheen without exposing coarse
aggregate.

CURING

Concrete surfaces with architectural texture shall be cured only by the forms-in-place or water methods. Seals and
curing compounds shall not be used.

MEASUREMENT AND PAYMENT

Architectural texture will be measured and paid for by the square meter.

The contract price paid per square meter for architectural texture of the types listed in the Engineer's Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work
involved in architectural texture, complete in place, including test panels, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

ANTI-GRAFFITI PROTECTIVE COATING

Anti-graffiti protective coating for use on surfaces receiving stained cobblestone texture shall conform to Section 7,
"Legal Relations and Responsibilities," of the Standard Specifications and these special provisions.

All surfaces to be treated shall have cured a minimum of 28 days, and shall be clean and dry prior to applying the
protective coating. The protective coating shall be sprayed in accordance with the manufacturer's instructions.

The anti-graffiti protective coating shall be a clear, non-flammable, vegetable based polymer, sacrificial type, easily
washed with hot water, used to prevent graffiti from penetrating the surface of concrete materials.

Anti-graffiti protective coating shall be applied in a minimum of 3 even coats on all surfaces to be treated. Each coat
must be thoroughly dried before applying next coat.

The contract unit price paid per square meter for apply anti-graffiti coating shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in anti-graffiti protective coating,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.49 MINOR CONCRETE (INVERT PAVING)

Minor concrete (invert paving) shall consist of paving inverts of culverts with minor concrete in accordance with the
details shown on the plans and conforming to the requirements in Section 90-10, "Minor Concrete," of the Standard
Specifications and these special provisions.

Welded wire fabric shall conform to Section 52-1.02C, “Welded wire Fabric,” of the Standard Specifications.

Culvert shall be cleaned prior to placing the welded wire fabric and concrete.

Minor concrete (invert paving) will be measured by the meter of the length of pipe completed.

The contract price paid per meter for minor concrete (invert paving) shall include full compensation for furnishing all
labor, materials (including welded wire fabric), tools, equipment, and incidentals, and for doing all the work involved in
minor concrete (invert paving), complete in place, including cleaning of culverts, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The invert paving operations at kp's 36.16 and 37.96 have been classified "Non Gassy" by the State Division of
Occupational Safety and Health under Section 8422 of the Tunnel Safety Orders.
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10-1.50 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.

10-1.51 SIGN STRUCTURES

Sign structures and foundations for overhead signs shall conform to the provisions in Section 56-1, "Overhead Sign
Structures," of the Standard Specifications and these special provisions.

Before commencing fabrication of sign structures, the Contractor shall submit 2 sets of working drawings to the
Engineer in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications. The working drawings shall include sign panel dimensions, span lengths, post heights, anchorage layouts,
proposed splice locations, a snugging and tensioning pattern for anchor bolts and high strength bolted connections, and
details for permanent steel anchor bolt templates. The working drawings shall be supplemented with a written quality control
program that includes methods, equipment, and personnel necessary to satisfy the requirements specified herein and in the
special provisions.

Working drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size and each drawing and calculation sheet shall
include the State assigned designations for the contract number, sign structure type and reference as shown on the contract
plans, District-County-Route-Kilometer Post, and contract number.

The Engineer shall have 20 working days to review the sign structure working drawings after a complete submittal has
been received. No fabrication or installation of sign structures shall be performed until the working drawings are approved in
writing by the Engineer.

Should the Engineer fail to complete the review within the time allowance and if, in the opinion of the Engineer, the
Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the sign structure working
drawings, the delay will be considered a right of way delay in conformance with the provisions in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

A permanent steel template shall be used to maintain the proper anchor bolt spacing.

One top nut, one leveling nut, and 2 washers shall be provided for the upper threaded portion of each anchor bolt.

Surfaces of base plates which are to come in contact with concrete, grout, or washers and leveling nuts shall be flat to
within 3 mm tolerance in 305 mm, and to within 5 mm tolerance overall. Faying surfaces of plates in high-strength bolted
connections including flange surfaces of field splices, chord joints, and frame junctures, and contact surfaces of plates used
for breakaway slip base assemblies shall be flat to within 2 mm tolerance in 305 mm, and within 3 mm tolerance overall.

Thermally cut holes made in tubular members of sign supports, other than holes in base and flange plates, shall initially
be made a minimum of 2 mm undersized, and then be mechanically enlarged by reaming or grinding to the final required size
and shape. All edges shall have a surface roughness of not greater than 6.35 um. Round holes may be drilled to the exact
final diameter. No holes shall be made in members unless the holes are shown on the plans or are approved in writing by the
Engineer.

Steel members used for overhead sign structures shall receive nondestructive testing (NDT) in conformance with
AWS DI1.1 and the following:

A.
Weld Location Weld Type Minimum
Required NDT
Welds for butt joint welds in tubular CJP groove weld with 100% UT or RT
sections, nontubular sections, and posts backing ring
Longitudinal seam welds* PJP groove weld 25% MT
CJP groove weld 100% UT or RT
Welds for base plate, flange plate, or end | CJP groove weld 25% UT or RT
cap to post or mast arm
Fillet weld 25% MT
* Longitudinal seam welds shall have 60% minimum penetration, except that within
150 mm of any circumferential weld, longitudinal seam welds shall be CJP groove welds.

B. A written procedure approved by the engineer shall be used when performing UT on material less than 8§ mm thick.
Contoured shoes shall be used when performing UT on round tubular sections under 1270 mm in diameter.

C. When less than 100 percent of a weld is specified for NDT, and if defects are found during this inspection,
additional NDT shall be performed. This additional NDT shall be performed on 25 percent of the total weld for all
similar welds, as determined by the Engineer, produced for sign structures in the project. If any portion of the
additional weld inspected is found defective, 100 percent of all similar welds produced for sign structures in the
project, as determined by the Engineer, shall be tested.
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Circumferential welds and base plate to post welds may be repaired only one time without written permission from the
Engineer.

All ferrous metal parts of tubular sign structures shall be galvanized and shall not be painted.

Full compensation for furnishing anchor bolt templates and for testing of welds shall be considered as included in the
contract price paid per kilogram for furnish sign structure and no additional compensation will be allowed therefor.

10-1.52 ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated by the Engineer and in
conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special
provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative
Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote
petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or
ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may also be pressure
treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall have a minimum
retention of 6.4 kg/m’, and need not be incised.

Steel posts for road side signs shall conform to the details as shown on the plans and to Section 75, "Miscellaneous
Metal," except for payment.

10-1.53 INSTALL SIGN PANEL ON EXISTING FRAME

Sign panels shall be installed on existing frames at the locations shown on the plans or where designated by the Engineer
and in conformance with the provisions in Section 56-1.06, "Sign Panels and Fastening Hardware," of the Standard
Specifications and these special provisions.

Existing sign panels, as shown on the plans, shall be removed and disposed of as provided in Section 15, "Existing
Highway Facilities," of the Standard Specifications.

Installing sign panels on existing frames will be measured by the square meter and the quantity to be paid for will be the
total area, in square meters, of sign panels installed in place.

The contract unit price paid for install sign panel on existing frame shall include full compensation for furnishing all
labor, materials (except State-furnished sign panels and mounting bolts), tools, equipment, and incidentals, and for doing all
the work involved in installing sign panels on existing frames, complete in place (including removing and disposing of
existing sign panels), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.54 PAINTING CURB AND DIKE

The concrete curbs and asphalt dikes as shown on the plans to be painted shall be prepared and painted in accordance
with the details shown on the plans, the provisions in Sections 59, "Painting," and 91, "Paint," of the Standard Specifications
and these special provisions.

The paint to be applied to portland cement and asphalt concrete surfaces shall conform to the provisions in Section
91-4.05, "Paint; Acrylic Emulsion, Exterior White and Light and Medium Tints," of the Standard Specifications. The color
of the paint shall be white.

Paint curb (2-coat) will be measured by the meter, as measured along the face of curb of the actual curb painted.

The contract price paid per meter for paint curb (2-coat) shall include full compensation for furnishing all labor,
materials, tools, equipment and incidentals and for doing all the work involved in paint curb (2-coat), complete in place,
including preparing the concrete and applying the paint to the concrete curb, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.55 CORRUGATED METAL PIPE

Corrugated steel pipe culverts shall conform to the provisions in Section 66, "Corrugated Metal Pipe," of the Standard
Specifications and these special provisions.
Corrugated steel pipe shall be fabricated from zinc-coated steel sheet.

10-1.56 SLOTTED PLASTIC PIPE

Slotted plastic pipe for retaining wall drainage shall conform to the requirements in Section 68-3.02A, "Pipe and Pipe
Fittings," of the Standard Specifications.
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10-1.57 OVERSIDE DRAIN

Steel entrance tapers, and corrugated steel pipe downdrains shall conform to the provisions in Section 69, "Overside
Drains," of the Standard Specifications and these special provisions.

Asphalt concrete overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard
Specifications.

Steel entrance tapers and pipe downdrains shall be fabricated from zinc-coated steel sheet.

10-1.58 OVERSIDE DRAIN

Asphalt concrete overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard
Specifications.

10-1.59 MISCELLANEOUS FACILITIES

Steel flared end sections, and jacked welded steel pipe shall conform to the provisions in Section 70, "Miscellaneous
Facilities," of the Standard Specifications and these special provisions.

Jacking of welded steel pipe shall conform to the requirements in Section 66-3.10, "Jacking Pipes," of the Standard
Specifications.

The jacking operations at kp 34.09 have been classified "Potentially Gassy" by the State Division of Occupational
Safety and Health under Section 8422 of the Tunnel Safety Orders.

10-1.60 GRATED LINE DRAIN

This work shall consist of furnishing and installing precast grated line drain, with necessary fittings, coupling systems,
frames, grates and associated items as shown on the plans and in conformance with these special provisions.

The interior surface of the grated line drain, below the level of the frame and grate and associated connections, shall be
smooth. Grated line drain channel sections shall be manufactured of monolithic polymer concrete with no side extensions.

Monolithic polymer concrete shall be made from a composition of aggregate and polyester resin or vinylester resin and
shall have the following properties when tested as follows:

PROPERTY ASTM VALUE
TEST METHOD

Tensile Strength, MPa C 307 10 min.
Compressive Strength, MPa C 579 80 min.
Bending Strength, MPa C 580 20 min.
Moisture Absorption, % C 140 0.5 max.
Chemical Resistance C 267 Pass
Freeze/Thaw, number of cycles w/o weight loss C 666 1600 min.

The manufacturer of the grated line drain shall furnish the Engineer a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Grated line drain frames and grates shall be manufactured of ductile iron conforming to the provisions in Section 75-
1.02, "Miscellaneous Iron and Steel," of the Standard Specifications. The frames and grates need not be galvanized or coated
with asphalt paint. Bolts, nuts, frame anchors, and other connecting hardware shall conform to the provisions in Section 75-
1.02, "Miscellaneous Iron and Steel," of the Standard Specifications.

Frames and grates, when installed in conformance with the manufacturer's recommendations and these special
provisions, shall withstand load testing conforming to the requirements in Federal Specification RR-F-621E for "Frames,
Covers, Gratings, Steps, Manhole Sump and Catch Basin." Grates shall fit into the frames without rocking.

Frames shall be secured to the surrounding concrete backfill with steel anchoring rods as shown on the plans. Other
methods may be used to secure the frame to the concrete backfill or grated line drain wall provided that a minimum pullout
resistance of 10 kN per meter of length of grated line drain frame is maintained.

Grates and frames shall be one piece or the grates shall be removable. Removable grates shall be held in place by
locking devices that are tamper resistant. Removable grates shall provide a minimum repetitive pullout resistance of 5 kN
per meter of length after completion of 1000 hours of salt spray testing in conformance with the requirements in ASTM
Designation: B 117. When a combination of one piece frame and grate and removable grates are used, the locations of the
removable grates shall be shown on the plans.
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Except for grates installed within designated pedestrian paths of travel, grates shall accept inflow of runoff through
openings. The openings shall consist of a minimum of 60 percent of the total top surface area of the grate, with individual
openings or slots having a dimension not greater than 50 mm measured in the direction of the grated line drain flow line.
Grates installed within designated pedestrian paths of travel shall be certified as conforming to the requirements of the
"Americans with Disabilities Act."

Grated line drains shall be installed in trenches excavated to the lines and grades established by the Engineer. The
bottom of the trench shall be graded and prepared to provide a firm and uniform bearing throughout the entire length of the
grated line drain.

Grated line drains shall be installed and jointed in conformance with the manufacturer's recommendations.

Grated line drains shall be installed to the lines and grades with sections closely jointed and secured to ensure that no
separation of the line drains occurs during backfilling.

The frame or grate of the grated line drain shall not extend above the level of the surrounding concrete backfill.

Grated line drains shall be connected to new or existing drainage facilities as shown on the plans.

Excavation and backfill shall conform to the provisions in Section 19-3, "Structure Excavation and Backfill," of the
Standard Specifications.

Backfill for the grated line drains shall be either minor concrete or Class 3 concrete conforming to the provisions in
Section 90, "Portland Cement Concrete," of the Standard Specifications, except that minor concrete shall contain not less
than 300 kg of cement per cubic meter.

Concrete backfill shall be placed in the trench as shown on the plans. Concrete backfill shall be placed against
undisturbed material at the sides and bottom of the trench and in a manner that will prevent floating or shifting of the grated
line drain and voids in, or segregation of, the concrete. Foreign material which falls into the trench, prior to or during
placement of the concrete, shall be immediately removed. Where necessary, earth plugs shall be constructed and compacted
at the ends of the planned concrete backfill to contain the concrete within the trench.

Concrete backfill shall be finished flush with the adjacent surfacing.

The surface of the concrete shall be textured with a broom or burlap drag to produce a durable skid-resistant surface.

The length the grated line drain to be paid for will be the length measured by the meter along the pavement surface as
designated by the Engineer. No payment will be made for grated line drain placed in excess of the designated length.

The contract price paid per meter for grated line drain shall include full compensation for furnishing all labor, materials
(including frames and grates), tools, equipment, and incidentals, and for doing all the work involved in installing grated line
drains, complete in place, including excavation and backfill, connecting grated line drains to new or existing facilities,
concrete collars, reinforcement, and other connecting devices, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.61 SLOPE PROTECTION

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of
the Standard Specifications and these special provisions.
Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor.

10-1.62 MISCELLANEOUS CONCRETE CONSTRUCTION

Curbs and sidewalks shall conform to the provisions in Section 73, "Concrete Curbs and Sidewalks," of the Standard
Specifications and these special provisions.

Attention is directed to "Conduit Crossovers," of these special provisions regarding installation of pve conduit during
sidewalk placement.

Curb ramp detectable warning surface shall conform to the details shown on the plans and shall not be constructed or
installed on curb ramps with a slope that exceeds 6.67 percent. The finished surfaces of the detectable warning surface shall
be free from blemishes.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb ramps.
Detectable warning surface, at the option of the Contractor, shall be either cast-in-place or stamped into the surface of the
curb ramp, or shall be a prefabricated surface installed on the curb ramp. The color of the detectable warning surface shall be
yellow conforming to Federal Standard No. 595B, Color No. 33538. Detectable warning surface, either cast-in-place or
stamped into the surface of the curb ramp, shall be painted yellow in conformance with the provisions in Section 59-6,
"Painting Concrete," of the Standard Specifications.

Prior to constructing curb ramps with a cast-in-place or stamped detectable warning surface, a test panel shall be
constructed on the project site and shall be of a size not less than 600 mm by 600 mm. The test panel shall be constructed,
finished and cured with the same materials, tools, equipment, and methods to be used in constructing the proposed permanent
work. Additional test panels shall be constructed as necessary until a panel is produced which demonstrates, to the
satisfaction of the Engineer, the ability of the selected procedure to produce a detectable warning surface that meets all of the
specified requirements.
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Full compensation for constructing or installing a curb ramp detectable warning surface shall be considered as included
in the contract price paid per cubic meter for minor concrete (miscellaneous construction) and no separate payment will be
made therefor.

10-1.63 MISCELLANEOUS IRON AND STEEL

Miscellaneous iron and steel shall conform to the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications.

10-1.64 CHAIN LINK FENCE

Chain link fence shall be Type CL-1.2 and shall conform to the provisions in Section 80, "Fences," of the Standard
Specifications.

10-1.65 MARKERS AND DELINEATORS

Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard
Specifications and these special provisions.

Markers and delineatorson flexible posts shall conform to the provisions in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Flexible posts shall be made from a flexible white plastic which shall be
resistant to impact, ultraviolet light, ozone, and hydrocarbons. Flexible posts shall resist stiffening with age and shall be free
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for
channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in conformance
with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10-1.66 METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the
Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Delete the ninth and eleventh paragraphs in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard
Specifications.

The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or
No. 1 timbers Southern yellow pine. Wood posts and blocks shall be graded in conformance with the provisions in Section
57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case
exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal
copper arsenate, or ammoniacal copper zinc arsenate. In addition to the preservatives listed above, Southern yellow pine may
also be pressure treated with chromated copper arsenate. When other than one of the creosote processes is used, blocks shall
have a minimum retention of 6.4 Kg/m’, and need not be incised.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special
provisions.

Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the ET-2000 PLUS (4-tube system)
extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014,
Telephone 1-800-772-7976. The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal,
FOB Centerville, Utah is $1,305, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified
design and material requirements, and were manufactured in conformance with the approved quality control program.
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The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven. Before
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be
coated with a grease which will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may
be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a
uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these
special provisions.

Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity
Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer shown on the elevation view and in Section D-D at Wood Post No. 1 shall be
omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal (8
post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone
1-800-772-7976. The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB
Centerville, Utah is $845.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days
after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified
design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and
these requirements. The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven,
with or without pilot holes, or placed in drilled holes. Space around the steel foundation tubes shall be backfilled with
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly
compacted. Wood terminal posts shall be inserted into the steel foundation tubes by hand. Before the wood terminal posts
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which
will not melt or run at a temperature of 65°C or less. The edges of the wood terminal posts may be slightly rounded to
facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in
a uniform manner along the adjacent roadway where designated by the Engineer.

10-1.67 THERMOPLASTIC PAVEMENT MARKING

Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes
and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall conform to the requirements in State Specification 8010-19A.

Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.0 mm.

At the option of the Contractor, permanent pavement marking tape conforming to the provisions in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic pavement
markings specified herein. Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.
If permanent tape is placed instead of pavement markings, the tape will be measured and paid for by the meter as
thermoplastic by the square meter as thermoplastic pavement marking.

10-1.68 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84,
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall conform to the requirements of the Department of Transportation
Specification PTH 392B, for Thermoplastic Traffic Striping Material, Sprayable, White and Yellow.

Sprayable thermoplastic material for traffic stripes shall be applied by spray methods in a single uniform layer at the
minimum thickness of 1.0-mm.
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Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a
different temperature is recommended by the manufacturer.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
sprayable thermoplastic traffic stripes specified herein. Permanent tape, if used, shall be installed in conformance with the
manufacturer's specifications. If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be
measured and paid for by the meter as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without
deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two, 100 mm wide yellow stripes will be
measured as one traffic stripe.

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.69 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the
lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement
recesses in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker
(retroreflective-recessed).

Recesses for pavement markers in portland cement concrete may, at the Contractor's option, be formed in place during
concrete pavement construction, or ground after concrete has cured. If recesses are ground in place in portland cement
concrete pavement, the residue from grinding operations shall be disposed of in conformance with the requirements in
Section 42-2.02, "Construction," of the Standard Specifications

Prior to placing recessed pavement markers in asphalt concrete, the Contractor shall apply a fog seal coat to the recess
surface. Fog seal shall not be applied to recesses in portland cement concrete pavement. Fog seal coat shall conform to the
requirements specified in Section 37-1, "Seal Coats," of the Standard Specifications. Full compensation for furnishing and
applying a fog seal coat to the recess surface shall be considered as included in the contract unit price paid for pavement
marker (retroreflective-recessed) and no separate payment will be made therefore.

Pavement markers shall not be placed in recesses until after the fog seal breaks.

SECTION 10-2. (BLANK)
SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Traffic signals, flashing beacons lighting, traffic monitoring stations, communication conduit, CCTV, CMS and detector
loops shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard
Specifications and these special provisions.

Traffic signal work shall be performed at the following locations:

A. Buenaventura Drive at Eureka Way
B. Pioneer Drive at Eureka Way
C. Magnolia Avenue at Eureka Way

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this Section
10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.
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10-3.03 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Traffic signal system shutdowns shall be limited to periods allowed for lane closures listed or specified in "Maintaining
Traffic" of these special provisions.

10-3.04 FOUNDATIONS

Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to the
provisions in "Piling" of these special provisions.

10-3.05 STANDARDS, STEEL PEDESTALS AND POSTS

The sign mounting hardware shall be installed at the locations shown on the plans.
Type 1 standards shall be assembled and set with the handhole on the downstream side of the pole in relation to traffic or
as shown on the plans.

10-3.06 CONDUIT

All conduit to be installed shall be Type 1 unless otherwise specified.

Conduit runs shown on the plans to be located behind curbs may be installed in the street, within 0.9-m of, and parallel
with the face of the curb, by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C,
"Installation," of the Standard Specifications. Pull boxes shall be located behind the curb or at the locations shown on the
plans.

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment enclosures, and
controller cabinets shall be sealed with an approved type of sealing compound.

At those locations where conduit is required to be installed under pavement and existing underground facilities require
special precautions in conformance with the provisions in "Obstructions" of these special provisions, conduit shall be placed
by the "Trenching in Pavement Method" in conformance with the provisions in Section 86-2.05C, "Installation," of the
Standard Specifications.

At other locations where conduit is required to be installed under pavement and if a delay to vehicles will not exceed
5 minutes, conduit may be installed by the "Trenching in Pavement Method."

10-3.07 PULL BOXES
Grout shall not be placed in the bottom of pull boxes.

10-3.08 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B" or, at the Contractor's option, splices of conductors shall be insulated with heat-
shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes
No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive. The minimum insulation thickness, at any point, for
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm
for No. 6 to No. 2, inclusive.

SIGNAL INTERCONNECT CABLE.
Signal Interconnect Cable (SIC) shall be the 6-pair type.

10-3.09 SERVICE

Type 111 service equipment enclosures shall be the aluminum type.

Circuit breakers shall be the bus-mounted type mounted on energized clips. All circuit breakers shall be mounted
vertically with the up position of the handle being the "ON" position.

Circuits with Model 500 changeable message signs shall have service equipment enclosures which have main busses and
terminal lugs rated for 100 A, minimum, and a No. 2 bare copper ground wire.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service entrance
conductors. Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or required in the special
provisions, each of the circuit breakers shall have a minimum interrupting capacity of 10 000 A, rms.

10-3.10 NUMBERING ELECTRICAL EQUIPMENT

The placement of numbers on electrical equipment will be done by others.
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10-3.11 CONTROLLER CABINETS

The Model 334 cabinet for the Traffic Monitoring Station at Location 3 shall conform to the provisions in Section
86-3.03, "Model 170 and Model 2070 Controller Assemblies," of the Standard Specifications and these special provisions.

Cabinets shall be Type 1 and shall consist of a Type 1 housing (A or B), a mounting cage 1, and the following listed
equipment. The equipment shall conform to the provisions of Chapter 6 of the Traffic Signal Control Equipment
Specifications (TSCES) for Model 332 or 334 cabinets.

A. Service panel No. 1
B. Power distribution assembly #1

Police panels will not be required.

Foundations for Type 1 housing shall conform to the details in the plans for Model 332 and 334 cabinets.

The Engineer shall be notified when each Model 332 cabinet is ready for the functional test. The functional test will be
conducted by State forces.

The following equipment shall be provided with each power distribution assembly:

A. Two each of Duplex NEMA Type 5-20R controller receptacle
B. One each of 30 A, 1-pole, 120 V (ac) Main circuit breaker

C. Oneeachof 15 A, 1- pole, 120 V (ac) circuit breaker

D. Two each of 20 A, 1- pole, 120 V (ac) circuit breaker

Six steel supporting angles extending from the front to the back rails shall be supplied to support the State-furnished
fixed shelf and 2 Contractor-furnished shelves. The shelf shall be attached to the top of 2 supporting angles with 4 screws.
The front of the shelf shall abut the front member of the mounting cage. The shelves shall be arranged as shown on the plans.
The angles shall be designed to support a minimum of 23 kilograms each. The horizontal side of each angle shall be a
minimum of 76 mm. The angles shall be vertically adjustable.

Three terminal blocks shall be furnished as shown on the plans. Terminal blocks shall conform to the requirements in
Chapter 6, Section 5, Subsection 6.5.3, "Terminal Blocks," Paragraph 5.3.1 of the TSCES, except that the screw size shall be
8-32.

10-3.12 STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 170 controller assemblies, including controller unit, completely wired controller cabinet and inductive loop
detector sensor units, but without anchor bolts, will be State-furnished as provided under "Materials" of these special
provisions.

The Contractor shall construct each controller cabinet foundation as shown on the plans for Model 332 and 334 cabinets
(including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall make field
wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to
the Contractor at the site of the work.

State forces will maintain controller assemblies. The Contractor's responsibility for controller assemblies shall be
limited to conforming to the provisions in Section 6-1.02, "State-Furnished Materials," of the Standard Specifications.

10-3.13 VEHICLE SIGNAL FACES AND SIGNAL HEADS

Lamps for vehicular traffic signal units (except programmed visibility type) will be State-furnished in conformance with
the provisions in "Materials" of these special provisions.

Type SV-1-T mountings with 5 sections and SV-2-TD mountings shall be bolted to the standard through the upper pipe
fitting in the same manner shown for bolting the terminal compartment.

10-3.14 PEDESTRIAN SIGNALS

Lamps for Type A pedestrian signals will be State-furnished in conformance with the provisions in "Materials" of these
special provisions.

Pedestrian signal modification kits for Type A pedestrian signals shall be designed to convert an existing pedestrian
signal face to the message symbols specified in Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications.
The modified signal face shall conform to the provisions in Section 86—4.06A, "Types," of the Standard Specifications.
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10-3.15 DETECTORS

Loop detector sensor units will be State-furnished in conformance with the provisions in "Materials" of these special
provisions.

Loop wire shall be Type 2.

Loop detector lead-in cable shall be Type B.

Slots shall be filled with hot-melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum.

Slots in portland cement concrete shall be filled with hot-melt rubberized asphalt sealant, or shall be filled with an epoxy
sealant conforming to the provisions in Section 95-2.09, "Epoxy Sealant for Inductive Loops (State Specification 8040-06),"
of the Standard Specifications.

PREFORMED INDUCTIVE LOOPS

All inductive loops placed in portland cement concrete shall be preformed inductive loops.

The loop shall be 1.8 m square unless otherwise shown. The loop shall consist of 4 turns of No. 16, or larger, wire with
Type THWN or TFFN insulation.

The loop wires shall be encased in Size 10, minimum, Schedule 40 or Schedule 80 PVC or polypropylene conduit. The
conduit shall be sealed to prevent the entrance of water and the movement of wires within the conduit.

The loop wires from the preformed loop to the adjacent pull box shall be twisted together into a pair (at least 7 turns per
meter) and encased in Schedule 40 or Schedule 80 PVC or polypropylene conduit between the preformed loop and the
adjacent pull box. The lead-in conduit shall be sealed to prevent the entrance of water at the pull box end.

In new roadways, the preformed loops and lead-in conduits shall be placed in the base course, with the top of the conduit
flush with the top of the base, and then covered with asphalt concrete or portland cement concrete pavement. Preformed
loops and lead-in conduits shall be protected from damage prior to and during pavement placement.

Preformed inductive loops shall not be installed in existing structure decks.

In existing pavement, preformed loop installation shall conform to the following:

A. Preformed loops and lead-in conduits shall be placed in slots, 32 mm, minimum width, cut into the existing
pavement. The top of the conduit shall be 50 mm, minimum, below the top of pavement.

B. Slots in asphalt concrete pavement shall be filled with hot-melt rubberized asphalt sealant.

C. Slots in portland cement concrete pavement shall be filled with epoxy sealant or hot melt rubberized asphalt sealant.

10-3.16 EMERGENCY VEHICLE DETECTOR SYSTEM

Emergency vehicle detector systems (sensor units and cables) will be State-furnished in conformance with the provisions
in "Material" of these special provisions and will be installed as shown on the plans, as specified in these special provisions,
and in accordance with the manufacturer’s instructions.

10-3.17 TRAFFIC MONITORING STATION

Traffic monitoring station shall conform to the details shown on the plans and these special provisions.

Inductive loop detectors for traffic monitoring station and the installation thereof shall conform to the provisions in
"Detectors" of these special provisions.

Axle sensors shall be Type I, containing piezoelectric material embedded in epoxy in an aluminum frame, and shall use
screened transmission cable.

The embedded axle sensors shall be electrically screened so as not to generate electrical noise. Sensors shall be self
powered, provide steady output signal over the complete active zone, and shall be capable of operation throughout a
temperature range of —40°C to +80°C.

Axle sensors, sealant, and screened transmission cable shall be installed according to the manufacturer’s instructions.

Splices will not be allowed in the transmission cable except where shown on the plans.

Terminal strips, convenience outlet, lighting fixture, circuit protection device and switches shall be provided.

The exact location of the cabinet will be determined by the Engineer.

Sensor units shall be labeled in conformance with the provisions in Section 86-3.05A, "Labels," of the Standard
Specifications.

10-3.18 LUMINAIRES

Ballasts shall be the lag or lead regulator type and of multi-tap construction for operation with 120V or 240V power
supply.
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10-3.19 PHOTOELECTRIC CONTROLS
Contactors shall be mercury type.

10-3.20 MODEL 500 CHANGEABLE MESSAGE SIGN SYSTEM

Model 500 changeable message sign (CMS) systems consist of a Model 500 changeable message sign, a Model 170
controller assembly in a completely wired Type 1 or similar cabinet and the required wiring and auxiliary equipment required
to control the CMS shown on the plans and in conformance with these special provisions.

The Model 500 changeable message signs, wiring harness and Model 170 controller assembly including controller unit
and completely wired cabinet, but without anchor bolts, will be State-furnished in conformance with the provisions in
"Materials" of these special provisions.

Model 500 changeable message sign system components will conform to the requirements in "Specifications for
Changeable Message Sign System," issued by the State of California, Department of Transportation, and to the addendums
thereto current at the time of project advertising. Model 170 controller assemblies will conform to the requirements in
"Traffic Signal Control Equipment Specifications," issued by the State of California, Department of Transportation, and to
the addendums thereto current at the time of project advertising.

Attention is directed to "Sign Structures" of these special provisions.

The sign assembly shall be installed on the sign structure. The controller cabinet foundation shall be constructed as
shown on the plans for Model 334 cabinets (including furnishing and installing anchor bolts), the controller cabinet shall be
installed on the foundation, and the field wiring connections shall be made to the terminal blocks in the sign assembly and in
the controller cabinet.

Field conductors No. 12 and smaller shall terminate with spade terminals. Field conductors No. 10 and larger shall
terminate in spade or ring terminals.

A listing of field conductor terminations, in each State-furnished changeable message sign and controller cabinet, will be
furnished free of charge to the Contractor at the site of the work.

The location of the foundation for each controller cabinet will be determined by the Engineer.

State forces will maintain the sign assemblies. The Contractor's responsibility shall be limited to conformance with the
provisions in Section 6-1.02, "State-Furnished Materials," of the Standard Specifications.

10-3.21 CLOSED CIRCUIT TELEVISION

Closed circuit television, including camera, cables, controller cabinet and modem will be State-furnished in conformance
with the provisions in "Material" of these special provisions and will be installed as shown on the plans, as specified in these
special provisions, and in accordance with the manufacturer’s instructions.

10-3.22 FLASHING BEACON BATTERY BACKUP SYSTEM

Flashing beacon battery backup system will be State-furnished in conformance with the provisions in "Material" of these
special provisions and will be installed as shown on the plans, as specified in these special provisions, and in accordance with
the manufacturer’s instructions.

10-3.23 VIDEO IMAGE PROCESSING SYSTEM

Video image processing system, including sensors and cable, will be State-furnished in conformance with the provisions
in "Material" of these special provisions and will be installed as shown on the plans, as specified in these special provisions,
and in accordance with the manufacturer’s instructions.

10-3.24 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to 5065 Mountain Lakes Blvd., Redding, CA 96003and stockpiled.
The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material. A minimum of 2
working days' notice shall be given prior to delivery

10-3.25 PAYMENT

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price
paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor.

Full compensation for lighting (city street, location 7) shall be considered as included in the contract price paid for
modify signal and lighting (location 7) and no additional compensation will be allowed therefor.

The contract lump sum price paid for lighting (city street, location 4) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in lighting (city street, location 4),
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.
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The contract lump sum price paid for lighting (city street, location 9) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in lighting (city street, location 9),
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

The contract lump sum price paid for changeable message sign system at various locations shall include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in
changeable message sign system, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

The contract lump sum price paid for detector loops (location 10) shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in detector loops (location 10), complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

SECTION 11. MODIFIED STANDARD SPECIFICATION SECTIONS
SECTION 11-1. QUALITY CONTROL / QUALITY ASSURANCE

Asphalt concrete shall conform to the provisions in this Section 11-1, "Quality Control / Quality Assurance," and the
section entitled "Asphalt Concrete" in Section 10-1, "General," of these special provisions. Section 39, "Asphalt Concrete,"
of the Standard Specifications shall not apply to Type A and Type B asphalt concrete.

SECTION 39: ASPHALT CONCRETE
39-1 GENERAL

39-1.01 DESCRIPTION

This work shall consist of furnishing and mixing aggregate and asphalt binder at a central mixing plant, transporting,
spreading and compacting the mixture, and furnishing and placing pavement reinforcing fabric, in conformance with this
Section 11-1, "Quality Control / Quality Assurance," and with "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

The Contractor shall be responsible for controlling the quality of the asphalt concrete product entering the work,
including aggregate, asphalt binder, additives, and asphalt concrete mixture; for controlling the quality of the work
performed, including mix design, and mixing, transporting, spreading, and compacting the asphalt concrete; for controlling
the quality of the finished roadway surface; and for developing, implementing, and maintaining a quality control program.
The Contractor shall be responsible for the inspection, sampling, and testing required to control the quality of the asphalt
concrete and the work performed.

The inspection, sampling, and testing required to control the quality of the workmanship and the asphalt concrete shall
conform to this Section 11-1. Sampling shall be in conformance with the requirements of this Section 11-1 and with
California Test 125. Testing shall be performed using California Tests unless otherwise directed by the Engineer or this
Section 11-1.

Asphalt concrete is designated as Type A or Type B. The type of asphalt concrete will be shown on the plans or
specified in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

39-2 MATERIALS

39-2.01 ASPHALTS

Asphalt binder to be mixed with aggregate shall be steam-refined paving asphalt conforming to the provisions in Section
92, "Asphalts," of the Standard Specifications. Asphalt binder shall be Grade AR-4000 unless the grade is designated in
"Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Liquid asphalt for prime coat shall conform to the provisions in Section 93, "Liquid Asphalts," of the Standard
Specifications and shall be the grade designated by the contract item or conform to the provisions in "Asphalt Concrete," in
Section 10-1, "General," of these special provisions.

Asphalt emulsion for paint binder (tack coat) shall conform to the provisions in Section 94, "Asphaltic Emulsions," of
the Standard Specifications for the rapid-setting or slow-setting type and grade approved by the Engineer.

Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt conforming
to the provisions in Section 92, "Asphalts," of the Standard Specifications, and shall be Grade AR-4000, unless otherwise
ordered by the Engineer or designated in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.
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39-2.02 AGGREGATE

Aggregate and combined aggregate shall conform to the quality and gradation provisions in this Section 11-1, "Quality
Control / Quality Assurance," for the asphalt concrete types and sizes conforming to the provisions in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Aggregates shall be clean and free from decomposed or organic materials and other deleterious substances. Coarse
aggregate is material retained on the 4.75-mm sieve, fine aggregate is material passing the 4.75-mm sieve, and supplemental
fine aggregate is added fine material passing the 600-um sieve, including, but not limited to, cement and stored fines from
dust collectors.

The target value for the percent passing each designated sieve size for the aggregate blend used in the proposed asphalt
concrete mix design shall fall within the "Target Value Limits" of the following table:

Table 39-1 - AGGREGATE GRADATION
Type A and Type B Asphalt Concrete

Percenta,

e Passing

19-mm Maximum, Coarse

19-mm Maximum, Medium

Sieve Sizes

Target Value Limits

Sieve Sizes

Target Value Limits

25-mm 100 25-mm 100
19-mm 90-100 19-mm 90-100
9.5-mm 60-75 9.5-mm 65-80
4.75-mm 45-50 4.75-mm 49-54
2.36-mm 32-36 2.36-mm 36-40
600-um 15-18 600-pum 18-21
75-um 3-7 75-um 3-8
12.5-mm Maximum, Coarse 12.5-mm Maximum, Medium
Sieve Sizes Target Value Limits Sieve Sizes Target Value Limits
19-mm 100 19-mm 100
12.5-mm 95-100 12.5-mm 95-100
9.5-mm 75-90 9.5-mm 80-95
4.75-mm 55-61 4.75-mm 59-66
2.36-mm 40-45 2.36-mm 43-49
600-pum 20-25 600-pum 22-27
75-um 3-7 75-um 3-8

During asphalt concrete production, aggregate gradation shall be within the limits specified in Table 39-9, "Minimum
Quality Control Requirements," of this Section 11-1. Conformance with the grading requirements shall be determined by
California Test 202, modified by California Test 105, when there is a difference in specific gravity of 0.2 or more between
the coarse and fine portions of the aggregate or between the blends of the different aggregates. The percent passing the
75-um sieve shall be reported to the first decimal place (tenths).

The combined aggregate shall conform to the following quality requirements prior to the addition of the asphalt binder:

Table 39-2 - AGGREGATE QUALITY REQUIREMENTS

California Asphalt Concrete
Quality Test Type A Type B
Percent of Crushed Particles 205

Coarse Aggregate (Min.) 90% 25%

Fine Aggregate (Passing 4.75-mm, Retained on 2.36-mm) (Min.) 70% 20%
Los Angeles Rattler 211

Loss at 100 Rev. (Max.) 12%

Loss at 500 Rev. (Max.) 45% 50%
Sand Equivalent (Min.)" 217 47 42
Kc Factor (Max.) 303 1.7 1.7
Kf Factor (Max.) 303 1.7 1.7

Note:

1. Reported value shall be the average of 3 tests split from a single sample.
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39-2.03 ASPHALT CONCRETE MIXTURE

The asphalt concrete mixture, composed of the proposed aggregate blend and the proposed asphalt binder content as
determined by California Test 367, shall conform to the following requirements:

Table 39-3 - ASPHALT CONCRETE MIXTURE REQUIREMENTS

Asphalt Concrete Type and Location
Desert
California Coast and Valley (per Engineer)
Design Parameters Test Type A Type B Type A Type B
Hveem Stabilometer Value (Min.) 367" 2 37 35 37 35
Percent air voids (Mix Design) 367" 3-5° 3-5° 4-6" 4-6°
(Start-Up Production Evaluation) Design Value +1.0
Swell > (mm) (Max) 305 076 | 076 | 076 | 0.76
Notes:

1. Reported value shall be the average of 3 tests from a single split sample.

2. If the range of stability for the 3 briquettes is more than 12 points, the briquettes shall be
discarded and new samples shall be fabricated.

3. Modify California Test 367, paragraph C5, to "most nearly 4%."

4. Modify California Test 367, paragraph C5, to "most nearly 5%."

5. Measured at Mix Design only.

During production and placement, the asphalt concrete mixture shall conform to the requirements of Table 39-4,
"Minimum Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1.
Changes in cold feed or hot bin proportions to conform to the aggregate grading requirements shall not be considered
changes in the mix design.

Whenever asphalt concrete production has been suspended for longer than 30 days, the Contractor, on the first day of
resumption of production, shall sample and test the asphalt concrete to demonstrate conformance with the requirements of
Table 39-3, "Asphalt Concrete Mixture Requirements," Table 39-4, "Minimum Process Control Requirements," and Table
39-9, "Minimum Quality Control Requirements," of this Section 11-1.

The target value for asphalt content may be changed by as much as + 0.2 percent during the production start-up
evaluation specified in Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 or after production start-up
evaluation and before the first day of regular production with the Engineer's approval. The Contractor shall demonstrate that
asphalt concrete that has been produced through the plant using the modified target value for asphalt content is in
conformance with this Section 11-1 by submitting test results for samples obtained from the first 500 tonnes of production.
Stability and percent air voids shall be determined using 3 briquettes constructed from a single sample taken from 4 locations
across the mat in conformance with the requirements of California Test 125.

Changes from one mix design to another shall not be made during the progress of the work, unless approved by the
Engineer. Changes in asphalt content, other than those allowed during the start-up evaluation process, or in aggregate
grading target values shall be considered to be a change in the asphalt concrete mixture and shall require a new mix design
proposal. Changes in the asphalt content or aggregate grading target values approved by the Engineer will not be applied
retroactively for acceptance or payment.

39-2.04 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard
Specifications.

39-3 ASPHALT CONCRETE MIX DESIGN PROPOSAL AND REVIEW

39-3.01 CONTRACTOR MIX DESIGN PROPOSAL

The Contractor shall submit for the Engineer's review a proposed asphalt concrete mix design for each asphalt concrete
mixture to be used at least 14 days prior to production of that asphalt concrete mixture. The asphalt concrete mix design shall
be prepared by a laboratory (or laboratories) whose proficiency has been reviewed and qualified in conformance with the
Department's Quality Assurance Program. Aggregate quality and asphalt concrete mix design test results shall be no more
than one year old when production of the asphalt concrete mixture starts. For projects of more than one year's duration,
asphalt concrete may be produced using the asphalt concrete mix design that was reviewed and accepted at the start of the
project provided the asphalt concrete mixture continues to conform to the provisions of this Section 11-1, "Quality
Control / Quality Assurance."
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The Contractor shall submit a mix design letter that indicates the target values proposed for gradation, asphalt content,
and percent air voids. This submittal shall include test results for aggregate and asphalt mixture quality; plots of the
combined gradings showing the production tolerances; plots of unit weight, stability, and percent air voids versus asphalt
content for the asphalt contents considered in the design process. In addition, this submittal shall include test results for
stability, percent air voids, and swell for 3 briquettes constructed using the submitted aggregate and asphalt blended at the
proposed target values for each asphalt concrete mixture to be used.

The Contractor shall submit the following for each asphalt concrete mixture proposed:

A. Aggregate and mineral filler:

Target values for percent passing each sieve size for the aggregate blend;

Results of tests for aggregate quality requirements;

Source of each aggregateto be used including producer, location, and California Mine Identification number;
Percentage of each aggregate stockpile, cold feed or hot bin to be used;

Gradation of each aggregate stockpile, cold feed or hot bin to be used; and

Samples that are representative of the aggregate to be used. Minimum sample sizes shall be as follows:

ANl o

60 kg of each coarse aggregate;
40 kg of each fine aggregate; and
5 kg of each supplemental fine aggregate.

B. Asphalt binder:

1. Asphalt binder source and target value;
Four one-liter samples of the asphalt binder;

3. Results of the asphalt binder quality tests conforming to the provisions in Section 92, "Asphalts," of the
Standard Specifications; and

4. Material Safety Data Sheets.

C. Antistrip additives, when applicable:

1. A 5-kg sample of the dry additive or a one-liter sample of the liquid antistrip additive, including name of
product, manufacturer, manufacturer's designation and proposed rate, location, and method of addition; and
2. Material Safety Data Sheets.

The proposed asphalt concrete mix design submittal will be considered complete only when the mix design letter, test
results, plots, and samples have been received by the Engineer.

39-3.02 ENGINEER REVIEW OF ASPHALT CONCRETE MIX DESIGN

The Engineer will review the proposed aggregate and asphalt concrete mixture for conformance with this Section 11-1,
"Quality Control / Quality Assurance." The proposed asphalt concrete mixture will be reviewed at the proposed target values
for aggregate grading and asphalt content. The Engineer will have 14 days to review each submittal of a proposed mix
design. Production of asphalt concrete shall not begin until written notification has been received from the Engineer that the
aggregates and proposed mix design meet the quality requirements of this Section 11-1.

The Engineer will reject a proposed asphalt concrete mixture that, during review, fails to meet the quality requirements
of Table 39-2, "Aggregate Quality Requirements," and Table 39-3, "Asphalt Concrete Mixture Requirements," of this Section
11-1. The Contractor shall resubmit a mix design letter providing new test results, plots, and material samples.

Disagreements in mix design review shall be resolved in conformance with Section 39-6, "Dispute Resolution," of this
Section 11-1. The Contractor shall use a mix design on the project only after the Engineer concurs that the aggregate and
asphalt concrete represented by the proposed mix design conforms to the provisions of this Section 11-1.

The Engineer will review one proposed asphalt concrete mix design for each asphalt concrete type and aggregate size
from each plant proposed for use on this project at the State's expense. Costs for additional reviews due to failure to conform
to the quality requirements of this Section 11-1 and for reviewing other proposed asphalt concrete mix designs will be
deducted from moneys due or to become due the Contractor. The cost for each review will be $1,500. Costs for reviewing
changes in a mix design that are initiated by the Engineer will be waived. Contractor's retesting due to errors in the
Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. Costs for
reviewing mix designs not used in this project will be deducted from moneys due or to become due the Contractor.
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39-4 CONTRACTOR QUALITY CONTROL

39-4.01 GENERAL

The Contractor shall be responsible for the quality of the asphalt concrete entering into the work and of the work
performed. In addition, the Contractor shall be responsible for the quality of asphalt concrete or ingredients procured from
subcontractors or vendors. A quality control system shall be established, maintained, and modified, if needed, that will
provide assurance that materials and completed work conform to contract requirements.

At least 14 days prior to the start of production of asphalt concrete, the Contractor shall submit a written Quality Control
Plan. At the request of the Engineer or the Contractor, the Contractor shall discuss the Quality Control Plan with the
Engineer.

39-4.02 QUALITY CONTROL PLAN

The Quality Control Plan shall describe the organization and procedures that will be used to administer the quality
control system including the procedures used to control the production process, the procedures used to determine when
changes to the production process are needed, and the procedures proposed to be used to implement the required changes.
The Quality Control Plan shall meet the minimum standards set forth in the Department's "Manual for Quality Control and
Quality Assurance for Asphalt Concrete," available as specified in "Asphalt Concrete" in Section 10-1, "General," of these
special provisions.

Asphalt concrete production and placement shall not begin until the Quality Control Plan has been approved by the
Engineer. Approval of the Quality Control Plan does not imply a warranty by the Engineer that adherence to the plan will
result in production of asphalt concrete that complies with this Section 11-1. It shall remain the responsibility of the
Contractor to demonstrate such compliance.

The Quality Control Plan shall include the name and qualifications of a Quality Control Manager. The Quality Control
Manager shall be responsible for the administration of the Quality Control Plan, including compliance with the plan and plan
modifications. The Quality Control Manager shall be responsible to the Contractor, shall have the authority to make
decisions concerning quality of the work or product, and shall be available to the project within less than 3 hours during
paving. Except in cases of emergency and with the approval of the Engineer, the Quality Control Manager cannot be a
foreman, member of the production or paving crew, an inspector or tester on this project during pavement production and
placement.

The Quality Control Plan shall identify personnel, equipment and documentation required for a complete inspection,
sampling and testing program. The Quality Control Plan shall include, but not be limited to, a list of inspectors, samplers and
testers, their duties, their certifications if required, and their experience if no certification is required. It shall also list the
name and location of laboratories that shall be providing information to the Engineer, the testers who conducted the tests and
their certifications and the name of the Laboratory Quality Control Manager responsible for oversight of the testing program.
It shall also show examples of the test result forms (if different from those in the Department's "Manual for Quality Control
and Quality Assurance for Asphalt Concrete"), the roadway and plant inspection forms, the Quality Control Manager's daily
summary form, and the compliance charts. It shall include the method by which random sampling shall be determined, a list
of the testing and sampling equipment to be used and the current calibration dates and calibration charts, and copies of
nuclear gauge licenses.

The Quality Control Plan shall include the name and certification of a testing consultant to be an Independent Third
Party in dispute resolution. By mutual agreement during dispute resolution, the Independent Third Party may be a District
Independent Assurance Sampler and Tester, the testing consultant or both. The proficiency of the testing consultant shall be
reviewed and certified in conformance with the requirements of the Department's Quality Assurance Program before the test
consultant participates in dispute resolution. Attention is directed to Section 39-6, "Dispute Resolution," of this Section 11-1.

The Quality Control Plan may be modified as work progresses. A supplement shall be submitted whenever there are
changes to quality control procedures or personnel. Asphalt concrete production and placement shall not resume or continue
until revisions to the Quality Control Plan or quality control personnel have been approved by the Engineer.

39-4.03 CONTRACTOR QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING

The Contractor shall perform process and quality control sampling and testing, provide inspection, and exercise
management control to ensure that asphalt concrete production and placement conforms to the provisions of this Section
11-1. Staffing for process and quality control shall meet the minimum requirements outlined in the Department's "Manual for
Quality Control and Quality Assurance for Asphalt Concrete."

Process and quality control, sampling, testing, and inspection shall be provided during the asphalt concrete work.
Sampling, testing, and inspection shall be performed at a rate sufficient to ensure that asphalt concrete conforms to the
provisions of this Section 11-1.
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A roadway inspector shall be provided while asphalt concrete paving operations are in progress. The roadway inspector
shall ensure that asphalt concrete placement conforms to industry standards and to the spreading, compacting, and finishing
requirements of this Section 11-1, "Quality Control / Quality Assurance." Plant inspection shall be performed as necessary to
maintain control of the asphalt concrete production.

Minimum sampling and testing requirements for process and quality control are specified in Table 39-4, "Minimum
Process Control Requirements," and Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. Sampling
shall be statistically based and random.

During production start-up evaluation, the Contractor shall sample and test in conformance with the provisions in
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1.

A testing laboratory and personnel shall be provided for the performance of process and quality control testing. The
Engineer shall have unrestricted access to mix design, sampling, and testing.

The proficiency of testing laboratories and sampling and testing personnel shall be reviewed, qualified, and certified by
the Department's Independent Assurance Sampler and Tester before providing services to the project. Inspectors shall meet
the standards set forth in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete."

39-4.04 CONTRACTOR PROCESS CONTROL

Process control sampling and testing shall be performed and control shall be exercised to ensure that asphalt concrete
production conforms with this Section 11-1.
Minimum process control sampling and testing shall be performed in compliance with the following:

Table 39-4 - MINIMUM PROCESS CONTROL REQUIREMENTS

Minimum Reporting
Quality Action California Sampling and Point of Time
Characteristic Limit Test Testing Sampling Allowance
Frequency
Sand 47 (Type A) 217 One sample per | Batch plant - 24 hours
Equivalent 42 (Type B) 2500 tonnes from hot bins.
(Min) (Reported value | Not less than | Drum plant -
shall be the one sample per | from cold feed.
average of 3)’' 2 days
Stability 37 (Type A) 366° See Note 4 Mat behind 48 hours
35 (Type B) paver
(Reported value | Not less than
shall be the one sample per
average of 3)"3 5 days
Notes:

i In conformance with the requirements of California Test 125.

1. Samples used for the 3 tests to be averaged shall be from a single split sample.
2. Reheat for sample preparation shall be 2 hours maximum.
Do not place sample or briquette in oven for 15-hour cure.
3. Briquettes shall be fabricated from a single, combined sample obtained from at least 4 locations
across the mat behind the paver in conformance with the requirements of California Test 125.
If the range of stability for the three briquettes is more than 12 points, the samples shall be
discarded and new samples shall be obtained before the end of the following shift of paving and
tested in conformance with the requirements of Table 39-3, "Asphalt Concrete Mixture
Requirements."
4. Asphalt concrete will be sampled and tested each of the first 5 days of production and may be
decreased to one for each 5 days thereafter unless stability falls below the action limit.
When stability falls below the action limit, sampling will be increased to one sample for each
of the first 5 days of production and may be decreased to one for each 5 days thereafter.
The sequence of the first 5 test results shall not be broken by more than 7 days of suspended
operations.
5. During production start-up evaluation, a correlation factor for cured vs. uncured specimens shall
be established in conformance with the requirements of Section 39-10.02A, "Production

Start-Up Evaluation."
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The process control test results shall be plotted on specification compliance charts indicating the action limits for the
quality characteristic. When one test result falls below the action limit for an individual measurement, the Contractor shall
notify the Engineer, take corrective action, and sample and test within the next 500 tonnes of production. When 2
consecutive test results for an individual characteristic fall below the action limit, the asphalt concrete represented by the 2
tests shall be considered not in compliance. When 2 consecutive test results for an individual characteristic fall below the
action limit, the Contractor shall suspend production, notify the Engineer, and take corrective action. With the approval of
the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate that the asphalt concrete is once again in
compliance with the provisions of this Section 11-1. Production shall begin only after the Engineer has received test results
confirming compliance.

Asphalt concrete that has 2 consecutive stability test results less than or equal to 26 for Type A asphalt concrete or less
than or equal to 24 for Type B asphalt concrete shall be removed at the Contractor's expense. Asphalt concrete placed to
demonstrate compliance that does not meet the provisions of this Section 11-1 shall be removed at the Contractor's expense.

39-4.05 CONTRACTOR QUALITY CONTROL

Quality control, sampling, testing, and inspection shall be provided during asphalt concrete work. Sampling, testing, and
inspection shall be performed at a rate sufficient to ensure that the asphalt concrete product conforms to the requirements in
this Section 11-1. Sampling for testing to be reported to the Engineer shall be performed at the minimum frequency specified
in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1, "Quality Control / Quality Assurance."

Quality control samples of aggregates and asphalt concrete mixture shall be obtained and split. One split portion of each
sample shall be used for quality control testing and the other portion shall be reserved for possible retest during dispute
resolution, in conformance with Section 39-6, "Dispute Resolution," of this Section 11-1. Quality control samples shall be
stored in a location listed in the Quality Control Plan until disposal has been approved by the Engineer.

The Contractor shall obtain a one-liter sample of the asphalt binder in conformance with Section 39-7.01C, "Asphalt
Binder Storage," of this Section 11-1 for each day of asphalt concrete production. The sample containers shall be labeled as
shown in the "Manual for Quality Control and Quality Assurance for Asphalt Concrete" and shall be sent by the Contractor to
the Transportation Laboratory on a weekly basis, except for modified asphalts that shall be shipped daily. A copy of the
transmittal form shall be attached to the daily report of inspection.

When test results for a single quality characteristic deviate beyond the limits specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1 the Contractor shall take corrective action and shall bring the asphalt concrete
within the specification limits. The corrective action taken shall be documented in the records of inspection in conformance
with Section 39-4.06B, "Records of Inspection and Testing," of this Section 11-1. When a single quality characteristic
deviates 3 consecutive times beyond the limits specified in Table 39-9, "Minimum Quality Control Test Requirements," of
this Section 11-1, the Contractor shall suspend production, shall notify the Engineer, and shall take corrective action. With
the approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed and the requirements of
Section 39-10.02A, "Production Start-Up Evaluation," of this Section 11-1 shall be used to demonstrate that the asphalt
concrete is once again in compliance with this Section 11-1. Production of asphalt concrete shall start only after the Engineer
has received test results confirming compliance. When an individual quality characteristic deviates 3 consecutive times
beyond the specification limits and production of asphalt concrete has been suspended, the lot shall be terminated.

If an ignition oven is used for asphalt content in conformance with the requirements of California Test 382, gradations of
the remaining aggregates shall be provided for each 5000 tonnes of production. Testing of the aggregates shall be in
conformance with the requirements of California Test 202, Sections F and G, "Sieve Analysis of Fine and Coarse
Aggregates." Test results from these gradings shall be provided prior to completion of the project. Gradings from the
aggregates recovered from the ignition oven will not be used in the statistical analysis for quality or for pay. Payment for
these gradings will be made as extra work as provided in Section 4-1.03D of the Standard Specifications at the rate of $150
per test result for the cost of the additional testing.

39-4.06 CHARTS AND RECORDS

The Contractor shall record sampling and testing results for both process control and for quality control on forms as
provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt Concrete" or on forms
approved by the Engineer. Complete testing records shall be maintained and posted in the Contractor's laboratory. Models
of forms that are different from those in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete," locations of postings, and times and means of submissions shall be provided in the Quality Control Plan.

For every 5000 tonnes of asphalt concrete produced, the Contractor shall provide an electronic copy of the process and
quality control test results using the Department's statistical evaluation program "ACPay" available as specified in "Asphalt
Concrete" in Section 10-1, "General," of these special provisions.
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Compliance charts and inspection and testing records, except stability test results used for process control, shall be
submitted within 24 hours after completion of that shift of asphalt concrete production. If the record is incomplete or in
error, a copy of the record will be returned with the deficiencies noted by the Engineer. The Contractor shall correct
deficiencies and return the updated record by the start of the following working day. When errors or omissions in the
inspection or testing records repeatedly occur, asphalt concrete production and placement shall be suspended and the
procedures by which the records are produced shall be corrected before production and placement will be restarted.

39-4.06A Compliance Charts

The Contractor shall develop and maintain time linear specification compliance charts. The compliance charts shall
identify the project, test number, test parameter, applicable upper and lower specification limits, and test results.

Compliance charts shall be kept current and shall be posted at a location designated in the Quality Control Plan.
Compliance charts shall be updated each day of asphalt concrete production, and up-to-date copies shall be included in the
submittals to the Engineer of each day's test results.

39-4.06B Records of Inspection and Testing

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Construction Daily
Record of Inspection," on forms provided in the Department's "Manual for Quality Control and Quality Assurance for
Asphalt Concrete." A form shall be submitted for inspection at the plant and at the roadway.

For each day of asphalt concrete production, the Contractor shall prepare an "Asphalt Concrete Inspection and Testing
Summary" on a form provided in the Department's "Manual for Quality Control and Quality Assurance for Asphalt
Concrete." Plant and roadway inspection forms documenting the day's plant production and roadway placement shall be
completed. Deviations from the specifications or the Contractor's regular practice shall be listed and explained. Individual
inspection forms shall be signed by the inspector and initialed by the Quality Control Manager and attached to the summary
at submittal. Test forms documenting test results shall be complete, signed by the tester, checked and initialed by the Quality
Control Manager, and attached to the summary at submittal. Sampling and testing data and calculations that support a test
result shall be made available to the Engineer within 48 hours when requested.

The "Asphalt Concrete Inspection and Testing Summary" shall include the following certification signed by the Quality
Control Manager:

It is hereby certified that the information contained in this record is accurate, and that information, tests or
calculations documented herein comply with the requirements of the contract and the standards set forth in the
testing procedures. Exceptions to this certification are documented as a part of this record.

39-5 ENGINEER QUALITY ASSURANCE

39-5.01 GENERAL

The Engineer will assure conformance to contract specifications by review of the Contractor's mix design proposal, by
inspection of the Contractor's procedures, by oversight of the Contractor's quality control inspection and records, by splitting
and testing samples with the Contractor during evaluation of the plant production start-up and the nuclear density test strip,
and by independent verification sampling and testing of the asphalt concrete and aggregates during asphalt concrete
production.

The Contractor may witness assurance sampling and testing. However, the Engineer will not be required to notify the
Contractor of anticipated sampling schedules or locations and will not delay sampling or testing if the Contractor is unable to
attend. The Contractor shall not use samples taken for assurance testing for testing and submittal as a quality control test
result.

The Engineer will provide the Contractor with copies of the assurance test results not more than 2 working days after
receipt of the results. Sampling and testing data and calculations that support a test result shall be made available to the
Contractor within 48 hours when requested.

The Engineer may test the asphalt, aggregates or asphalt concrete mixture to determine conformance with this Section
11-1, "Quality Control / Quality Assurance," whenever an asphalt concrete mixture or ingredient appears defective or
inconsistent or whenever a test result indicates a change in the characteristics of the asphalt concrete mixture or an ingredient.
Asphalt, aggregates or asphalt concrete that does not conform with this Section 11-1 will be rejected in conformance with
Section 39-11, "Acceptance of Work," of this Section 11-1.
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The Contractor, when directed by the Engineer, shall obtain representative samples of the asphalt concrete mixture or
ingredients that appear defective or inconsistent. The samples shall be split into 4 portions. The Contractor shall retain 1
portion for testing if the Contractor chooses and 3 portions shall be delivered to the Engineer. The asphalt concrete or
ingredient need not be sampled if the Contractor elects to remove and replace the asphalt concrete, at the Contractor's
expense, or if the Contractor uses a method of correcting the situation that has been approved by the Engineer. Test results
from these additional samples shall not be used as a basis for a calculated pay factor.

39-5.02 SAMPLING AND TESTING FOR VERIFICATION

Independent of the Contractor's quality control testing, the Engineer will obtain random samples of the aggregate and
asphalt concrete mixture and test for in-place density.

Samples of aggregates and asphalt concrete will be obtained during asphalt concrete production and placement, and will
be split into at least 4 portions. One of the split portions will be tested by the Engineer and used to verify quality control test
results, one portion will be provided to the Contractor, and 2 portions will be reserved and stored for testing in conformance
with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1. When verifying the relative compaction, the
Engineer will obtain a sample of a sample of asphalt concrete from the mat behind the paver, will split the sample and
apportion the sample as described above, and will test the sample for test maximum density.

The Engineer will test for material quality characteristics specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1. Verification tests will be at a frequency of not less than 10 percent of the minimum
quality control sampling and testing frequency and will be performed in conformance with the test methods specified in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. Verification tests will be performed using the
same test methods used for quality control testing.

During the Engineer's verification of the relative compaction, the Engineer will determine the location of 500 tonnes of
asphalt concrete to be tested using a random number, will obtain an asphalt concrete sample from within this location for
determination of the test maximum density, and will determine the relative compaction of the in-place asphalt concrete as
specified in California Test 375. The Contractor shall obtain one of the split samples of asphalt concrete for determination
of test maximum density and shall determine the relative compaction of the 500 tonnes of asphalt tested by the Engineer
using the same testing sites determined by the Engineer. The results of this common testing will be compared to the
allowable testing difference defined in Table 39-6, "Allowable Testing Differences," of this Section 11-1. If the test
maximum density or the relative compaction does not comply with the allowable testing difference, then the Engineer and
Contractor will use the first 500 tonnes of the next day's production to re-correlate the nuclear gauges used in testing as
defined by California Test 375.

During production start-up evaluation, the Engineer will witness the sampling of asphalt concrete and aggregates and
will perform tests on the materials in conformance with Section 39-10.02A, "Production Start-Up Evaluation," of this Section
11-1.

39-5.03 VERIFICATION

The Engineer will determine the acceptability of the quality control test results by using the #-test for sample means to
test whether or not the means of the quality control test results and verification test results are within an allowable testing
difference. Quality control test results and verification test results for each indexed quality characteristic will be used in the
verification process.

The t-value of the group of test data to be verified is computed as follows:

t 1 1 and g2= SCZT(HCEH )BES sznvEH‘)
Spy|—+— ? 0.z ElvE Ez
Nc ny
where:
n. = Number of Contractor's quality control tests (minimum of 2 required)
n, = Number of Verification tests (minimum of 1 required)
X, = Mean of the Contractor's quality control tests
X, = Mean of the Verification tests
Sp = Pooled standard deviation
(Whennv=1,S,=S,)

S. = Standard deviation of the Contractor's quality control tests
S, = Standard deviation of the Verification tests (when n, > 1)
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The comparison of quality control test results and verification test results will be considered at a level of significance,
computing the equation above and compare to the critical #-value, #.,;, , from the following table:

Table 39-5 - CRITICAL t-VALUE FOR VERIFICATION OF QUALITY CONTROL TESTING

degrees of freedom Lerit degrees of freedom Lerit
(nctnv-2) (for 0. = 0.01) (nctnv-2) (for 0. = 0.01)
1 63.657 18 2.878
2 9.925 19 2.861
3 5.841 20 2.845
4 4.604 21 2.831
5 4.032 22 2.819
6 3.707 23 2.807
7 3.499 24 2.797
8 3.355 25 2.787
9 3.250 26 2.779
10 3.169 27 2.771
11 3.106 28 2.763
12 3.055 29 2.756
13 3.012 30 2.750
14 2.977 40 2.704
15 2.947 60 2.660
16 2.921 120 2.617
17 2.898 o0 2.576

Quality control test results are verified if the /-value computed is less than or equal to z.; (¢ <1.:?), and the difference

between the means of the quality control test results and verification test results are within an allowable testing difference.
Quality control test results are not verified if the 7-value computed is greater than scrit (¢ > ¢.,;), and the difference between

the means exceeds the allowable testing difference. The allowable testing difference shall be as follows:

Table 39-6 - ALLOWABLE TESTING DIFFERENCE

California Allowable
Quality Test Testing Difference

Sand Equivalent (min.) 217 8
Hveem Stabilometer Value (min.) 366 10
Percent Air Voids 367 1.5
Asphalt Content 379 or 382 0.3%
Gradation 202
19 or 12.5 mm 2
9.5 mm 4
4.75 mm 3
2.36 mm 2
600 um 2
Relative Compaction 375 0.8%

Test Maximum Density 0.03 g/cc

If quality control test results are not verified, the Contractor will be notified of the difference. The Engineer will sample
asphalt concrete production at a more frequent interval. Resolution of the problem shall be in conformance with the
provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

39-6 DISPUTE RESOLUTION

39-6.01 GENERAL

The Contractor and the Engineer shall work together to avoid potential conflicts and to resolve differences that may arise
from a disagreement regarding test result comparisons.
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Should the results of the testing fail to meet the criteria of the stage at which the disagreement arose, production shall be
suspended. Production shall not start or resume nor shall asphalt concrete be accepted until the differences have been
resolved and the Engineer is assured that the asphalt concrete conforms to this Section 11-1, "Quality Control / Quality
Assurance."

When the Engineer and the Contractor, together or separately, are unable to determine the source of error, an
Independent Third Party shall act as witness and referee.

In disagreements, if the Engineer's testing process meets the requirements of this Section 11-1, costs related to the review
shall be borne by the Contractor. The Contractor's sampling and testing program shall be modified as necessary. New test
results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration and the new
test results shall be substituted. If split samples are not available and retesting is not possible, that portion of the asphalt
concrete produced or placed prior to and during the disagreement will be evaluated based on the results of the Engineer's
verification test results.

In disagreements, if the Engineer's testing process fails to meet the requirements of this Section 11-1, costs related to the
review shall be borne by the State. The Engineer's sampling and testing program will be modified as necessary. Test results
judged to be in error shall be removed from consideration and the new test results shall be substituted. Contractor's retesting
due to errors in the Engineer's testing will be paid for as extra work as provided in Section 4-1.03D of the Standard
Specifications. If, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by
reason of delays or errors in the Engineer's testing, the delay will be considered a right of way delay as provided in
Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

In disagreements, if both the Contractor's and the Engineer's testing processes have failed to meet the requirements of
this Section 11-1 or if the cause cannot be determined, each party will bear the costs related to their own review. When
appropriate, the Contractor's and the Engineer's sampling and testing programs shall be modified as necessary, split samples
of the Contractor's quality control samples or the Engineer's verification samples shall be retested, and the new quality
control test results shall be submitted to the Engineer. Test results judged to be in error shall be removed from consideration
and the new test results shall be substituted. If split samples of aggregates or asphalt concrete mixture from the Contractor's
testing are not available where retesting is required, that portion of the asphalt concrete produced prior to and during the
disagreement will be evaluated based on the results of the Engineer's verification test results.

39-6.02 DURING THE ASPHALT CONCRETE MIX DESIGN REVIEW

During the asphalt concrete mix design review, if the Engineer's review does not confirm that one or more of the
aggregate or the asphalt concrete mixture qualities comply with this Section 11-1, "Quality Control / Quality Assurance,"
both parties will review their sampling, testing, and test results and shall share their findings. Testers and laboratories shall
be made available for witnessing. Calculations and test results shall be made available for review. If an error in the
Contractor's testing is detected during this review, the Contractor shall, as is appropriate, recalculate or retest. The new test
results shall be submitted to the Engineer. If an error in the Engineer's testing is detected, the Engineer will, as is appropriate,
recalculate or retest.

If the Contractor's and Engineer's review does not reveal the source of conflict, the Contractor's and the Engineer's
sampling and testing processes shall be witnessed by the Independent Third Party. Testing to resolve the dispute in results
for the mix design shall be performed using samples that were obtained and split while being witnessed by the Independent
Third Party. Review of sample preparation and testing will be performed at both the Contractor's and the Engineer's
laboratory on a portion of the split material while being witnessed by the Independent Third Party. The resulting mix design
shall be used for production.

39-6.03 DURING THE PRODUCTION START-UP EVALUATION

When the Contractor's and Engineer's test results during production start-up fail to meet the provisions in Section 39-
10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," both parties will review their sampling, testing, and
test results, and shall share their findings. Testers and laboratories shall be made available for witnessing. Calculations and
test results shall be made available for review. If an error in the Contractor's testing is detected during this review, the
Contractor shall, as is appropriate, recalculate or retest. The new test results shall be submitted to the Engineer. If an error in
the Engineer's testing is detected, the Engineer will, as is appropriate, recalculate or retest.

If the Contractor's and the Engineer's review does not resolve the differences, the Contractor's and the Engineer's testing
processes shall be witnessed by the Independent Third Party using the 2 remaining portions of the split samples. If necessary,
a 250-tonne to 500-tonne quantity of asphalt concrete shall be placed at a location agreed to by the Engineer to provide
asphalt concrete and ingredients for sampling and testing for the Independent Third Party review.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the trial quantity of asphalt concrete in question. The new
test results shall be submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party,
the Engineer will take corrective action and, as appropriate, recalculate or retest the split portion of the first trial quantity.
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Production shall not start nor shall asphalt concrete be accepted until the differences have been resolved and the test
results meet the provisions in Section 39-10.02, "Production Start-Up Evaluation and Nuclear Density Test Strips," of this
Section 11-1.

39-6.04 DURING PRODUCTION

When it is determined that the quality control test results could not be verified, both parties will review their sampling,
testing, and test results, and shall share their findings. Testers and laboratories will be made available for witnessing.
Calculations and results will be made available for review.

If an error in the quality control sampling or testing is detected during the Contractor's or the Engineer's review, the
Contractor shall either recalculate or, if appropriate, retest using the reserved split portions of the quality control samples.
These new test results shall be submitted to the Engineer. If an error in the verification sampling or testing is detected, the
Engineer will recalculate or, if appropriate, retest using a reserved split portion of the verification samples. Using the new
test results, the Engineer will repeat the calculation of the #-test and will determine if the means of the quality control tests
and the verification test results are within the allowable testing difference as specified in Section 39-5.03, "Verification," of
this Section 11-1.

When the verification test results do not verify the quality control test results 3 consecutive times, both the Contractor's
and the Engineer's testers shall be witnessed by the Independent Third Party while sampling, splitting, and testing samples
from the production unit or from the mat . The Contractor may produce and place up to 1000 tonnes of asphalt concrete to
provide materials and sampling opportunities. Production and placement of asphalt concrete will be suspended until the
Independent Third Party has completed the review of the Contractor's and the Engineer's sampling and testing and resolved
the differences.

If an error in the Contractor's testing is detected by the Independent Third Party, the Contractor shall take corrective
action and, as appropriate, recalculate or retest the split portion of the quality control samples. The new test results shall be
submitted to the Engineer. If an error in the Engineer's testing is detected by the Independent Third Party, the Engineer will
take corrective action and, as appropriate, recalculate or retest a split portion of the verification samples. When the error has
been detected and corrected, production shall resume and the services of the Independent Third Party will be discontinued.

If a problem is not identified during the Independent Third Party review, the Independent Third Party shall be retained
for the duration of the project or until a problem has been identified. Until all asphalt concrete has been produced and placed,
the Contractor shall sample and split quality control samples in the presence of the Independent Third Party. One portion of
each sample shall be tested by the Contractor in conformance with the intervals specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1, and the other portion shall be delivered to the Engineer by the Independent
Third Party. The Engineer will test at least one of every 5 of the split samples for verification purposes. A new lot will be
designated for asphalt concrete produced since the Independent Third Party was consulted. The pay factor for this lot will be
determined in conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section
11-1 with the exception that both the Contractor's quality control test results and the Engineer's verification test results will be
combined and will be the basis for acceptance of that portion of the work. The pay factor for the lot of asphalt concrete
which brought about the dispute resolution shall be determined in conformance with Section 39-11.02, "Statistical Evaluation
and Determination of Pay Factor," of this Section 11-1 with the exception that both the Contractor's quality control test
results and the Engineer's verification test results will be combined and will be the basis for acceptance of that portion of the
work.

39-7 STORING, PROPORTIONING AND MIXING MATERIALS

39-7.01 STORAGE

The Contractor shall store the aggregate for asphalt concrete so that separately sized aggregates will not be intermingled
and shall store asphalt binder so that different grades of asphalt will not be intermingled. Aggregate that has been
intermingled with aggregate of another size shall be removed by the Contractor and replaced with aggregate of specified
grading.

When the Contractor adds supplemental fine aggregate, each supplemental fine aggregate used shall be stored separately
and kept thoroughly dry.

The measurement and storage provisions of this Section shall not apply to the dust collected in skimmers and expansion
chambers (knock-out boxes) or to the dust collected in centrifugal (cyclone) collectors. Dust from these collectors may be
returned to the aggregate without being measured or stored separately, provided the dust is returned uniformly at a point in
advance of the sampling device in batch-mixing plants or is returned at or before mixing in continuous mixing plants.

Aggregate and asphalt binder shall be stored in conformance with the following requirements.
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39-7.01A Aggregate Cold Storage

Material shall be fed from storage with a mechanical feeder. Before being fed to the drier, aggregate shall be separated
into 3 or more sizes and stored separately.

39-7.01B Aggregate Hot Storage

Aggregate for asphalt concrete to be mixed in batch mixing plants shall be stored, after being dried, in conformance with
the following requirements:

1. Aggregates for asphalt concrete shall be separated into 3 or more sizes.
After the aggregate is separated, each size shall be stored in a separate bin, and shall be recombined in conformance
with the provisions in Section 39-7.03A, "Proportioning for Batch Mixing," of this Section 11-1 in order to conform
to the gradings specified in Section 39-2, "Materials," of this Section 11-1. Storage bins shall be provided with
chutes to prevent overflow into adjacent bins.

39-7.01C Asphalt Binder Storage

Asphalt to be used as a binder for asphalt concrete shall be stored in heated tanks.

A suitable sampling device shall be provided in asphalt feed lines connecting plant storage tanks to the asphalt weighing
system or spray bar. The sampling device shall consist of a valve with a nominal diameter between 10 mm and 20 mm,
constructed in such a manner that a one-liter sample may be slowly withdrawn during plant operations. The valve shall be
maintained in good condition and, if the valve fails to function properly, the valve shall be replaced. The sampling device
shall be readily accessible and in an area free of dangerous obstructions and shall be between 600 mm and 750 mm above the
platform. A drainage receptacle shall be provided for flushing the device prior to sampling.

The discharge end of the asphalt binder circulating pipe shall be maintained below the surface of the asphalt binder in the
storage tank to prevent discharging hot asphalt binder into open air.

A temperature sensing device shall be installed in the asphalt feed line. The device shall measure the temperature of the
asphalt and shall be accurate to 5°C increments. An automatic, continuous recording device shall be provided and used to
maintain accurate records of the asphalt temperature during production. Where the plant controller has the capability of
capturing production data electronically, including ingredient temperatures, and when this data represents the temperature at
the time of production and is captured at intervals of not greater than 5 minutes, this process will be considered to be
continuous recording. Captured data shall be retained for the duration of the contract and shall be submitted to the Engineer
on request.

39-7.02 DRYING

Aggregate shall be fed directly to a drier-drum mixer or to a drier at a uniform rate.

Aggregate shall be dried such that, at the time of spreading, the moisture content of the completed asphalt concrete
mixture shall not exceed 1.0 percent and the minimum and maximum asphalt concrete mixture temperatures are not
exceeded. Moisture content will be determined in conformity with the requirements of California Test 370.

The drier or drier-drum mixer shall be provided with a device that senses the temperature of the material leaving the drier
or the drier-drum mixer. The temperature-sensing device shall be accurate to the nearest 5°C. The indicator shall be located
and maintained at the point where the proportioning operations are controlled. An automatic continuous recording device
shall be provided and used to maintain accurate records of the temperatures during production. Where the plant controller
has the capability of capturing production data electronically, including ingredient temperatures, and when this data
represents the temperature at the time of production and is captured at intervals of not greater than 5 minutes, this process
will be considered to be continuous recording. Captured data shall be retained for the duration of the contract and shall be
submitted to the Engineer on request.

The burner used for heating the aggregate shall achieve complete combustion of the fuel.

39-7.03 PROPORTIONING

Proportioning shall be either by hot-feed control or cold-feed control. Hot-feed control and cold-feed control indicate the
location of the measuring devices or controls.

The Contractor's mixing equipment shall be equipped with a suitable, safe sampling device that will provide a sample,
representative of actual production, of the aggregate being incorporated into the asphalt concrete. The delivery point of
samples shall be safe and convenient. When samples are taken from a location above ground level, a means shall be provided
for lowering the aggregate samples to the ground.
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39-7.03A Proportioning for Batch Mixing

When the Contractor elects to use batch mixing equipment, each aggregate hot storage bin shall be equipped with a
sampling device that will provide a sample of the aggregate discharged into the weigh hopper.

Fine material collected in dust control systems, other than centrifugal collectors or knock-out boxes, shall be considered
to be supplemental fine aggregate. When supplemental fine aggregate is used, it shall be proportioned by mass.

A sampling device for supplemental fine aggregate shall be installed in each feed line or surge tank preceding the weigh
hopper.

39-7.03A(1) Batching Tolerances
Aggregate and asphalt shall be proportioned by mass as follows:

A. The zero tolerance for aggregate scales shall be 0.5-percent of the total batch mass of the aggregate. The zero
tolerance for separate scales for weighing supplemental fine aggregate or asphalt binder shall be 0.05-percent of the
total batch mass of the aggregate.

B. Unless otherwise approved by the Engineer, the indicated mass of material drawn from storage shall not vary from
the preselected scale setting as defined by target values of the approved mix design by more than the following
percentages of the total batch mass of the aggregate:

1. Aggregate shall be within one percent, except that when supplemental fine aggregate is used and is weighed
cumulatively with the aggregate, the draft of aggregate drawn immediately before the supplemental fine
aggregate shall be within 0.5-percent.

2. Supplemental fine aggregate shall be within 0.5-percent.

3. Asphalt binder shall be within 0.1-percent.

The asphalt binder shall be measured by a tank scale.

39-7.03A(2) Automatic Controls

Batch proportioning shall be by an automatic plant controller. The proportioning devices shall be automatic to the extent
that the only manual operation required for proportioning materials for one batch shall be a single operation of a switch or
starter.

Proportioning devices shall be of a type in which materials discharged from the several bins are controlled by gates or by
mechanical conveyors. The batching devices shall be so interlocked that no new batch may be started until weigh hoppers
are empty, the scales are at zero, and the discharge gates are closed. The means of withdrawal from the bins and of discharge
from the weigh box shall be interlocked so that not more than one bin can discharge onto a given scale at one time, and so
that the weigh box cannot be tripped until the required quantity from each of the bins has been deposited therein. In addition,
automatic proportioning devices shall be interlocked so that the weighing cycle will be interrupted whenever the amount of
material drawn from storage varies from the pre-selected amount by more than the tolerances specified in this Section 11-1.
Whenever the weighing cycle is interrupted, that specific batch shall not be used in the work unless it can be manually
adjusted to meet the specified tolerances based on the total mass of the batch. When partial batches are batched, the interlock
tolerances, except the zero tolerance, shall apply to the total mass of aggregate in the partial batch.

Proportioning devices shall be operated so that all mass increments required for a batch are preset at the same time.
Controls shall be designed so that these settings may be changed without delay and the order of discharge from the several
bins can be changed.

Proportioning controls shall be equipped with the means for inspection of the interlock tolerance settings. Instructions
for performing the inspection shall be available at the point of operation.

The necessary means shall be provided to check the mass of various proportioned amounts on a separate vehicle scale
located at the plant site.

39-7.03B Proportioning for Continuous Mixing

Asphalt binder shall be introduced into the mixer through a meter conforming to the provisions in Section 9-1.01,
"Measurement of Quantities," of the Standard Specifications. The asphalt meter shall automatically compensate for changes
in the asphalt temperature, unless the meter is the mass flow, coriolis effect, type. The system shall be capable of varying the
rate of delivery of binder proportionate with the delivery of aggregate. During a day's run, the temperature of asphalt binder
shall not vary more than 30°C. The meter and lines shall be heated and insulated. The binder storage shall be equipped with
a device for automatic plant cut-off when the level of binder is lowered sufficiently to expose the pump suction line.

When supplemental fine aggregate is used, it shall be proportioned by a method that uniformly feeds the material within
2 percent of the required amount. Supplemental fine aggregate shall be discharged from the proportioning device directly
into the mixer.
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The supplemental fine aggregate proportioning system shall function with a degree of accuracy such that, when operated
between 30 percent and 100 percent of maximum operating capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual
15-minute runs. For the 3 individual 15-minute runs, the indicated mass of material delivered shall not vary from the actual
mass delivered by more than 2 percent of the actual mass.

The fine material collected in dust control systems may be returned to the aggregate production stream without
proportioning if returned at a rate commensurate with overall plant production, and if returned at or before the mixer. A
return rate of less than 100 percent of the collection rate shall be metered as specified above for supplemental fine aggregate.

The asphalt feeder, each of the aggregate feeders, the supplemental fine aggregate feeder, if used, and the combined
aggregate feeder shall be equipped with devices by which the rate of feed can be determined while the plant is in full
operation.

The combined aggregate shall be weighed using a belt scale. The belt scale shall be of such accuracy that, when the
plant is operating between 30 percent and 100 percent of belt capacity, the average difference between the indicated mass of
material delivered and the actual mass delivered shall not exceed one percent of the actual mass for three individual 3-minute
runs. For the 3 individual 3-minute runs, the indicated mass of material delivered shall not vary from the actual mass
delivered by more than 2 percent of the actual mass.

The actual mass of material delivered for proportioning device calibrations shall be determined by a vehicle scale located
at the plant site conforming to the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
The vehicle scale shall be error checked within 24 hours of checking the plant's proportioning devices. The plant shall be
equipped so that this accuracy check can be made prior to the first production operation for a project and at other times when
requested by the Engineer.

The belt scale for the combined aggregate, the proportioning devices for supplemental fine aggregate, if used, and the
asphalt proportioning meter shall be interlocked so that the rates of feed of the aggregates and asphalt will be adjusted
automatically (at all production rates and production rate changes) to maintain the asphalt ratio (kilograms of asphalt per
100 kg of dry aggregate including supplemental fine aggregate, if used) designated in the mix design in conformance with the
provisions in Section 39-2.03, "Asphalt Concrete Mixture," of this Section 11-1. The plant shall not be operated unless this
automatic system is functioning and in good working condition.

Asphalt meters and aggregate belt scales used for proportioning aggregates and asphalt shall be equipped with rate-of-
flow indicators to show the rates of delivery of asphalt and aggregate. Meters and scales shall be equipped with resettable
totalizers so that the total amounts of asphalt and aggregate introduced into the asphalt concrete mixture can be determined.
Rate-of-flow indicators and totalizers for like materials shall be accurate within one percent when compared directly. The
asphalt cement totalizer shall not register when the asphalt metering system is not delivering material to the mixer.

The bin or bins containing the fine aggregate and supplemental fine aggregate, if used, shall be equipped with vibrating
units or other equipment that will prevent hang-up of material while the plant is operating. Each belt feeder shall be equipped
with a device to monitor the depth of aggregate between the troughing rollers. The device for monitoring depth of aggregate
shall automatically shut down the plant whenever the depth of aggregate is less than 70 percent of the target depth. To avoid
erroneous shut down by normal fluctuations, a delay between sensing less than 70 percent flow and shutdown of the plant
will be permitted, as determined by the Engineer, at the time of the initial California Test 109. A second device shall be
located either in the stream of aggregate beyond the belt or where it will monitor movement of the belt by detecting
revolutions of the tail pulley on the belt feeder. The device for monitoring no-flow or belt movement, as the case may be,
shall stop the plant automatically and immediately when there is no flow. The plant shall not be operated unless both low-
flow and no-flow monitoring devices are in good working condition and functioning properly.

For continuous pugmill mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the
combined aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters
the mixer.

For drier-drum mixing plants, an aggregate sampling device that will provide a 25-kg to 40-kg sample of the combined
aggregate while the plant is in full operation shall be provided in advance of the point where the aggregate enters the drier-
drum mixer.

When supplemental fine aggregate is used, a sampling device shall be installed in each feed line or surge tank preceding
the proportioning device for the supplemental fine aggregate.

39-7.04 (BLANK)

39-7.05 MIXING

Aggregate, supplemental fine aggregate, and asphalt binder shall be mixed in a batch mixer, continuous mixing pugmill
mixer, or continuous mixing drier-drum. The charge in a batch mixer, or the rate of feed to a continuous mixer, shall not
exceed that which will permit complete mixing of the material. Dead areas in the mixer, in which the material does not move
or is not sufficiently agitated, shall be corrected by a reduction in the volume of material or by other adjustments.
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Asphalt binder shall be at a temperature of not less than 120°C nor more than 190°C when added to the aggregate.
The temperature of the aggregate before adding the binder shall not be more than 165°C.

39-7.05A Batch Mixing

When asphalt concrete is produced by batch mixing, the mixer shall be equipped with a sufficient number of paddles of a
type and arrangement so as to produce a properly mixed batch.

The binder shall be introduced uniformly into the mixer along the center of the mixer parallel to the mixer shafts, or by
pressure spraying. When a pan is used, it shall be equipped with movable vanes in order that the flow of binder may be
directed across the width of the pan, as desired. The vanes shall be equipped with a means for quick adjustment, and a
positive lock to prevent shifting.

The mixer platform shall be of ample size to provide safe and convenient access to the mixer and other equipment. The
mixer housing and weighbox housing shall be equipped with gates of ample size to permit ready sampling of the discharge of
aggregate from each of the plant bins and from each feed line or surge tank of supplemental fine aggregate, if used. The
Contractor shall provide a sampling device capable of delivering a representative sample of sufficient size to permit the
required tests.

The mixer shall be equipped with a timing device that will indicate by a definite audible or visual signal the expiration of
the mixing period. The device shall measure the time of mixing within 2 seconds.

The time of mixing a batch shall begin on the charging stroke of the weighhopper dumping mechanism and shall end
when discharge is started. Mixing shall continue until a homogeneous asphalt concrete mixture of uniformly distributed and
properly coated aggregates of unchanging appearance is produced. The time of mixing shall be not less than 30 seconds.

An interval timer shall control the time of mixing. The interval timer shall be interlocked so that the mixer cannot be
discharged until the materials have been mixed for the full amount of time specified.

39-7.05B Continuous Mixing

Continuous mixing plants shall utilize pugmill or drier-drum mixers.

When asphalt concrete is produced by pugmill mixing, the mixer shall be equipped with paddles of a type and
arrangement to provide sufficient mixing action and movement to the asphalt concrete mixture to produce properly mixed
asphalt concrete. The combined aggregate shall be fed directly from the drier to the mixer at a uniform and controlled rate.

Mixing shall continue until a homogeneous asphalt concrete mixture of thoroughly and uniformly coated aggregates of
unchanging appearance is produced at the discharge point from the mixer.

The temperature of the completed asphalt concrete mixture shall not exceed 165°C upon discharge from the mixer.

The mixer shall discharge into a storage silo with a capacity of not less than that specified in Section 39-7.06, "Asphalt
Concrete Storage," of this Section 11-1. The Contractor shall provide a means of diverting the flow of asphalt concrete away
from the silo to prevent incompletely mixed portions of the asphalt concrete mixture from entering the silo.

39-7.06 ASPHALT CONCRETE STORAGE

When asphalt concrete is stored, it shall be stored only in silos. Asphalt concrete shall not be stockpiled. The minimum
quantity of asphalt concrete in a silo during mixing shall be 18 tonnes except for the period immediately following a shut-
down of the plant of 2 hours or more. A means shall be provided to indicate that storage in each silo is being maintained as
required.

Storage silos shall be equipped with a surge-batcher sized to hold a minimum of 1800 kg of material. A surge-batcher
consists of equipment placed at the top of the storage silo that catches the continuous delivery of the completed asphalt
concrete mix and changes it to individual batch delivery to prevent the segregation of product ingredients as the completed
asphalt concrete mix is placed into storage. The surge-batcher shall be center loading and shall be constructed to prevent
material buildup. Rotary chutes shall not be used as surge-batchers.

The surge-batcher shall be independent and distinct from conveyors or chutes used to collect or direct the completed
asphalt concrete mixture being discharged into storage silos and shall be the last device to handle the material before it enters
the silo. Multiple storage silos shall be served by an individual surge-batcher for each silo. Material handling shall be free of
oblique movement between the highest elevation (conveyor outfall) and subsequent placement in the silo. Discharge gates on
surge-batchers shall be automatic in operation and shall discharge only after a minimum of 1800 kg of material has been
collected and shall close before the last collected material leaves the device. Discharge gate design shall prevent the
deflection of material during the opening and closing operation.

Asphalt concrete stored in excess of 18 hours shall not be used in the work. Asphalt concrete mixture containing
hardened lumps shall not be used. A storage facility that contained the material with the hardened lumps shall not be used for
further storage until the cause of the lumps is corrected.
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39-7.07 ASPHALT CONCRETE PLANTS

Plants, including commercial plants, that produce asphalt concrete subject to these specifications shall conform to the
provisions in Section 7-1.01F, "Air Pollution Control," of the Standard Specifications, and shall be equipped with a wet-tube
dust washer or equal and other devices that will reduce the dust emission to the degree that adjacent property is not damaged.
The washer and other equipment shall function efficiently when the plant is in operation.

During production, petroleum products such as diesel fuel and kerosene shall not be used as a release agent on belts,
conveyors, hoppers, or hauling equipment.

Plants shall be equipped with an inspection dock constructed so that a quality control technician or inspector standing on
the dock can inspect the completed asphalt concrete mixture and take samples, as necessary, from the hauling vehicle before
the vehicle leaves the plant site. This inspection dock shall allow the hauling vehicle to pull alongside and shall meet
applicable safety requirements of the California Division of Occupational Safety and Health. Haul vehicle drivers shall be
instructed to stop at the dock whenever a quality control technician or inspector is on the dock and to remain there until
directed to leave by that individual.

39-8 SUBGRADE, PRIME COAT, PAINT BINDER (TACK COAT), AND PAVEMENT REINFORCING FABRIC

39-8.01 SUBGRADE

Immediately prior to applying prime coat or paint binder (tack coat), or immediately prior to placing the asphalt concrete
when a prime coat or paint binder (tack coat) is not required, the subgrade to receive asphalt concrete shall conform to the
compaction requirement and elevation tolerances specified for the material involved and shall be free of loose or extraneous
material. If the asphalt concrete is to be placed on an existing base or pavement that was not constructed as part of the
contract, the surface shall be cleaned by sweeping, flushing or other means to remove loose particles of paving, dirt, and
other extraneous material immediately before applying the prime coat or paint binder (tack coat).

39-8.02 PRIME COAT AND PAINT BINDER (TACK COAT)

A prime coat of liquid asphalt shall be applied to the areas to be surfaced when there is a contract item for the work or
when the work is required in "Asphalt Concrete" in Section 10-1, "General," of these special provisions.

Prime coat shall be applied only to those areas designated by the Engineer.

Prime coat shall be applied at the approximate total rate of 1.15 L per square meter of surface covered. The exact rate
and number of applications will be determined by the Engineer.

Prime coat shall be applied at a temperature conforming to the range of temperatures specified in Section 93-1.03,
"Mixing and Applying," of the Standard Specifications for distributor application of the grade of liquid asphalt being used.

A paint binder (tack coat) of asphaltic emulsion shall be furnished and applied in conformance with the provisions in
Section 94, "Asphaltic Emulsions," of the Standard Specifications and shall be applied to vertical surfaces of existing
pavement, curbs, gutters, and construction joints in the surfacing against which additional material is to be placed, to a
pavement to be surfaced, and to other surfaces designated in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions.

Paint binder (tack coat) shall be applied in one application at a rate of from 0.10-L to 0.45-L per square meter of surface
covered. The exact rate of application will be determined by the Engineer.

At the Contractor's option, paving asphalt may be used for paint binder (tack coat) instead of asphaltic emulsion. If
paving asphalt is used, the grade to be used and the rate of application will be determined by the Engineer. The paving
asphalt shall be applied at a temperature of not less than 140°C or more than 175°C.

Prime coat or paint binder (tack coat) shall be applied in advance of placing the surfacing only as far as shall be approved
by the Engineer. When asphaltic emulsion is used as a paint binder (tack coat), the asphalt concrete shall not be placed until
the asphaltic emulsion has cured.

Immediately in advance of placing asphalt concrete, additional prime coat or paint binder (tack coat) shall be applied as
directed by the Engineer to areas where the prime coat or paint binder (tack coat) has been damaged. Loose or extraneous
material shall be removed and no additional compensation will be allowed therefor.

39-8.03 PAVEMENT REINFORCING FABRIC

Pavement reinforcing fabric shall be placed on existing pavement to be surfaced or between layers of asphalt concrete
when such work is shown on the plans, or specified in "Asphalt Concrete" in Section 10-1, of these special provisions, or
ordered by the Engineer.

Before placing the pavement reinforcing fabric, a binder of paving asphalt shall be applied to the surface to receive the
pavement reinforcing fabric at an approximate rate of 1.15 L per square meter of surface covered. The exact rate will be
determined by the Engineer. The binder shall be applied to a width equal to the width of the fabric mat plus 75 mm on each
side.
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Before applying binder, large cracks, spalls, and depressions in existing pavement shall be repaired as directed by the
Engineer and, if not included in the item, the repair work will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications.

The fabric shall be aligned and placed with no wrinkles that lap. The test for lapping shall be made by gathering together
the fabric in a wrinkle. If the height of the doubled portion of extra fabric is 15 mm or more, the fabric shall be cut to remove
the wrinkle, then lapped in the direction of paving. Lap in excess of 50 mm shall be removed. Pavement reinforcing fabric
shall not be placed in areas of conform tapers where the thickness of the overlying asphalt concrete is 30 mm or less.

If manual laydown methods are used, the fabric shall be unrolled, aligned, and placed in increments of approximately
9m.

Adjacent borders of the fabric shall be lapped 50 mm to 100 mm. The preceding roll shall be lapped 50 mm to 100 mm
over the following roll in the direction of paving at ends of rolls or at a break. At fabric overlays, both the binder and the
fabric shall overlap previously placed fabric by the same amount.

Seating of the fabric with rolling equipment after placing will be permitted. Turning of the paving machine and other
vehicles shall be gradual and kept to a minimum to avoid damage to the fabric.

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the fabric immediately in
advance of placing asphalt concrete surfacing in order to prevent fabric from being damaged by construction equipment.

Public traffic shall not be allowed on the bare reinforcing fabric, except that public cross traffic may be allowed to cross
the fabric under traffic control after the Contractor has placed a small quantity of asphalt concrete over the fabric.

Care shall be taken to avoid tracking binder material onto the pavement reinforcing fabric or distorting the fabric during
seating of the fabric with rolling equipment. If necessary to protect the pavement reinforcing fabric, exposed binder material
may be covered lightly with sand.

39-9 SPREADING AND COMPACTING EQUIPMENT

39-9.01 SPREADING EQUIPMENT

Asphalt pavers shall be self-propelled mechanical spreading and finishing equipment provided with a screed or strike-off
assembly capable of distributing the material to not less than the full width of a traffic lane unless otherwise approved by the
Engineer. Screed action shall include cutting, crowding or other practical action that is effective on the asphalt concrete
mixture without tearing, shoving or gouging and that produces a surface texture of uniform appearance. The screed shall be
adjustable to the required section and thickness. The screed shall be provided with a suitable full width compacting device.
Pavers that leave ridges, indentations or other marks in the surface shall not be used unless the ridges, indentations or marks
are eliminated by rolling or prevented by adjustment in the operation.

When end dump haul vehicles are used, the asphalt paver shall operate independently of the vehicle being unloaded or
shall be capable of propelling the vehicle being unloaded. The load of the haul vehicle shall be limited to that which will
insure satisfactory spreading. While being unloaded, the haul vehicle shall be in contact with the machine and the brakes on
the haul vehicle shall not be depended upon to maintain contact between the vehicle and the machine.

No portion of the mass of hauling or loading equipment, other than the connection, shall be supported by the asphalt
paver. No vibrations or other motions of the loader that could have a detrimental effect on the riding quality of the completed
pavement shall be transmitted to the paver.

When asphalt concrete is placed directly upon asphalt treated permeable base, the asphalt concrete shall be placed in a
manner and with equipment that will not disturb or displace the asphalt treated permeable base.

39-9.02 COMPACTING EQUIPMENT

A sufficient number of rollers shall be provided to obtain the specified compaction and surface finish required by this
Section 11-1. Rollers shall be sized to achieve the required results.

Rollers shall be equipped with pads and water systems that prevent sticking of the asphalt concrete mixtures to the
pneumatic or steel-tired wheels. A parting agent that will not damage the asphalt concrete mixture may be used to aid in
preventing the asphalt concrete mixture from sticking to the wheels.

39-10 SPREADING AND COMPACTING

39-10.01 GENERAL REQUIREMENTS

Asphalt concrete shall be handled, spread, and compacted in a manner which is in conformance with this Section 11-1,
"Quality Control / Quality Assurance."

Asphalt concrete shall be placed in such a manner that cracking, shoving, and displacement will be avoided.

Type A and Type B asphalt concrete shall be placed only when the ambient temperature is above 10°C.
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Asphalt concrete shall not be placed when the underlying layer or surface is frozen or not dry or when weather
conditions will prevent proper handling, finishing or compaction of the mixture.
Asphalt concrete shall be spread and compacted in the layers and thicknesses indicated in the following table:

Asphalt Concrete Layers and Thickness

Next Lower Layer All Other Lower
Total Thickness Top Layer Thickness Thickness Layers Thickness
Shown on the Number of (Millimeters) (Millimeters) (Millimeters)

Plans* Layers Min. Max. Min. Max. Min. Max.
75 mm or less 1 - | - -—-- — — —
76 through 89 mm 2 35 45 35 45 — —
90 through 135 mm 2 45 60 45 75 — —
136 mm or more *ox 45 60 45 75 45 120

Notes:

*When pavement reinforcing fabric is shown to be placed between layers of asphalt concrete, the
thickness of asphalt concrete above the pavement reinforcing fabric shall be considered to be the
"Total Thickness Shown on the Plans" for the purpose of spreading and compacting the asphalt
concrete above the pavement reinforcing fabric.

**At least 3 layers if total thickness is more than 135 mm and less than 255 mm. At least

4 layers if total thickness is 255 mm or more.

A layer shall not be placed over a layer that exceeds 75 mm in compacted thickness until the temperature of the layer
being covered is less than 70°C at mid-depth unless approved by the Engineer.

Asphalt concrete to be placed on shoulders, and on other areas off the traveled way having a width of 1.50 m or more,
shall be spread in the same manner as specified above.

The completed mixture shall be deposited on the roadbed at a uniform quantity per linear meter, as necessary to provide
the required compacted thickness without resorting to spotting, picking-up or otherwise shifting the mixture. During
transporting, spreading and compacting, petroleum products such as diesel fuel and kerosene shall not be used as a release
agent on trucks, spreaders or compactors in contact with the asphalt concrete.

Segregation shall be avoided. Surfacing shall be free from pockets of coarse or fine material. Asphalt concrete
containing hardened lumps shall not be used.

Longitudinal joints in the top layer of Type A or Type B asphalt concrete shall correspond with the edges of planned
traffic lanes. Longitudinal joints in other layers shall be offset not less than 150 mm alternately each side of the edges of
traffic lanes.

Unless otherwise provided herein or approved by the Engineer, the top layer of asphalt concrete for shoulders, tapers,
transitions, road connections, private drives, curve widenings, chain control lanes, turnouts, left-turn pockets, and other areas
shall not be spread before the top layer of asphalt concrete for the adjoining through lane has been spread and compacted. At
locations where the number of lanes is changed, the top layer for the through lanes shall be paved first. When existing
pavement is to be surfaced and the specified thickness of asphalt concrete to be spread and compacted on the existing
pavement is 75 mm or less, the shoulders or other adjoining areas may be spread simultaneously with the through lane
provided the completed surfacing conforms to the requirement of this Section 11-1. Tracks or wheels of spreading
equipment shall not be operated on the top layer of asphalt concrete until final compaction has been completed.

At those locations shown on the plans, as specified in "Asphalt Concrete" in Section 10-1, "General," of these special
provisions, or as directed by the Engineer, the asphalt concrete shall be tapered or feathered to conform to existing surfacing
or to other highway and non-highway facilities.

At locations where the asphalt concrete is to be placed over areas inaccessible to spreading and rolling equipment, the
asphalt concrete shall be spread by practical means to obtain the specified results and shall be compacted thoroughly to the
required lines, grades, and cross sections by means of pneumatic tampers or by other methods that will produce the same
degree of compaction as pneumatic tampers.

39-10.02 PRODUCTION START-UP EVALUATION AND NUCLEAR DENSITY TEST STRIPS

The Contractor shall demonstrate that the proposed asphalt concrete mixture is being produced and placed on the
roadway in conformance with this Section 11-1, "Quality Control / Quality Assurance." The production start-up evaluation
shall demonstrate that the aggregates and asphalt concrete mixture conform to the requirements of Table 39-3, "Asphalt
Concrete Mixture Requirements," and of Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1 when
produced using the plant proposed for this project. The nuclear density test strip serves to provide the Contractor with a
location to develop a correlation between cores taken from the test strip and the Contractor's and Engineer's nuclear density
gage readings taken from the same locations on the test strip and for the Contractor to demonstrate the ability to achieve a
minimum of 96 percent relative compaction.
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Production start-up evaluation and the nuclear density test strip may be constructed separately or at the same time to
serve both purposes. Asphalt concrete used in the nuclear density test strip shall be representative of the asphalt concrete that
shall be placed in the project.

Should the test results or testing program fail to meet these criteria, production will be suspended and the Contractor
shall resolve the problem in conformance with the provisions in Section 39-6, "Dispute Resolution," of this Section 11-1.

Attention is directed to longitudinal and transverse construction joint requirements specified in "Asphalt Concrete" in
Section 10-1, "General," of these special provisions.

Test data used for the production start up evaluation and the nuclear gage test strips shall not be included with the test
data used for acceptance of the work in conformance with the provisions in Section 39-11, "Acceptance of Work," of this
Section 11-1.

A production start-up evaluation and a nuclear density test strip shall be used when production of asphalt concrete has
been resumed following a suspension of production due to unsatisfactory material quality as specified in Section 39-4.04,
"Contractor Process Control," Section 39-4.05, "Contractor Quality Control," and Section 39-11.02A, "General" of this
Section 11-1.

39-10.02A Production Start-Up Evaluation

Before or on the first day of asphalt concrete production, the Contractor shall produce a trial quantity of between
250 tonnes and 500 tonnes of asphalt concrete to demonstrate that asphalt concrete produced for this project conforms to the
quality characteristics of this Section 11-1. The location of the production start-up evaluation shall be approved by the
Engineer.

Asphalt concrete shall be produced by production procedures intended for the entire project. Production of asphalt
concrete shall stop after placement of the trial quantity of asphalt concrete. Asphalt concrete production and placement may
resume after the quality characteristics of the asphalt concrete mixture have been tested and found to be in conformance with
the quality requirements of this Section 11-1.

The Contractor shall randomly obtain 3 aggregate samples from the plant and 3 asphalt concrete mixture samples from
the mat behind the paver. Each sample from the plant shall be split into 4 portions; each sample from the mat shall be split
into 4 portions. One portion of each sample shall be tested by the Contractor and one portion of each sample shall be
provided to the Engineer for testing. The remaining portions shall be delivered to the Engineer and stored for dispute
resolution should the test results not conform to this Section 11-1. The Contractor and the Engineer shall evaluate the
samples for conformance to the requirements for sand equivalent, stability, percent air voids, and the quality characteristics
designated in Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. The percent air voids of the
asphalt concrete mixture shall be within + 1.0 percent of the percent air voids designated in the Contractor's mix design.

The trial quantity of asphalt concrete will be accepted if:

A. Not more than 3 of the test results from the combined 6 test results from the Contractor's and Engineer's samples for
quality characteristics indexed 2, 3, 4, and 5 in Table 39-9, "Minimum Quality Control Requirements," of this
Section 11-1 are outside the specified limits.

B. Not more than one of the test results from the combined 6 test results from the Contractor's and the Engineer's
samples for sand equivalent, stability, percent air voids or critical start-up characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are outside the specified limits.

If the test results from the combined 6 test results fail to meet the conditions above, corrective action shall be taken, and
a new trial quantity of asphalt concrete shall be placed and evaluated in conformance with the provisions in this section to
demonstrate conformance. If the test results from the combined 6 test results fail to meet the requirements above, then the
trial quantity of asphalt concrete will be rejected.

The testing program will be considered adequate only if the average of the Contractor's test results and the average of the
Engineer's test results for sand equivalent, stability, percent air voids, and the quality characteristics designated in Table 39-9,
"Minimum Quality Control Requirements," of this Section 11-1 are within the allowable testing difference designated in
Table 39-6, "Allowable Testing Difference," of this Section 11-1.

The Contractor shall not proceed to regular production until the requirements of this Section 39-10.02A, "Production
Start-Up Evaluation" have been met. At the request of the Contractor, the Engineer may elect to leave the asphalt concrete
which does not meet the requirements of this Section 39-10.02A in place if mitigation at the Contractor's expense can be
agreed to. If this quantity of asphalt concrete is left in place, the Contractor will be paid 75 percent of the contract price paid
per tonne for asphalt concrete.

Contract No. 02-261204
188



The Contractor shall establish a correlation factor for stability of cured versus uncured briquettes. From a single split
sample of asphalt concrete, 6 briquettes shall be fabricated. Three of the 6 briquettes shall be cured for 15 hours in
conformance with the requirements of California Test 366 and 3 briquettes shall not be cured. The difference between the
average stability value determined for the cured and the uncured specimens shall be considered the correlation factor, and
shall be applied to stability values determined on uncured samples throughout the life of the project. The correlation factor
may range from zero to 4. If the correlation factor is less than zero, a factor of zero shall be applied. If the factor is greater
than 4, the correlation factor shall be approved by the Engineer.

39-10.02B Nuclear Density Test Strip

On the first day of placement of each layer of asphalt concrete the Contractor shall place a test strip in conformance with
the requirements of California Test 375. The purpose of the test strip is to determine a correlation between cores taken from
the test strip and the nuclear density gage readings taken at the core locations and to demonstrate that the asphalt concrete can
be placed and compacted to the standards of this Section 11-1, "Quality Control / Quality Assurance." Asphalt concrete used
in the nuclear density test strip shall be representative of the asphalt concrete that shall be placed in the project. The location
for the nuclear density test strip shall be approved by the Engineer.

The Contractor shall place nuclear density test strips until conditions of the test method and this Section 11-1 have been
met. The requirements of this section and the test method shall apply for the correlation of each gage that is used to
determine relative compaction for this project. Relative compaction results will not be accepted if they have been determined
using a nuclear gage that has not been correlated using a test strip.

Asphalt concrete in test strips may be left in place under the following conditions:

A. If the relative compaction for the test strip is determined to be 96 percent or greater, the Contractor will be paid at
the contract price per tonne of asphalt concrete.

B. If the relative compaction for the test strip is determined to be less than 96 percent but greater than 93 percent, the
Contractor will be paid at 75 percent of the contract price per tonne of asphalt concrete. A new test strip will be
required, and mitigation measures shall be at Contractor's expense.

Asphalt concrete in test strips will be rejected when the relative compaction for the test strip is below 93 percent.
Production and placement shall not begin until the Contractor has demonstrated the ability to achieve 96 percent relative
compaction in conformance with this Section 11-1.

39-10.03 SPREADING

Layers shall be spread with an asphalt paver, unless otherwise specified or approved by the Engineer. Asphalt pavers
shall be operated in such a manner as to insure continuous and uniform movement of the paver.

In advance of spreading asphalt concrete over an existing base, surfacing or bridge deck, if there is a contract item for
asphalt concrete (leveling) or if ordered by the Engineer, asphalt concrete shall be spread by mechanical means that will
produce a uniform smoothness and texture. Asphalt concrete (leveling) shall include, but not be limited to, the filling and
leveling of irregularities and ruts. Asphalt concrete used to change the cross slope or profile of an existing surface shall not
be considered as asphalt concrete (leveling).

Paint binder (tack coat) shall be applied to each layer in advance of spreading the next layer.

Before placing the top layer adjacent to cold transverse construction joints, the joints shall be trimmed to a vertical face
on a neat line. Transverse joints shall be tested with a 3.6-m £ 0.06-m straightedge and shall be cut back for surface
smoothness as required in conformance with Section 39-10.04, "Compacting," of this Section 11-1. Connections to existing
surfacing shall be feathered to conform to the requirements for smoothness. Longitudinal joints shall be trimmed to a vertical
face and on a neat line if the edges of the previously laid surfacing are, in the opinion of the Engineer, in such a condition that
the quality of the completed joint will be affected.

39-10.04 COMPACTING

Compacting equipment shall conform to the provisions in Section 39-9.02, "Compacting Equipment," of this Section 11-
1, "Quality Control / Quality Assurance."

Rolling shall commence at the lower edge and shall progress toward the highest portion. When compacting layers that
exceed 75 mm in compacted thickness, rolling shall commence at the center and shall progress outwards.

Asphalt concrete shall be compacted to a relative compaction of not less than 96 percent and shall be finished to the
lines, grades, and cross sections shown on the plans. In-place density of asphalt concrete will be determined prior to opening
the pavement to public traffic. No rolling will be permitted after the asphalt concrete temperature is below 60°C.

Asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips shall be compacted by a method approved by the
Engineer.
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Relative compaction shall be determined in conformance with the requirements of California Test 375 except that only a
nuclear gauge with thin lift capability shall be used for asphalt concrete layer of 30 mm to 59 mm in thickness. Laboratory
specimens shall be compacted in conformance with the requirements of California Test 304. Test locations will be
established for asphalt concrete areas to be tested, as specified in California Test 375. If the Contractor compacts the asphalt
concrete in any form or quantity after sites for testing have been chosen in conformance with the requirements of California
Test 375 or after California Test 375 has begun, the quality control tester shall choose a new set of random numbers for
locating test sites.

Upon completion of rolling operations, if ordered by the Engineer, the asphalt concrete shall be cooled by applying
water. Applying water shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

The completed surfacing shall be thoroughly compacted, smooth, and free from ruts, humps, depressions, or
irregularities. Ridges, indentations or other objectionable marks left in the surface of the asphalt concrete by blading or other
equipment shall be eliminated by rolling or other suitable means. The use of equipment that leaves ridges, indentations or
other objectionable marks in the asphalt concrete shall be discontinued.

When a straightedge 3.6 m + 0.06'm long is laid on the finished surface and parallel with the centerline, the surface shall
not vary more than 3-mm from the lower edge of the straightedge. The transverse slope of the finished surface shall be
uniform to a degree such that no depressions greater than 6 mm are present when tested with a straightedge 3.6 m + 0.06-m
long in a direction transverse to the centerline and extending from edge to edge of a 3.6-m traffic lane.

Pavement within 15 m of a structure or approach slab shall conform to the smoothness tolerances specified in
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications.

39-11 ACCEPTANCE OF WORK

39-11.01 GENERAL

The Engineer shall select the procedure used to determine the quantities of asphalt concrete for acceptance and payment
determination in conformance with the provisions of this Section 11-1, "Quality Control / Quality Assurance."

Quality control test results that have been verified shall form the basis for statistical evaluation of the work in
conformance with Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1. The
quality requirements on which statistical evaluation will be based are specified in Table 39-9, "Minimum Quality Control
Requirements," of this Section 11-1.

Work determined to be in conformance with the provisions of this Section 11-1 will be accepted and paid for at the
contract price per tonne for asphalt concrete and may be subject to compensation adjustment in conformance with
Section 39-11.02C, "Pay Factor Determination and Compensation Adjustment," of this Section 11-1.

Work that is not in compliance with the provisions of this Section 11-1 may be rejected by the Engineer and shall be
removed and replaced at the Contractor's expense.

When there are fewer than 5 verified quality control tests, the work will be accepted or rejected based on whether the
individual test results meet the quality requirements specified in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1. Section 39-11.02, "Statistical Evaluation and Pay Factor Determination," of this Section 11-1 shall not
apply.

Aggregates, asphalt binder, and asphalt concrete mixtures that do not conform to this Section 11-1 shall not be used.

The Engineer may reject a quantity of material that is determined to be defective based on visual inspection or
noncompliance with the provisions of this Section 11-1.

39-11.02 STATISTICAL EVALUATION AND DETERMINATION OF PAY FACTOR

Statistical evaluation of the work shall be used to verify the Contractor's quality control test results to determine
compliance with this Section 11-1, "Quality Control / Quality Assurance."

39-11.02A General

The quality characteristics to be evaluated and the specification limits are specified in Table 39-9, "Minimum Quality
Control Requirements," of this Section 11-1. Asphalt content, aggregate gradation (600-um and 75-um sieves), and relative
compaction shall be considered for purposes of this Section 11-1 to be critical quality characteristics.

A lot represents the total quantity of asphalt concrete placed. More than one lot will occur if changes in the target values,
material sources or mix design are requested by the Contractor and made in conformance with this Section 11-1 or if
production of asphalt concrete is suspended due to unsatisfactory performance. However, asphalt concrete placed in dig outs,
as a leveling course, for slope correction, for detours not to be included in the finished roadway prism, in areas where in the
judgment of the Engineer compaction or compaction measurement by conventional methods is impeded or on the uppermost
lift of shoulders with rumble strips shall be considered as a separate lot from other asphalt concrete. In addition, a new lot
may be designated by the Engineer if the production and placement have been suspended for longer than 30 days due to
seasonal suspension of phases of work.
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A minimum of 5 samples shall be required to perform a statistical evaluation. The maximum obtainable pay factor with
the 5 samples shall be 1.01. A minimum of 8 samples shall be required to obtain a pay factor of 1.05. If the sampling
frequencies and quantity of work would otherwise result in fewer than 8 samples, the Contractor may submit a written
request to increase the sampling frequency to provide a minimum of 8 samples. The request shall be included in the Quality
Control Plan.

The lot will be accepted and a final pay factor determined when the Contractor's sampling, inspection, and test results are
completed, have been submitted and evaluated, and the Engineer has visually inspected the pavement. Quality control test
results shall be verified using the #-test in conformance with the provisions of Section 39-5.03, "Verification," of this Section
11-1 before the results will be used in considering the acceptance of asphalt concrete.

If the current composite pay factor of a lot is greater than 0.90, the lot will be accepted, provided the lowest single pay
factor is not within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1. If the lowest single pay factor is
within the reject portion of Table 39-8, "Pay Factors," of this Section 11-1, the lot will be rejected. Rejected asphalt concrete
shall be removed from the project site at the Contractor's expense.

If the current composite pay factor of a lot is less than 0.90, production of asphalt concrete shall be terminated and
corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be placed to demonstrate
that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt concrete shall not start
until the Engineer has received test results confirming conformance with this Section 11-1. A new lot will be established
when production resumes.

If a pay factor for a critical quality characteristic designated in Table 39-9, "Minimum Quality Control Requirements," of
this Section 11-1 is less than 0.90 for the lot or is within the rejection range for the last 5 tests, production of asphalt concrete
shall be terminated and corrective action taken. Upon approval of the Engineer, up to 1000 tonnes of asphalt concrete may be
placed to demonstrate that the asphalt concrete is once again in conformance with this Section 11-1. Production of asphalt
concrete shall not start until the Engineer has received test results confirming conformance with this Section 11-1. A new lot
will be established when production resumes.

Defective asphalt concrete may be voluntarily removed and replaced with new asphalt concrete to avoid a low pay
factor. New material will be sampled, tested, and evaluated in conformance with this Section 11-1.

39-11.02B Statistical Evaluation

The Variability-Unknown/Standard Deviation Method will be used to determine the estimated percentage of the lot that
is outside specification limits. The number of significant figures used in the calculations will be in conformance with the
requirements of AASHTO Designation R-11, Absolute Method.

The estimated percentage of work that is outside of the specification limits for each quality characteristic will be
determined as follows:

1. Calculate the arithmetic mean ( X ) of the test values;

DY) ¢
X = n
where:
> summation of
X = individual test values
n = total number of test values

2. Calculate the standard deviation (s);

nl(x2)-(Lx)?
S=N" n(@1D)

where:
Z(xz) = summation of the squares of individual test values
(Zx)2 = summation of the individual test values squared
n = total number of test values

Contract No. 02-261204
191



3. Calculate the upper quality index (Q,);

USL- X
u S
where:
USL = upper specification limit
s = standard deviation
X = arithmetic mean

(Note: The USL is equal to the upper specification limit or the target value plus the production tolerance.)

4. Calculate the lower quality index (Qp);

X - LSL
S
where:
LSL= lower specification limit or target value minus production tolerance
s = standard deviation
X = arithmetic mean

5. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine PU ;
where:
Py = the estimated percentage of work outside the USL.
(Py =0, when USL is not specified.)
6. From Table 39-7, "Estimated Percent of Work Outside Specification Limits," of this Section 11-1, determine Py ;
where:
P, = the estimated percentage of work outside the LSL.
(P, = 0, when LSL is not specified.)
7. Calculate the total estimated percentage of work outside the USL and LSL, Percent Defective;

Percent Defective = Py + P,

where:
Py = the estimated percentage of work outside the USL
P, = the estimated percentage of work outside the LSL

8. Repeat Steps 1 through 7 for each quality characteristic listed for acceptance.

39-11.02C Pay Factor Determination and Compensation Adjustment
The pay factor and compensation adjustment for a lot will be determined as follows:

1. From Table 39-8, "Pay Factors," of this Section 11-1, determine the pay factor for each quality characteristic,
(PFgc), using the total number of test result values and the total estimated percentage outside the specification limits
(Py+ Py) from Step 7 in Section 39-11.02B, "Statistical Evaluation," of this Section 11-1.
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2. The pay factor for the lot is a composite of single pay factors determined for each quality characteristic designated in
Table 39-9, "Minimum Quality Control Requirements," of this Section 11-1. The following formula is used:

8
PFc =Y w, PF g,

i=1

where:
PF-= the composite pay factor for the lot,
PFyc = the pay factor for the individual quality characteristic,
w = the weighting factor listed in Table 39-9, and

i the quality characteristic index number in Table 39-9.
3. Payment to the Contractor for the lot of asphalt concrete will be subject to a compensation adjustment. The
Compensation Adjustment Factor (CAF) will be determined as follows:

CAF = PF¢ - 1
4. The amount of the compensation adjustment will be calculated as the product of:
a. the Compensation Adjustment Factor (CAF)
b. the total tonnes represented in the lot, and
c. the contract price paid per tonne for the item of asphalt concrete involved.
If the compensation adjustment is a negative value, the compensation adjustment will be deducted from moneys due, or

that may become due, the Contractor under the contract. If the compensation adjustment is a positive value, the
compensation adjustment will be added to moneys due, or that may become due, the Contractor under the contract.
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Table 39-7.—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Py Sample Size (n)

and/or 5 1 6 1 7 ] 8 ] 9 J10-11]12-14]15-17[18-22[23-29 [ 30-42 [ 43-66 | >66
P, Upper Quality Index Q or Lower Quality Index Q,
0 1.72 | 1.88 | 1.99 | 2.07 | 2.13 | 2.20 | 2.28 | 2.34 | 2.39 | 2.44 | 2.48 | 2.51 | 2.56
1 1.64 | 1.75 | 1.82 | 1.88 | 1.91 | 1.96 | 2.01 | 2.04 | 2.07 | 2.09 | 2.12 | 2.14 | 2.16
2 1.58 | 1.66 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 1.91 | 1.93 [ 1.94 | 1.95
3 1.52 | 1.59 | 1.63 1.66 | 1.68 | 1.71 1.73 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 1.47 | 1.52 | 1.56 | 1.58 | 1.60 | 1.62 | 1.64 | 1.65 | 1.66 | 1.67 | 1.68 | 1.69 | 1.70
5 1.42 | 1.47 | 1.49 | 1.51 1.52 | 1.54 | 1.55 | 1.56 | 1.57 | 1.58 | 1.59 | 1.59 | 1.60
6 1.38 | 1.41 | 1.43 | 1.45 | 1.46 | 1.47 | 1.48 | 1.49 | 1.50 | 1.50 | 1.51 | L.51 | 1.52
7 1.33 1.36 | 1.38 | 1.39 | 1.40 | 1.41 1.41 1.42 | 1.43 1.43 1.44 | 144 | 144
8 1.29 | 1.31 | 1.33 | 1.33 | 1.34 | 1.35 | 1.35 | 1.36 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 1.25 | 1.27 | 1.28 | 1.28 | 1.29 | 1.29 | 1.30 | 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 1.21 1.23 1.23 1.24 | 1.24 | 124 | 1.25 | 1.25 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 1.18 | 1.18 | 1.19 | 1.19 | 1.19 | 1.19 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 1.14 | 1.14 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15
13 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 [ 1.06 | 1.06 [ 1.06
15 1.03 | 1.03 | 1.03 | 1.03 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 | 0.99 | 0.99 | 0.99 | 0.99 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 [ 0.98 | 0.98 [ 0.98
17 097 | 096 | 0.95 | 0.95 [ 095 | 095 | 094 | 0.94 | 0.94 | 094 | 0.94 | 0.94 | 0.94
18 093 [ 092 | 092 | 0.92 | 091 | 091 | 091 | 0.91 | 0.90 | 0.90 [ 0.90 | 0.90 | 0.90
19 0.90 | 0.89 | 0.88 | 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 0.87 | 0.86 | 0.85 | 0.85 | 0.84 | 0.84 | 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 0.84 | 0.82 | 0.82 | 0.81 | 0.81 | 0.81 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 [ 0.80 | 0.79
22 0.81 | 0.79 | 0.79 | 0.78 | 0.78 | 0.77 | 0.77 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 0.77 | 0.76 | 0.75 | 0.75 | 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 0.74 | 0.73 | 0.72 | 0.72 | 0.71 | 0.71 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70
25 0.71 | 0.70 | 0.69 | 0.69 | 0.68 | 0.68 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66

Table continues below
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Table 39-7 (cont.)—ESTIMATED PERCENT OF WORK OUTSIDE SPECIFICATION LIMITS

Py Sample Size (n)
and/or 5 1 6 1 7 ] 8 ] 9 J10-11]12-14]15-17[18-22[23-29 [ 30-42 [ 43-66 | >66
P, Upper Quality Index Q or Lower Quality Index Q;

26 0.68 [ 0.67 | 0.67 | 0.65 | 0.65 | 0.65 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 0.65 | 0.64 | 0.63 | 0.62 | 0.62 | 0.62 | 0.61 | 0.61 | 0.61 | 0.61 [ 0.61 | 0.61 | 0.60
28 0.62 [ 0.61 | 0.60 [ 0.59 | 0.59 | 0.59 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 0.59 | 0.58 | 0.57 | 0.57 | 0.56 | 0.56 | 0.55 | 0.55 | 0.55 | 0.55 [ 0.55 | 0.55 | 0.54
30 0.56 | 0.55 |1 0.54 | 0.54 | 0.53 | 0.53 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52

31 0.53 [ 0.52 | 0.51 | 0.51 | 0.50 | 0.50 | 0.50 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49
32 0.50 [ 0.49 | 048 | 0.48 | 048 | 0.47 | 047 | 047 | 046 | 0.46 | 0.46 | 0.46 | 0.46
33 047 | 048 | 045 | 045 | 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 0.43
34 045 | 043 | 043 | 042 | 042 | 042 | 041 | 041 | 0.41 | 041 | 0.41 | 0.41 | 0.40
35 042 [ 040 | 040 | 039 | 0.39 | 039 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38

36 039 | 038 | 037 | 037 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 036 [ 035 | 034 | 034 | 034 | 033 | 033 | 033 | 033 | 0.33 | 0.33 | 0.33 | 0.32
38 033 | 032 | 032 | 031 | 031 | 0.31 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
39 0.30 [ 0.30 | 0.29 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 028 [ 025 ] 025 | 025 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 [ 0.25

41 025 | 023 | 023 | 023 | 023 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23
42 0.23 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 { 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 0.16 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 0.13 { 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13

46 0.10 { 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 [ 0.08 | 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 [ 0.00 | 0.00 [ 0.00 | 0.00 | 0.00

Notes:
1. Ifthe value of Qy or Q; does not correspond to a value in the table, use the next lower value.
2. IfQuor Q. are negative values, Py, or P; is equal to 100 minus the table value for Py, or P;.
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Table 39-8.—PAY FACTOR

Sample Size (n)

Pay 5 1 6 1 7 1 8 ] 9 J10-11]12-14]15-17[18-22[23-29 [ 30-42 [ 43-66 | >66
Factor Maximum Allowable Percent of Work Outside Specification Limits for A Given Pay Factor (P, + P;)
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41
Reject Values Greater Than Those Shown Above

Notes:

1. To obtain a pay factor when the estimated percent outside specification limits from Table 39-7,
"Estimated Percent of Work Outside Specification Limits," does not correspond to a value in the table,
use the next larger value.

2. The maximum obtainable pay factor is 1.05 (with a minimum of 8 test values).
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Table 39-9.—MINIMUM QUALITY CONTROL REQUIREMENTS

Weighting Minimum
Index Quality Specification Factor California | Sampling and Testing Point of
(1) Characteristic Limits (W) Test Frequency Sampling
1 Asphalt TV £0.5% 0.30 379 or 382 | One sample per 500 Mat behind
Content ** tonnes or part thereof | paver
Not less than one
sample per day
Gradation 202 One sample per 500 Batch Plant -
2 19 or 12.5 mm* TV 5 0.01 tonnes or part thereof | from hot bins
3 9.5 mm TV+£6 0.01 Not less than one
4 4.75 mm TV 7 0.05 sample per day Drum Plant -
5 2.36 mm TV+5 0.05 from cold feed
6 |600um?’ TV +4 0.08
7 |75um? TV+2 0.10
8 Relative 96% 0.40 375° One sample per 500 Finished mat
Compaction * tonnes or part thereof | after final
Not less than one test | rolling
per day
Test Maximum 375 Per Test Method Mat behind
Density the paver
9 Mix Moisture <1% 370 One sample per 1000
Content tonnes or part thereof
Not less than one
sample per day
Asphalt and 120°C to 190°C Continuous using an Plant
Mix (Asphalt) automated recording
Temperature <165°C device
(Mix)
Notes:
1. TV =Target Value from contractor's proposed mix design.
2. Depending on aggregate gradation specified.
3. Quality characteristics 1, 6, 7, and 8 are defined as critical quality characteristics in the verification
testing process.
4. Quality characteristics 1, 6, and 7 are defined as critical start-up characteristics in the Production
Start-Up Evaluation.
5. California Test 375, Part 3, Section B, "Testing Frequency," is revised to change 450 tonnes to

500 tonnes and 45 tonnes to 50 tonnes.
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39-12 MEASUREMENT AND PAYMENT

39-12.01 MEASUREMENT

Asphalt concrete will be measured by mass. The quantity to be paid for will be the combined mass of the mixture for the
various types of asphalt concrete, as designated in the Engineer's Estimate.

The mass of the materials will be determined in conformance with the provisions in Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Quantities of paving asphalt, liquid asphalt, and asphaltic emulsion to be paid for as contract items of work will be
determined in conformance with the methods provided in Section 92, "Asphalts," Section 93, "Liquid Asphalts," or
Section 94, "Asphaltic Emulsions," of the Standard Specifications, as the case may be.

When recorded batch masses are printed automatically, these masses may be used for determining pay quantities
provided the following requirements are complied with:

A. Total aggregate and supplemental fine aggregate mass per batch shall be printed. When supplemental fine aggregate
is weighed cumulatively with the aggregate, the total batch mass of aggregate shall include the supplemental fine
aggregate.

The total bitumen mass per batch shall be printed.

Zero-tolerance mass shall be printed prior to weighing the first batch and after weighing the last batch of each
truckload.

The time, date, mix number, load number, and truck identification shall be correlated with the load slip.

A copy of the recorded batch masses shall be certified by a licensed weighmaster and submitted to the Engineer.

mo Ow

Pavement reinforcing fabric will be measured and paid for by the square meter for the actual pavement area covered.

39-12.02 PAYMENT

Asphalt concrete placed in the work, unless otherwise specified, will be paid for at the contract price per tonne for
asphalt concrete of the types designated in the Engineer's Estimate.

Compensation adjustment for asphalt concrete will be in conformance with Section 39-11.02C, "Pay Factor
Determination and Compensation Adjustment," of this Section 11-1, "Quality Control / Quality Assurance."

When there is a contract item for asphalt concrete (leveling), quantities of asphalt concrete placed for leveling will be
paid for at the contract price per tonne for asphalt concrete (leveling). When there is no contract item for asphalt concrete
(leveling), and leveling is ordered by the Engineer, asphalt concrete so used will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications.

For asphalt concrete placed in dig outs, as a leveling course, for slope correction, for detours not included in the finished
roadway prism, in areas where in the judgment of the Engineer compaction or compaction measurement by conventional
methods is impeded or on the uppermost lift of shoulders with rumble strips the relative compaction provisions of
Section 39-11.02, "Statistical Evaluation and Determination of Pay Factor," of this Section 11-1, shall not apply. In the
computation of the composite pay factor (PFc)for the lot composed of this asphalt concrete, an individual pay factor of 1.0
for the relative compaction (PFy¢s) shall be used.

Full compensation for the Contractor's Quality Control Plan, including furnishing all labor, materials, tools, equipment,
and incidentals, and for doing all the work involved in developing, implementing, modifying, and fulfilling the requirements
of the Quality Control Plan shall be considered as included in the contract price paid per tonne for asphalt concrete of the
types designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for Contractor sampling, testing, inspection, testing facilities, and preparation and submission of
results shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Quantities of pavement reinforcing fabric placed and paving asphalt applied as a binder for the pavement reinforcing
fabric will be paid for at the contract price per square meter for pavement reinforcing fabric and per tonne for paving asphalt
(binder-pavement reinforcing fabric). Full compensation for furnishing and spreading sand to cover exposed binder material,
if necessary, shall be considered as included in the contract price paid per tonne for paving asphalt (binder-pavement
reinforcing fabric) and no separate payment will be made therefor.

Small quantities of asphalt concrete placed on pavement reinforcing fabric to prevent the fabric from being displaced by
construction equipment or to allow public traffic to cross over the fabric shall be considered as part of the layer of asphalt
concrete to be placed over the fabric and will be measured and paid for by the tonne as asphalt concrete of the types
designated in the Engineer's Estimate.
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When there is a contract item for liquid asphalt (prime coat), the quantity of prime coat will be paid for at the contract
price per tonne for the designated grade of liquid asphalt (prime coat). When there is no contract item for liquid asphalt
(prime coat) and the special provisions require the application of a prime coat, full compensation for furnishing and applying
the prime coat shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated
in the Engineer's Estimate and no separate payment will be made therefor.

When there is a contract item for asphaltic emulsion (paint binder), the quantity of asphaltic emulsion or paving asphalt
used as paint binder (tack coat) will be paid for at the contract price per tonne for asphaltic emulsion (paint binder). When
there is no contract item for asphaltic emulsion (paint binder), full compensation for furnishing and applying paint binder
(tack coat) shall be considered as included in the contract price paid per tonne for asphalt concrete of the types designated in
the Engineer's Estimate and no separate payment will be made therefor.

Fog seal coat will be paid for as provided in Section 37-1, "Seal Coats," of the Standard Specifications.

No adjustment of compensation will be made for an increase or decrease in the quantities of paint binder (tack coat) or
fog seal coat required, regardless of the reason for such increase or decrease. The provisions in Section 4-1.03B, "Increased
or Decreased Quantities," of the Standard Specifications shall not apply to the items of paint binder or fog seal coat.

The above contract prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing asphalt concrete, complete in place, as shown on
the plans, as specified in this Section 11-1, "Quality Control / Quality Assurance," and "Asphalt Concrete" in Section 10-1,
"General," of these special provisions, and as directed by the Engineer.

SECTION 12. (BLANK)
SECTION 13. (BLANK)
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SECTION 14 FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION
PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the
statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part
with Federal funds will apply to such work. The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form
FHWA 1273, are included in this Section 14. Whenever in said required contract provisions references are made to "SHA
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination,"
and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with
the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS
CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF
REQUIRED REPORTS located in the proposal. No request for subletting or assigning any portion of the contract in excess
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for
Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway
Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person,
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken
any action in restraint of free competitive bidding in connection with the submitted bid. A form to make the non-collusion
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as
permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49,
Code of Federal Regulations applies to this Federal-aid project. Pertinent sections of said Code are incorporated in part or in
its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)
Name of joint venture
Address of joint venture

Phone number of joint venture
Identify the firms which comprise the joint venture. (The MBE partner must complete Schedule A.)

balb i

a. Describe the role of the MBE firm in the joint venture.

b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer:

5. Nature of the joint venture's business

6. Provide a copy of the joint venture agreement.

What is the claimed percentage of MBE ownership?

8. Ownership of joint venture: (This need not be filled in if described in the joint venture agreement, provided by
question 6.).

~

a. Profit and loss sharing.
b. Capital contributions, including equipment.
c. Other applicable ownership interests.

Contract No. 02-261204
200



9. Control of and participation in this contract. Identify by name, race, sex, and "firm" those individuals (and their
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to,
those with prime responsibility for:

a. Financial decisions
b. Management decisions, such as:

(1) Estimating
(2). Marketing and sales
(3). Hiring and firing of management personnel

(4) Purchasing of major items or supplies

c. Supervision of field operations

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either
directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the
undertaking. Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency. Any
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under
Federal or State laws concerning false statements."

Name of Firm Name of Firm
Signature Signature
Name Name

Title Title

Date Date
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Date

State of
County of
On this day of , 19, before me appeared (Name) , to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public

Commission expires

[Seal]
Date
State of
County of
On this __ day of , 19, before me appeared (Name) to me personally known,
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of
firm) to execute the affidavit and did so as his or her free act and deed.
Notary Public
Commission expires
[Seal]
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REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor's own organization and
with the assistance of workers under the contractor's immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference
in any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier
subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
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b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor's staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor's EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group
employees, and establish with such identified sources procedures whereby minority group applicants may be
referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.
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Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following
procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations,
the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for
the geographical area of contract performance. Where feasible, 25 percent of apprentices or trainees in each
occupation shall be in their first year of apprenticeship or training. In the event a special provision for training
is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor's association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.
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In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a.

The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this
contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a.

The records kept by the contractor shall document the following:

(1) The number of minority and non-minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment
opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and
female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with
meaningful minority and female representation among their employees.

The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training
is being required by special provision, the contractor will be required to collect and report training data.
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III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor,
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its
employees to perform their services at any location, under its control, where segregated facilities are
maintained. The firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate facilities on the basis of
sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms
and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise. The only
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or

material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1. General:

a.

All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland
Act (40 U.S.C. 276c¢) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due
at time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to
be constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer's payroll
records accurately set forth the time spent in each classification in which work is performed.

All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.
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Classification:
The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,

which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b.

The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed by a classification in
the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the work is performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2¢ or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

3. Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.
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4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
Apprentices:

a.

(1)

2)

3)

4)

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days
of probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an
apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered
program. Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actually performed. In addition, any apprentice performing
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than
the applicable wage rate on the wage determination for the work actually performed. Where a contractor or
subcontractor is performing construction on a project in a locality other than that in which its program is
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate)
specified in the contractor's or subcontractor's registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in
the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the
applicable classification. If the Administrator for the Wage and Hour Division determines that a different
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that
determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

(1)

2)

on

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined
rate for the work performed unless they are employed pursuant to and individually registered in a program
which has received prior approval, evidenced by formal certification by the DOL, Employment and
Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed. In addition, any trainee performing work
the job site in excess of the ratio permitted under the registered program shall be paid not less than the
applicable wage rate on the wage determination for the work actually performed.
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(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division
determines that there is an apprenticeship program associated with the corresponding journeyman-level
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in
which case such trainees shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

c. Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for
apprentices and trainees under such programs will be established by the particular programs. The ratio of
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph
7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her
unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated
damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman,
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on
which such employee was required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.
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Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V.STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects
located on roadways classified as local roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and may be purchased
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing
Office, Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls
by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be maintained under paragraph
2b of this Section V and that such information is correct and complete;
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(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned,
other than permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or
cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis,
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is
less than $1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the
commencement of work under this contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and
also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown
on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with
the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work
indicating the total hours worked and the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate reports for the
contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor's own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.
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b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

2. Itis a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to any facts related to the project
is a violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar acts, the
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily
available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects
18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of
construction on any highway or related project submitted for approval to the Secretary of Transportation; or
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Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or
report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and
supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid
construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1.

That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under
the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738,
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S.
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air
Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to
be listed on the EPA List of Violating Facilities.

That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of
enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY

1.

EXCLUSION
Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

b. The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

d. The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.
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The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction," "principal," "proposal,"” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered

Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.
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2. Instructions for Certification - Lower Tier Covered Transactions:
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)
a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," '"ineligible," "primary covered transaction,"
"participant," "person," "principal,” "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered
Transactions

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.
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XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20)

1.

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a.

No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.
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FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction
Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide).............. (percent) 6.9
The following are goals for minority utilization:

CALIFORNIA ECONOMIC AREA
Goal
(Percent)
174 Redding, CA:
Non-SMSA Counties 6.8
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehama.

175 Eureka, CA
Non-SMSA Counties 6.6
CA Del Norte; CA Humboldt; CA Trinity.

176 San Francisco-Oakland-San Jose, CA:

SMSA Counties:

7120 Salinas-Seaside-Monterey, CA 28.9
CA Monterey.

7360 San Francisco-Oakland 25.6
CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo.

7400 San Jose, CA 19.6
CA Santa Clara.

7485 Santa Cruz, CA. 14.9
CA Santa Cruz.

7500 Santa Rosa, CA 9.1
CA Sonoma.

8720 Vallejo-Fairfield- Napa, CA 17.1
CA Napa; CA Solano

Non-SMSA Counties 23.2

CA Lake; CA Mendocino; CA San Benito

177 Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA 16.1
CA Placer; CA Sacramento; CA Yolo.

Non-SMSA Counties 14.3

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA
Sutter; CA Yuba.

178 Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA 12.3
CA Stanislaus.

8120 Stockton, CA 243
CA San Joaquin.

Non-SMSA Counties 19.8
CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA
Tuolumne.
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Goal
(Percent)
179 Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA 19.1
CA Kern.

2840 Fresno, CA 26.1
CA Fresno.

Non-SMSA Counties 23.6
CA Kings; CA Madera; CA Tulare.

180 Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA 11.9
CA Orange.

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles.

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura.

6780 Riverside-San Bernardino-Ontario, CA. 19.0
CA Riverside; CA San Bernardino.

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara.

Non-SMSA Counties 24.6
CA Inyo; CA Mono; CA San Luis Obispo.

181 San Diego, CA:
SMSA Counties
7320 San Diego, CA. 16.9
CA San Diego.
Non-SMSA Counties 18.2
CA Imperial.

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in
accordance with the instructions included thereon.
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